# **CREEKVIEW**

COMMUNITY DEVELOPMENT
DISTRICT

October 24, 2023

**BOARD OF SUPERVISORS** 

REGULAR MEETING
AGENDA

# AGENDA LETTER

# Creekview Community Development District OFFICE OF THE DISTRICT MANAGER

2300 Glades Road, Suite 410W • Boca Raton, Florida 33431 Phone: (561) 571-0010 • Toll-free: (877) 276-0889 • Fax: (561) 571-0013

October 17, 2023

**ATTENDEES:** 

Please identify yourself each time you speak to facilitate accurate transcription of meeting minutes.

Board of Supervisors Creekview Community Development District

**NOTE: Meeting Location and Time** 

### **Dear Board Members:**

The Board of Supervisors of the Creekview Community Development District will hold a Regular Meeting on October 24, 2023, immediately following the adjournment of the Sandridge CDD Meeting scheduled to commence at 2:00 p.m., at the Holiday Inn and Suites, 620 Wells Road, Orange Park, Florida 32073. The agenda is as follows:

- 1. Call to Order/Roll Call
- 2. Public Comments
- 3. Acceptance of Resignation of Liam O'Reilly [Seat 5]; Term Expires November 2026
- 4. Consider Appointment to Fill Unexpired Term of Seat 5
  - A. Administration of Oath of Office to Appointed Supervisors (the following will be provided in a separate package)
    - I. Guide to Sunshine Amendment and Code of Ethics for Public Officers and Employees
    - II. Membership, Obligations and Responsibilities
    - III Financial Disclosure Forms
      - a. Form 1: Statement of Financial Interests
      - b. Form 1X: Amendment to Form 1, Statement of Financial Interests
      - c. Form 1F: Final Statement of Financial Interests
    - IV. Form 8B Memorandum of Voting Conflict
  - B. Consideration of Resolution 2024-01, Appointing and Removing Officers of the District and Providing for an Effective Date
- 5. Consent Agenda
  - A. Ratification/Consideration of Requisitions (support documentation available upon request)

l.	Number 212	Basham & Lucas Design Group, Inc.	[\$1,800.00]
II.	Number 213	Ferguson Enterprises, LLC	[\$665.00]
III.	Number 214	County Materials	[\$3,864.00]
IV.	Number 215	Ferguson Enterprises, LLC	[\$5,332.00]
V.	Number 216	Kilinski   Van Wyk, PLLC	[\$715.00]
VI.	Number 217	Ferguson Enterprises, LLC	[\$7,990.00]
VII.	Number 218	American Precast Structures, LLC	[\$18,330.00]
VIII.	Number 219	American Precast Structures, LLC	[\$7,565.00]
IX.	Number 220	Ferguson Enterprises, LLC	[\$9,668.60]
X.	Number 221	American Precast Structures, LLC	[\$1,454.00]
XI.	Number 222	England-Thims & Miller, Inc.	[\$115,222.45]
XII.	Number 223	American Precast Structures, LLC	[\$7,274.00]
XIII.	Number 224	Ferguson Enterprises, LLC	[\$14,424.40]
XIV.	Number 225	Invision Construction, Inc.	[\$112,696.22]
XV.	Number 226	The Tree Amigos Outdoor Services, Inc.	[\$217,963.00]
XVI.	Number 227	Kilinski   Van Wyk, PLLC	[\$617.00]
XVII.	Number 228	American Precast Structures, LLC	[\$998.00]
XVIII.	Number 229	Ferguson Enterprises, LLC	[\$19,855.04]
XIX.	Number 230	American Precast Structures, LLC	[\$650.00]
XX.	Number 231	Ferguson Enterprises, LLC	[\$9,317.60]
XXI.	Number 232	Ferguson Enterprises, LLC	[\$5,020.00]
XXII.	Number 233	The Tree Amigos Outdoor Services, Inc.	[\$71,501.00]
XXIII.	Number 234	County Materials	[\$4,368.00]
XXIV.	Number 235	Ferguson Enterprises, LLC	[\$2,537.92]
XXV.	Number 236	Jax Utilities Management, Inc.	[\$320,423.60]
XXVI.	Number 237	Jax Utilities Management, Inc.	[\$45,692.16]
XXVII.	Number 238	Jax Utilities Management, Inc.	[\$120,650.00]
XXVIII.	Number 239	Jax Utilities Management, Inc.	[\$664,210.30]
XXIX.	Number 240	England-Thims & Miller, Inc.	[\$35,900.03]

XXX.	Number 241	Creekview CDD	[\$375.00]
XXXI.	Number 242	Basham & Lucas Design Group, Inc.	[\$3,960.00]
XXXII.	Number 243	Ferguson Enterprises, LLC	[\$13,291.75]
XXXIII.	Number 244	American Precast Structures, LLC	[\$2,389.00]
XXXIV.	Number 245	Kilinski   Van Wyk, PLLC	[\$31.50]
XXXV.	Number 246	Creekview CDD	[\$560.00]
XXXVI.	Number 247	The Tree Amigos Outdoor Services, Inc.	[\$134,773.00]
XXXVII	Number 248	Jax Utilities Management, Inc.	[\$153,525.70]
XXXVIII	Number 249	Jax Utilities Management, Inc.	[\$671,537.73]
XXXIX.	Number 250	Basham & Lucas Design Group, Inc.	[\$950.00]
XL.	Number 251	Ferguson Enterprises, LLC	[\$23,279.19]
XLI.	Number 252	Ferguson Enterprises, LLC	[\$2,659.02]
XLII.	Number 253	Ferguson Enterprises, LLC	[\$117,445.62]
XLIII.	Number 254	England-Thims & Miller, Inc.	[\$37,675.71]
XLIV.	Number 255	Ferguson Enterprises, LLC	[\$2,659.02]
XLV.	Number 256	Ferguson Enterprises, LLC	[\$5,646.00]
XLVI.	Number 257	Ferguson Enterprises, LLC	[\$20,488.19]

### B. Ratification Items

- I. Change Order No. 5: Jax Utilities Management, Inc. [Creekview Areas 5A and 5B]
- II. Change Order No. 8: Jax Utilities Management, Inc. [Creekview Trail APF Road Phase 1]
- III. Change Order No. 8: Jax Utilities Management, Inc. [Creekview Areas 1 and 2]
- 6. Presentation of Audited Annual Financial Report for the Fiscal Year Beginning October 1, 2021 and Ending September 30, 2022, Prepared by Berger, Toombs, Elam, Gaines & Frank
- 7. Consideration of Resolution 2024-02, Hereby Accepting the Audited Financial Report for the Fiscal Year Ended September 30, 2022
- 8. Acceptance of Unaudited Financial Statements as of September 30, 2023

Board of Supervisors Creekview Community Development District October 24, 2023, Regular Meeting Agenda Page 4

- 9. Approval of July 25, 2023 Public Hearings and Regular Meeting Minutes
- 10. Staff Reports

A. District Counsel: *Kilinski | Van Wyk* 

B. District Engineer: *England-Thims & Miller, Inc.* 

C. District Manager: Wrathell, Hunt and Associates, LLC

 NEXT MEETING DATE: November 28, 2023, immediately following adjournment of the Sandridge CDD Meeting, scheduled to commence at 2:00 PM

## QUORUM CHECK

SEAT 1	Rose Bock	In Person	PHONE	☐ No
SEAT 2	Mike Taylor	IN PERSON	PHONE	No
SEAT 3	JOE CORNELISON	In Person	PHONE	☐ No
SEAT 4	GREGG KERN	In Person	PHONE	No
SEAT 5		In Person	PHONE	No

- 11. Board Members' Comments/Requests
- 12. Public Comments
- 13. Adjournment

If you should have any questions or concerns, please do not hesitate to contact me directly at (561) 719-8675 or Ernesto Torres at (904) 295-5714.

Sincerely,

Craig Wrathell

District Manager

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE

CALL-IN NUMBER: 1-888-354-0094 PARTICIPANT PASSCODE: 782 134 6157

.....

3

# **NOTICE OF TENDER OF RESIGNATION**

To:	Board of Supervisors Creekview Community Development District Attn: Craig Wrathell/Ernesto Torrres, District Managers 2300 Glades Road, Suite 410W Boca Raton, Florida 33431
From:	Liam O'Reilly Printed Name
Date:	9/21/2023 Date
Creekview Conto be effective	der my resignation as a member of the Board of Supervisors of the mmunity Development District. My tendered resignation will be deemed be as of the time a quorum of the remaining members of the Board of excepts it at a duly noticed meeting of the Board of Supervisors.
personally pr scanned and 6 561-571-0013	this Notice of Tender of Resignation has been executed by me and [] esented at a duly noticed meeting of the Board of Supervisors, [] electronically transmitted to <a href="mailto:gillyardd@whhassociates.com">gillyardd@whhassociates.com</a> or [] faxed to and agree that the executed original shall be binding and enforceable and eil copy shall be binding and enforceable as an original.
 Signature	

## **RESOLUTION 2024-01**

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT APPOINTING AND REMOVING OFFICERS OF THE DISTRICT AND PROVIDING FOR AN EFFECTIVE DATE.

**WHEREAS**, the Creekview Community Development District (the "District") is a local unit of special-purpose government created and existing pursuant to Chapter 190, *Florida Statutes*; and

**WHEREAS**, the District's Board of Supervisors desires to appoint and remove Officers of the District.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT THAT:

The following is/are appointed as Officer(s) of the District effective

SECTION 1.

Octobe	er 24, 2023:	
		is appointed Chair
		is appointed Vice Chair
		is appointed Assistant Secretary
		is appointed Assistant Secretary
		is appointed Assistant Secretary
2023:	<b>SECTION 2.</b> The fo	owing Officer(s) shall be removed as Officer(s) as of October 24,
	Liam O'Reilly	Chair

Craig Wrathell	_ is Secretary
Ernesto Torres	is Assistant Secretary
Craig Wrathell	is Treasurer
Jeff Pinder	_ is Assistant Treasurer
PASSED AND ADOPTED THIS 2	24TH DAY OF OCTOBER, 2023.
ATTEST:	CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT
Secretary/Assistant Secretary	Chair/Vice Chair, Board of Supervisors

**SECTION 3**. The following prior appointments by the Board remain unaffected by this

Resolution:

# CONSENT AGENDA

## FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022

(Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of March 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of March 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number; 212
- (B) Payment Instructions; Basham & Lucas Design Group, Inc. 7645 Gate Parkway Suite 101
  Jacksonville, FL 32256
- (C) Amount Payable; \$1,800.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Hyland Trails CA (Contractor Pre-Oualification and Bid Process) Invoice 9558
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and

## 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

July 12, 2023



# Basham & Lucas Design Group Inc.

7645 Gate Pkwy Ste 101 Jacksonville, FL 32256 US (904) 731-2323

# **INVOICE**

BILL TO

Creekview CDD c/o Mike Taylor 7807 Baymeadows Rd. E, Suite 205 Jacksonville, FL 32256

PROJECT NAME

(22-08B) Hyland Trails CA

INVOICE	9558
DATE	07/12/2023
TERMS	Due on receipt
DUE DATE	07/31/2023

CONTRACT SERVICES	CONTRACT	DUE	AMOUNT DUE
Part 1: CDD Contractor Pre-qualification and Bid Process	1,800.00	100.00 % of 1,800.00	1,800.00
Part 2: Shop Drawing Review	3,800.00	0.00 of 3,800.00	0.00
Part 3: Construction Administration - HRLY @ \$125.00/hr (NTE \$5,000)	5,000.00	0.00 of 5,000.00	0.00
Part 4: Structural Engineer Site Inspection - \$1,200 per trip	1,200.00	0.00 of 1,200.00	0.00
			£4 000 00

BALANCE DUE	\$1,800.00
Estimate Summary	
Estimate 20-430	11,800.00
This invoice 9558	\$1,800.00
Total invoiced	1,800.00

# 

## **REQUISITION # 213**

## 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 213
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 665.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

## **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Jul 24, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 18	42	
INVOICE NUMBER	AREA	AMOUNT	INVOICE DATE
2020584	1&2	\$665.00	07/11/23
	TOTAL	\$665.00	

# # FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2020584
 \$665.00
 65626
 1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

149         149         FLE         JAMES         219         PHASE 1 AND 2         07/11/23         110327           ORDERED         SHIPPED         ITEM NUMBER         DESCRIPTION         UNIT PRICE         UM         AMOUNT           3500         3500         P744130232         10GA SLD HFCCS PE30 WIRE BLUE         190.000         M         665.0	SHIP WHSE.	SEI WHS	LL SE.	TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
3500 3500 P744130232 10GA SLD HFCCS PE30 WIRE BLUE 190.000 M 665.0  INVOICE SUB-TOTAL  LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	149	l	- 1	FL	E	JAMES		MES 219 PHAS		ASE 1 AND 2		7/11/23	IO 110327
INVOICE SUB-TOTAL  ***********************************	ORDE	RED	SHIP	PED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM AMO		DUNT
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH  US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION.  PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN		3500		3500	P7441302	232	10GA SLD HFCCS PE3	0 WIRE BLUE		190.000	М		665.00
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN								INVOI	CE SUB-TOTAL				665.00
Looking for a more convenient way to pay your bill?	US FEDE PRODUC	ERAL C	RNING: 17 PR OTHEI TH *NP II	T IS ILLEC R APPLIC N THE DE ATIONS. I	SAL TO INS ABLE LAW SCRIPTIO BUYER IS S	STALL PRODU I IN POTABLE N ARE NOT LE SOLELY RESP	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORD, CIPATED FOR HUMAN LY BE INSTALLED IN ET SELECTION.	CONSUMPTION.				

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$665.00

# 

## **REQUISITION # 214**

## 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 214

(B) Name of Payee: County Materials

PO Box 38

Marathon, WI 54448-0038

(C) Amount Payable: \$3,864.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1 and 2 Direct Owner Purchase
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above:

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Jul 24, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 18	<b>&amp;2</b>	
INVOICE NUMBER	AREA	AMOUNT	INVOICE DATE
159087-26	1&2	\$3,864.00	06/02/23
	TOTAL	\$3,864.00	





(866) 343-8488 Fax (352) 742-1539 ASTATULA, FL 34705-0435

REMIT TO: P.O. BOX 38 MARATHON, WI 54448-0038

Shipped		Invoice Date			Invoice #		
06/02/2023	06	/02/2023	0087-26				
Warehouse	Take	en By	PO	#	Page #		
44	C	t	CVDD	002R	1 of 1		

Cust: 149

Ship To Creekview Trail Area 1 & 2

Clay

Henley & Sandridge Rd Green Cove Springs, FL 32043

Bill To: CREEKVIEW COMMUNITY

C/O JAX UTILITIES MGMT

5465 VERNA BLVD JACKSONVILLE, FL

	60" RCCP GASKET HK #839457				
12	260	2.00	EA	.000	.00
	60" RCP CL3				
11	260380	16.00	LFT	241.500	3,864.00
Ln #	Product And Description	Quantity Shipped	Qty UM	Unit Price	Amount (Net)

2.00 Lines Total Quantity Shipped Total 18.00 Sub Total 3,864.00 Invoice Total 3,864.00

# 

## **REQUISITION # 215**

## 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 215
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 5,332.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

## **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Jul 24, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG 1&2										
			INVOICE							
INVOICE NUMBER	AREA	AMOUNT	DATE							
2021109	1&2	\$543.00	07/13/23							
2021060	1&2	\$1,954.00	07/14/23							
2021182	1&2	\$1,180.00	07/14/23							
2021259	1&2	\$1,655.00	07/17/23							
	TOTAL	\$5,332.00								

TOTAL \$5,332.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2021109	\$543.00	65626	1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CILLIA COMMONTTI DEVELOFINEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

CDEEKVIEW COMMUNITY DEVELOPMENT

SHIP SELL WHSE.	TAX CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JO	B NAME	INVOICE DATE		BATCH
149 149	FLE		TODD	TODD 219 PHASE 1 AND 2 07		07/13/23		IO 110348	
ORDERED	SHIPPED ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
1	1 MJTLA10 1 MJRLA10		10 MJ C153 TEE L/A 10X8 MJ C153 RED L/A			398.000 145.000	EA EA		398.00 145.00
				INVOIC	CE SUB-TOTAL				543.00
US FEDERAL OR C	IG: IT IS ILLEGAL TO IN THER APPLICABLE LAV NP IN THE DESCRIPTIC	STALL PRODU V IN POTABLE ON ARE NOT L	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORDA CIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$543.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2021060 \$1,954.00 65626 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

INVOICE DATE DATOU

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

TAYCODE

CUCTOMED ODDED NUMBER

SHIP WHSE.	SEL	L TA	X CODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH	
149	14		FLE		TODD	219	PHAS	E 1 AND 2	0	7/14/23	IO 110362	
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	AMOUNT	
	8 4		2 MJTLA10 4 MJSTLA1		10X8 MJ C153 TEE L/A 10X6 MJ C153 SWVL T			331.000 323.000	EA EA		662.00 1292.00	
						INVOI	CE SUB-TOTAL				1954.00	
US FEDE PRODUC	RAL O	RNING: IT IS II R OTHER AP TH *NP IN THI	LEGAL TO IN: PLICABLE LAV DESCRIPTIC	STALL PRODU V IN POTABLE IN ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORD. CIPATED FOR HUMAN LY BE INSTALLED IN						
_		1 .	 ookina f	or a mo	 ore convenier	nt way to nay	vour hill'	2				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2021182
 \$1,180.00
 65626
 1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

2000 2000 TSGCBRICK248 2X4X8 3000 PSI CNCRT BRIC SLD GREY INVOICE SUB-TOTAL  LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH 'NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.	ВАТСН	
2000 2000 TSGCBRICK248 2X4X8 3000 PSI CNCRT BRIC SLD GREY  INVOICE SUB-TOTAL  INVOICE SUB-TOTAL  LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER A PELICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH "NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.	IO 110362	
EAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH IS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH 1-YP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN HON-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.	MOUNT	
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH IS FEDERAL, OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH "NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.	1180.00	
IS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION.  PRODUCTS WITH "NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN  ION-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.	1180.00	
IS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION.  PRODUCTS WITH 'NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN  HON-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.		
RODUCTS WITH "NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN ION-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.		
ION-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to now your hill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to now your hill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to pay your hill?		
Looking for a more convenient way to pay your bill?		
Looking for a more convenient way to nay your hill?		
Looking for a more convenient way to pay your bill?		

Log in to **Ferguson.com** and request access to Online Bill Pay.

TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$1,180.00



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2021259
 \$1,655.00
 65626
 1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

CREEKVIEW CD C/O JAX UTIL MGMT 2720 HENLEY RD PHASE 1 AND 2 GREEN COVE SPRINGS, FL 32043

SHIP WHSE.	SHIP SELL TAX CO		ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	ВАТСН	
149	14	19	FL	E		TODD	219	PHAS	SE 1 AND 2	07	7/17/23	IO 110370
ORDER	RED	S	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	5		5	MJTLA102	<	10X8 MJ C153 TEE L/A			331.000	EA		1655.00
							INVOI	CE SUB-TOTAL				1655.00
******	*****	******	******	*****	******	*********						
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI						
PRODUC	TS W	TH *N	P IN THE DE	SCRIPTIO	N ARE NOT L	AD FREE AND CAN ONI	Y BE INSTALLED IN	CONSOME HON.				
NON-PO	TABLE	APPL	ICATIONS. E	BUYER IS S	OLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
			Loo	kina f	or a mo	re convenien	t way to pay	vour bill'	?			
			_500	iang i	J. 4 1110		t tray to pay	y Sur Dill	•			
											23	

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$1,655.00

# Creekview CDD - Requistion Form 215 Ferguson

Final Audit Report 2023-07-24

Created: 2023-07-24

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA1R8Pjx1begB69ginpMcV0zCDNDkBvE5X

# "Creekview CDD - Requistion Form 215 Ferguson" History

Document created by Shelley Blair (blairs@etminc.com) 2023-07-24 - 12:20:20 PM GMT- IP address: 73.104.179.217

- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-07-24 12:21:15 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-07-24 6:38:28 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-07-24 6:38:38 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2023-07-24 - 6:38:38 PM GMT

### FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022

(Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of March 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number; 216

(B) Payment Kilinski | Van Wyk, PLLC

Instructions: PO Box 6386

Tallahassee, FL 32314

(C) Amount Payable; \$ 715.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Professional Services related to Project Construction Invoice 6920 (June 2023)**
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof. The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By:

Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

July 27, 2023



### **INVOICE**

Invoice # 6920 Date: 07/10/2023 Due On: 08/09/2023

Total

\$715.50

### Kilinski | Van Wyk, PLLC

P.O. Box 6386 Tallahassee, Florida 32314 United States

Creekview CDD 2300 Glades Road Suite 410W Boca Raton, Florida 33431

### **CRKVIEW -103**

### **Creekview Project Construction**

Туре	Professional	Date	Notes	Quantity	Rate	Total
Service	GK	06/06/2023	Update Landscape Installation Agreement for Hyland Trail APF Road with Tree Amigos Outdoor Services.	0.90	\$270.00	\$243.00
Service	JK	06/06/2023	Review/update APF roadway installation contract and confer with team re: same	0.60	\$315.00	\$189.00
Service	JK	06/07/2023	Finalize installation agreement; draft and transmit demand note agreement; confer with ETM re: Plans	0.50	\$315.00	\$157.50
Service	JK	06/09/2023	Review demand note; confer with team on options for same; review status of construction contract execution	0.30	\$315.00	\$94.50
Service	JK	06/12/2023	Confer re: demand note agreement and finalize the same	0.10	\$315.00	\$31.50

### **Detailed Statement of Account**

### **Other Invoices**

Invoice Number	Due On	Amount Due	Payments Received	Balance Due
----------------	--------	------------	-------------------	-------------

	6740	07/06/2023	\$794.50	\$0.00	\$794.50
--	------	------------	----------	--------	----------

### **Current Invoice**

Invoice Number	Due On	Amount Due	Payments Received	Balance Due
6920	08/09/2023	\$715.50	\$0.00	\$715.50
			Outstanding Balance	\$1,510.00
			Total Amount Outstanding	\$1,510.00

Please make all amounts payable to: Kilinski | Van Wyk, PLLC

Please pay within 30 days.

### Creekview CDD - Requistion Form 216 Kilinski (6740)

Final Audit Report 2023-07-24

Created: 2023-07-24

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA3SgucjgYgrZailVrMzlu4ZN3QWXXMOWa

### "Creekview CDD - Requistion Form 216 Kilinski (6740)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-07-24 12:48:52 PM GMT- IP address: 73.104.179.217
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-07-24 12:49:13 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-07-24 6:38:44 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-07-24 6:38:50 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-07-24 6:38:50 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 541

### **REQUISITION #217**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 217
- (B) Name of Payee:

Wire Instructions;

Ferguson Enterprises, LLC

**Bank of America** 

900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$7,990.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Jul 28, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG 1&2							
			INVOICE				
INVOICE NUMBER	AREA	AMOUNT	DATE				
2022668	1&2	\$6,680.00	07/20/23				
2022944	1&2	\$1,310.00	07/21/23				
	TOTAL	\$7,990.00					



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	L DUE CUSTOMER P	
2022668	\$6,680.00	65626	1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI WH		TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH		
149	14	9	FL	E		TODD	219	PHAS	SE 1 AND 2	07/20/23 110		IO 110406		
ORDE	RDERED		HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT		
	40		40	FUFR139	0C10I	10 UFR1390-C-I RESTF	RAINER		167.000	EA		6680.00		
							INVOI	CE SUB-TOTAL				6680.00		
******	*****	*****	******	*****	******	**********	*							
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI								
PRODUC	CTS W	TH *NF	P IN THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON ONSIBLE FOR PRODUC	LY BE INSTALLED IN							
INOIN-PO	TABLE	AFFL	ICATIONS. I	DUTERIO	OLELI KESF	ONSIBLE FOR FRODUC	of Selection.							
			1.00	kina f	or a ma	l vro convenien	at way to pay	vour bill	<u> </u>					
			LOO	King I	oi a iiio	re convenien	it way to pay	your bill	<b>'</b>					
											8			
		Log	g in to	Fergu	ıson.co	<b>om</b> and reque	est access to	Online E	Bill Pay.		T	-/		
						T			-					
TERMS	: 1	NET 1	0TH PROX	(		ORIO	GINAL INVOICE		TOTAL DUE			\$6,680.00		

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2022944
 \$1,310.00
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

**TOTAL DUE** 

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

TERMS:

**NET 10TH PROX** 

SHIP WHSE.	SEI WHS	L TAX	CODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOE	3 NAME	INVO	ICE DATE	BATCH
149	14		LE		TODD	219	PHAS	E 1 AND 2	0.	7/21/23	IO 110414
ORDEI	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	5000 120	5000 120			10GA SLD HFCCS PE3 3/4X12 BLK PLN ATR	0 WIRE BLUE		190.000 3.000	M FT		950.00 360.00
						INVOI	CE SUB-TOTAL				1310.00
JS FEDE PRODUC	RAL O	R OTHER APPL TH *NP IN THE D	CABLE LAW	IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
ſ		Loc	oking f	or a mo	re convenier	t way to pay	your bill?	?			

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.

**ORIGINAL INVOICE** 

Log in to Ferguson.com and request access to Online Bill Pay.

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AVII

### **REQUISITION #218**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 218

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

ACH Routing Number: 063000047 Account Number.: 898113842600

(C) Amount Payable: \$ 18,330.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: **2022 Acquisition and Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Jul 28, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	AMP		
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
5859	1&2	\$5,670.00	04/14/23
6653	1&2	\$12,660.00	07/19/23
	TOTAL	\$18,330.00	

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



### **INVOICE**

BILL TO SHIP TO SHIP DATE 04/14/2023 Creekview Community Development CREEKVIEW TRAIL AREAS 1 & 2 SHIP VIA JOB District CLAY COUNTY, FL 32043 c/o Wrathell, Hunt & Associates

INVOICE DATE 04/14/2023 **TERMS** Net 30 DUE DATE 05/14/2023

5859

2300 Glades Rd, Suite #410W Boca Raton, FL 33431

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 445 4900 **CREEKVIEW** 

	DESCRIPTION	QTY	RATE	AMOUNT
S-91	8" TOP SLAB 48" (PC 5 OF 5)	1	0.00	0.00T
S-92	7' 8" BOX 4' 0" X 6' 0" (PC 1 OF 24) 8" TOP SLAB 5' 0" X 7' 0" (PC 2 OF 4) 1' 8" RISER (PC 3 OF 4) 8" TOP SLAB (PC 4 OF 4)	1	5,670.00	5,670.00T
655-U STORM	RING & COVER	10	0.00	0.00T
6300	E-GRATE	4	0.00	0.00T
6210	C-GRATE	6	0.00	0.00T
6217	GRATE	2	0.00	0.00T
		SUBTOTAL		5,670.00
		TAX		0.00
		TOTAL		5,670.00
		BALANCE DUE		\$5,670.00

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



### **INVOICE**

445

BILL TO SHIP TO SHIP DATE 07/19/2023 INVOICE 6653 Creekview Community Development CREEKVIEW TRAIL AREAS 1 & 2 SHIP VIA JOB DATE 07/19/2023 CLAY COUNTY, FL 32043 **TERMS** Net 30 08/18/2023 c/o Wrathell, Hunt & Associates DUE DATE

2300 Glades Rd, Suite #410W Boca Raton, FL 33431

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 5683 **CREEKVIEW** 

AMOUNT	RATE	QTY	DESCRIPTION	
6,960.00T	60.00	116	2" X 24"	GRADE RINGS
4,350.00T	75.00	58	2" X 32"	GRADE RINGS
1,350.00T	75.00	18	4" X 32"	GRADE RINGS
12,660.00		SUBTOTAL		4
0.00		TAX		
12,660.00		TOTAL		
\$12,660.00		BALANCE DUE		

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

## 5AVIII

### **REQUISITION #219**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 219

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

ACH Routing Number: 063000047 Account Number.: 898113842600

(C) Amount Payable: \$ 7,565.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5

  Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

Date: Jul 28, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



6608

Net 30 08/12/2023

07/13/2023

INVOICE

DATE

**TERMS** 

DUE DATE

### **INVOICE**

Boca Raton, FL 33431

BILL TO SHIP TO SHIP DATE 07/13/2023

Creekview Community Development District CLAY COUNTY, FL 32043
c/o Wrathell, Hunt & Associates
2300 Glades Rd, Suite #410W

JOB NUMBER DELIVERY TICKET NUMBER PO NUMBER 396 CREEKVIEW

	DESCRIPTION		QTY	RATE	AMOUNT
GRADE RINGS	2" X 24"		100	60.00	6,000.00T
GRADE RINGS	3" X 24"		20	60.00	1,200.00T
GRADE RINGS	2" X 32"		54	75.00	4,050.00T
GRADE RINGS	4" X 32"		27	75.00	2,025.00T
		SUBTOTAL			13,275.00
		TAX			0.00
		TOTAL			13,275.00
		BALANCE DUE	BALANCE DUE		

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



### **INVOICE**

BILL TO Creekview Community Development CREEKVIEW TRAIL AREA 5A

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W

Boca Raton, FL 33431

SHIP TO

CLAY COUNTY, FL 32043

SHIP DATE SHIP VIA

07/18/2023 JOB

INVOICE

6641

DATE **TERMS**  07/18/2023 Net 30

DUE DATE

08/17/2023

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 396 5669 **CREEKVIEW** 

	DESCRIPTION	QTY	RATE	AMOUNT
CIGR	2" CURB INLET ADJUSTMENT SQUARES	49	130.00	6,370.00T
CIGR	4 CURB INLETADJUSTMENT SQUARES	24	130.00	3,120.00T
		SUBTOTAL		9,490.00
		TAX		0.00
		TOTAL		9,490.00
		BALANCE DUE		\$9,490.00

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



6657

07/27/2023

CREDIT

DATE

### Credit Memo

CREDIT TO

Creekview Community Development District c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

JOB NUMBER

PO NUMBER

396 CREEKVIEW

	DESCRIPTION	QTY	RATE	AMOUNT
	CREEKVIEW TRAIL AREA 5A CLAY COUNTY, FL 32043			
CREDIT	CREDIT ON ACCOUNT DUE TO OVERPAYMENT	1	15,200.00	15,200.00
	 SL	JBTOTAL		15,200.00
	TA	X		0.00
	 TC	TAL CREDIT		\$15,200.00

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

## 5AIX

### **REQUISITION # 220**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **220**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 9,668.60
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Aug 10, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG 1&2						
			INVOICE			
INVOICE NUMBER	AREA	<b>AMOUNT</b>	DATE			
2024267	1&2	\$5,568.60	07/27/23			
2025047	1&2	\$4,100.00	08/01/23			
	TOTAL	\$9,668.60				



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2024267 \$5,568.60 65626 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

ORDERED SHIPPED  1 50 50 13 13 13 14 14	FUFR1390C10I SMGP10 SMGP10 FGAL TO INSTALL PROD	TODD  10 DI MJ RW OL SS ST LF 3/4 MIP X 3/4 CTS P 10 UFR1390-C-I RESTF 10 MJ GSKT & BLT PK	J COUP RAINER L/ GLAND	PHAS	E 1 AND 2  UNIT PRICE  2045.000 18.652 167.000 30.000	UM EA EA EA EA	I/27/23   IO 110466 AMOUNT 2045.00 932.60 2171.00
1 50 56 13 14 14 14 14 14 14 14 15 15 16 16 16 16 16 16 16 16 16 16 16 16 16	AFC2610DLAFMM D FC8433NL B FUFR1390C10I 4 SMGP10  EGAL TO INSTALL PROD	LF 3/4 MIP X 3/4 CTS P 10 UFR1390-C-I RESTF 10 MJ GSKT & BLT PK	EM VLV L/A J COUP RAINER L/ GLAND	CE SUB-TOTAL	2045.000 18.652 167.000	EA EA EA	2045.00 932.60 2171.00
50 50 13 13 14 14 14 EAD LAW WARNING: IT IS ILLI S FEDERAL OR OTHER APPL PRODUCTS WITH *NP IN THE I	FC8433NL FUFR1390C10I SMGP10  GAL TO INSTALL PROD	LF 3/4 MIP X 3/4 CTS P 10 UFR1390-C-I RESTF 10 MJ GSKT & BLT PK	J COUP RAINER L/ GLAND	CE SUB-TOTAL	18.652 167.000	EA EA	932.60 2171.00
EAD LAW WARNING: IT IS ILLI S FEDERAL OR OTHER APPL RODUCTS W TH *NP IN THE I	 EGAL TO INSTALL PROD	**********	INVOI	CE SUB-TOTAL			420.00
EAD LAW WARNING: IT IS ILLI S FEDERAL OR OTHER APPL RODUCTS W TH *NP IN THE I	 EGAL TO INSTALL PROD	**********					5568.60
	DESCRIPTION ARE NOT	WATER SYSTEMS ANTI EAD FREE AND CAN ON	CIPATED FOR HUMAN LY BE INSTALLED IN				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE** 



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2025047 \$4,100.00 65626 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP   SEI VHSE.   WHS	L TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOB	NAME	INVO	CE DATE	BATCH	
149 14		.E		TODD	219	PHAS	HASE 1 AND 2		3/01/23	IO 110510	
ORDERED	SHIPPED	ITEM N	UMBER	DESCRIPTION			UNIT PRICE	UM A		AMOUNT	
45 1000 60	90 1000 60	TILPC TSGCBRIC DR18BP10		TYPE 1L PLND CMNT 9 2X4X8 3000 PSI CNCRT 10 C900 DR18 PVC GJ	15.000 0.590 36.000	EA EA FT		1350.00 590.00 2160.00			
S FEDERAL C RODUCTS W	R OTHER APPLIC TH *NP IN THE DE	GAL TO INST ABLE LAW I SCRIPTION	TALL PRODU N POTABLE ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ONI ONSIBLE FOR PRODUC	AD FREE" IN ACCORDA CIPATED FOR HUMAN LY BE INSTALLED IN					4100.00	

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** \$4,100.00

### Creekview CDD - Requistion Form 220 Ferguson

Final Audit Report 2023-08-10

Created: 2023-08-10

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA207xVClqWzOsxaKATQVmxqKwyS1MQYvP

### "Creekview CDD - Requistion Form 220 Ferguson" History

Document created by Shelley Blair (blairs@etminc.com) 2023-08-10 - 12:41:58 PM GMT- IP address: 73.104.179.217

- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-08-10 12:42:15 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-08-10 12:57:15 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-08-10 12:57:47 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-08-10 12:57:47 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

## 5AX

### **REQUISITION #221**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: **221** 

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

**ACH Routing Number: 063000047 Account Number: 898113842600** 

(C) Amount Payable: \$ 1,454.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Aug 10, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

AMP								
			INVOICE					
INVOICE NUMBER	AREA	AMOUNT	DATE					
6715	1&2	\$1,454.00	07/25/23					
	TOTAL	\$1,454.00						

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



### **INVOICE**

**BILL TO** Creekview Community Development CREEKVIEW TRAIL AREAS 1 & 2

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

SHIP TO

CLAY COUNTY, FL 32043

SHIP DATE SHIP VIA

07/25/2023 YPU

INVOICE DATE

6715 07/25/2023

**TERMS** 

Net 30

**DUE DATE** 

08/24/2023

JOB NUMBER 445

**DELIVERY TICKET NUMBER** 

PO NUMBER **CREEKVIEW** 

5742

**AMOUNT DESCRIPTION** QTY **RATE** S-43 & S-45 8" TOP SLAB 48" (CURB) (PC 1 OF 1) 2 523.00 1,046.00T **EXTRA** 1'0" CONE 48" (32) STORM (PC 1 OF 1) S-46 EXTRA 408.00 408.00T 1 **SUBTOTAL** 1,454.00

TAX

**TOTAL BALANCE DUE** 

\$1,454.00

0.00

1,454.00

## Creekview CDD - Requistion Form 221 AMP Areas 1&2

Final Audit Report 2023-08-10

Created: 2023-08-10

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAARofhrd1WGfb-zV94uKW-cmAaZ4hTSOkB

### "Creekview CDD - Requistion Form 221 AMP Areas 1&2" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-08-10 1:19:11 PM GMT- IP address: 73.104.179.217
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-08-10 1:19:24 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-08-10 2:24:21 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-08-10 2:24:29 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-08-10 2:24:29 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXI

#### **REQUISITION #222**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 222

(B) Name of Payee: England-Thims & Miller, Inc.

First Citizens

ABA Routing #053100300

Jacksonville, FL

Account #9061592290

(C) Amount Payable: \$115,222.45

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **See attached summary**
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

Responsible Officer

Date: Aug 11, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

Invoice 208906 (June 2023) Creekview Hyland Trail - Entry Feature (WA#18)	\$ 10,170.00
Invoice 209347 (July 2023) Creekview Hyland Trail - Entry Feature (WA#18)	\$ 2,635.00
Invoice 208932 (June 2023) Creekview Trail Areas 4A and 4B Construction Documents (WA#2)	\$ 32,562.46
Invoice 209371 (July 2023) Creekview Trail Areas 4A and 4B Construction Documents (WA#2)	\$ 3,400.99
Invoice 208933 (June 2023) Creekview Area 5A and 5B CEI Services (WA#3)	\$ 3,686.75
Invoice 209372 (July 2023) Creekview Area 5A and 5B CEI Services (WA#3)	\$ 5,640.37
Invoice 208934 (June 2023) APF Road Phases 2, 3 and 4 (WA#4)	\$ 34,617.00
Invoice 209373 (July 2023) APF Road Phases 2, 3 and 4 (WA#4)	\$ 3,545.50
Invoice 208936 (June 2023) Creekview Trail Areas 1 and 2 CEI Services (WA#8)	\$ 5,531.25
Invoice 209375 (July 2023) Creekview Trail Areas 1 and 2 CEI Services (WA#8)	\$ 5,047.38
Invoice 208939 (June 2023) APF Road Phase 1 CEI Services (WA#10)	\$ 2,474.00
Invoice 209377 (July 2023) APF Road Phase 1 CEI Services (WA#10)	\$ 4,410.75
Invoice 208940 (June 2023) Master Site Planning (WA#11)	\$ 325.00
Invoice 209379 (July 2023) Master Site Planning (WA#11)	\$ 1,176.00
TOTAL REQUISITION 222	\$ 115,222.45



Creekview CDD July 06, 2023

Creekview CDD Invoice No: 208906

2300 Glades Road
Suite 410W

Total This Invoice \$10,170.00

Boca Raton, FL 33431

Project 17115.13000 Hyland Trail - Entry Feature (WA#18)

#### Professional Services rendered through July 1, 2023

Phase . Lump Sum

	Fee	Percent Complete	Earned	Current Billing
1.Construction Plan Preparation	16,700.00	<b>.</b> 50.00	8,350.00	8,350.00
2.Landscape Design (Code Design)	3,800.00	0.00	0.00	0.00
3.Clay County Plan Approval	6,500.00	0.00	0.00	0.00
4.Clay Electric Cooperative (CEC) Coordination	6,500.00	0.00	0.00	0.00
5.SJRWMD EPR Determination- Entry Features	4,800.00	0.00	0.00	0.00
Total Fee	38,300.00		8,350.00	8,350.00

Total Fee 8,350.00

Total this Phase \$8,350.00

Phase Labor	06.	Coordinate with Other	Disciplines			
			Hours	Rate	Amount	
Vice Preside	nt					
Wild, So	cott	6/24/2023	4.00	260.00	1,040.00	
Wild, So	cott	7/1/2023	3.00	260.00	780.00	
	Totals		7.00		1,820.00	
	Total Lab	or				1,820.00
Billing Limits		Cu	ırrent	Prior	To-Date	
Total Billing	S	1,8	320.00	0.00	1,820.00	
Limit					10,000.00	
Remain	ing				8,180.00	
				Total this	s Phase	\$1,820.00
	XP.	Expenses	. – – – – .			
				Total this	s Phase	0.00

Project	17115.13000	Hyland Trail - Entry Feature	Invoice	208906

Total This Invoice \$10,170.00



Invoice No: 209347

Total This Invoice \$2,635.00

Creekview CDD 2300 Glades Road Suite 410W

Creekview CDD

Boca Raton, FL 33431

Project 17115.13000 Hyland Trail - Entry Feature (WA#18)

#### Professional Services rendered through July 29, 2023

Phase . Lump Sum

	Fee	Percent Complete	Earned	Current Billing
1.Construction Plan Preparation	16,700.00	65.00	10,855.00	2,505.00
2.Landscape Design (Code Design)	3,800.00	0.00	0.00	0.00
3.Clay County Plan Approval	6,500.00	0.00	0.00	0.00
4.Clay Electric Cooperative (CEC) Coordination	6,500.00	0.00	0.00	0.00
5.SJRWMD EPR Determination- Entry Features	4,800.00	0.00	0.00	0.00
Total Fee	38,300.00		10,855.00	2,505.00

Total Fee 2,505.00

Total this Phase \$2,505.00

------

	06.	Coordinate with C	Other Disciplines			
			Hours	Rate	Amount	
Vice Presider	nt					
Wild, Sco	ott	7/8/2023	.50	260.00	130.00	
	Totals		.50		130.00	
	Total Lab	or				130.00
Billing Limits			Current	Prior	To-Date	
Total Billings	;		130.00	1,820.00	1,950.00	
Limit					10,000.00	
Remaini	ng				8,050.00	
				Total this	s Phase	\$130.00
Phase	 ХР.					
				Total this	s Phase	0.00
				Total This	Invoice	\$2,635.00



Creekview CDD July 06, 2023

Invoice No: Creekview CDD 208932

2300 Glades Road **Total This Invoice** \$32,562.46

Suite 410W

Boca Raton, FL 33431

Project 22070.00000 Creekview Trail- Areas 4A and 4B Construction Documents (WA#2)

#### Professional Services rendered through July 1, 2023

Phase 01 Site Plan Revisions

Labor

		Hours	Rate	Amount	
Engineering/Landscape Designer					
Simonelli, Dino	7/1/2023	4.00	140.00	560.00	
Totals		4.00		560.00	
Total Labor					560.00
Billing Limits		Current	Prior	To-Date	
Total Billings		560.00	6,795.00	7,355.00	
Limit				7,500.00	
Remaining				145.00	
3					

**Total this Phase** \$560.00

Phase 02-10 **Lump Sum Services** 

		Percent		Current
	Fee	Complete	Earned	Billing
10.Electric Design Coordination	4,200.00	50.00	2,100.00	0.00
2.Clay County DRC Approval	9,375.00	95.00	8,906.25	468.75
3. Construction Plan Preparation	213,125.00	95.00	202,468.75	10,656.25
4.Lift Station Design	38,000.00	95.00	36,100.00	1,900.00
5.Landscape Design (Code Design)	9,700.00	95.00	9,215.00	485.00
6.Clay County Plan Approval	8,500.00	50.00	4,250.00	4,250.00
7.CCUA Plan Approval	6,500.00	75.00	4,875.00	1,625.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	24,000.00	90.00	21,600.00	0.00
Total Fee	318,400.00		289,515.00	19,385.00
	Total Fee			19,38

9,385.00

**Total this Phase** \$19,385.00

Phase 11 **Project Management** 

<b>Labor</b> Enginee						
Enginee						
_			Hours	Rate	Amount	
Rar	er					
	manjulu, Nathan	6/17/2023	29.50	165.00	4,867.50	
Project	Manager					
Bla	lock, Clinton	6/3/2023	3.00	190.00	570.00	
Bla	lock, Clinton	6/10/2023	1.25	190.00	237.50	
Bla	lock, Clinton	6/17/2023	.50	190.00	95.00	
	Totals		34.25		5,770.00	
	Total Lab	or				5,770.00
Billing Limi	ts		Current	Prior	To-Date	
Total Bi			5,770.00	380.00	6,150.00	
Lim	-				10,000.00	
	maining				3,850.00	
	-			Total this	Phase	\$5,770.00
Phase	 XP					
Consultants		Expenses				
	• Engineering & Servio	ces Inc			4,000.00	
	Design, LLC	Je3, IIIC.			0.00	
Germin		nsultants			4,000.00	4,000.00
_	Total Co.	isarants			4,000.00	4,000.00
Expenses	/ M				42.46	
=	y / Messenger Svc				42.46	
Permits	Total Exp	aonsos		1.0 times	2,805.00 <b>2,847.46</b>	2,847.46
	i Otai Exp	Jenses		1.0 tilles	2,047.40	
				Total this	Phase	\$6,847.46
				Total This Ir	nvoice	\$32,562.46
Outstandin	g Invoices					
	Number	Date	Balance			
	208722	6/5/2023	8,838.75			
	Total		8,838.75			
				Total Now	Due	\$41,401.21

#### INVOICE

Please Remit To:

Gemini Engineering & Sciences, Inc. 12926 Gran Bay Parkway West, Suite 210 Jacksonville, Florida 32258 TEL (904) 217-7485 PLEASE NOTE NEW ADDRESS Engineering & Sciences, Inc.

Invoice Date:

June 16, 2023

Invoice No:

22093 - 1 22093

Project No: Project Name:

Creekview Trail

**APF Road** 

Mr. Scott Wild, PE England, Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, Florida 32258 ETM Project No. 22-099

For professional services rendered through June 16, 2023.

Task Description	Task Fee	% Complete	Previously Invoiced		Cu	urrent Invoice Amount
Tasks 1-2 (Discovery)	\$4,600	100.00%	\$	-	\$	4,600.00
Task 3 (Baseline Conditions)	\$10,600	100.00%	\$	-	\$	10,600.00
Task 4 (Post-Project Conditions)	\$11,900	100.00%	\$	-	\$	11,900.00
Task 5 (Mapping)	\$2,200	0.00%	\$	_	\$	-
Task 6 (CLOMR)	\$7,500	0.00%	\$	-	\$	-
Task 7 (CLOMR Review)	\$3,500	0.00%	\$	-	\$	-
Add-on Task - District Documentation	\$4,000	100.00%	\$	-	\$	4,000.00
		TOTAL FEE EARNED			\$	31,100.00
		LESS PREVIOUS BILLINGS			\$	-
		Amount Du	e This	Invoice	\$	31,100.00

#### Notes:

- District documentation submitted.

Ki Hong Pak, PE, President

Payment is due upon receipt. A service charge of 18% per annum may be added on accounts outstanding over 30 days from date of invoice.

From: noreply@egov.com
Subject: Payment Receipt

**Date:** Thursday, June 29, 2023 10:14:33 AM

#### **Payment Receipt Confirmation**

Your payment was successfully processed.

#### **Receipt Contact Information**

St. John's River

**Contact Name** Water Management

District

#### **Transaction Summary**

Description	Amount
WMD Permit	\$1,400.00
Total Amount Paid	\$1,400.00

#### **Transaction Detail**

SKU	Description	Unit Price	Quantity	Amount
160968- 13	ERP	\$1,400.00	1	\$1,400.00
				\$1,400.00

#### **Customer Information**

Customer Name
Company Name
Chris Wilkey
England Thims &

Miller, Inc.

Local Reference ID ERP 818346

Receipt Date 6/29/2023

**Receipt Time** 10:14:23 AM EDT

#### **Payment Information**

Payment Type Electronic Check

**Account Number** \*\*\*\*\*\*2290 **Order ID** 6220263

Billing Name Christopher Wilkey

#### **Billing Information**

Billing Address 14775 Old St. Augustine Road

Billing City, State Jacksonville, FL

ZIP/Postal Code 32258 Country US

**Phone Number** 9046270691

This receipt has been emailed to the

address below.

Email Address blalockc@etminc.com

**CAUTION:** This email originated from outside of ETM. Do not click links or open attachments unless you recognize the sender and know the content is safe.

From: noreply@egov.com
Subject: Payment Receipt

**Date:** Thursday, June 29, 2023 10:21:03 AM

#### **Payment Receipt Confirmation**

Your payment was successfully processed.

#### **Receipt Contact Information**

St. John's River

**Contact Name** Water Management

District

#### **Transaction Summary**

Description	Amount
WMD Permit	\$1,405.00
Total Amount Paid	\$1,405.00

#### **Transaction Detail**

SKU	Description	Unit Price	Quantity	Amount		
160968- 13	ERP	\$1,405.00	1	\$1,405.00		

#### **Customer Information**

Customer Name Chris Wilkey

England Thims &

Miller, Inc.

Local Reference ID ERP 818346

Receipt Date 6/29/2023

**Receipt Time** 10:20:55 AM EDT

#### **Payment Information**

Payment Type Electronic Check

**Account Number** \*\*\*\*\*\*2290 **6218687** 

Billing Name Christopher Wilkey

#### **Billing Information**

Billing Address 14775 Old St. Augustine Road

Billing City, State Jacksonville, FL

ZIP/Postal Code 32258 Country US

**Phone Number** 9046270691

This receipt has been emailed to the

address below.

Email Address blalockc@etminc.com

**CAUTION:** This email originated from outside of ETM. Do not click links or open attachments unless you recognize the sender and know the content is safe.

 From:
 Clint Blalock

 To:
 Marilyn Galen

 Cc:
 Scott Wild

**Subject:** Creekview Trail Area 4 SJRWMD Permit Application Fee (22-070)

**Date:** Thursday, June 29, 2023 10:27:07 AM

**Attachments:** Payment Receipt.msg

Payment Receipt.msg image001.png

#### Marilyn,

I just paid the permit application fee for the subject project. It came to a total of \$2,805.00, so I paid in two transactions. Attached are the emails from the payment processor.

The project number is 22-070.

Thank you, **Clint Blalock** 

**Project Manager** 



d: 904.265.3129 | m: 904.627.0691

BlalockC@etminc.com www.etminc.com



Invoice No: 209371

Total This Invoice \$3,400.99

Creekview CDD 2300 Glades Road Suite 410W

Creekview CDD

Boca Raton, FL 33431

Project 22070.00000 Creekview 7

Professional Services rendered through July 29, 2023

Creekview Trail- Areas 4A and 4B Construction Documents (WA#2)

Phase 01 Site Plan Revisions

Billing Limits Current Prior To-Date

Total Billings 0.00 7,355.00 7,355.00

Limit 7,500.00

Remaining 145.00

Total this Phase 0.00

Phase 02-10 Lump Sum Services

		Percent		Current
	Fee	Complete	Earned	Billing
10.Electric Design Coordination	4,200.00	75.00	3,150.00	1,050.00
2.Clay County DRC Approval	9,375.00	95.00	8,906.25	0.00
3.Construction Plan Preparation	213,125.00	95.00	202,468.75	0.00
4.Lift Station Design	38,000.00	95.00	36,100.00	0.00
5.Landscape Design (Code Design)	9,700.00	95.00	9,215.00	0.00
6.Clay County Plan Approval	8,500.00	50.00	4,250.00	0.00
7.CCUA Plan Approval	6,500.00	75.00	4,875.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	24,000.00	90.00	21,600.00	0.00
Total Fee	318,400.00		290,565.00	1,050.00

Total Fee 1,050.00

Total this Phase \$1,050.00

Phase	11	Project Management			
Labor					
			Hours	Rate	Amount
Princi	pal - Vice President				
V	Vild, Scott	7/8/2023	.50	257.00	128.50
Engin	eer				
В	olatete, Nicole	7/15/2023	1.00	165.00	165.00
R	amanjulu, Nathan	7/8/2023	2.00	165.00	330.00
Projec	ct Manager				
В	lalock, Clinton	7/8/2023	.75	190.00	142.50

Project	22070.00000	Creekview Trail	- Areas 4A and 4B	Cons	Invoice	209371
Sr Lands	cape Architect					
	, Ryan	7/8/2023	.25	175.00	43.75	
	ng/Landscape Desi		.23	173.00	43.73	
_	, Dulyma	7/8/2023	8.00	140.00	1,120.00	
	ative Support	, , , , ,			,	
	ell, Nicholas	7/8/2023	4.00	90.00	360.00	
	Totals		16.50		2,289.75	
	Total Lab	or				2,289.75
Billing Limits	i		Current	Prior	To-Date	
Total Billi	ngs		2,289.75	6,150.00	8,439.75	
Limit					10,000.00	
Rema	aining				1,560.25	
				Total this	Phase	\$2,289.75
– – – – . Phase	XP	Expenses				
Expenses		p =ee				
• Mileage					17.69	
	/ Messenger Svc				43.55	
	Total Exp	enses		1.0 times	61.24	61.24
				Total this Phase		\$61.24
				Total This In	nvoice	\$3,400.99
Otatadia	Invaisas				_	
Outstanding	Number	Date	Balance			
	208932	7/6/2023	32,562.46			
		1/0/2023	32,302.40			
	Total		32,562.46			



Creekview CDD July 06, 2023

Creekview CDD Invoice No: 208933

2300 Glades Road
Suite 410W

Total This Invoice \$3,686.75

Boca Raton, FL 33431

Project 22092.00000 Creekview Areas 5A and 5B CEI Services (WA#3)

Professional Services rendered through July 1, 2023
---

Phase	01	Limited Constructi	on Administration	Serv		
Labor						
			Hours	Rate	Amount	
Pr	rincipal - Vice President					
	Wild, Scott	6/10/2023	1.50	257.00	385.50	
	Wild, Scott	6/24/2023	.25	257.00	64.25	
Pr	roject Manager					
	Blalock, Clinton	6/10/2023	2.50	190.00	475.00	
CI	El Project Manager					
	Donchez, James	6/3/2023	.25	175.00	43.75	
	Donchez, James	6/17/2023	.25	175.00	43.75	
	Donchez, James	6/24/2023	.75	175.00	131.25	
	Donchez, James	7/1/2023	.75	175.00	131.25	
CI	El Sr. Inspector					
	Ellins, Jason	6/3/2023	2.00	155.00	310.00	
	Ellins, Jason	6/10/2023	1.50	155.00	232.50	
	Ellins, Jason	6/17/2023	2.00	155.00	310.00	
	Ellins, Jason	6/24/2023	2.00	155.00	310.00	
	Ellins, Jason	7/1/2023	1.50	155.00	232.50	
	Totals		15.25		2,669.75	
	Total Labor	•				2,669.75
Billing	g Limits		Current	Prior	To-Date	
To	otal Billings		2,669.75	41,553.50	44,223.25	
	Limit				61,275.00	
	Remaining				17,051.75	
				Total t	his Phase	\$2,669.75
– – – Phase	02	Progress Meetings	 ;			
Labor						
			Hours	Rate	Amount	
Pr	rincipal - Vice President					
	Wild, Scott	6/24/2023	1.00	257.00	257.00	

Project	22092.00000	Creekview Areas 5A	A and 5B CEI Ser	vices	Invoice	208933
5						
	Manager	5 /2 /2 22 2		100.00	400.00	
	roeder, Alec	6/3/2023	1.00	190.00	190.00	
	roeder, Alec	6/17/2023	1.50	190.00	285.00	
	roeder, Alec	6/24/2023	.50	190.00	95.00	
Schi	roeder, Alec	7/1/2023	1.00	190.00	190.00	
	Totals		5.00		1,017.00	
	Total Lab	or				1,017.00
Billing Limit	ts	C	urrent	Prior	To-Date	
Total Bil	lings	1,	,017.00	14,489.00	15,506.00	
Limi	it				16,200.00	
Rem	naining				694.00	
				Total this	s Phase	\$1,017.00
	03					
Phase		Owner Requested Pla		Prior	To Data	
Billing Limit		C	<b>Current</b> 0.00		To-Date	
Total Bil	•		0.00	19,951.00	19,951.00	
Limi					20,000.00	
Ken	naining				49.00	
				Total this	s Phase	0.00
– <i>– – –</i> Phase	04	Reimbursable Expens	<b></b> es	Total this Phase		
						0.00
				Total This	Invoice	\$3,686.75
Outstanding	a Invoices					
	Number	Date	Balance			
	208726	6/5/2023	2,566.25			
	Total		2,566.25			
				Total Nov	w Due	\$6,253.00



5,563.25



August 02, 2023

Invoice No: 209372

**Total This Invoice** \$5,640.37

2300 Glades Road Suite 410W Boca Raton, FL 33431

Creekview CDD

Creekview CDD

Phase

Project 22092.00000 Creekview Areas 5A and 5B CEI Services (WA#3)

#### Professional Services rendered through July 29, 2023

**Total Labor** 

01

Limited Construction Administration Serv Labor **Hours** Rate **Amount** Principal - Vice President Wild, Scott .25 257.00 64.25 7/8/2023 Wild, Scott 7/22/2023 1.00 257.00 257.00 Wild, Scott 1.00 257.00 257.00 7/29/2023 Engineer 165.00 82.50 Bolatete, Nicole 7/22/2023 .50 Project Manager Blalock, Clinton 7/15/2023 .50 190.00 95.00 285.00 Schroeder, Alec 7/22/2023 1.50 190.00 Schroeder, Alec 7/29/2023 1.50 190.00 285.00 CEI Project Manager Donchez, James 7/8/2023 .25 175.00 43.75 .25 Donchez, James 7/15/2023 175.00 43.75 Donchez, James 7/22/2023 .75 175.00 131.25 Donchez, James 7/29/2023 .50 175.00 87.50 CEI Sr. Inspector 2.00 Ellins, Jason 7/8/2023 155.00 310.00 Ellins, Jason 7/15/2023 2.00 155.00 310.00 Ellins, Jason 7/22/2023 1.50 155.00 232.50 Ellins, Jason 7/29/2023 1.50 155.00 232.50 Western, Chris 5/6/2023 1.75 155.00 271.25 Western, Chris 5/13/2023 2.00 155.00 310.00 155.00 581.25 Western, Chris 6/10/2023 3.75 Western, Chris 155.00 620.00 6/24/2023 4.00 Western, Chris 7/1/2023 2.00 155.00 310.00 Western, Chris 7/15/2023 2.00 155.00 310.00 Western, Chris 7/22/2023 1.25 155.00 193.75 CADD/GIS Technician Jeter, Matthew 7/15/2023 2.00 125.00 250.00 33.75 5,563.25 **Totals** 

Project	22092.00000	Creekview Areas 5A	A and 5B CEI Ser	rvices	Invoice	209372
Billing Lim	its	C	urrent	Prior	To-Date	
Total E	=	5,	563.25	44,223.25	49,786.50	
	mit				61,275.00	
Re	emaining				11,488.50	
				Total this	Phase	\$5,563.25
– – – – · Phase	02	Progress Meetings				
Billing Lim	its	c	urrent	Prior	To-Date	
Total E	Billings		0.00	15,506.00	15,506.00	
Lir	mit				16,200.00	
Re	emaining				694.00	
				Total this	Phase	0.00
<b>– – –</b> – Phase	03	Owner Requested Pla	n Revisions			
Billing Lim	its	C	urrent	Prior	To-Date	
Total E	Billings		0.00	19,951.00	19,951.00	
Lir	mit				20,000.00	
Re	emaining				49.00	
				Total this	Phase	0.00
– <i>– – –</i> . Phase	04	Reimbursable Expens	 es			
Expenses						
Delive	ry / Messenger Svc				77.12	
	Total Ex	penses		1.0 times	77.12	77.12
				Total this	Phase	\$77.12
				Total This I	nvoice	\$5,640.37
Outstandir	ng Invoices					
	Number	Date	Balance			
	208933	7/6/2023	3,686.75			
	Total		3,686.75			
				Total Now	Due Due	\$9,327.12



Creekview CDD
Creekview CDD

2300 Glades Road

Suite 410W

Boca Raton, FL 33431

July 06, 2023

Invoice No: 208934

Total This Invoice

\$34,617.00

Project 22099.00000 APF Road Phases 2, 3 and 4

Professional Services rendered through July 1, 2023

Phase 01-04 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing
1. Rdwy Design Analysis & Plan Preparation	99,200.00	100.00	99,200.00	0.00
2. Code Minimum Landscape Plan	19,930.00	100.00	19,930.00	0.00
3. Regulatory Permitting				
a. Clay County Plan Review	6,500.00	90.00	5,850.00	975.00
b. CCUA Utility Plan Approval	7,500.00	90.00	6,750.00	1,125.00
c. CCUA Sanitary Sewer Collection Permit	2,000.00	75.00	1,500.00	500.00
d. CCUA Water Distribution System Permit	2,000.00	75.00	1,500.00	500.00
e. NPDES General NOI-Construction Permit	1,500.00	0.00	0.00	0.00
f. SJRWMD-ERP Modification	18,400.00	95.00	17,480.00	0.00
4. Electric Design Coordination	4,200.00	50.00	2,100.00	0.00
Total Fee	161,230.00		154,310.00	3,100.00
	Total Fee			3,100.00
		Total	this Phase	\$3,100.00

Phase	05	Project Managemer	nt				
Labor							
			Hours	Rate	Amount		
Principal -	Vice President						
Wild,	Scott	7/1/2023	1.00	257.00	257.00		
Project Ma	anager						
Blaloc	k, Clinton	6/10/2023	.50	190.00	95.00		
	Totals		1.50		352.00		
	Total La	bor				352.00	
Billing Limits			Current	Prior	To-Date		
Total Billin	ngs		352.00	8,397.50	8,749.50		
Limit					10,000.00		
Rema	ining				1,250.50		

Project	22099.00000	APF Road Phases 2	2, 3 and 4		Inv	roice 20	8934
				Total t	his Phase	\$35	52.00
_	06	Amendment #1					
			Fee	Percent Complete	Earned	Current Billing	
1. Dis	scovery		4,600.00	100.00	4,600.00	4,600.00	
2. Ba	seline Conditions		10,600.00	100.00	10,600.00	10,600.00	
3. Po	st-Project Conditions		11,900.00	100.00	11,900.00	11,900.00	
4. Ma	apping		2,200.00	0.00	0.00	0.00	
5. CL	OMR		7,500.00	0.00	0.00	0.00	
6. CL	OMR Review		3,500.00	0.00	0.00	0.00	
7. ET	M Coordination		6,045.00	67.2457	4,065.00	4,065.00	
Total F	ee		46,345.00		31,165.00	31,165.00	
		Т	otal Fee			31,16	55.00
				Total t	his Phase	\$31,16	55.00
_	XP	Expenses			— — — — — :his Phase		0.00
				10001			
				Total Th	is Invoice	\$34,61	17.00
Outstandir	ng Invoices						
	Number	Date	Balance				
	208729	6/5/2023	4,496.00				
	Total		4,496.00				
				Total N	low Due	\$39,11	13.00

#### INVOICE

Please Remit To:

Gemini Engineering & Sciences, Inc. 12926 Gran Bay Parkway West, Suite 210 Jacksonville, Florida 32258 TEL (904) 217-7485 PLEASE NOTE NEW ADDRESS Engineering & Sciences, Inc.

Invoice Date:

June 16, 2023

Invoice No:

22093 - 1 22093

Project No: Project Name:

Creekview Trail

**APF Road** 

Mr. Scott Wild, PE England, Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, Florida 32258 ETM Project No. 22-099

For professional services rendered through June 16, 2023.

Task Description	Task Fee	% Complete	Previously Invoiced		Current Invoice Amount	
Tasks 1-2 (Discovery)	\$4,600	100.00%	\$	-	\$	4,600.00
Task 3 (Baseline Conditions)	\$10,600	100.00%	\$	-	\$	10,600.00
Task 4 (Post-Project Conditions)	\$11,900	100.00%	\$	-	\$	11,900.00
Task 5 (Mapping)	\$2,200	0.00%	\$	_	\$	-
Task 6 (CLOMR)	\$7,500	0.00%	\$	-	\$	-
Task 7 (CLOMR Review)	\$3,500	0.00%	\$	-	\$	-
Add-on Task - District Documentation	\$4,000	100.00%	\$	-	\$	4,000.00
		TOTAL FEE EARNED				31,100.00
		LESS PRE	VIOUS I	BILLINGS	\$	-
		Amount Du	e This	Invoice	\$	31,100.00

#### Notes:

- District documentation submitted.

Ki Hong Pak, PE, President

Payment is due upon receipt. A service charge of 18% per annum may be added on accounts outstanding over 30 days from date of invoice.

#### INVOICE

Please Remit To:

Gemini Engineering & Sciences, Inc. 12926 Gran Bay Parkway West, Suite 210 Jacksonville, Florida 32258 TEL (904) 217-7485 PLEASE NOTE NEW ADDRESS Engineering & Sciences, Inc.

Invoice Date:

June 16, 2023

Invoice No:

22093 - 1 22093

Project No: Project Name:

Creekview Trail

**APF Road** 

Mr. Scott Wild, PE England, Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, Florida 32258 ETM Project No. 22-099

For professional services rendered through June 16, 2023.

Task Description	Task Fee	% Complete	Previously Invoiced		Current Invoice Amount	
Tasks 1-2 (Discovery)	\$4,600	100.00%	\$	-	\$	4,600.00
Task 3 (Baseline Conditions)	\$10,600	100.00%	\$	-	\$	10,600.00
Task 4 (Post-Project Conditions)	\$11,900	100.00%	\$	-	\$	11,900.00
Task 5 (Mapping)	\$2,200	0.00%	\$	_	\$	-
Task 6 (CLOMR)	\$7,500	0.00%	\$	-	\$	-
Task 7 (CLOMR Review)	\$3,500	0.00%	\$	-	\$	-
Add-on Task - District Documentation	\$4,000	100.00%	\$	-	\$	4,000.00
		TOTAL FEE EARNED				31,100.00
		LESS PRE	VIOUS I	BILLINGS	\$	-
		Amount Du	e This	Invoice	\$	31,100.00

#### Notes:

- District documentation submitted.

Ki Hong Pak, PE, President

Payment is due upon receipt. A service charge of 18% per annum may be added on accounts outstanding over 30 days from date of invoice.



Invoice No:

209373

-----

**Total This Invoice** 

\$3,545.50

Creekview CDD Creekview CDD 2300 Glades Road Suite 410W Boca Raton, FL 33431

Project 22099.00000 APF Road Phases 2, 3 and 4

#### Professional Services rendered through July 29, 2023

Phase 01-04 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing	
1. Rdwy Design Analysis & Plan Preparation	99,200.00	100.00	99,200.00	0.00	
2. Code Minimum Landscape Plan	19,930.00	100.00	19,930.00	0.00	
3. Regulatory Permitting					
a. Clay County Plan Review	6,500.00	95.00	6,175.00	325.00	
b. CCUA Utility Plan Approval	7,500.00	90.00	6,750.00	0.00	
c. CCUA Sanitary Sewer Collection Permit	2,000.00	75.00	1,500.00	0.00	
d. CCUA Water Distribution System Permit	2,000.00	75.00	1,500.00	0.00	
e. NPDES General NOI-Construction Permit	1,500.00	0.00	0.00	0.00	
f. SJRWMD-ERP Modification	18,400.00	100.00	18,400.00	920.00	
4. Electric Design Coordination	4,200.00	75.00	3,150.00	1,050.00	
Total Fee	161,230.00		156,605.00	2,295.00	
	Tatal Fac			2.20	F 00

Total Fee 2,295.00

Total this Phase \$2,295.00

Phase	05	Project Management				
Labor						
			Hours	Rate	Amount	
Proj	ect Manager					
	Blalock, Clinton	7/22/2023	4.25	190.00	807.50	
Sr. L	andscape Architect					
	Clark, Ryan	7/29/2023	.25	175.00	43.75	
Land	dscape Architect					
	White, Gerald	7/22/2023	1.50	160.00	240.00	
Adn	ninstrative Support					
	Blair, Shelley	7/22/2023	.50	90.00	45.00	
Seni	ior Engineer					
	Landeweer, Brian	7/22/2023	1.00	205.00	205.00	
	Totals		7.50		1,341.25	
	Total Labor	r				1,341.25

Project	22099.00000	APF Road Phase	es 2, 3 and 4		Invo	pice 2	09373
Billing Lim	its		Current	Prior	To-Dat	te	
Total B	illings		1,341.25	8,749.50	10,090.7	<b>'</b> 5	
	nit				10,000.0	0	
Ac	ljustment						-90.75
				Total t	his Phase	\$1,2	250.50
 Phase	06	Amendment #1					
			Fee	Percent Complete	Earned	Current Billing	
1. Di	scovery		4,600.00	100.00	4,600.00	0.00	
2. Ba	seline Conditions		10,600.00	100.00	10,600.00	0.00	
3. Po	st-Project Conditions		11,900.00	100.00	11,900.00	0.00	
4. Ma	apping		2,200.00	0.00	0.00	0.00	
5. CL	.OMR		7,500.00	0.00	0.00	0.00	
6. CL	OMR Review		3,500.00	0.00	0.00	0.00	
7. ET	M Coordination		6,045.00	67.2457	4,065.00	0.00	
Total F	ee		46,345.00		31,165.00	0.00	
			Total Fee				0.00
				Total t	his Phase		0.00
— — — — - Phase		Expenses		. — — — — Total t	 :his Phase		0.00
				Total Th	is Invoice	\$3,5	545.50
Outstandir	ng Invoices						
	Number	Date	Balance				
	208934	7/6/2023	34,617.00				
	Total		34,617.00				
				Total N	low Due	\$38.1	62.50



July 06, 2023

Project No: 22205.00000 Invoice No: 0208936

2300 Glades Road Suite 410W

Creekview CDD

Boca Raton, FL 33431

Project 22205.00000 Creekview CDD-Areas 1 and 2 CEI Services (WA#8)

#### Professional Services rendered through July 1, 2023

Task 01 Limited Construction Administration Services

#### **Professional Personnel**

		Hours	Rate	Amount
Vice President				
Wild, Scott	6/17/2023	.50	257.00	128.50
Wild, Scott	6/24/2023	3.50	257.00	899.50
Wild, Scott	7/1/2023	.50	257.00	128.50
Project Manager				
Blalock, Clinton	6/3/2023	.25	190.00	47.50
Blalock, Clinton	6/10/2023	.75	190.00	142.50
Blalock, Clinton	6/17/2023	.50	190.00	95.00
Blalock, Clinton	7/1/2023	3.25	190.00	617.50
Engineer				
Bolatete, Nicole	6/3/2023	1.00	165.00	165.00
CEI Project Manager				
Donchez, James	6/3/2023	.25	175.00	43.75
Donchez, James	6/17/2023	.25	175.00	43.75
Donchez, James	6/24/2023	.75	175.00	131.25
Donchez, James	7/1/2023	.75	175.00	131.25
CEI Sr. Inspector				
Ellins, Jason	6/3/2023	2.00	155.00	310.00
Ellins, Jason	6/10/2023	1.50	155.00	232.50
Ellins, Jason	6/17/2023	2.00	155.00	310.00
Ellins, Jason	6/24/2023	2.00	155.00	310.00
Ellins, Jason	7/1/2023	1.50	155.00	232.50
Sr. Landscape Architect				
Clark, Ryan	6/10/2023	.25	175.00	43.75
CADD/GIS Technician				
Jeter, Matthew	6/17/2023	2.50	125.00	312.50
Jeter, Matthew	7/1/2023	1.00	125.00	125.00
Totals		25.00		4,450.25

Total Labor 4,450.25

Task   02		al Billings Contract Limit Remaining		<b>Current</b> 4,450.25		<b>Prior</b> 44,951.25	<b>To-Date</b> 49,401.50 63,150.00 13,748.50	
Professional Personne    CEI Sr. Inspector   Brooks, Jeffrey   6/10/2023   2.00   155.00   310.00						Total th	is Task	\$4,450.25
CEI Sr. Inspector   Brooks, Jeffrey   6/10/2023   2.00   155.00   310.00   310.00   Totals   2.00   5.00   310.00   310.00   Total Labor   Total Labor   Total Billings   310.00   18,385.00   18,695.00   6.52	Task	02	Miscellaneous	— — — — — CEI Services				
CEI Sr. Inspector	Profess	sional Personnel						
Brooks, Jeffrey	051			Но	urs	Rate	Amount	
Total Labor   Total Labor   Total Labor   Total Labor   Total Billings   Since   Total Billings   Since   Total Billings   Since		•	6/10/2022	2	000	155.00	210.00	
Total Labor   Current   Prior   To-Date		•	0/10/2023			155.00		
Total Billings			r	2	00		310.00	310.00
Total Billings		Total East.		0		D.J.	T. D.4.	0.10.00
Contract Limit Remaining   36,525.00   17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     17,830.00     18,200.00       18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00       18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00     18,200.00	Tata	al Dillings						
Remaining				310.00		18,385.00	•	
Task 03 Progress Meetings    Current   Prior   To-Date     Total Billings   0.00   3,733.00   3,733.00     Contract Limit   16,200.00     Remaining   12,467.00     Total this Task   0   Total this Task   0   Total Personnel								
Task   03   Progress Meetings   Current   Prior   To-Date		Remaining						
Total Billings         0.00         3,733.00         3,733.00           Contract Limit Remaining         16,200.00         12,467.00           Total this Task         0           Total this Task         0           Total this Task         0           Total this Task         0           Total Personnel         Hours Rate Amount           Vice President         Wild, Scott         6/10/2023         2.00         257.00         514.00         514.00         514.00         6/10/2023         2.00         257.00         514.00         771.00         77.00         771.00         771.00         77.00         771.00         77.00         77.00         771.00         77.00         771.00         77.00         77.00         771.00         77.00         77.00         77.00         77.00         77.00         77.00         77.00         77.00         77.00						Total th	is Task	\$310.00
Total Billings         0.00         3,733.00         3,733.00           Contract Limit Remaining         16,200.00         12,467.00           Total this Task         0           Total this Task         0           Total this Task         0           Total this Task         0           Total Personnel         Hours Rate Amount           Vice President         Wild, Scott         6/10/2023         2.00         257.00         514.00         514.00         514.00         6/10/2023         2.00         257.00         514.00         771.00         77.00         771.00         771.00         77.00         771.00         77.00         77.00         771.00         77.00         771.00         77.00         77.00         771.00         77.00         77.00         77.00         77.00         77.00         77.00         77.00         77.00         77.00			Progress Meeti			. – – – – -		
Total Billings         0.00         3,733.00         3,733.00           Contract Limit Remaining         16,200.00         12,467.00           Total this Task         0           Total this Task         0           Total this Task         0           Total Personnel         Hours Rate Amount           Vice President           Wild, Scott         6/10/2023         2.00         257.00         514.00           Wild, Scott         6/17/2023         1.00         257.00         257.00           Totals         3.00         771.00         771.00           Total Labor         771         771           Current Prior To-Date           Total Billings         771.00         31,529.75         32,300.75           Contract Limit Remaining         40,000.00         7,699.25           Total this Task         \$771           Total this Task         \$771	Task	00	i logicos Mecu	-		Prior	To-Date	
Contract Limit Remaining   16,200.00   12,467.00   1	Tota	al Rillings						
Total this Task   O				0.00		0,7 00.00		
Total this Task   O								
Professional Personnel           Hours Rate Amount           Vice President         Wild, Scott         6/10/2023         2.00         257.00         514.00           Wild, Scott         6/17/2023         1.00         257.00         257.00           Totals         3.00         771.00         771.00           Total Labor         Prior         To-Date           Total Billings         771.00         31,529.75         32,300.75           Contract Limit         40,000.00         7,699.25           Remaining         Total this Task         \$771           Task         05         Reimbursable Expenses		· ·				Total th	is Task	0.00
Professional Personnel           Hours Rate Amount           Vice President         Wild, Scott         6/10/2023         2.00         257.00         514.00           Wild, Scott         6/17/2023         1.00         257.00         257.00           Totals         3.00         771.00         771.00           Total Labor         Prior         To-Date           Total Billings         771.00         31,529.75         32,300.75           Contract Limit         40,000.00         7,699.25           Remaining         Total this Task         \$771           Task         05         Reimbursable Expenses								
Hours         Rate         Amount           Vice President         Wild, Scott         6/10/2023         2.00         257.00         514.00           Wild, Scott         6/17/2023         1.00         257.00         257.00         771.00           Totals         3.00         771.00         771.00         771.00         771.00           Current         Prior         To-Date         40,000.00         7,699.25           Total this Task         \$771           Task         05         Reimbursable Expenses         \$771		- ·	Owner Reques	ted Plan Rev	ision	ıs		
Vice President         Wild, Scott       6/10/2023       2.00       257.00       514.00         Wild, Scott       6/17/2023       1.00       257.00       257.00         Totals       3.00       771.00         Total Labor       Total Prior       To-Date         Total Billings       771.00       31,529.75       32,300.75         Contract Limit       40,000.00       7,699.25         Remaining       Total this Task       \$771         Task       05       Reimbursable Expenses	Protess	sional Personnel		II.a.		Doto	A	
Wild, Scott       6/10/2023       2.00       257.00       514.00         Wild, Scott       6/17/2023       1.00       257.00       257.00         Totals       3.00       771.00       771         Current       Prior       To-Date         Total Billings       771.00       31,529.75       32,300.75         Contract Limit       40,000.00       7,699.25         Remaining       70tal this Task       \$771         Task       05       Reimbursable Expenses	Vice	Drosidont		НО	urs	Rate	Amount	
Wild, Scott       6/17/2023       1.00       257.00       257.00       771.00         Total Labor       Current       Prior       To-Date         Total Billings       771.00       31,529.75       32,300.75         Contract Limit       40,000.00         Remaining       7,699.25         Total this Task       \$771         Task       05         Reimbursable Expenses			6/10/2023	2	00	257 00	514 00	
Totals 3.00 771.00 Total Labor 771  Current Prior To-Date  Total Billings 771.00 31,529.75 32,300.75 Contract Limit 40,000.00 Remaining 7,699.25  Total this Task \$771  Task 05 Reimbursable Expenses								
Total Labor         Current         Prior         To-Date           Total Billings         771.00         31,529.75         32,300.75         40,000.00           Contract Limit         40,000.00         7,699.25         Total this Task         \$771           Task         05         Reimbursable Expenses         Reimbursable Expenses			0, 11, 2020			_00		
Total Billings 771.00 31,529.75 32,300.75 Contract Limit 40,000.00 Remaining 7,699.25  Total this Task \$771  Task 05 Reimbursable Expenses		Total Labor	r					771.00
Total Billings 771.00 31,529.75 32,300.75 Contract Limit 40,000.00 Remaining 7,699.25  Total this Task \$771  Task 05 Reimbursable Expenses				Current		Prior	To-Date	
Contract Limit Remaining         40,000.00 7,699.25           Total this Task         \$771           Task         05         Reimbursable Expenses	Tota	al Billings				31.529.75		
Total this Task \$771  ——————————————————————————————————		=				•		
Task 05 Reimbursable Expenses		Remaining					7,699.25	
·						Total th	is Task	\$771.00
·						. – – – – -		
Total this Task 0	Task	05	Reimbursable E	xpenses		Total th	is Task	0.00
Invoice Total this Period\$5,531					Invo	oice Total this	Period	\$5,531.25



Invoice No: 209375

**Total This Invoice** 

\$5,047.38

Creekview CDD Creekview CDD 2300 Glades Road Suite 410W

Boca Raton, FL 33431

Project 22205.00000 Creekview CDD-Areas 1 and 2 CEI Services (WA#8)

roject	22205.00000		CDD-Areas I and	L CLI SCIVICES (V	<b>*</b> /*("0)	
	<u>rvices rendered</u>	through July 29, 2023				
hase	01	Limited Construction	on Administration	Serv		
abor						
			Hours	Rate	Amount	
Vice Preside						
Wild, Sc		7/8/2023	.25	257.00	64.25	
Wild, Sc		7/15/2023	.50	257.00	128.50	
Wild, Sc		7/22/2023	1.00	257.00	257.00	
Project Man	=					
	Clinton	7/15/2023	.50	190.00	95.00	
	Clinton	7/22/2023	.50	190.00	95.00	
CEI Project N	-					
	z, James	7/8/2023	.25	175.00	43.75	
	z, James	7/15/2023	.75	175.00	131.25	
	z, James	7/22/2023	.75	175.00	131.25	
	z, James	7/29/2023	.50	175.00	87.50	
CEI Sr. Inspe						
Ellins, Ja		7/8/2023	2.00	155.00	310.00	
Ellins, Ja	ason	7/15/2023	2.00	155.00	310.00	
Ellins, Ja		7/22/2023	1.50	155.00	232.50	
Ellins, Ja		7/29/2023	2.50	155.00	387.50	
CADD/GIS T	echnician					
Jeter, M	latthew	7/15/2023	3.00	125.00	375.00	
Jeter, M	latthew	7/22/2023	1.00	125.00	125.00	
	Totals		17.00		2,773.50	
	Total Lab	or				2,773.50
illing Limits			Current	Prior	To-Date	
Total Billing	S		2,773.50	49,401.50	52,175.00	
Limit					63,150.00	
Remain	ing				10,975.00	
				Total thi	s Phase	\$2,773.50
– – – – – Phase	<b></b>	— — — — — — — — Miscellaneous CEI S	– – – – – – Services			
illing Limits			Current	Prior	To-Date	
Total Billing	S		0.00	18,695.00	18,695.00	
Limit					36,525.00	
					•	

Project	22205.00000	Creekview CDD-A	Creekview CDD-Areas 1 and 2 CEI Services			
				Total this	Phase	0.00
– – – Phase	03	Progress Meetings				
_abor						
			Hours	Rate	Amount	
Vice P	resident					
	/ild, Scott	7/22/2023	1.00	257.00	257.00	
W	/ild, Scott	7/29/2023	.50	257.00	128.50	
	Totals		1.50		385.50	
	Total Lal	oor				385.50
Billing Lin	nits		Current	Prior	To-Date	
Total I	Billings		385.50	3,733.00	4,118.50	
Li	mit				16,200.00	
Re	emaining				12,081.50	
				Total this	Phase	\$385.50
- — — — Phase	04	Owner Requested P	— — — — — — lan Revisions			
.abor						
			Hours	Rate	Amount	
	resident					
W	/ild, Scott	7/15/2023	7.00	257.00	1,799.00	
	Totals		7.00		1,799.00	
	Total Lal	oor				1,799.00
Billing Lin	nits		Current	Prior	To-Date	
Total I	Billings		1,799.00	32,300.75	34,099.75	
Li	mit				40,000.00	
Re	emaining				5,900.25	
				Total this	Phase	\$1,799.00
- — — — Phase	05	. — — — — — — — . Reimbursable Expen				
xpenses						
Delive	ery / Messenger Svc				77.72	
	Total Ex	penses		1.15 times	77.72	89.38
				Total this	Phase	\$89.38
				Total This I	nvoice	\$5,047.38
Outstandi	ng Invoices					
	Number	Date	Balance			
	208936	7/6/2023	5,531.25			
	Total		5,531.25			
				Total Now	v Due	\$10,578.63



July 06, 2023

Project No: 22309.00000 Invoice No:

0208939

2300 Glades Road

Suite 410W

Creekview CDD

Boca Raton, FL 33431

Creekview CDD (WA#10) APF Road - Phase 1 CEI Services Project 22309.00000

Professional Services rendered through July 1, 2023

Limited Construction Administrative Services Task

#### **Professional Personnel**

		Hours	Rate	Amount	
Principal - Vice President					
Wild, Scott	6/24/2023	.25	257.00	64.25	
Wild, Scott	7/1/2023	.50	257.00	128.50	
Project Manager					
Blalock, Clinton	6/17/2023	.25	190.00	47.50	
CEI Project Manager					
Donchez, James	6/3/2023	.25	175.00	43.75	
Donchez, James	6/17/2023	.25	175.00	43.75	
Donchez, James	6/24/2023	.25	175.00	43.75	
Donchez, James	7/1/2023	.50	175.00	87.50	
CEI Sr. Inspector					
Brooks, Jeffrey	6/17/2023	2.00	155.00	310.00	
Ellins, Jason	6/3/2023	2.00	155.00	310.00	
Ellins, Jason	6/10/2023	1.50	155.00	232.50	
Ellins, Jason	6/17/2023	4.00	155.00	620.00	
Ellins, Jason	6/24/2023	2.00	155.00	310.00	
Ellins, Jason	7/1/2023	1.50	155.00	232.50	
Totals		15.25		2,474.00	
Total Labor					2,474.00
		Current	Prior	To-Date	
Total Billings		2,474.00	30,706.25	33,180.25	
Contract Limit				40,140.00	
Remaining				6,959.75	
			Total th	is Task	\$2,474.00

Task 02 **Progress Meetings** 

			Current	Prior	To-Date	
То	tal Billings		0.00	6,837.00	6,837.00	
	Contract Limit				9,720.00	
	Remaining				2,883.00	
				Total th	nis Task	0.00
<b>– – –</b> Task	03	Owner Request	 ted Plan Revi			
			Current	Prior	To-Date	
То	tal Billings		0.00	4,809.50	4,809.50	
	Contract Limit				5,000.00	
	Remaining				190.50	
				Total th	nis Task	0.00
<b>– – –</b> Task	XP	Expenses				
		·	Current	Prior	To-Date	
То	tal Billings		0.00	1,272.13	1,272.13	
	Contract Limit				1,500.00	
	Remaining				227.87	
				Total th	nis Task	0.00
				nvoice Total this	s Period	\$2,474.00
Outsta	anding Invoices					
	Number	Date	Balan	ce		
	0208744	6/5/2023	1,717.	50		
	Total		1,717.	50		



Invoice No: 209377

**Total This Invoice** 

\$4,410.75

Creekview CDD Creekview CDD 2300 Glades Road Suite 410W

Boca Raton, FL 33431

Project 22309.00000 Creekview CDD (WA#10) APF Road - Phase 1 CEI Services

#### Professional Services rendered through July 29, 2023

Phase	01	Limited Construct	ion Administrative	Serv		
Labor						
			Hours	Rate	Amount	
Principal	- Vice President					
Wild	, Scott	7/15/2023	1.00	257.00	257.00	
Engineer						
Bola	tete, Nicole	7/15/2023	.50	165.00	82.50	
Bola	tete, Nicole	7/22/2023	2.50	165.00	412.50	
Bola	tete, Nicole	7/29/2023	.50	165.00	82.50	
CEI Proje	ct Manager					
Don	chez, James	7/8/2023	.25	175.00	43.75	
Don	chez, James	7/15/2023	.25	175.00	43.75	
Don	chez, James	7/22/2023	.75	175.00	131.25	
Don	chez, James	7/29/2023	.50	175.00	87.50	
CEI Sr. In	spector					
Broo	ks, Jeffrey	7/15/2023	2.00	155.00	310.00	
Ellins	s, Jason	7/8/2023	2.00	155.00	310.00	
Ellins	s, Jason	7/15/2023	1.50	155.00	232.50	
Ellins	s, Jason	7/22/2023	1.50	155.00	232.50	
Ellins	s, Jason	7/29/2023	1.50	155.00	232.50	
Engineer	ing/Landscape Desi	gner				
Kern	, Dulyma	7/15/2023	7.00	140.00	980.00	
Kern	, Dulyma	7/22/2023	2.50	140.00	350.00	
Kern	, Dulyma	7/29/2023	4.00	140.00	560.00	
CADD/G	IS Technician					
Jeter	, Matthew	7/29/2023	.50	125.00	62.50	
	Totals		28.75		4,410.75	
	Total Lab	or				4,410.75
Billing Limits	<b>5</b>		Current	Prior	To-Date	
Total Bill	ings		4,410.75	33,180.25	37,591.00	
Limit	t				40,140.00	
Rem	aining				2,549.00	
				Total t	his Phase	\$4,410.75

Phase

02

**Progress Meetings** 

Project	22309.00000	Creekview CDD (WA#10) APF Road - Phase 1			Invoice	209377
Billing Lim	its		Current	Prior	To-Date	
Total Billings			0.00	6,837.00	6,837.00	
Limit					9,720.00	
Remaining					2,883.00	
				Total this	s Phase	0.00
— — — — - Phase	03	Owner Requested Plan Revisions				
Billing Limits			Current	Prior	To-Date	
Total B	illings		0.00	4,809.50	4,809.50	
Limit					5,000.00	
Remaining					190.50	
				Total this Phase		0.00
<b>– – – – -</b> Phase	XP	Expenses				
Billing Limits			Current	Prior	To-Date	
Total Billings			0.00	1,272.13	1,272.13	
Limit					1,500.00	
Remaining					227.87	
				Total this Phase		0.00
				Total This I	nvoice	\$4,410.75
Outstandir	ng Invoices					
	Number	Date	Balance			
	208939	7/6/2023	2,474.00			
	Total		2,474.00			
				Total Nov	v Due	\$6,884.75



July 06, 2023

Creekview CDD Project No: 22320.00000 2300 Glades Road Invoice No: 0208940

Suite 410W

Boca Raton, FL 33431

Project 22320.00000 Creekview CDD - Master Site Planning (WA#11)

Professional Services rendered through July 1, 2023

Phase 01. Master Site Planning

 Current
 Prior
 To-Date

 Total Billings
 0.00
 11,149.50
 11,149.50

 Estimated Budget
 25,000.00

Remaining 13,850.50

Total this Phase 0.00

Phase 02. Master Planning Coordination Meetings

**Professional Personnel** 

			Hours	Rate	Amount
Vice President					
Wild, Scott		7/1/2023	1.25	260.00	325.00
	Totals		1.25		325.00

Total Labor 325.00

 Current
 Prior
 To-Date

 Total Billings
 325.00
 780.00
 1,105.00

 Estimated Budget
 25,000.00

 Remaining
 23,895.00

Total this Phase \$325.00

Phase XP Expenses

Total this Phase 0.00

Invoice Total this Period \$325.00

**Outstanding Invoices** 

 Number
 Date
 Balance

 0208746
 6/5/2023
 390.00

 Total
 390.00

Total Now Due \$715.00

## Creekview CDD Requistion Form - 222 (ETM)

Final Audit Report 2023-08-11

Created: 2023-08-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA8AdPDAIF0MK2FrEQjII2TI-DaR-8ELKB

### "Creekview CDD Requistion Form - 222 (ETM)" History

Document created by Shelley Blair (blairs@etminc.com) 2023-08-11 - 12:42:58 PM GMT- IP address: 73.104.179.217

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-08-11 - 12:43:29 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-08-11 - 1:50:25 PM GMT- IP address: 12.18.33.170

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2023-08-11 - 1:52:48 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2023-08-11 - 1:52:48 PM GMT

# 5AXII

#### **REQUISITION #223**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 223

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

**ACH Routing Number: 063000047 Account Number: 898113842600** 

(C) Amount Payable: \$ 7,274.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- each disbursement represents a Cost of the Phase 1 Project which has not 4. previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> **CREEKVIEW COMMUNITY** DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Aug 16, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

	AMP		
			INVOICE
INVOICE NUMBER	AREA	<b>AMOUNT</b>	DATE
6829	1&2	\$7,274.00	08/08/23
	TOTAL	\$7,274.00	

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



#### **INVOICE**

BILL TO c/o Wrathell, Hunt & Associates

SHIP TO CLAY COUNTY, FL 32043 SHIP DATE SHIP VIA

08/08/2023 JOB

INVOICE DATE

6829 08/08/2023

**TERMS** Net 30

09/07/2023 **DUE DATE** 

2300 Glades Rd, Suite #410W Boca Raton, FL 33431

JOB NUMBER 445

**DELIVERY TICKET NUMBER** 5865

PO NUMBER **CREEKVIEW** 

	DESCRIPTION	QTY	RATE	AMOUNT
S-52	30" HEADWALL (PC 1 OF 1)	1	3,097.00	3,097.00T
S-58	5' 0" E-BOX (PC 1 OF 1)	1	2,598.00	2,598.00T
S-59	4' 0" C-BOX (PC 1 OF 1)	1	1,579.00	1,579.00T
6210	C-GRATE	1	0.00	0.00T
6300	E-GRATE	1	0.00	0.00T
EBC	EYEBOLT & CHAIN	2	0.00	0.00T
		SUBTOTAL		7,274.00
		TAX		0.00
		TOTAL		7,274.00
		BALANCE DUE		\$7,274.00

# 5AXIII

#### **REQUISITION # 224**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **224**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 14,424.40
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Aug 16, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 1	&2	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2025564	1&2	\$105.00	08/03/23
2025889	1&2	\$2,239.20	08/04/23
2025817	1&2	\$2,315.88	08/07/23
2026506	1&2	\$4,056.00	08/08/23
2026640	1&2	\$106.33	08/08/23
2026845	1&2	\$3,858.33	08/09/23
2027140	1&2	\$940.00	08/10/23
2027246	1&2	\$833.66	08/10/23
CM125010	1&2	-\$30.00	08/09/23
	TOTAL	\$14,424.40	

## # FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2025564
 \$105.00
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SEI		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH
149	14		FL	E		TODD	219	PHAS	E 1 AND 2	08	3/03/23	IO 110541
ORDER	RED	SH	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	300		300	AX475250	)100	3/4X100 CTS 250 PSI N	SF BLUE		0.350	FT		105.00
							INVOI	CE SUB-TOTAL				105.00
******	*****	*****	*****	*****	******	********						
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI AD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
			Loo	kina f	or a mo	re convenien	t way to pay	vour bill'	?			

Log in to **Ferguson.com** and request access to Online Bill Pay.

TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$105.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2025889 \$2,239.20 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI		TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH
149	14	9	FL	.E		TODD	219	PHAS	E 1 AND 2	08	3/04/23	IO 110554
ORDER	RED	SI	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	15 1 1		15 1 1	FT441774 A40184 A40191	NL	LF 2 CTS X 1 FIP SERV SQ PT SHVL W/ 48 ASH RND PT SHVL W/ 48 AS	H HDL		147.280 15.000 15.000	EA EA EA		2209.20 15.00 15.00
							INVOI	CE SUB-TOTAL				2239.20
US FEDE PRODUC	RAL C	R OTH	HER APPLIC P IN THE DE	ABLE LAW SCRIPTIO	IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
Г				1		re convenier		1 111				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.





Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2025817
 \$2,315.88
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP SE WHSE. WH		CODE CUSTO	OMER ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	BATCH
149 14	l9 FL	E	TODD	219	PHAS	SE 1 AND 2	00	3/07/23	IO 110565
ORDERED	SHIPPED	ITEM NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
9 17 50	9 17 50	FFC101480IP3 FFC101480IP4I FC8433NL	4X3/4 IP SGL SS EPOX 4X1 IP SGL SS EPOX LF 3/4 MIP X 3/4 CTS F	SDL		54.070 52.744 18.652	EA EA		486.63 896.65 932.60
				INVO	CE SUB-TOTAL				2315.88
US FEDERAL O	RNING: IT IS ILLE DR OTHER APPLIC TH *NP IN THE DI APPLICATIONS.	GAL TO INSTALL PRO ABLE LAW IN POTAB SCRIPTION ARE NO BUYER IS SOLELY RI	DOTE CONVENIES	EAD FREE" IN ACCORD IICIPATED FOR HUMAN NLY BE INSTALLED IN CT SELECTION.	CONSUMPTION.				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$2,315.88



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2026506 \$4,056.00 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH		AX CODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JO	BNAME	INVO	ICE DATE	BATCH
149	14	.9	FLE		TODD	219	PHAS	SE 1 AND 2	30	3/08/23	IO 110579
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
	462 120		462 SDR26H 120 BATRF1		6X14 SDR26 HW PVC 0 3/4X12 BLK PLN ATR	GJ SWR PIPE		8.000 3.000	FT FT		3696.00 360.00
						INVOI	CE SUB-TOTAL				4056.00
US FEDE PRODUC	RAL C	R OTHER AF	PPLICABLE LAV IE DESCRIPTIO	V IN POTABLE ON ARE NOT L	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
		L	ooking 1	for a mo	re convenier	nt way to pay	your bill	?			

Log in to Ferguson.com and request access to Online Bill Pay.





Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2026640 \$106.33 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	ВАТСН
149	14	19	FL	E		TODD	219	PHAS	SE 1 AND 2	08	3/08/23	IO 110579
ORDER	RED	SH	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT
	300 7		300 7	AX475250 P7441302		3/4X100 CTS 250 PSI N 10GA SLD HFCCS PE3			0.350 190.000	FT M		105.00 1.33
							INVOI	CE SUB-TOTAL				106.33
US FEDE	W WA RAL (	RNING OR OTH TH *NF	: IT IS ILLEO HER APPLIC P IN THE DE	SAL TO INS ABLE LAW SCRIPTION	STALL PRODU ' IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON' ONSIBLE FOR PRODUC	AD FREE" IN ACCORDA CIPATED FOR HUMAN LY BE INSTALLED IN					
			Loo	king f	or a mo	re convenien	it way to pay	your bill'	?	1		

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.





Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2026845 \$3,858.53 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

149   149   FLE
3 3 FC8477NL LF 2 MIP X CTS PJ COUP 1 AFC2502DLAFSS 2 DI THRD RW OL SS STEM VLV L/A 394.000 EA 394.000 400 DR18BPP 4 C900 DR18 PVC GJ BLUE PIPE 8.000 FT 3200.00  INVOICE SUB-TOTAL 3858.53  EAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH JS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
1
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH  JS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION.  PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
EAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH IS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. RODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

Log in to Ferguson.com and request access to Online Bill Pay.



#### **% FERGUSO** WATERWORKS

9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2027140 \$940.00 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	ВАТСН
149	14	.9	FL	E		TODD	219	PHAS	SE 1 AND 2	08	3/10/23	IO 110606
ORDEF	RED	SHIPP	ED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
	20		20	FUFR139	0C4I	4 UFR1390-C-I RESTRA	AINER		47.000	EA		940.00
							INVOIC	CE SUB-TOTAL				940.00
*****	*****	******	******	******	******	*******	k					
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI						
PRODUC	TS W	TH *NP IN	THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON	LY BE INSTALLED IN	CONSUMPTION.				
NON-PO	TABLE	APPLICAT	TIONS. I	SUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
			Loo	kina f	or a mo	re convenien	it wav to pav	vour bill'	?			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.





Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2027246
 \$833.66
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	ВАТСН
149	14	.9	FL	E		TODD	219	PHAS	E 1 AND 2	08	3/10/23	IO 110606
ORDER	RED	SH	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	9		12	FFC10190	05IP3	8X3/4 IP SGL SS EPOX	SDL DI AC		69.472	EA		833.66
							INVOI	CE SUB-TOTAL				833.66
US FEDE	RAL C	R OTH	IER APPLIC P IN THE DE	ABLE LAW SCRIPTIO	' IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
			Loo	king f	or a mo	re convenien	t way to pay	your bill	?			

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$833.66



Please contact with Questions: 904-268-2551

CREDIT MEMO NUMBER	TOTAL DUE	CUSTOMER	PAGE
CM125010	-\$30.00	65626	1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SELI	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	ВАТСН
149	149	FL	E		TODD	219	PHAS	SE 1 AND 2	08	3/09/23	IC CM0
ORDER	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	UNT
	1	1	A40184		SQ PT SHVL W/ 48 ASH			15.000	EA		-15.00
	1	Cust PO: TOD	A40191		Job Name: PHASE 1 RND PT SHVL W/ 48 AS			15.000	EA		-15.00
		Cust PO: TOD			Job Name: PHASE 1						
						INVOI	CE SUB-TOTAL				-30.00
						1111011	OL GOD-TOTAL				-50.00
Г			  -: <b>-</b> -		re convenien	4					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: ORIGINAL INVOICE TOTAL DUE -\$30.00

# 5AXIV

# 5AXV

# 5AXVI

#### FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022

(Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of March 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number; 227

(B) Payment

Kilinski Van Wyk, PLLC

Instructions:

Tallahassee, FL 32314

PO Box 6386

(C) Amount Payable; \$ 617.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Professional Services related to Project Construction Invoice 7141 (July 2023)**
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District:
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof. The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By:

Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Éngineer

August 23, 2023



INVOICE

Invoice # 7141 Date: 08/08/2023 Due On: 09/07/2023

P.O. Box 6386 Tallahassee, Florida 32314 United States

Creekview CDD 2300 Glades Road Suite 410W Boca Raton, Florida 33431

#### **CRKVIEW -103**

#### **Creekview Project Construction**

Туре	Professional	Date	Notes	Quantity	Rate	Total
Service	GK	07/18/2023	Prepare assignment of contract for Hyland Trail Entry Monument.	0.60	\$270.00	\$162.00
Service	ММ	07/24/2023	Prepare Construction Agreement and Demand Note Agreement between Invision Construction re: entry monument/wall construction.	1.40	\$325.00	\$455.00

Total \$617.00

#### **Detailed Statement of Account**

#### Other Invoices

inv	oice Number	Due On	Amount Due	Payments Received	Balance Due
6740	Reg 205	07/06/2023	\$794.50	\$0.00	\$794.50
6920	Ren 216	08/09/2023	\$715.50	\$0.00	\$715.50

#### **Current Invoice**

Invoice Number	Due On	Amount Due	Payments Received	Balance Du
Invoice Number	Due On	Amount Due	Payments Received	Balance (

### **Creekview CDD Requisition**

Final Audit Report 2023-08-24

Created: 2023-08-24

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAOIRTOx4w2uD6mgHdO056XirPhcrGfZJA

### "Creekview CDD Requisition" History

Document created by Shelley Blair (blairs@etminc.com) 2023-08-24 - 12:15:35 PM GMT- IP address: 73.104.179.217

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-08-24 - 12:17:42 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-08-24 - 12:21:14 PM GMT- IP address: 12.18.33.170

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2023-08-24 - 12:21:22 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2023-08-24 - 12:21:22 PM GMT

# 5AXVII

#### **REQUISITION #228**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 228

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

**ACH Routing Number: 063000047 Account Number:: 898113842600** 

(C) Amount Payable: \$ 998.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- each disbursement represents a Cost of the Phase 1 Project which has not 4. previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> **CREEKVIEW COMMUNITY** DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Aug 31, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

	AMP		
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
6667	1&2	\$483.00	07/18/23
6894	1&2	\$515.00	08/14/23
	TOTAL	\$ 988.00	

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



#### **INVOICE**

BILL TO CLAY COUNTY, FL 32043

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W

Boca Raton, FL 33431

SHIP TO

SHIP DATE SHIP VIA

07/18/2023 YPU

INVOICE

6667

DATE **TERMS**  07/18/2023

Net 30

**DUE DATE** 

08/17/2023

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 445 5679 **CREEKVIEW** 

AMOUNT	RATE	QTY		DESCRIPTION	
483.00T	483.00	1	(PC 1 OF 1)	2' 0" RISER 48" *STORM*	S-34 EXTRA
483.00		SUBTOTAL			
0.00		TAX			
483.00		TOTAL			
\$483.00		BALANCE DUE			

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



6894

Net 30 09/13/2023

08/14/2023

#### **INVOICE**

BILL TO SHIP TO CLAY COUNTY, FL 32043

2300 Glades Rd, Suite #410W Boca Raton, FL 33431

c/o Wrathell, Hunt & Associates

**DELIVERY TICKET NUMBER** 5938

SHIP DATE

SHIP VIA

08/14/2023

YPU

PO NUMBER **CREEKVIEW** 

INVOICE

DATE

**TERMS** 

**DUE DATE** 

JOB NUMBER 445

AMOUNT	RATE	QTY		DESCRIPTION	
515.00T	515.00	1	(PC 2 OF 4)	2' 0" RISER 48"	S-07 EXTRA
515.00		SUBTOTAL			
0.00		TAX			
515.00		TOTAL			
\$515 00		DALANCE DUE			
\$15.00 \$515.00		BALANCE DUE			

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



#### **INVOICE**

BILL TO Creekview Community Development CREEKVIEW TRAIL AREA 5B

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

SHIP TO CLAY COUNTY, FL 32043 SHIP DATE SHIP VIA

08/21/2023 YPU

INVOICE

6960

DATE **TERMS**  08/21/2023 Net 30

**DUE DATE** 

09/20/2023

JOB NUMBER 391

**DELIVERY TICKET NUMBER** 

PO NUMBER

5987

**CREEKVIEW** 

AMOUNT	RATE	QTY	DESCRIPTION	
650.00T	325.00	2	C-GRATE	6210
650.00		SUBTOTAL		
0.00		TAX		
650.00		TOTAL		
\$650.00		BALANCE DUE		

# 5AXVIII

#### **REQUISITION # 229**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 229
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 19,855.04
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Aug 31, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 1	1&2	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2027890	1&2	\$80.00	08/15/23
2028938	1&2	\$668.40	08/18/23
2029388	1&2	\$19,106.64	08/22/23
	TOTAL	\$19,885.04	



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2027980
 \$80.00
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOE	B NAME	INVO	ICE DATE	BATCH
149	14	9	FL	E		TODD	219	PHAS	E 1 AND 2	08	3/15/23	IO 110642
ORDER	RED	SI	HIPPED	ITEM	NUMBER		DESCRIPTION			UM	АМС	DUNT
	20		20	IBRLFBGI	=	LF 1X3/4 BRS BUSH			4.000	EA		80.00
							INVOI	CE SUB-TOTAL				80.00
*****	*****	*****	*****	*****	******	*******	:					
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI AD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
Г			1.00	kina f	or a ma	ro convenion	t way to pay	vour bill				50
			LOO	King i	or a mo	re convenien	it way to pay	your bill	<b>!</b>			

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$80.00



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2028938
 \$668.40
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI WHS		CODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	INVOICE DATE BA	
149	14	1	.E		TODD	219	PHAS	SE 1 AND 2	08	3/18/23	IO 110685
ORDER	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
	2		A1867RC		18 N12 MARMAC REP			125.000	EA		250.00
	100	100	AX615025	50100	1-1/2X100 CTS DR9 25			1.250	FT		125.00
	4	4	K90120	24.00	DRYCON YELL WP LU			45.000	EA		180.00
	300 AX47525010			7100	3/4X100 CTS 250 PSI N	ISF BLUE		0.378	FT		113.40
						INVOI	CE SUB-TOTAL				668.40
*********	*****				*********						
					CTS THAT ARE NOT "LE						
					WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION.				
					ONSIBLE FOR PRODUC						
			[								
		1	ادانه مر ف		re convenier	.4					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$668.40



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2029388
 \$19,106.64
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOE	BNAME	INVO	INVOICE DATE BA	
149	14	9	FL	E		TODD	219	PHAS	E 1 AND 2	08	3/22/23	IO 110708
ORDER	RED	SH	IPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	12		12	AFC26081	DLAFMM	8 DI MJ RW OL SS STE	M VLV L/A		1592.220	EA		19106.64
					INVOICE SUB-TOTAL						19106.64	
*****	*****	*****	*****	*****	******	*********	r					
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI AD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
_												
			Loo	king fo	or a mo	re convenier	it way to pay	your bill'	?	1		

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$19,106.64

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXIX**

### **REQUISITION #230**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 230

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

**ACH Routing Number: 063000047 Account Number:: 898113842600** 

(C) Amount Payable: \$ **650.00** 

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Aug 31, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	AMP		
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
6960	5	\$650.00	08/21/23
	TOTAL	\$ 650.00	

### **American Precast Structures, LLC**

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



### **INVOICE**

BILL TO Creekview Community Development CREEKVIEW TRAIL AREA 5B

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

SHIP TO CLAY COUNTY, FL 32043 SHIP DATE SHIP VIA

08/21/2023 YPU

INVOICE

6960

DATE **TERMS**  08/21/2023 Net 30

**DUE DATE** 

09/20/2023

JOB NUMBER 391

**DELIVERY TICKET NUMBER** 

PO NUMBER

5987

**CREEKVIEW** 

AMOUNT	RATE	QTY	DESCRIPTION	
650.00T	325.00	2	C-GRATE	6210
650.00		SUBTOTAL		
0.00		TAX		
650.00		TOTAL		
\$650.00		BALANCE DUE		

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXX

### **REQUISITION # 231**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 231
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 9,317.60
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above:
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> **CREEKVIEW COMMUNITY** DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 5, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

FERG 1&2								
			INVOICE					
INVOICE NUMBER	AREA	AMOUNT	DATE					
2029637	1&2	\$760.00	08/23/23					
2029931	1&2	\$3,121.00	08/23/23					
2030547	1&2	\$2,396.60	08/25/23					
2030666	1&2	\$2,100.00	08/28/23					
2030825	1&2	\$940.00	08/28/23					
	TOTAL	\$9,317.60						



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2029637 \$760.00 65626 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP   SELL VHSE.   WHSE	TAX C	ODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149 149	FL	E		TODD	219	PHAS	E 1 AND 2	08	3/23/23	IO 110720
ORDERED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
4000	4000	P7441308	332	10GA SLD HFCCS PE3	0 WIRE PURP 500		190.000	М		760.00
					INVOI	CE SUB-TOTAL				760.00
S FEDERAL OR RODUCTS WITH	IING: IT IS ILLEO OTHER APPLIC I *NP IN THE DE	SAL TO INS ABLE LAW SCRIPTION	STALL PRODU 'IN POTABLE N ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI FAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORD. CIPATED FOR HUMAN LY BE INSTALLED IN					

Log in to Ferguson.com and request access to Online Bill Pay.



**NET 10TH PROX ORIGINAL INVOICE** TERMS: **TOTAL DUE** \$760.00



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2029931
 \$3,121.00
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP SELL WHSE.	TAX CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH
149 149	FLE		TODD	219	PHAS	SE 1 AND 2	08	3/23/23	IO 110720
ORDERED	SHIPPED ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
25 2	25 FUFR139 2 A3067R0		8 UFR1390-C-I RESTRAINER 30 COR N12 WT REP COUP SER 65			109.000 198.000	EA EA		2725.00 396.00
				INVOI	CE SUB-TOTAL				3121.00
US FEDERAL OR O' PRODUCTS WITH *	IG: IT IS ILLEGAL TO IN THER APPLICABLE LAV NP IN THE DESCRIPTIC	STALL PRODU V IN POTABLE ON ARE NOT L	ICTS THAT ARE NOT "LE WATER SYSTEMS ANT EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORD. ICIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$3,121.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2030547 \$2,396.60 65626 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEL		X CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14	.9	FLE		TODD	219	PHAS	SE 1 AND 2	00	3/25/23	IO 110746
ORDERI	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT
4	1500 2 2 4 4 V WAF RAL O	45 	2 A3067RC 2 MJLSLAX 4 MUL0674  LEGAL TO INS PLICABLE LAW E DESCRIPTIO	332 		BO WIRE PURP 500 COUP SER 65 BLV L/A REP COUP INVOI  ** EAD FREE" IN ACCORD. TICIPATED FOR HUMAN NLY BE INSTALLED IN		190.000 441.000 163.800 83.000	M EA EA	AMC	855.00 882.00 327.60 332.00 2396.60
			poking f	or a ma	an convenier	nt way to pay	vour bill				

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2030666
 \$2,100.00
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

INVOICE DATE BATCH

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

JOB NAME

2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

TAX CODE

CUSTOMER ORDER NUMBER

SHIP SELL

CREEKVIEW COMMUNITY DEVELOPMEN

WHSE.	WHS	SE.	IAX	ODE	COSTONIE	ER ORDER NUMBER	SALESINIAN	JOI	D NAME	INVO	ICE DATE	BAICH
149	49 14		FL	E		TODD	219	PHAS	SE 1 AND 2	08	8/28/23	IO 110755
ORDERED SHIPPED			ITEM	NUMBER		UNIT PRICE	UM	UM AMOUN				
	140 140 DR18PPU		J	6 C900 DR18 PVC GJ P	PURP PIPE		15.000	FT		2100.00		
							INVOI	CE SUB-TOTAL				2100.00
******	*****	*****	******	*****	*****	************	•					
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI EAD FREE AND CAN ON		CONSUMPTION.				
1						ONSIBLE FOR PRODUC						
	Looking for a more convenient way to nay your hill?											

SALESMAN

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$2,100.00



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2030825
 \$940.00
 65626
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH IO
149	14	9	FL	E	TODD		219	PHAS	E 1 AND 2	08	08/28/23 1	
ORDER	ORDERED SH		HIPPED ITEM NUMBER			DESCRIPTION			UM	AMC	DUNT	
	20 20 F		FUFR139	0C4I	4 UFR1390-C-I RESTRAINER			47.000	EA	940.0		
						INVOICE SUB-TOTAL						940.00
*****	*****	******	******	*****	******	**********	•					
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI						
PRODUC	TS W	TH *NF	IN THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON	LY BE INSTALLED IN	CONSOME HON.				
NON-POT	ΓABLE	APPLI	CATIONS. I	BUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
			Loo	king fo	or a mo	re convenien	it way to pay	your bill'	?	1		

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$940.00

### Creekview CDD - Requistion Form 231 Ferguson

Final Audit Report 2023-09-05

Created: 2023-09-04

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAWK2KMrv7WjZklNcU7M839772iZkYDu9C

### "Creekview CDD - Requistion Form 231 Ferguson" History

Document created by Shelley Blair (blairs@etminc.com) 2023-09-04 - 2:20:03 PM GMT- IP address: 73.104.179.217

- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-04 2:20:22 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-05 12:27:36 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-05 12:27:46 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-05 12:27:46 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXI

### **REQUISITION #232**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 232
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 5,020.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 5, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 5A&5I	В	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
20300071	5A&5B	\$5,020.00	08/24/23
	TOTAL	\$5,020.00	



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2030071
 \$5,020.00
 65624
 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP SELL WHSE. WHSE.	TAX CODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	BATCH
149 149	FLE	5A 219 TRL 5A/B				08/24/23		IO 110735	
ORDERED	SHIPPED ITE	EM NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
135 25 2	135 TILPC 25 FUFR 2 A1867	1390C8I	TYPE 1L PLND CMNT 9 8 UFR1390-C-I RESTR/ 18 N12 MARMAC REP	AINER	CE SUB-TOTAL	15.000 109.000 135.000	EA EA EA		2025.00 2725.00 270.00 <b>5020.00</b>
IS FEDERAL OR C PRODUCTS WITH ?	THER APPLICABLE L *NP IN THE DESCRIP	AW IN POTABLE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$5,020.00

### Creekview CDD - Requistion Form 232 Ferguson

Final Audit Report 2023-09-05

Created: 2023-09-04

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA7xr8SXAnaDTXefvhKX-wQuLOxVDnkv4p

### "Creekview CDD - Requistion Form 232 Ferguson" History

Document created by Shelley Blair (blairs@etminc.com) 2023-09-04 - 2:21:01 PM GMT- IP address: 73.104.179.217

- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-04 2:28:50 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-05 12:27:16 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-05 12:27:29 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-05 12:27:29 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXII

### FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number; 233
- (B) Payment Instructions The Tree Amigos Outdoor Services, Inc.

5000-18 Highway 17, #235 Fleming Island, F 32003

- (C) Amount Payable; \$71,501.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments):

APF Road Creekview-Hyland Trail Landscape Install - Progress Billing App#3 (August 2023)

(E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

September 6, 2023



**Hyland Trail** 

Green Cove Springs FL

The Tree Amigos Outdoor Services, Inc.

5000-18 Highway 17 #235 Fleming Island FL 32003 904-778-1030

License:

### **Progress Billing**

Application: 3

Period: 08/31/2023

Owner: Creekview CDD Job Location: APF Road Creekview

Hyland Trail

Green Cove Springs FL

### **Application For Payment On Contract**

Original Contract	607,155.50
Net Change by Change Orders	0.00
Contract Sum to Date	607,155.50
Total Complete to Date	451,387.00
Total Retained	0.00
Total Earned Less Retained	451,387.00
Less Previous Billings	379,886.00
Г	
Current Payment Due	71,501.00
Balance on Contract	155,768.50

### **Contractor's Certification of Work**

The undersigned contractor certifies that, to the best of the contractor's knowledge, the work on the above named job has been completed in accordance with the plans and specifications to the level of completion indicated on the attached schedule of completion.

Contractor:		Date:	8/31/2023
-------------	--	-------	-----------

Terms: Invoices are due and payable 30DY from the date of invoice. All overdue amounts will be charged a service charge of 0.00 % per annum. Please make checks payable to: The Tree Amigos Outdoor Services, Inc.

Thank you for your prompt payment.

PROGRESS BILLING Application: 3

Period: 08/31/2023

### Schedule of Work Completed

Description of Work	Scheduled	Changes	Contract	Previous	Current Comp.	Stored Mat.	Total Comp.	%	Balance	Retained
Trees	81,410.00		81,410.00	47,790.00	24,335.00		72,125.00	88.59	9,285.00	
Shrubs	47,833.00		47,833.00		11,878.00		11,878.00	24.83	35,955.00	
Mulch-Root Barrier-Ann	27,023.50		27,023.50		9,555.00		9,555.00	35.36	17,468.50	
Sod	113,660.00		113,660.00		25,650.00		25,650.00	22.57	88,010.00	
Irrigation	323,846.00		323,846.00	323,846.00			323,846.00	100.00		
Grade	3,500.00		3,500.00	1,500.00	1,000.00		2,500.00	71.43	1,000.00	
Mobi	3,500.00		3,500.00	1,500.00	1,000.00		2,500.00	71.43	1,000.00	
Equipment	4,500.00		4,500.00	2,250.00	1,000.00		3,250.00	72.22	1,250.00	
Delivery	7,800.00		7,800.00	3,000.00	3,000.00		6,000.00	76.92	1,800.00	
CO#1	-5,917.00		-5,917.00		-5,917.00		-5,917.00	100.00		
Totals:	607.155.50		607.155.50	379.886.00	71.501.00		451.387.00	74.34	155.768.50	

### PARTIAL WAIVER AND RELEASE OF LIEN

The undersigned Lienor, for and in consideration of the sum of \$\\_71,501.00\], hereby partially waives and releases its lien and right to claim of lien or claim on any bond for labor, services, or materials by <a href="Tree Amigos thru 8/30/2023">Tree Amigos thru 8/30/2023</a> on the real property owned by <a href="Creekview Community Development District">Community Development District</a>, described as:

### **Hyland Trail APF Road**

The effect of this Partial Waiver and Release of Lien is conditioned upon actual receipt of the consideration stated, and if such payment is by check it is also conditioned upon clearance of such check.

By: Shannon Mckissock

As its: Estimator

Address: 5000-18 Hwy 17 Fleming Island FL 32003

Sworn to (or affirmed) and subscribed before me on this <u>6th</u> day of <u>September</u>, by <u>Shannon McKissock</u> as <u>Estimator</u> of <u>Tree Amigos Outdoor Services Inc.</u>

NOTARY PUBLIC

My Commission Expires: 7 2126

Personally Known X OR Produced Identification \_\_\_\_\_

Notary Public State of Florida
Jamie Martin
My Commission HH 291125
Expires 7/21/2026

### Creekview CDD - Requistion Form 233 Tree Amigos

Final Audit Report 2023-09-06

Created: 2023-09-06

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAACySqd-OXCAX6FqXEpLHzTSxFiMxATOzq

### "Creekview CDD - Requistion Form 233 Tree Amigos" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-06 2:31:40 PM GMT- IP address: 50.229.118.75
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-06 2:31:58 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-06 2:33:09 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-06 2:33:19 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-06 2:33:19 PM GMT

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXIII**

### **REQUISITION # 234**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 234

(B) Name of Payee: County Materials

PO Box 38

Marathon, WI 54448-0038

(C) Amount Payable: \$4,368.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1 and 2 Direct Owner Purchase
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 12, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

COUNTRY MATERIALS							
			INVOICE				
INVOICE NUMBER	AREA	AMOUNT	DATE				
159087-27	1&2	\$4,368.00	08/04/23				
	TOTAL	\$4,368.00					



### (866) 343-8488 Fax (352) 742-1539 ASTATULA, FL 34705-0435

### **INVOICE**

REMIT TO: P.O. BOX 38 MARATHON, WI 54448-0038

01: 1				,	, ,,	
Shipped		Inv	oice Date	In	voice #	
08/04/2023		08	3/04/2023 159		087-27	
Warehouse	Warehouse Take		PC	#	Page #	
44	44 ct		CVDD002R		1 of 1	

Cust: 149

Ship To Creekview Trail Area 1 & 2

Clay

Henley & Sandridge Rd Green Cove Springs, FL 32043

Bill To: CREEKVIEW COMMUNITY

C/O JAX UTILITIES MGMT

5465 VERNA BLVD JACKSONVILLE, FL

2.0	) Limos Total	Overtity Chinned Tatal	54.00		Cub Total	4 269 00
	36" RCCP GASKET-PROFILE (HK# 822464)					
10	236p		6.00	EA	.000	.00
	36" RCP CL3 SMALL BELL					
9	236380s		48.00	LFT	91.000	4,368.00
Ln #	Product And Description		Quantity Shipped	Qty UM	Unit Price	Amount (Net)

2.00 Lines Total Quantity Shipped Total 54.00 Sub Total 4,368.00 Invoice Total 4,368.00

### Creekview CDD - Requistion Form 234 County Materials

Final Audit Report 2023-09-12

Created: 2023-09-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAhjcSNcBXmRFwAWISgKmUBCNItzz00BB0

### "Creekview CDD - Requistion Form 234 County Materials" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-11 9:06:28 PM GMT- IP address: 73.104.179.217
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-11 9:06:44 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-12 2:05:26 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-12 2:05:35 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-12 2:05:35 PM GMT

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXIV

### **REQUISITION # 235**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 235
- (B) Name of Payee:

Wire Instructions;

Ferguson Enterprises, LLC

**Bank of America** 

900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 2,537.92
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 11, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 1	<b>L&amp;2</b>	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2031639	1&2	\$881.12	09/01/23
2031905	1&2	\$1,472.80	09/05/23
2032286	1&2	\$184.00	09/06/23
		_	
	TOTAL	\$2,537.92	



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2031639	\$881.12	65626	1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI WH:		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOE	B NAME	INVO	ICE DATE	BATCH
149	14	19	FL	.E		TODD	219	PHAS	SE 1 AND 2	0	9/01/23	IO 110800
ORDER	ED	SH	PPED	ITEM	NUMBER	DESCRIPTION		UNIT PRICE	UM	AMC	UNT	
	4 4		4 4	FFC10169 FT441774		6X1 IP SGL SS EPOX S LF 2 CTS X 1 FIP SER\			73.000 147.280	EA EA		292.00 589.12
							INVOI	CE SUB-TOTAL				881.12
S FEDE RODUC	RAL C	R OTHI	ER APPLIC IN THE DE	ABLE LAW SCRIPTIO	' IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	ICIPATED FOR HUMAN ILY BE INSTALLED IN					
Γ			Loo	kina f	or a mo	re convenier	nt way to pay	your bill	?			

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$881.12



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2031905	\$1,472.80	65626	1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	3 NAME	INVO	ICE DATE	BATCH
149	14		FL	E		TODD	219	PHAS	SE 1 AND 2	0:	9/05/23	IO 110808
ORDEF	RED	SI	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT
	10		10	FT441774	NL	LF 2 CTS X 1 FIP SERV	TEE		147.280	EA		1472.80
							INVOI	CE SUB-TOTAL				1472.80
*******	*****	*****	******	*******	******	*********						
1						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI						
PRODUC	TS W	TH *NF	P IN THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON	LY BE INSTALLED IN					
NON-PO	IABLE	APPL	ICATIONS. I	BUYER IS S	OLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
				kina f	or a mo	re convenier	nt way to nay	Vour hill				
			LUU	Killy II	oi a iiio	ie convenier	it way to pay	your bill	•			
											83	

TERMS: NET 10TH PROX
ORIGINAL INVOICE
TOTAL DUE
\$1,472.80

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available

Log in to Ferguson.com and request access to Online Bill Pay.

upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2032286	\$184.00	65626	1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOE	3 NAME	INVO	ICE DATE	BATCH
149	14	19	FL	E		TODD	219	PHAS	SE 1 AND 2	0	9/06/23	IO 110819
ORDER	RED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	50 1		50 1	PSISCK REC3143	1		TS OR 1-1/2 IPS SS INS STFNR PE 3.000 EA 1 TRU BLUE PIPE CMPD 34.000 EA				150.00 34.00	
							INVOI	CE SUB-TOTAL				184.00
US FEDE PRODUC	RAL (	R OTH	HER APPLIC	ABLE LAW SCRIPTIOI	IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI AD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
			Loo	kina f	or a mo	re convenier	nt way to pay	vour bill'	?			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX ORIGINAL INVOICE TOTAL DUE** 

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXV

### **REQUISITION #236**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 236

(B) Name of Payee: Jax Utilities Management, Inc.

**Truist Bank** 

Routing Number: 063102152 ABA Number: 0610000104

Account Number: 1000168352838

(C) Amount Payable: \$ 320,423.60

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5

  -Sitework and Utilities Application for Payment No. 16 (July
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction

### Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 11, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

### APPLICATION AND CERTIFICATION FOR PAYMENT

TITLE	TIES MGMT. Ale
-/	9-5353
fu	-3355
CU	C043128

FROM (CONTRACTOR): Jax Utilities Management, Inc. 5465 Verna Boulevard Jacksonville, FL 32205

	TO	OV	WNER):
--	----	----	--------

APPLICATION NO:

AIA DOCUMENT G702

16

Creekview, CDD

c/o England-Thims & Miller, Inc.

PERIOD TO:

July 31, 2023

14775 Old St. Augustine Road Jacksonville, FL 32258

PROJECT:

Creekview Trail Area 5

CONTRACT FOR:

Site Work & Utilities

### CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS		
1	08/17/22		(3,027,563.14)		
2	02/24/23	302,710.39	0.00		
3	03/27/23	0.00	0.00		
4	06/05/23	0.00	0.00		
5	08/02/23	6,288.00	0.00		
6					
7					
8				-	
9			4	Florida	
TOTALS		TOTALS 308,998.39 (3,0			
Net chance	ge by Change Orders	(2,718,56		0	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

Jax Utilities Management, Inc.

Date:

7/31/2023

### ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineers knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$12,440,564.7
2. Net Change by Change Orders	\$2,718,564.75
3. CONTRACT SUM TO DATE (LINE 1 $+_{r}$ - 2)	\$9,722,000.00
4. TOTAL COMPLETED AND STORED TO DATE	\$6,997,914.00
5. RETAINAGE	
a5% % (Column D+E on G703) Total retainage (Line 5a, or	\$349,895.70
Total in Column J of G703)	
6. TOTAL EARNED LESS RETAINAGE	\$6,648,018.30
(Line 4 less Line 5 Total)	
7. LESS PREVIOUS CERTIFICATES FOR	\$6,327,594.70
PAYMENT (Line 6 from prior Certificate)	
8. CURRENT PAYMENT DUE	\$320,423.60
9. BALANCE TO FINISH, PLUS RETAINAGE	\$3,073,981.70
(Line 3 less Line 6)	
State of: Florida County of: Duva	1

Subscribed and sworn before me this 31st day of July, 2023 Notary Public:

My Commission expires: AMOUNT CERTIFIED

\$320,423.60

ENGINEER: England-Thims & Miller BY: X of A. Was

DATE: 9/11/2023

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

	CUMENT G703 ation Sheet			PROJECT:	Creekview Trail A	Area 5		Application # Application Date Period To		16 7/31/2023 7/31/2023
Α	В			С	D	E	F	G	annicka	н
				SCHEDULED	WORK COMPLETE	ED	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS  APPLICATION  (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
1	MOBILIZATION				***************************************			42480187		
	Survey Mobilization	ls Is	1 1	81,429.00 51,000.00	71,429.00 41,000.00			71,429.00 41,000.00	88% 80%	10,000.00 10,000.00
	Maint of Traffic	ls	1 -	4,000.00 136,429.00	4,000.00 116,429.00	0.00	0.00	4,000.00 116,429.00	100% 85%	20,000.00
2	CLEARING									
	Clearing & Grubbing	ac	65	525,600.00	525,600.00			525,600.00	100%	0.0
	Stripping	су	65 _	295,200.00	295,200.00	MILE HUNDER		295,200.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLACEMEN	NT		820,800.00	820,800.00	0.00	0.00	820,800.00	100%	0.00
	Remove & Replace	су	7,500	112,500.00	112,500.00			112,500.00	100%	0.00
		-		112,500.00	112,500.00	0.00	0.00	112,500.00	100%	0.00
4	POND EXCAVATION & BERM									
	Pond Excavation	су	144,500	510,000.00	510,000.00			510,000.00	100%	0.00
	Dewatering	ls	1 _	64,500.00	64,500.00			64,500.00	100%	0.00
5	EARTHWORK			574,500.00	574,500.00	0.00	0.00	574,500.00	100%	0.00
	Roadway Excavation Import Fill & Rough Grading	cv	32,500	257,000.00	257,000.00			257,000.00	100%	0.00
	R/W Dress Up	lf	14,440	40,100.00	5,100.00			5,100.00	13%	35,000.00
	Amenity, Park, & Swale Grading	ls	1	48,000.00	48,000.00			48,000.00	100%	0.00
	Lot Fill From On Site	су	49,700	110,850.00	110,850.00			110,850.00	100%	0.00
	Lot Fill From On Site	су	126,700	126,700.00	126,700.00			126,700.00	100%	0.00
	Lot Grading & Dress Up	ls	1 _	36,600.00	26,600.00			26,600.00	73%	10,000.00
6	ROADWAYS			619,250.00	574,250.00	0.00	0.00	574,250.00	93%	45,000.00
	Miami Curb (incl backfill)	lf	20,050	240,600.00	150,600.00	30,000.00		180,600.00	75%	60,000.00
	6" Roadway Base (crushcrete)	sy	28,850	403,900.00	203,900.00	100,000.00		303,900.00	75%	100,000.00
	12" Stabilized Subgrade	sy	33,300	179,820.00	134,280.00			134,280.00	75%	45,540.00
	Asphalt 1" (1st lift)	sy	28,850	259,650.00	,			0.00	0%	259,650.00
	Prime	sy	28,850	86,550.00				0.00	0%	86,550.00
	Children			46,000,00				0.00	00/	16 000 00

488,780.00

130,000.00

16,800.00

54,750.00

40,500.00

31,500.00

1,314,070.00

ls

sy

ea

sy

1 1,095

27

630

Striping

Sidewalks

HC Ramps

Multi Purpose Path

16,800.00

54,750.00

40,500.00

31,500.00

695,290.00

0%

0%

0%

0%

47%

0.00

0.00

0.00

0.00

618,780.00

0.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To	16 7/31/2023 7/31/2023	
Α	В			С	D	E	F	G	<b>美山岩</b> 7 m	Н
	TTO TENEDING TO			I RELEASE	WORK COMPLETE	D	MATERIALS	TOTAL		
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
7	STORM DRAINAGE SYSTEM						8			
	12" PVC	lf	1,766	84,000.00	62,000.00			62,000.00	74%	22,000.00
	15" RCP	lf	1,303	56,029.00	56,029.00			56,029.00	100%	0.00
	18" RCP	lf	1,521	95,075.00	95,075.00			95,075.00	100%	0.00
	24" RCP	lf	2,552	229,680.00	217,680.00			217,680.00	95%	12,000.00
	30" RCP	1f	2,173	260,760.00	260,760.00			260,760.00	100%	0.00
	36" RCP	lf	734	124,780.00	124,780.00			124,780.00	100%	0.00
	42" RCP	lf	522	125,280.00	125,280.00			125,280.00	100%	0.00
	48" RCP	łf	376	105,280.00	105,280.00			105,280.00	100%	0.00
	60" RCP	lf	574	246,820.00	246,820.00			246,820.00	100%	0.00
	Type C Inlets	ea	36	237,600.00	237,600.00			237,600.00	100%	0.00
	Type E Inlets	ea	6	31,000.00	31,000.00			31,000.00	100%	0.00
	Type H Inlets	ea	5	37,500.00	37,500.00			37,500.00	100%	0.00
	Curb Inlets	ea	35	210,000.00	191,000.00			191,000.00	91%	19,000.00
	Double Curb Inlets	ea	13	129,500.00	119,500.00			119,500.00	92%	10,000.00
	Manholes	ea	34	136,000.00	127,000.00			127,000.00	93%	9,000.00
	12" / 15" / 18" MES	ea	7	7,000.00	7,000.00			7,000.00	100%	0.00
	24" MES	ea	4	6,000.00	6,000.00			6,000.00	100%	0.00
	30" MES	ea	4	7,600.00	7,600.00			7,600.00	100%	0.00
	36" MES	ea	1	3,000.00	3,000.00			3,000.00	100%	0.00
	42" MES	ea	1	19,000.00	19,000.00			19,000.00	100%	0.00
	48" MES	ea	3	23,700.00	23,700.00			23,700.00	100%	0.00
	60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
	Adjustments	ea	145	108,750.00	88,750.00			88,750.00	82%	20,000.00
	TV Storm Drain	lf	11,518	164,606.00				0.00	0%	164,606.00
8	ROADWAY UNDERDRAIN			2,510,760.00	2,192,154.00	0.00	0.00	2,192,154.00	87%	256,606.00
J	Roadway Underdrain	lf	20,050	721,800.00	421,800.00			421,800.00	58%	300,000.00
9	PAVING & DRAINAGE AS-BUILTS									
-	Paving & Drainage As-Builts	ls	1	65,000.00	30,000.00	9,000.00		39,000.00	60%	26,000.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT: Creekview Trail Area 5					16 7/31/2023 7/31/2023		
Α	В			С	D	E	F	G		н
File					WORK COMPLETE	ED	MATERIALS	TOTAL	umay III	ZE WONE
TTT 14	DESCRIPTION OF WORK	11/54	OTP/	SCHEDULED	CDOM DDE GOLIC		PRESENTLY	COMPLETED	0/	BALANCE
ITEM #	# DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION	THIS PERIOD	STORED (NOT IN	& STORED TO DATE	% (G/C)	TO FINISH
					(D + E)	THIS PERIOD	D OR E)	(D + E + F)	(G/C)	(C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	182,400.00	182,400.00			182,400.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	8,540	553,360.00	483,360.00			483,360.00	87%	70,000.00
	6" Watermain (incl fittings, T's, bends)	lf	140	19,080.00	14,080.00			14,080.00	74%	5,000.00
	4" Watermain (incl fittings, T's, bends)	lf	360	16,200.00	16,200.00			16,200.00	100%	0.00
	2" Watermain (incl fittings, Ts, bends)	lf	790	11,850.00	11,850.00			11,850.00	100%	0.00
	Tie Ins	ea	5	20,500.00	10,500.00			10,500.00	51%	10,000.00
	Fire Hydrant w/ Gate Valve	ea	20	110,000.00	90,000.00			90,000.00	82%	20,000.00
	Flushing Hydrants	ea	10	20,000.00	13,000.00	1,000.00		14,000.00	70%	6,000.00
	Services	ea	244	170,800.00	140,800.00			140,800.00	82%	30,000.00
	Test & Chlorinate	ls	1	11,250.00	3,250.00	4,000.00		7,250.00	64%	4,000.00
	Adjustments	ls	1	16,500.00	6,500.00	4,000.00		10,500.00	64%	6,000.00
				1,131,940.00	965,440.00	5,000.00	0.00	970,440.00	86%	151,000.00
11	<b>CCUA REUSE WATER DISTRIBUTION SY</b>	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	9,795	633,800.00	563,800.00			563,800.00	89%	70,000.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	380	14,940.00	14,940.00			14,940.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	680	11,800.00	11,800.00			11,800.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	11,000.00	1,000.00		12,000.00	67%	6,000.00
	Services	ea	245	171,500.00	141,500.00			141,500.00	83%	30,000.00
	Testing	ls	1	8,229.75	3,229.75	2,000.00		5,229.75	64%	3,000.00
	Adjustments	ls	1	16,500.00	6,500.00	4,000.00		10,500.00	64%	6,000.00
				881,129.75	759,129.75	7,000.00	0.00	766,129.75	87%	115,000.00
12	CCUA SANITARY SEWER SYSTEM									
	8" Sewer Main	lf	7,137	506,810.00	446,810.00			446,810.00	88%	60,000.00
	Manholes	ea	43	399,500.00	379,500.00			379,500.00	95%	20,000.00
	Services	.ea	172	170,800.00	150,800.00			150,800.00	88%	20,000.00
	Dewater	lf	1	148,600.00	133,600.00			133,600.00	90%	15,000.00
	Adjustments	ea	1	35,500.00	15,500.00	6,000.00		21,500.00	61%	14,000.00
	TV Inspection & Report	lf	7,137	75,968.00	15,968.00			15,968.00	21%	60,000.00
	B 1 1 0 B 100	1		04.000.00	0.000.00			04 000 00	40001	

84,000.00

1,226,178.00

6,000.00

84,000.00

1,421,178.00

ls

Benchdown & Backfill

0.00

189,000.00

100%

87%

84,000.00

1,232,178.00

0.00

A	B  DESCRIPTION OF WORK			С						
TTEM #	DESCRIPTION OF WORK				D	E	F	G		н
TTEM #	DESCRIPTION OF WORK			CCUEDULED	WORK COMPLETE	ED .	MATERIALS	TOTAL COMPLETED		DALANCE
ITEM #		U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
13	CCUA Lift Station	· · · · · · · · · · · · · · · · · · ·								# # # # # # # # # # # # # # # # # # #
V	Vetwell	İs	1	230,000.00	230,000.00			230,000.00	100%	0.00
P	umps & Panel	ls	1	124,000.00	84,000.00			84,000.00	68%	40,000.00
	ence	Is	1	15,000.00				0.00	0%	15,000.00
	Concrete Paving, Stone & Sitework	ls	1	40,000.00				0.00	0%	40,000.00
	lectric	ls	1	40,000.00				0.00	0%	40,000.00
S	tart Up and Test	İs	1_	7,500.00				0.00	0%	7,500.00
14 <b>C</b>	CUA FORCEMAIN SYSTEM			456,500.00	314,000.00	0.00	0.00	314,000.00	69%	142,500.00
	" Forcemain	lf	2,842	134,028.00	134,028.00			134,028.00	100%	0.00
	esting	lf	2,042	1,500.00	1,500.00			1,500.00	100%	0.00
	ir Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00
• •	a release varie a valie	Cu	_	142,528.00	142,528.00	0.00	0.00	142,528.00	100%	0.00
15 <b>V</b>	VATER & SEWER AS-BUILTS				<b>_,</b>					
А	s-Builts	ls	1	53,400.00	13,400.00	17,000.00		30,400.00	57%	23,000.00
			- (( <del></del>	53,400.00	13,400.00	17,000.00	0.00	30,400.00	57%	23,000.00
16 I	RRIGATION SLEEVES & ELECTRICAL/T	ELEPHONE	CATV SLEE					,		ŕ
2	.5"	lf	4,000	48,000.00		35,000.00		35,000.00	73%	13,000.00
3		lf	5,000	70,000.00		51,000.00		51,000.00	73%	19,000.00
4	1	lf	5,000	80,000.00	20,000.00	38,000.00		58,000.00	73%	22,000.00
6'	•	lf	4,000	72,000.00	20,000.00	33,000.00		53,000.00	74%	19,000.00
				270,000.00	40,000.00	157,000.00	0.00	197,000.00	73%	73,000.00
17 <b>C</b>	LAY ELECTRIC ELECTRICAL INFRASTR	UCTURE ALI	LOWANCE							
PI	ER BID DOCS	ls	1	130,000.00	130,000.00			130,000.00	100%	0.00
			1/2	130,000.00	130,000.00	0.00	0.00	130,000.00	100%	0.00
18 L	ANDSCAPING			,	,			•		
Lä	andscaping	ls	1	352,000.00				0.00	0%	352,000.00
	, ,		-	352,000.00	0.00	0.00	0.00	0.00	0%	352,000.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT: Creekview Trail Area 5					Application # Application Date Period To	16 7/31/2023 7/31/2023	
Α	В			С	D	E	F	G		H W
				SCHEDULED	WORK COMPLET	ED	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	/ VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
19	SEEDING AND MULCHING AND SOD						# = = 5 * * * * * * * * * * * * * * * * *			
	Grassing - Lots R/W	sy sy	343,900 38,400	206,340.00 23,040.00	36,340.00			36,340.00 0.00	18% 0%	170,000.00 23,040.00
	Sod - Ponds	sy	17,000	59,500.00	59,500.00			59,500.00	100%	0.00
	Back Lot Slope	sy	13,300	46,550.00	46,550.00			46,550.00	100%	0.00
	BOC & EOP	sy	3,500	12,250.00				0.00	0%	12,250.00
20	EROSION & SEDIMENT CONTROL			347,680.00	142,390.00	0.00	0.00	142,390.00	41%	205,290.00
20	Erosion Control NPDES	lc		72 000 00	22 000 00			23,000.00	100%	0.00
	Silt Fence	ls If	1 11,000	23,000.00 33,000.00	23,000.00 33,000.00			33,000.00	100%	0.00
	Construction Entrance	ls	2	13,000.00	13,000.00			13,000.00	100%	0.00
	Inlet Protection	ea	128	51,200.00	38,200.00			38,200.00	75%	13,000.00
	Turbidity Control	ls	1	25,000.00	21,000.00			21,000.00	84%	4,000.00
				145,200.00	128,200.00	0.00	0.00	128,200.00	88%	17,000.00
21	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	14,000.00	12,000.00			12,000.00	86%	2,000.00
22	BONDING/WARRANTY			14,000.00	12,000.00	0.00	0.00	12,000.00	86%	2,000.00
	Payment & Performance Bonds	is	1	181,000.00	181,000.00			181,000.00	100%	0.00
	Contractor Warranty	ls	1	38,900.00	0.00			0.00	0%	38,900.00
	·			219,900.00	181,000.00	0.00	0.00	181,000.00	82%	38,900.00
	SUB-TOTAL (Ph1 - 238 Lots)			\$ 12,440,564.75	\$9,385,478.75	\$ 331,000.00	\$ -	\$9,716,478.75	78%	\$ 2,651,586.00

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		16 7/31/2023 7/31/2023
Α	В			С	D	E	F	G		Н
ITEM #	DESCRIPTION OF WORK	U/M	QΤΥ	SCHEDULED VALUE	WORK COMPLETE FROM PREVIOUS APPLICATION (D + E)		MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
4	CHANCE ORDER #1		************						-	
1	CHANGE ORDER #1 ODP Materials Deduct									
	American Precast	lo	4	(646 022 70)	(646 022 70)			(646,932.70)	100%	0.00
	County Materials	ls Is	1 1	(646,932.70)	(646,932.70)			(693,433.94)		0.00 0.00
	Ferguson Waterworks	ls	1	(693,433.94) (1,613,099.00)	(693,433.94) (1,613,099.00)			(1,613,099.00)	100%	0.00
	Xylem/Flygt	ls	1	(74,097.50)	(74,097.50)			(74,097.50)	100%	0.00
	Хуюнутуде	13		(3,027,563.14)	(3,027,563.14)	0.00	0.00	(3,027,563.14)		0.00
2	CHANGE ORDER #2									
	Various Changes					THE REAL PROPERTY.				
Α	Various Changes	ls	1	302,710.39	302,710.39			302,710.39	100%	0.00
3	CHANGE ORDER #3							17		/
	Rain Days									
Α	Rain Days			0.00						
	CHANGE ORDER #4									
	Rain Days									
Α	Rain Days			0.00						
5	CHANGE ORDER #5									
	Force Main Back Tap					HISTORIAN TO THE				
	Force Main Back Tap	ls	1	6,288.00		6,288.00		6,288.00	100%	0.00
	TOTAL CHANGE ORDERS			(2,718,564.75)	(2,724,852.75)	6,288.00	0.00	(2,718,564.75)	100%	0.00

### PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$320,423.60, hereby partially releases its claim of lien for labor, services, or materials furnished to
<u>Creekview CDD</u> , on the job of <u>Creekview Trail Area 5</u> , for the
following described property:
Creekview Trail Area 5
The undersigned lienor acknowledges previous receipt of \$5,717,390.70 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$320,423.60 , this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$930,627.60.
There remains unpaid \$_4,004,609.3_
Dated:July 31, 2022
Signed and sealed in the presence of:  Lienor  Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>July 31</u> , 20 <u>23</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President of Jax Utilities Management Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X ] produced $\underline{\hspace{1cm}}^{N/A}$ as identification [ ]
Notary Public State of Florida Anne-Marie James My Commission HH 276959 HW 276959 Notary Public
F.S. 713.20

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXVI

### **REQUISITION #237**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 237
- (B) Name of Payee: Jax Utilities Management, Inc.

**Truist Bank** 

Routing Number: 063102152 ABA Number: 0610000104

Account Number: 1000168352838

- (C) Amount Payable: \$ 45,692.16
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Sitework and Utilities Application for Payment No. 16 (July 2023)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction

### Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 11, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

### APPLICATION AND CERTIFICATION FOR PAYMENT

### AIA DOCUMENT G702



FROM (CONTRACTOR): Jax Utilities Management, Inc 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER): Creekview, CDD c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road

CONTRACT FOR: Site Work & Utilities

Jacksonville, FL 32258

APPLICATION NO:

16

PERIOD TO:

July 31, 2023

PROJECT: Creekview Trail Area 1+2

Base Bid

\$18 539 562 75

\$10,371,619.48

Change Orders

### CONTRACTORS APPLICATION FOR PAYMENT

Number	er Date Approved ADDITIONS		DEDUCTIONS		
1	06/22/22		(3,662,258.17)		
2	10/14/22	312,992.50	0.00		
3	10/17/22	589,202.92	0.00		
4	02/27/23	49,900.00	0.00		
5	03/27/23	0.00	0.00		
6	04/20/23	357,000.00	0.00		
7	06/05/23	0.00	0.00		
8	08/02/23	18,600.00			
	TOTALS	1,327,695.42	(3,662,258.17)		
Net chan	ge by Change Orders	(2,334,562.75)			

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

lax Utilities Management, Inc.

Date:

7/31/2023

### ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineers knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

	410/505/502
2. Net Change by Change Orders	-\$2,334,562.7
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$16,205,000.00
4. TOTAL COMPLETED AND STORED TO DATE	\$10,917,494.19
5. RETAINAGE	
a5% % (Column D+E on G703)	
Total retainage (Line 5a, or	\$545,874.71
Total in Column J of G703)	

(Line 4 less Line 5 Total) 7. LESS PREVIOUS CERTIFICATES FOR \$10,325,927.32 PAYMENT (Line 6 from prior Certificate) **8. CURRENT PAYMENT DUE** \$45,692.16

9, BALANCE TO FINISH, PLUS RETAINAGE

6. TOTAL EARNED LESS RETAINAGE

1. ORIGINAL CONTRACT SUM

\$5,833,380,52 (Line 3 less Line 6)

State of: \_\_\_Florida\_\_ \_\_\_\_ County of: Subscribed and sworn before me this 1st day of un 2023 Notary Public:

My Commision expires:

AMOUNT CER	RTIFIED
ENGINEER:	England-Thims & Miller

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

MX TOTA

\$ 45,692,16

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Ar Base Bid	Application # Application Date Period To	7	16 7/31/2023 7/31/2023		
Α	В.			С	D	E	F	G		н
				COMEDINA	WORK COMPLETE	D	MATERIALS	TOTAL COMPLETED		BALANCE TO FINISH (C - G)
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	
1	MOBILIZATION									
	Survey Mobilization	ls Is	1 1	65,000.00 75,000.00	55,000.00 65,000.00			55,000.00 65,000.00	85% 87%	10,000.00 10,000.00
	Maint of Traffic	ls	1 _	5,000.00 145,000.00	5,000.00 125,000.00	0.00	0.00	5,000.00 125,000.00	100% 86%	20,000.00
_	CLEARING									
	Clearing & Grubbing Stripping	ac cy	65 65	763,000.00 436,000.00	763,000.00 436,000.00			763,000.00 436,000.00	100% 100%	0.00 0.00
		,	05 _	1,199,000.00	1,199,000.00	0.00	0.00	1,199,000.00	100%	0.00
	UNSUITABLE MAT'L REMOVAL/REPLAC									
	Haul Off	су	60,000	900,000.00	900,000.00	0.00	0.00	900,000.00	100% 100%	0.00
4	POND EXCAVATION & BERM			300,000.00	300,000.00	0.00	0.00	300,000.00	10070	0.00
	Pond Excavation	су	353,500	1,237,250.00	1,237,250.00			1,237,250.00	100%	0.00
	Dewatering Cutoff Walls	ls If	1 5,511	64,500.00 413,325.00	64,500.00 413,325.00			. 64,500.00 413,325.00	100% 100%	0.00
	Cutoff Walls	II	5,511	1,715,075.00	1,715,075.00	0.00	0.00	1,715,075.00	100%	0.00
5	EARTHWORK			_,,.	_,,			-,,		
	Roadway Excavation	Is	1	400,000.00	400,000.00			400,000.00	100%	0.00
	R/W Dress Up	lf	23,600	47,200.00	0.00			0.00	0%	47,200.00
	Amenity Area & Park	ls	1	45,000.00	45,000.00			45,000.00	100%	0.00
	Lot Excavation Cut & Balance	cy	200	400.00	400.00			400.00	100%	0.00
	Lot Fill From On Site	cy	353,500	353,500.00	353,500.00			353,500.00	100%	0.00
	Lot Fill - Place & Compact Lot Grading & Dress Up	су	100,000	100,000.00 44,400.00	100,000.00			100,000.00 34,400.00	100% 77%	0.00
	Lot Grading & Dress Op	ea	296	990,500.00	34,400.00 933,300.00	0.00	0.00	933,300.00	94%	10,000.00 57,200.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Are Base Bid		Application # Application Date Period To	16 7/31/2023 7/31/2023			
Α	В			С	D	E	F	G	16 July	Н
ME	DESCRIPTION OF WORK U			COUEDINED	WORK COMPLETE	D	MATERIALS	TOTAL COMPLETED		DAL ANCE
ITEM #		U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
6	ROADWAYS									
	Miami Curb (incl backfill)	lf	23,600	283,200.00	0.00			0.00	0%	283,200.00
	6" Roadway Base (crushcrete)	sy	33,800	473,200.00	0.00			0.00	0%	473,200.00
	12" Stabilized Subgrade	sy	39,000	210,600.00	0.00			0.00	0%	210,600.00
	Asphalt 1" (1st lift)	sy	33,800	304,200.00	0.00			0.00	0%	304,200.00
	Prime	sy	33,800	101,400.00	0.00			0.00	0%	101,400.00
	Striping & Signs	Is	1	19,000.00	0.00			0.00	0%	19,000.00
	Sidewalks	sŷ	1,445	72,250.00	0.00			0.00	0%	72,250.00
	HC Ramps	ea	21	31,500.00	0.00			0.00	0%	31,500.00
	Multi Purpose Path	sy	800	40,000.00	0.00			0.00	0%	40,000.00
				1,535,350.00	0.00	0.00	0.00	0.00	0%	1,535,350.00
7	STORM DRAINAGE SYSTEM									
	15" RCP	lf	43	1,849.00	1,849.00			1,849.00	100%	0.00
	18" RCP	lf	3,472	232,624.00	232,624.00			232,624.00	100%	0.00
	24" RCP	lf	2,078	187,020.00	187,020.00			187,020.00	100%	0.00
	30" RCP	lf	2,497	307,131.00	307,131.00			307,131.00	100%	0.00
	36" RCP	lf	715	121,550.00	121,550.00			121,550.00	100%	0.00
	42" RCP	lf	658	164,500.00	164,500.00			164,500.00	100%	0.00
	12" / 15" / 18" MES	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	24" MES	ea	12	32,400.00	32,400.00			32,400.00	100%	0.00
	30" MES	ea	6	17,700.00	17,700.00			17,700.00	100%	0.00
	36" MES	ea	1	5,500.00	5,500.00			5,500.00	100%	0.00
	Curb Inlets	ea	52	312,000.00	312,000.00			312,000.00	100%	0.00
	Double Curb Inlets	ea	12	114,000.00	114,000.00			114,000.00	100%	0.00
	12" PVC	lf	367	18,350.00	18,350.00			18,350.00	100%	0.00
	60" RCP	lf	719	309,170.00	309,170.00			309,170.00	100%	0.00
	Manholes	ea	36	144,000.00	144,000.00			144,000.00	100%	0.00
	Adjustments	ea	111	83,250.00	0.00			0.00	0%	83,250.00
	TV Storm Drain	lf	13,103	209,648.00	0.00			0.00	0%	209,648.00
	Type C Inlets	ea	16	105,600.00	105,600.00			105,600.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Ar Base Bid	ea 1+2		Application # Application Date Period To		16 7/31/2023 7/31/2023
A B			С	D	E	F	G		н.
	1 11 11 11			WORK COMPLETE	D	MATERIALS	TOTAL	TO THE	
TTEM # DECORPTION OF WORK	11/54	OTM	SCHEDULED	EDOM DDE GOUG		PRESENTLY	COMPLETED	0/	BALANCE
ITEM # DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS	THIS DEDICE	STORED	& STORED	%	TO
				APPLICATION (D + E)	THIS PERIOD	(NOT IN D OR E)	TO DATE (D + E + F)	(G/C)	FINISH (C - G)
Type E Inlets	ea	3	14,700.00	14,700.00			14,700.00	100%	0.00
48" MES	ea	7	165,900.00	165,900.00			165,900.00	100%	0.00
60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
Type H Inlets	ea	4	30,000.00	30,000.00			30,000.00	100%	0.00
48" RCP	lf	884	256,360.00	256,360.00			256,360.00	100%	0.00
15" HP	lf	368	17,296.00	17,296.00			17,296.00	100%	0.00
18" HP	lf	115	7,130.00	7,130.00			7,130.00	100%	0.00
24" CMP & 32' CMP	lf	40	5,000.00	5,000.00			5,000.00	100%	0.00
54" RCP	lf	880	308,000.00	308,000.00			308,000.00	100%	0.00
19 X 30 ERCP	lf	33	5,280.00	5,280.00			5,280.00	100%	0.00
45 X 76 ERCP	lf	186	91,140.00	91,140.00			91,140.00	100%	0.00
42" MES	ea	7	143,500.00	143,500.00			143,500.00	100%	0.00
54" MES	ea	3	88,500.00	88,500.00			88,500.00	100%	0.00
48 X 76 MES	ea	3	99,000.00	99,000.00			99,000.00	100%	0.00
R & R UNSUITABLE MATERIAL	ls	1	260,000.00	260,000.00			260,000.00	100%	0.00
		=	3,937,898.00	3,645,000.00	0.00	0.00	3,645,000.00	93%	292,898.00
8 ROADWAY UNDERDRAIN									
Roadway Underdrain	lf	23,600	861,400.00	388,548.47			388,548.47	45%	472,851.53
9 PAVING & DRAINAGE AS-BUILTS									
Paving & Drainage As-Builts	ls	1	50,000.00	0.00	10,000.00		10,000.00	20%	40,000.00

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail Ar Base Bid	ea 1+2		Application # Application Date Period To		16 7/31/2023 7/31/2023
Α	В			С	D	Е	F	G	512.2	Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	183,600.00	118,808.49	14,791.51		133,600.00	73%	50,000.00
	8" Watermain (incl fittings, T's, bends)	lf	5,140	334,100.00	219,374.61	14,725.39		234,100.00	70%	100,000.00
	6" Watermain (incl fittings, T's, bends)	lf	360	19,080.00	0.00			0.00	0%	19,080.00
	4" Watermain (incl fittings, T's, bends)	lf	240	10,800.00	3,254.94			3,254.94	30%	7,545.06
	2" Watermain (incl fittings, T's, bends)	lf	250	3,750.00	0.00			0.00	0%	3,750.00
	Tie Ins	ea	1	6,500.00	0.00			0.00	0%	6,500.00
	Fire Hydrant w/ Gate Valve	ea	13	71,500.00	61,606.32			61,606.32	86%	9,893.68
	Flushing Hydrants	ea	9	18,000.00	0.00			0.00	0%	18,000.00
	Services	ea	149	104,300.00	77,001.69			77,001.69	74%	27,298.31
	Test & Chlorinate	lf	7,190	7,190.00	0.00			0.00	0%	7,190.00
	Adjustments	ls	1	9,500.00	0.00	TO MAKE ITE		0.00	0%	9,500.00
				768,320.00	480,046.05	29,516.90	0.00	509,562.95	66%	258,757.05
11	CCUA REUSE WATER DISTRIBUTION SY	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	6,335	411,775.00	243,194.89	8,580.11		251,775.00	61%	160,000.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	0.00			0.00	0%	6,360.00
	4" Watermain (incl fittings, T's, bends)	if	260	11,700.00	0.00			0.00	0%	11,700.00
	2" Watermain (incl fittings, T's, bends)	lf	320	6,400.00	0.00			0.00	0%	6,400.00
	Flushing Hydrants	ea	8	16,000.00	0.00			0.00	0%	16,000.00
	Services	ea	150	105,000.00	31,978.02			31,978.02	30%	73,021.98
	Testing	lf	7,033	5,274.75	0.00			0.00	0%	5,274.75
	Adjustments	ls	1	9,500.00	0.00			0.00	0%	9,500.00
12	CCUA SANITARY SEWER SYSTEM			572,009.75	275,172.91	8,580.11	0.00	283,753.02	50%	288,256.73
	8" Sewer Main	lf	10,810	983,710.00	983,710,00			983,710.00	100%	0.00
	Manholes	ea	65	799,500.00	799,500.00			799,500.00	100%	0.00
	Services	ea	296	222,000.00	183,000.00			183,000.00	82%	39,000.00
	Dewater	lf	1	180,000.00	180,000.00			180,000.00	100%	0.00
	Adjustments	ea	1	40,000.00	0.00			0.00	0%	40,000.00
	TV Inspection & Report	lf	10,810	97,290.00	0.00			0.00	0%	97,290.00
	Benchdown & Backfill	ls	1	145,000.00	145,000.00			145,000.00	100%	0.00
	R & R Unsuitables	ls	1	990,000.00	990,000.00			990,000.00	100%	0.00
				3,457,500.00	3,281,210.00	0.00	0.00	3,281,210.00	95%	176,290.00

	CUMENT G703 ation Sheet	PROJECT:	Creekview Trail Ar Base Bid		Application # Application Date Period To		16 7/31/2023 7/31/2023			
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
13	CCUA LIFT STATION									
	Wetwell	Is	1	290,000.00	290,000.00			290,000.00	100%	0.00
	Pumps & Panel	ls	1	138,000.00	68,747.50			68,747.50	50%	
	Fence	ls	1	15,000.00	0.00			0.00	0%	
	Concrete Paving, Stone & Sitework	ls	1	43,000.00	0.00			0.00	0%	43,000.00
	Electric	ls	1	43,000.00	0.00			0.00	0%	43,000.00
	Startup & Testing	ls	1	8,500.00	0.00			0.00	0%	8,500.00
	COLLA FORGENIATIN GVGTENA			537,500.00	358,747.50	0.00	0.00	358,747.50	67%	178,752.50
14	CCUA FORCEMAIN SYSTEM									
	6" Forcemain	lf	2,700	137,700.00	0.00			0.00	0%	137,700.00
	4" Forcemain	lf	470	8,460.00	8,460.00			8,460.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	0.00			0.00	0%	7,000.00
	Testing	ls	1	7,000.00	0.00	0.00	0.00	0.00	0%	7,000.00
15	WATER & SEWER AS-BUILTS			160,160.00	8,460.00	0.00	0.00	8,460.00	5%	151,700.00
	As-Builts	Is	1	65,000.00	0.00			0.00	0%	65,000.00
			_	65,000.00	0.00	0.00	0.00	0.00	0%	65,000.00
16	<b>IRRIGATION SLEEVES &amp; ELECTRICAL/1</b>	ELEPHONE/	CATV SLEE	VES						
	2.5"	lf	2,000	24,000.00	0.00			0.00	0%	24,000.00
	3"	lf	2,500	35,000.00	0.00			0.00	0%	35,000.00
	4"	lf	2,500	40,000.00	0.00			0.00	0%	40,000.00
	6"	If	2,000	36,000.00	0.00	TOTAL SEC		0.00	0%	36,000.00
				135,000.00	0.00	0.00	0.00	0.00	0%	135,000.00
17	CLAY ELECTRIC ELECTRICAL INFRASTR	UCTURE ALL	OWANCE							
	PER BID DOCS	İs	1	150,000.00	0.00			0.00	0%	150,000.00
18	LANDSCAPING		-	150,000.00	0.00	0.00	0.00	0.00	0%	150,000.00
		la		E04 000 00	0.00			0.00	001	E94 000 00
	Landscaping	ls	1	584,000.00	0.00	0.00	0.00	0.00	0% 0%	584,000.00
				584,000.00	0.00	0.00	0.00	0.00	0%	584,000.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid				Application # Application Date Period To	16 7/31/2023 7/31/2023		
Α	В			С	D		E	F	G		Н
					WORK COMPLETE	ED		MATERIALS	TOTAL COMPLETED		DA ANGE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS	PERIOD	PRESENTLY STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
19	SEEDING AND MULCHING AND SOD										
	Grassing - Lots R/W	sy sy	252,300 44,700	151,380.00 26,820.00	91,380.00 11,820.00				91,380.00 11,820.00	60% 44%	60,000.00 15,000.00
	Sod - Ponds	sy	33,000	115,500.00	105,500.00				105,500.00	91%	10,000.00
	Back Lot Slope	sy	23,200	81,200.00	41,200.00				41,200.00	51%	40,000.00
	BOC & EOP	sy	4,100	14,350.00	0.00		0.00	0.00	0.00 249,900.00	0% 64%	14,350.00 139,350.00
20	EROSION & SEDIMENT CONTROL			389,250.00	249,900.00		0.00	0.00	249,900.00	04%	139,350.00
	Erosion Control NPDES	ls	1	18,000.00	15,000.00				15,000.00	83%	3,000.00
	Silt Fence	lf	8,500	25,500.00	25,500.00				25,500.00	100%	0.00
	Construction Entrance	ls	1	6,500.00	6,500.00				6,500.00	100%	0.00
	Inlet Protection	ea	94	37,600.00	0.00				0.00	0%	37,600.00
	Turbidity Control	Is	1	20,000.00	16,000.00			1.74	16,000.00	80%	4,000.00
21	STORMWATER POLLUTION PREV PLAN			107,600.00	63,000.00		0.00	0.00	63,000.00	59%	44,600.00
21	SWPPP	ls	1	9,000.00	7,000.00				7,000.00	78%	2,000.00
			-	9,000.00	7,000.00	TELL	0.00	0.00	7,000.00	78%	2,000.00
22	BONDING/WARRANTY										
	Payment & Performance Bonds	ls	1	220,000.00	220,000.00		0.00		220,000.00	100%	0.00
	Contractor Warranty	ls	1	50,000.00					0.00	0%	50,000.00
				270,000.00	220,000.00		0.00	0.00	220,000.00	81%	50,000.00
	SUB-TOTAL (296 Lots)		-	\$ 18,539,562.75	\$13,849,459.93	\$ 48	3,097.01	\$ -	\$ 13,897,556.94	75%	\$ 4,642,005.81

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail A Change Orders	rea 1+2		Application # Application Date Period To		16 7/31/2023 7/31/2023
Α	В			C	D	E	F	G	100	Н
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	WORK COMPLETE FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	CHANGE ORDER #1	-							-	
A B C D	ODP Materials Deduct American Precast County Materials Ferguson Waterworks Xylem/Flygt	ls ls ls	1 1 1	(755,967.84) (955,879.76) (1,881,663.07) (68,747.50)	(755,967.84) (955,879.76) (1,881,663.07) (68,747.50)			(755,967.84) (955,879.76) (1,881,663.07) (68,747.50)	100% 100%	0.00 0.00 0.00 0.00
	TOTALS			(3,662,258.17)	(3,662,258.17)	0.00	0.00	(3,662,258.17)	100%	0.00
2	CHANGE ORDER #2 Delete Pond 8 + Import	ls	1	312,992.50	312,992.50			312,992.50	100%	0.00
3	CHANGE ORDER #3 - Plan Changes	ls	1	589,202.92	369,202.92			369,202.92	63%	220,000.00
4	CHANGE ORDER #4 - Material Increases	İs	1	49,900.00				0.00	0%	49,900.00
5	CHANGE ORDER #5 - Rain Days									
6	CHANGE ORDER #6 - Electric Over Allowance	ls	1	357,000.00				0.00	0%	357,000.00
7	CHANGE ORDER #7 -Rain Days									
8	CHANGE ORDER #8 - Various Changes	ls	1	18,600.00				0.00	0%	18,600.00
	TOTAL CHANGE ORDERS			(2,334,562.75)	(2,980,062.75)	0.00	0.00	(2,980,062.75)	128%	645,500.00

### PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$45,692.16, hereby partially releases its claim of lien for labor, services, or materials furnished to
<u>Creekview CDD</u> , on the job of <u>Creekview Trail Area 1 &amp; 2</u> , for the
following described property:
Creekview Trail Area 1 & 2
The undersigned lienor acknowledges previous receipt of \$8,745,891.34 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$45,692.16, this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$1,625,728.14
There remains unpaid \$_7,459,108.66
Dated:July 31, 2023
Signed and sealed in the presence of:
Lienor
Witness Value of the Control of the
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>July 31</u> , 20 <u>23</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X ] produced N/Aas identification [ ]

F.S. 713.20°

Notary Public State of Florida Anne-Marie James My Commission HH 276959 Exp. 8/17/2026

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

## 5AXXVII

### **REQUISITION #238**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 238

(B) Name of Payee: Jax Utilities Management, Inc.

**Truist Bank** 

Routing Number: 063102152 ABA Number: 0610000104

Account Number: 1000168352838

(C) Amount Payable: \$ 120,650.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5 Sitework and Utilities Application for Payment No. 17 (August 2023)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 11, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

# APPLICATION AND CERTIFICATION FOR PAYMENT

UT	LITIE	S MG	W. Ac
3		1	
4	79-	535	3
1			1
1	Guor	143128	/

FROM (CONTRACTOR):

Jax Utilities Management, Inc

Jax Utilities Management, I 5465 Verna Boulevard Jacksonville, FL 32205

TO	(OWNER)	•
10	CAAIATI	

Creekview, CDD

c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road

Jacksonville, FL 32258

CONTRACT FOR:
Site Work & Utilities

AIA D	OCUMEN:	T G702
-------	---------	--------

**APPLICATION NO:** 

17

PERIOD TO:

August 31, 2023

PROJECT:

**Creekview Trail Area 5** 

# CONTRACTORS APPLICATION FOR PAYMENT

CHANGE OF	RDER SUMMARY		
Number	Date Approved	ADDITIONS	DEDUCTIONS
1	08/17/22		(3,027,563.14)
2	02/24/23	302,710.39	0.00
3	03/27/23	0.00	0.00
4	06/05/23	0.00	0.00
5	08/02/23	6,288.00	0.00
6			
7			
8			
9	1		
	TOTALS	308,998.39	(3,027,563.14)
Net chan	ge by Change Orders	(2,718,564	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR	ax Utilities Managemer	nt, Inc		
By:	low	Date:	8/31/2023	

### ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineer knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is	made for pa	lyment, as	s shown l	below, in	connection	with
the Contract.	Continuation	sheet, A	IA Docur	nent G70	3, is attache	ed.

The state of the s	
1. ORIGINAL CONTRACT SUM	\$12,440,564.75

2. Net Change by Change Orders	

CONTRACT SUM TO DATE (LINE 1 +,- 2)	<u>\$9,722,000.00</u>

TOTAL COMPLETED AND STORED TO DATE	\$7,124,914.00
------------------------------------	----------------

#### 5. RETAINAGE

3.

a5% % (Column D+E on G703)	
Total retainage (Line 5a, or	\$356,245.70
Total in Column J of G703)	
6. TOTAL EARNED LESS RETAINAGE	\$6,768,668.30

01 10 11 E E 11(11E) EE00 1(E 11 E/1/10E	
(Line 4 less Line 5 Total)	
7. LESS PREVIOUS CERTIFICATES FOR	

PAYMENT (Line 6 from prior Certificate)	
8. CURRENT PAYMENT DUE	\$120,650.0

# 8. CURRENT PAYMENT DUE \$120,650.00 9. BALANCE TO FINISH, PLUS RETAINAGE \$2,953,331.70 (Line 3 less Line 6) \$2,953,331.70

Country or.
Subscribed and sworn before me this 31st day of August, 2023
Notary Public:

### My Commision expires:

State of:

Florida

AMOUNT CERTIFIED	20,650.00
ENGINEER: England-Thins & Miller	
BY: A WIN	DATE: 9/11/2023

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

\$6,648,018.30

AIA DOCU Continuat	JMENT G703 ion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		7 /31/2023 /31/2023
Α	В			C	D	E	F	G		H
				SCHEDULED	WORK COMPLETE	ED .	MATERIALS PRESENTLY	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	MOBILIZATION									
	Survey Mobilization Maint of Traffic	ls ls ls	1 1 1 _	81,429.00 51,000.00 4,000.00	71,429.00 41,000.00 4,000.00	2,000.00	0.00	73,429.00 43,000.00 4,000.00	90% 84% 100%	8,000.00 8,000.00 0.00
2	CLEARING			136,429.00	116,429.00	4,000.00	0.00	120,429.00	88%	16,000.00
	Clearing & Grubbing Stripping	ac cy	65 65 _	525,600.00 295,200.00	525,600.00 295,200.00 820,800.00	0.00	0.00	525,600.00 295,200.00 820,800.00	100% 100% 100%	0.00 0.00 0.00
3	UNSUITABLE MAT'L REMOVAL/REPLACEMEN	IT		820,800.00	620,600.00	0.00	0.00	620,600.00	100%	0,00
	Remove & Replace	су	7,500 _	112,500.00	112,500.00			112,500.00	100%	0.00
4	POND EXCAVATION & BERM			112,500.00	112,500.00	0.00	0.00	112,500.00	100%	0.00
	Pond Excavation	су	144,500	510,000.00	510,000.00			510,000.00	100%	0.00
	Dewatering	ls	1 =	64,500.00 574,500.00	64,500.00 574,500.00	0.00	0.00	64,500.00 574,500.00	100%	0.00
5	EARTHWORK									
	Roadway Excavation Import Fill & Rough Grading	-	32,500	257,000.00	257,000.00			257,000.00	100%	0.00
	R/W Dress Up Amenity, Park, & Swale Grading	lf Is	14,440 1	40,100.00 48,000.00	5,100.00 48,000.00			5,100.00 48,000.00	13% 100%	35,000.00 0.00
	Lot Fill From On Site	cy	49,700	110,850.00	110,850.00			110,850.00	100%	0.00
	Lot Fill From On Site	cy	126,700	126,700.00	126,700.00			126,700.00	100%	0.00
	Lot Grading & Dress Up	ls	1 _	36,600.00	26,600.00			26,600.00	73%	10,000.00
_				619,250.00	574,250.00	0.00	0.00	574,250.00	93%	45,000.00
6	ROADWAYS	16	20.050	240 600 00	100 500 00			400 600 00	750/	60,000,00
	Miami Curb (incl backfill)	IT	20,050	240,600.00	180,600.00			180,600.00	75%	60,000.00
	6" Roadway Base (crushcrete) 12" Stabilized Subgrade	sy	28,850 33,300	403,900.00 179,820.00	303,900.00 134,280.00			303,900.00 134,280.00	75% 75%	100,000.00
	Asphalt 1" (1st lift)	sy	28,850	259,650.00	134,200.00				75%	45,540.00
	Prime	sy	28,850	86,550.00				0.00	0% 0%	259,650.00 86,550.00
	Striping	sy Is	20,030	16,800.00				0.00	0%	16,800.00
	Sidewalks	sy	1,095	54,750.00				0.00	0%	54,750.00
	HC Ramps	ea	27	40,500.00				0.00	0%	40,500.00
	Multi Purpose Path	sy	630	31,500.00				0.00	0%	31,500.00
				1,314,070.00	618,780.00	0.00	0.00	618,780.00	47%	695,290.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT: Creekview Trail Area 5				Application # Application Date Period To	17 8/31/2023 8/31/2023	
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
7	STORM DRAINAGE SYSTEM									
	12" PVC 15" RCP	lf   f	1,766 1,303	84,000.00 56,029.00	62,000.00 56,029.00			62,000.00 56,029.00	74% 100%	22,000.00 0.00
	18" RCP 24" RCP 30" RCP	lf If If	1,521 2,552 2,173	95,075.00 229,680.00 260,760.00	95,075.00 217,680.00 260,760.00			95,075.00 217,680.00 260,760.00	100% 95% 100%	0.00 12,000.00 0.00
	36" RCP 42" RCP	if If	734 522	124,780.00 125,280.00	124,780.00 125,280.00			124,780.00 125,280.00	100% 100%	0.00 0.00
	48" RCP 60" RCP Type C Inlets	lf If ea	376 574 36	105,280.00 246,820.00 237,600.00	105,280.00 246,820.00 237,600.00			105,280.00 246,820.00 237,600.00	100% 100% 100%	0.00 0.00 0.00
	Type E Inlets Type H Inlets	ea ea	6 5	31,000.00 37,500.00	31,000.00 37,500.00			31,000.00 37,500.00	100% 100% 100%	0.00 0.00
	Curb Inlets Double Curb Inlets	ea ea	35 13	210,000.00 129,500.00	191,000.00 119,500.00			191,000.00 119,500.00	91% 92%	19,000.00 10,000.00
	Manholes 12" / 15" / 18" MES 24" MES	ea ea ea	34 7 4	136,000.00 7,000.00 6,000.00	127,000.00 7,000.00 6,000.00			127,000.00 7,000.00 6,000.00	93% 100% 100%	9,000.00 0.00 0.00
	30" MES 36" MES	ea ea	4 1	7,600.00 3,000.00	7,600.00 3,000.00			7,600.00 3,000.00	100% 100%	0.00 0.00
	42" MES 48" MES 60" MES	ea ea	1 3 2	19,000.00 23,700.00 61,800.00	23,700.00			19,000.00 23,700.00 61,800.00	100% 100% 100%	0.00 0.00 0.00
	Adjustments TV Storm Drain	ea ea If	145 11,518 _	108,750.00 164,606.00	88,750.00			88,750.00 0.00	82% 0%	20,000.00 164,606.00
8	ROADWAY UNDERDRAIN			2,510,760.00	2,192,154.00	0.00	0.0	00 2,192,154.00	87%	256,606.00
ŭ	Roadway Underdrain	lf	20,050	721,800.00	421,800.00			421,800.00	58%	300,000.00
9	PAVING & DRAINAGE AS-BUILTS									
	Paving & Drainage As-Builts	ls	1	65,000.00	39,000.00			39,000.00	60%	26,000.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT: Creekview Trail Area 5				Application # Application Date Period To		17 8/31/2023 8/31/2023	
Α	В			С	D	E	F	G		Н
				COUEDINED	WORK COMPLETE	:D	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO
IILI'I #	DESCRIPTION OF WORK	0)11	QII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)	THIS TEREOS	D OR E)	(D + E + F)	(0,0)	(C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	182,400.00	182,400.00			182,400.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	8,540	553,360.00	483,360.00			483,360.00	87%	70,000.00
	6" Watermain (incl fittings, T's, bends)	 If	140	19,080.00	14,080.00			14,080.00	74%	5,000.00
	4" Watermain (incl fittings, T's, bends)	lf	360	16,200.00	16,200.00			16,200.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	790	11,850.00	11,850.00			11,850.00	100%	0.00
	Tie Ins	ea	5	20,500.00	10,500.00			10,500.00	51%	10,000.00
	Fire Hydrant w/ Gate Valve	ea	20	110,000.00	90,000.00			90,000.00	82%	20,000.00
	Flushing Hydrants	ea	10	20,000.00	14,000.00			14,000.00	70%	6,000.00
	Services	ea	244	170,800.00	140,800.00			140,800.00	82%	30,000.00
	Test & Chlorinate	ls	1	11,250.00	7,250.00			7,250.00	64%	4,000.00
	Adjustments	ls	1	16,500.00	10,500.00			10,500.00	64%	6,000.00
				1,131,940.00	970,440.00	0.00	0.00	970,440.00	86%	151,000.00
11	CCUA REUSE WATER DISTRIBUTION SY	YSTEM								
	8" Watermain (incl fittings, T's, bends)	lf	9,795	633,800.00	563,800.00			563,800.00	89%	70,000.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	1f	380	14,940.00	14,940.00			14,940.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	680	11,800.00	11,800.00			11,800.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	12,000.00			12,000.00	67%	6,000.00
	Services	ea	245	171,500.00	141,500.00			141,500.00	83%	30,000.00
	Testing	ls	1	8,229.75	5,229.75			5,229.75	64%	3,000.00
	Adjustments	ls	1 _	16,500.00	10,500.00			10,500.00	64%	6,000.00
				881,129.75	766,129.75	0.00	0.00	766,129.75	87%	115,000.00
12	CCUA SANITARY SEWER SYSTEM					The lates				
	8" Sewer Main	lf	7,137	506,810.00	446,810.00	20,000.00		466,810.00	92%	40,000.00
	Manholes	ea	43	399,500.00	379,500.00	5,000.00		384,500.00	96%	15,000.00
	Services	ea	172	170,800.00	150,800.00	5,000.00		155,800.00	91%	15,000.00
	Dewater	lf	1	148,600.00	133,600.00	5,000.00		138,600.00	93%	10,000.00
	Adjustments	ea	1	35,500.00	21,500.00			21,500.00	61%	14,000.00
	TV Inspection & Report	if	7,137	75,968.00	15,968.00			15,968.00	21%	60,000.00
	Benchdown & Backfill	ls	1 _	84,000.00	84,000.00	THE	,	84,000.00	100%	0.00
				. 1,421,178.00	1,232,178.00	35,000.00	0.00	1,267,178.00	89%	154,000.00

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		31/2023 31/2023
Α	В			С	D	E	F	G		H
					WORK COMPLETE	D	MATERIALS	TOTAL		
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
13	CCUA Lift Station									
	Wetwell	ls	1	230,000.00	230,000.00			230,000.00	100%	0.00
	Pumps & Panel	ls	1	124,000.00	84,000.00	40,000.00		124,000.00	100%	0.00
	Fence	ls	1	15,000.00				0.00	0%	15,000.00
	Concrete Paving, Stone & Sitework	ls	1	40,000.00				0.00	0%	40,000.00
	Electric	ls	1	40,000.00		40,000.00		40,000.00	100%	0.00
	Start Up and Test	ls	1	7,500.00				0.00	0%	7,500.00
				456,500.00	314,000.00	80,000.00	0.00	394,000.00	86%	62,500.00
14	CCUA FORCEMAIN SYSTEM									
	6" Forcemain	lf	2,842	134,028.00	134,028.00			134,028.00	100%	0.00
	Testing	lf	1	1,500.00	1,500.00			1,500.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00
				142,528.00	142,528.00	0.00	0.00	142,528.00	100%	0.00
15	WATER & SEWER AS-BUILTS									
	As-Builts	ls	1	53,400.00	30,400.00	8,000.00		38,400.00	72%	15,000.00
			_	53,400.00	30,400.00	8,000.00	0.00	38,400.00	72%	15,000.00
16	IRRIGATION SLEEVES & ELECTRICAL/	TELEPHONE	CATV SLE		·	No. of the last of				
	2.5"	lf	4,000	48,000.00	35,000.00			35,000.00	73%	13,000.00
	3"	lf	5,000	70,000.00	51,000.00			51,000.00	73%	19,000.00
	4"	lf	5,000	80,000.00	58,000.00			58,000.00	73%	22,000.00
	6"	lf	4,000	72,000.00	53,000.00			53,000.00	74%	19,000.00
			_	270,000.00	197,000.00	0.00	0.00	197,000.00	73%	73,000.00
17	CLAY ELECTRIC ELECTRICAL INFRASTI	RUCTURE AL	LOWANCE							
	PER BID DOCS	ls	1 _	130,000.00	130,000.00			130,000.00	100%	0.00
			_	130,000.00	130,000.00	0.00	0.00	130,000.00	100%	0.00
18	LANDSCAPING				,			•		
	Landscaping	ls	1	352,000.00				0.00	0%	352,000.00
	Langscaping	13	* I=	352,000.00	0.00	0.00	0.00	0.00	0%	352,000.00
				552,000.00	0.00	0.00	0.00	0.00	070	332,000.00

AIA DOCU	JMENT G703 ion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		7 (31/2023 (31/2023
А	В			С	D	Ē	F	G		Н
				CCUEDUNED	WORK COMPLETE		MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
19	SEEDING AND MULCHING AND SOD									<u> </u>
	Grassing - Lots R/W	sy sy	343,900 38,400	206,340.00 23,040.00	36,340.00			36,340.00 0.00	18% 0%	170,000.00 23,040.00
	Sod - Ponds Back Lot Slope	sy sy	17,000 13,300	59,500.00 46,550.00	59,500.00 46,550.00			59,500.00 46,550.00	100% 100%	0.00
	BOC & EOP	sy	3,500	12,250.00 347,680.00	142,390.00	0.00	0,00	0.00 142,390.00	0% 41%	12,250.00 205,290.00
20	EROSION & SEDIMENT CONTROL			347,060.00	142,390.00	0.00	0.00	142,330.00	7170	203,290.00
	Erosion Control NPDES	ls	1	23,000.00	23,000.00			23,000.00	100%	0.00
	Silt Fence	lf	11,000	33,000.00	33,000.00			33,000.00	100%	0.00
	Construction Entrance	ls	2	13,000.00	13,000.00			13,000.00	100%	0.00
	Inlet Protection	ea	128	51,200.00	38,200.00			38,200.00	75%	13,000.00
	Turbidity Control	İs	1	25,000.00	21,000.00			21,000.00	84%	4,000.00
				145,200.00	128,200.00	0.00	0.00	128,200.00	88%	17,000.00
21	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	14,000.00	12,000.00	A STATE OF THE STA		12,000.00	86%	2,000.00
22	BONDING/WARRANTY			14,000.00	12,000.00	0.00	0.00	12,000.00	86%	2,000.00
	Payment & Performance Bonds	ls	1	181,000.00	181,000.00			181,000.00	100%	0.00
	Contractor Warranty	ls	1	38,900.00 219,900.00	0.00	0.00	0.00	0.00	0% 82%	38,900.00 38,900.00
	SUB-TOTAL (Ph1 - 238 Lots)			\$ 12,440,564.75	\$9,716,478.75	\$ 127,000.00	\$ -	\$9,843,478.75	79%	\$ 2,524,586.00

AIA DOCU Continuati	MENT G703 ion Sheet			PROJECT:	Creekview Trail Ar	ea 5		Application # Application Date Period To		17 8/31/2023 8/31/2023
Α	В			С	D	Е	F	G		Н
				COUEDURED	WORK COMPLETE		MATERIALS	TOTAL	1	
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO
TIEN #	DESCRIPTION OF WORK	U/III	QII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)	THIS I ENGOD	D OR E)	(D + E + F)	(0/0)	(C - G)
1	CHANGE ORDER #1								-	
	ODP Materials Deduct									
	American Precast	ls	1	(646,932.70)	(646,932.70)			(646,932.70)	100%	0.00
	County Materials	ls	1	(693,433.94)	(693,433.94)			(693,433.94)		0.00
	Ferguson Waterworks	İs	1	(1,613,099.00)	(1,613,099.00)			(1,613,099.00)		0.00
	Xylem/Flygt	ls	1	(74,097.50)	(74,097.50)			(74,097.50)	100%	0.00
				(3,027,563.14)	(3,027,563.14)	0.00	0.00	(3,027,563.14)	100%	0.00
2	CHANGE ORDER #2									
	Various Changes									
	Various Changes	ls	1	302,710.39	302,710.39			302,710.39	100%	0.00
3	CHANGE ORDER #3									
	Rain Days					The state of				
Α	Rain Days			0.00						
<u>4</u>	CHANGE ORDER #4									
	Rain Days									
Α	Rain Days			0.00						
5	CHANGE ORDER #5					A RELIGION				
Α	Force Main Back Tap									
	Force Main Back Tap	ls	1	6,288.00	6,288.00			6,288.00	100%	0.00
	TOTAL CHANGE ORDERS			(2,718,564.75)	(2,718,564.75)	0.00	0.00	(2,718,564.75)	100%	0.00

# PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$120,650.00, hereby partially releases its claim of lien for labor, services, or materials furnished to <a href="Creekview CDD">Creekview CDD</a> , on the job of <a href="Creekview Trail Area 5">Creekview Trail Area 5</a> , for the following described property:
The undersigned lienor acknowledges previous receipt of \$6,327,594.70 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$120,650.00 , this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$441,073.60.
There remains unpaid \$_4,004,609.3
Dated: <u>August 31</u> , 2022
Signed and sealed in the presence of:  Lienor  Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>August 31</u> , 20 <u>23</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management, Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X ] producedas identification [ ]
Notary Public State of Florida  Anne-Marie James

Notary Public

F.S. 713.20

Notary Public State of Florida
Anne-Marie James
My Commission
HH 276959
Exp. 8/17/2026

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXVIII**

#### **REQUISITION #239**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 239

(B) Name of Payee: **Jax Utilities Management, Inc.** 

**Truist Bank** 

Routing Number: 063102152 ABA Number: 0610000104

Account Number: 1000168352838

(C) Amount Payable: \$ 664,210.30

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Sitework and Utilities Application for Payment No. 17 (August 2023)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction

#### Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Sep 11, 2023

Date:

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

# APPLICATION AND CERTIFICATION FOR PAYMENT



FROM (CONTRACTOR): Jax Utilities Management, Inc. 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER): Creekview, CDD

c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, FL 32258

CONTRACT FOR: Site Work & Utilities AIA DOCUMENT G702

APPLICATION NO:

17

PERIOD TO:

August 31, 2023

PROJECT: Creekview Trail Area 1+2

Base Bid

Change Orders

# CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS
1	06/22/22		(3,662,258.17)
2	10/14/22	312,992.50	0.00
3	10/17/22	589,202.92	0.00
4	02/27/23	49,900.00	0.00
5	03/27/23	0.00	0.00
6	04/20/23	357,000.00	0.00
7	06/05/23	0.00	0.00
8	08/02/23	18,600.00	
	TOTALS	1,327,695.42	(3,662,258.17)
Net chan	ige by Change Orders	(2,334,56	52.75)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

lax Utilities Management, Inc.

Date:

8/31/2023

# ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineers knowledge, information and belief the Work has progressed as indicated, the quality of the Work Is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment	t, as shown below, in connection with
the Contract. Continuation shee	t, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$18,539,562.75
2. Net Change by Change Orders	-\$2,334,562.75
2. Not onunge by onunge orders	45/50 1/50517 5
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$16,205,000.00
4. TOTAL COMPLETED AND STORED TO DATE	\$11,616,662.93
5. RETAINAGE a. 5% % (Column D+E on G703) Total retainage (Line 5a, or	\$580,833.15
Total in Column J of G703)	
6. TOTAL EARNED LESS RETAINAGE	\$11,035,829.78
(Line 4 less Line 5 Total)	
7. LESS PREVIOUS CERTIFICATES FOR	\$10,371,619.48
PAYMENT (Line 6 from prior Certificate)	
8. CURRENT PAYMENT DUE	\$664,210.30
9. BALANCE TO FINISH, PLUS RETAINAGE	\$5,169,170.22

(Line 3 less Line 6) Duval State of: \_\_\_Florida County of: -Subscribed and sworn before me this 31st day of August 2023

\$664,120,30

DATE: 9/11/2023

My Commision expires:

Notary Public:

AMOUNT CERTIFIED England-Thims & Miller ENGINEER:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

	MOBILIZATION  Survey Is Mobilization Is Maint of Traffic Is  CLEARING Clearing & Grubbing ac Stripping cy  UNSUITABLE MAT'L REMOVAL/REPLACEMENT Haul Off cy  POND EXCAVATION & BERM Pond Excavation cy Dewatering Is		PROJECT:	Creekview Trail Are Base Bid	a 1+2	,	Application # Application Date Period To		7 /31/2023 /31/2023	
Α	В			С	D	E	F	G	T28	Н
				SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
1	MOBILIZATION									
	Survey	ls	1	65,000.00	55,000.00			55,000.00	85%	10,000.00
			1	75,000.00	65,000.00			65,000.00	87%	10,000.00
	Maint of Traffic	ls	1	5,000.00	5,000.00			5,000.00	100%	0.00
			-	145,000.00	125,000.00	0.00	0.00	125,000.00	86%	20,000.00
2	CLEARING									
	Clearing & Grubbing	ac	65	763,000.00	763,000.00			763,000.00	100%	0.00
			65	436,000.00	436,000.00			436,000.00	100%	0.00
			-	1,199,000.00	1,199,000.00	0.00	0.00	1,199,000.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLAC	CEMENT								
	Haul Off	су	60,000	900,000.00	900,000.00			900,000.00	100%	0.00
		·		900,000.00	900,000.00	0.00	0.00	900,000.00	100%	0.00
4	POND EXCAVATION & BERM									
	Pond Excavation	су	353,500	1,237,250.00	1,237,250.00			1,237,250.00	100%	0.00
	Dewatering		1	64,500.00				64,500.00	100%	0.00
	Cutoff Walls	lf	5,511	413,325.00	413,325.00			413,325.00	100%	0.00
				1,715,075.00	1,715,075.00	0.00	0.00	1,715,075.00	100%	0.00
5	EARTHWORK									
	Roadway Excavation	ls	1	400,000.00	400,000.00			400,000.00	100%	0.00
	R/W Dress Up	lf	23,600	47,200.00	0.00			0.00	0%	47,200.00
	Amenity Area & Park	ls	1	45,000.00	45,000.00			45,000.00	100%	0.00
	Lot Excavation Cut & Balance	су	200	400.00				400.00	100%	0.00
	Lot Fill From On Site	су	353,500	353,500.00				353,500.00	100%	0.00
	Lot Fill - Place & Compact	су	100,000	100,000.00				100,000.00	100%	0.00
	Lot Grading & Dress Up	ea	296	44,400.00		The second second		34,400.00	77%	10,000.00
				990,500.00	933,300.00	0.00	0.00	933,300.00	94%	57,200.00

AIA DOCUMENT G703  Continuation Sheet		PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To		17 8/31/2023 8/31/2023		
Α	В			С	D	E	F	G		Н
				CCHEDINED	WORK COMPLETE	D	MATERIALS	TOTAL		
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
6	ROADWAYS									
	Miami Curb (incl backfill)	<b>l</b> f	23,600	283,200.00	0.00			0.00	0%	283,200.00
	6" Roadway Base (crushcrete)	sy	33,800	473,200.00	0.00		273,200.00	273,200.00	58%	200,000.00
	12" Stabilized Subgrade	sy	39,000	210,600.00	0.00			0.00	0%	210,600.00
	Asphalt 1" (1st lift)	sy	33,800	304,200.00	0.00			0.00	0%	304,200.00
	Prime	sy	33,800	101,400.00	0.00			0.00	0%	101,400.00
	Striping & Signs	Is	1	19,000.00	0.00			0.00	0%	19,000.00
	Sidewalks	sy	1,445	72,250.00	0.00			0.00	0%	72,250.00
	HC Ramps	ea	21	31,500.00	0.00			0.00	0%	31,500.00
	Multi Purpose Path	sy	800	40,000.00	0.00			0.00	0%	40,000.00
				1,535,350.00	0.00	0.00	273,200.00	273,200.00	18%	1,262,150.00
7	STORM DRAINAGE SYSTEM									
	15" RCP	lf	43	1,849.00	1,849.00	30 5 6		1,849.00	100%	0.00
	18" RCP	lf	3,472	232,624.00	232,624.00			232,624.00	100%	0.00
	24" RCP	lf	2,078	187,020.00	187,020.00			187,020.00	100%	0.00
	30" RCP	lf	2,497	307,131.00	307,131.00			307,131.00	100%	0.00
	36" RCP	lf	715	121,550.00	121,550.00			121,550.00	100%	0.00
	42" RCP	If	658	164,500.00	164,500.00			164,500.00	100%	0.00
	12" / 15" / 18" MES	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	24" MES	ea	12	32,400.00	32,400.00			32,400.00	100%	0.00
	30" MES	ea	6	17,700.00	17,700.00			17,700.00	100%	0.00
	36" MES	ea	1	5,500.00	5,500.00			5,500.00	100%	0.00
	Curb Inlets	ea	52	312,000.00	312,000.00			312,000.00	100%	0.00
	Double Curb Inlets	ea	12	114,000.00	114,000.00			114,000.00	100%	0.00
	12" PVC	lf	367	18,350.00	18,350.00			18,350.00	100%	0.00
	60" RCP	lf	719	309,170.00	309,170.00			309,170.00	100%	0.00
	Manholes	ea	36	144,000.00	144,000.00			144,000.00	100%	0.00
	Adjustments	ea	111	83,250.00				0.00	0%	83,250.00
	TV Storm Drain	lf	13,103	209,648.00	0.00			0.00	0%	209,648.00
	Type C Inlets	ea	16	105,600.00	105,600.00			105,600.00	100%	0.00

	Type E Inlets ea 48" MES ea 60" MES ea Type H Inlets ea 48" RCP If 15" HP If 18" HP If 24" CMP & 32' CMP If 54" RCP If		PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	17 8/31/2023 8/31/2023		
A	В			С	D	E	Б	G		Him
				SCHEDULED	WORK COMPLETED	0	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	II/M	QTY	VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO
TIEN #	DESCRIPTION OF WORK	0/141	ŲII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)	THIS PERIOD	D OR E)	(D + E + F)	(G/C)	(C - G)
	Type F Inlets	ea	3	14,700.00	14,700.00			14,700.00	100%	0.00
			7	165,900.00	165,900.00			165,900.00	100%	0.00
			2	61,800.00	61,800.00			61,800.00	100%	0.00
			4	30,000.00	30,000.00			30,000.00	100%	0.00
	• •		884	256,360.00	256,360.00			256,360.00	100%	0.00
		If	368	17,296.00	17,296.00			17,296.00	100%	0.00
	18" HP	lf	115	7,130.00	7,130.00			7,130.00	100%	0.00
	24" CMP & 32' CMP	lf	40	5,000.00	5,000.00			5,000.00	100%	0.00
	54" RCP	lf	880	308,000.00	308,000.00			308,000.00	100%	0.00
	19 X 30 ERCP	lf	33	5,280.00	5,280.00			5,280.00	100%	0.00
	45 X 76 ERCP	lf	186	91,140.00	91,140.00			91,140.00	100%	0.00
	42" MES	ea	7	143,500.00	143,500.00			143,500.00	100%	0.00
	54" MES	ea	3	88,500.00	88,500.00			88,500.00	100%	0.00
	48 X 76 MES	ea	3	99,000.00	99,000.00			99,000.00	100%	0.00
	R & R UNSUITABLE MATERIAL	ls	1	260,000.00	260,000.00			260,000.00	100%	0.00
0	, , , , , , , , , , , , , , , , , , ,			3,937,898.00	3,645,000.00	0,00	0.00	3,645,000.00	93%	292,898.00
8	ROADWAY UNDERDRAIN									
	Roadway Underdrain	lf	23,600	861,400.00	388,548.47			388,548.47	45%	472,851.53
9	PAVING & DRAINAGE AS-BUILTS					1				
	Paving & Drainage As-Builts	ls	1	50,000.00	10,000.00			10,000.00	20%	40,000.00

12" W 8" Wa 6" Wa 4" Wa 2" Wa Tie In Fire H Flushin Servic Test 8 Adjust  11 CCUA 8" Wa 6" Wa 4" Wa 2" Wa Flushin Servic Testir Adjust				PROJECT:	Creekview Trail Are Base Bid	a 1+2		Application # Application Date Period To		17 8/31/2023 8/31/2023	
Α	В			С	D	E	F	G			
				SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE	
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)	
10	CCUA WATER DISTRIBUTION SYSTEM										
	12" Watermain (incl fittings, T's, bends)	lf	1,200	183,600.00	133,600.00	50,000.00		183,600.00	100%	0.00	
	8" Watermain (incl fittings, T's, bends)	lf	5,140	334,100.00	234,100.00	100,000.00		334,100.00	100%	0.00	
	6" Watermain (incl fittings, T's, bends)	1f	360	19,080.00	0.00	19,080.00		19,080.00	100%	0.00	
	4" Watermain (incl fittings, T's, bends)	lf	240	10,800.00	3,254.94	7,545.06		10,800.00	100%	0.00	
	2" Watermain (incl fittings, T's, bends)	lf	250	3,750.00	0.00	3,750.00		3,750.00	100%	0.00	
	Tie Ins	ea	1	6,500.00	0.00	6,500.00		6,500.00	100%	0.00	
	Fire Hydrant w/ Gate Valve	ea	13	71,500.00	61,606.32	9,893.68		71,500.00	100%	0.00	
	Flushing Hydrants	ea	9	18,000.00	0.00			0.00	0%	18,000.00	
	Services	ea	149	104,300.00	77,001.69			77,001.69	74%	27,298.31	
	Test & Chlorinate	lf	7,190	7,190.00	0.00			0.00	0%	7,190.00	
	Adjustments	ls	1 _	9,500.00	0.00	THE REAL PROPERTY.		0.00	0%	9,500.00	
				768,320.00	509,562.95	196,768.74	0.00	706,331.69	92%	61,988.31	
11	CCUA REUSE WATER DISTRIBUTION SY	STEM									
	8" Watermain (incl fittings, T's, bends)	lf	6,335	411,775.00	251,775.00	70,000.00		321,775.00	78%	90,000.00	
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	0.00			0.00	0%	6,360.00	
	4" Watermain (incl fittings, T's, bends)	lf	- 260	11,700.00	0.00			0.00	0%	11,700.00	
	2" Watermain (incl fittings, T's, bends)	lf	320	6,400.00	0.00			0.00	0%	6,400.00	
	Flushing Hydrants	ea	8	16,000.00	0.00			0.00	0%	16,000.00	
	Services	ea	150	105,000.00	31,978.02			31,978.02	30%	73,021.98	
	Testing	lf	7,033	5,274.75	0.00			0.00	0%	5,274.75	
	Adjustments	ls	1	9,500.00	0.00			0.00	0%	9,500.00	
12	CCUA SANITARY SEWER SYSTEM			572,009.75	283,753.02	70,000.00	0.00	353,753.02	62%	218,256.73	
	8" Sewer Main	lf	10,810	983,710.00	983,710.00			983,710.00	100%	0.00	
	Manholes	ea	65	799,500.00	·			799,500.00	100%	0.00	
	Services	ea	296	222,000.00				183,000.00	82%	39,000.00	
	Dewater	lf	1	180,000.00				180,000.00	100%	0.00	
	Adjustments	ea	1	40,000.00		e British In		0.00	0%	40,000.00	
	TV Inspection & Report	lf	10,810	97,290.00				0.00	0%	97,290.00	
	Benchdown & Backfill	ls	1	145,000.00				145,000.00	100%	0.00	
	R & R Unsuitables	ls	1	990,000.00	,			990,000.00	100%	0.00	
			_	3,457,500.00		0.00	0.00	3,281,210.00	95%	176,290.00	

AIA DOCU Continuati	MENT G703 ion Sheet			PROJECT:	Creekview Trail Are Base Bid	ea 1+2		Application # Application Date Period To		17 8/31/2023 8/31/2023
Α	В			С	D	E	F	G	10/11/4	Н
				SCHEDULED	WORK COMPLETE	)	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
13	CCUA LIFT STATION									
	Wetwell	ls	1	290,000.00	290,000.00			290,000,00	100%	0.00
	Pumps & Panel	ls	1	138,000.00	68,747.50			68,747.50	50%	
	Fence	ls	1	15,000.00	0.00			0.00	0%	
	Concrete Paving, Stone & Sitework	ls	1	43,000.00	0.00			0.00	0%	•
	Electric	ls	1	43,000.00	0.00			0.00	0%	
	Startup & Testing	ls	1	8,500.00	0.00			0.00	0%	•
14	CCUA FORCEMAIN SYSTEM		_	537,500.00	358,747.50	0.00	0.00	358,747.50	67%	178,752.50
17		I.E	2.700	127 700 00	0.00	F7 700 00		F7 700 00	4207	00 000 00
	6" Forcemain	lf If	2,700	137,700.00	0.00	57,700.00		57,700.00 8,460.00	42% 100%	,
	4" Forcemain Air Release Valve & Vault		470	8,460.00 7,000.00	8,460.00 0.00			0.00	0%	
	Testing	ea Is	1	7,000.00	0.00			0.00	0%	,
	resurig	15		160,160.00	8,460.00	57,700.00	0.00	66,160.00	41%	
15	WATER & SEWER AS-BUILTS			100,100.00	0,700.00	37,700.00	0.00	00,100.00	11 70	31,000.00
10	As-Builts	ls	1	65,000.00	0.00			0.00	0%	65,000.00
	AS-DUIRS	15	1 -	65,000.00	0.00	0.00	0.00	0.00	0%	
16	IRRIGATION SLEEVES & ELECTRICAL/	TELEPHONE.	CATV SLE		0.00	0.00	0.00	0.00	070	03,000.00
10	2.5"	lf	2,000	24,000.00	0.00			0.00	0%	24,000.00
	3"	if	2,500	35,000.00	0.00			0.00	0%	
	4"	ı, If	2,500	40,000.00	0.00			0.00	0%	,
	6"	if	2,000	36,000.00	0.00			0.00	0%	
	•		_,000 _	135,000.00	0.00	0.00	0.00	0.00	0%	
17	CLAY ELECTRIC ELECTRICAL INFRAST	RUCTURE AL	LOWANCE							,
	PER BID DOCS	ls	1	150,000.00	0.00			0.00	0%	150,000.00
			-	150,000.00	0.00	0.00	0.00	0.00	0%	
18	LANDSCAPING			•						
	Landscaping	ls	1	584,000.00	0.00			0.00	0%	584,000.00
			-	584,000.00	0.00	0.00	0.00	0.00	0%	
				55.,550,60	0.00	5,00	3.00	0.00	370	. 55 1,000.00

AIA DOCU Continuation	MENT G703 on Sheet				Creekview Trail Are Base Bid	ea 1+2		Application # Application Date Period To		7 /31/2023 /31/2023
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED	XUT5	BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
19	SEEDING AND MULCHING AND SOD									
	Grassing - Lots R/W	sy sy	252,300 44,700	151,380.00 26,820.00	91,380.00 11,820.00			91,380.00 11,820.00	60% 44%	60,000.00 15,000.00
	Sod - Ponds	sy	33,000	115,500.00	105,500.00			105,500.00	91%	10,000.00
	Back Lot Slope	sy	23,200	81,200.00	41,200.00			41,200.00	51%	40,000.00
	BOC & EOP	sy	4,100	14,350.00	0.00	0.00	0.00	0.00	0%	14,350.00
20	EROSION & SEDIMENT CONTROL			389,250.00	249,900.00	0.00	0.00	249,900.00	64%	139,350.00
	Erosion Control NPDES	ls	1	18,000.00	15,000.00	1,000.00		16,000.00	89%	2,000.00
	Silt Fence	lf	8,500	25,500.00	25,500.00	2,000.00		25,500.00	100%	0.00
	Construction Entrance	ls	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Inlet Protection	ea	94	37,600.00	0.00			0.00	0%	37,600.00
	Turbidity Control	ls	1	20,000.00	16,000.00	1,000.00		17,000.00	85%	3,000.00
				107,600.00	63,000.00	2,000.00	0.00	65,000.00	60%	42,600.00
21	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	9,000.00	7,000.00	1,000.00		8,000.00	89%	1,000.00
				9,000.00	7,000.00	1,000.00	0.00	8,000.00	89%	1,000.00
22	BONDING/WARRANTY									
	Payment & Performance Bonds	ls	1	220,000.00	220,000.00	0.00		220,000.00	100%	0.00
	Contractor Warranty	ls	1	50,000.00	220 002 22	0.00	0.00	0.00	0%	50,000.00
				270,000.00	220,000.00	0.00	0.00	220,000.00	81%	50,000.00
	SUB-TOTAL (296 Lots)			\$ 18,539,562.75	\$13,897,556.94	\$ 327,468.74	\$ 273,200.00	\$ 14,498,225.68	78%	\$ 4,041,337.07

AIA DOCU Continuati	IMENT G703 ion Sheet				Creekview Trail Ar Change Orders	ea 1+2		Application # Application Date Period To		17 8/31/2023 8/31/2023
Α	В			C	D	E	F	G	T W	н
				SCHEDULED	WORK COMPLETE		MATERIALS PRESENTLY	TOTAL COMPLETED	iei.	BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
1	CHANGE ORDER #1									
	ODP Materials Deduct									
Α	American Precast	ls	1	(755,967.84)	(755,967.84)			(755,967.84)	100%	0.00
В	County Materials	ls	1	(955,879.76)	(955,879.76)			(955,879.76)	100%	0.00
С	Ferguson Waterworks	ls	1	(1,881,663.07)	(1,881,663.07)			(1,881,663.07)	100%	0.00
D	Xylem/Flygt	ls	1	(68,747.50)	(68,747.50)			(68,747.50)	100%	0.00
	TOTALS			(3,662,258.17)	(3,662,258.17)	0.00	0.00	(3,662,258.17)	100%	0.00
2	CHANGE ORDER #2 Delete Pond 8 + Import	ls	1	312,992.50	312,992.50			312,992.50	100%	0.00
3	CHANGE ORDER #3 - Plan Changes	ls	1	589,202.92	369,202.92	50,000.00		419,202.92	71%	170,000.00
4	CHANGE ORDER #4 - Material Increases	ls	1	49,900.00		29,900.00		29,900.00	60%	20,000.00
5	CHANGE ORDER #5 - Rain Days									
6	CHANGE ORDER #6 - Electric Over Allowance	ls	1	357,000.00				0.00	0%	357,000.00
7	CHANGE ORDER #7 -Rain Days									
8	CHANGE ORDER #8 - Various Changes	ls	1	18,600.00		18,600.00		18,600.00	100%	0.00
	TOTAL CHANGE ORDERS			(2,334,562.75)	(2,980,062.75)	98,500.00	0.00	(2,881,562.75)	123%	547,000.00

# PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$664,210.30, hereby partially releases its claim of lien for labor, services, or materials furnished to <a href="Maintenance-en-Proceedings">Creekview CDD</a> , on the job of <a href="Maintenance-en-Proceedings">Creekview Trail Area 1 &amp; 2</a> , for the following described property:  Creekview Trail Area 1 & 2
The undersigned lienor acknowledges previous receipt of \$10,325,927.32 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$664,210.30 , this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$709,902.46
There remains unpaid \$_7,459,108.66
Dated: August 31,
Signed and sealed in the presence of:  Lienor  Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>August 31</u> , 20 <u>23</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management. Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X ] producedas identification [ ]
Notary Public State of Florida L Anne-Marie James My Commission HH 276959 Exp. 8/17/2026

Notary Public

F.S. 713.20

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXIX**

#### **REQUISITION #240**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 240

(B) Name of Payee: England-Thims & Miller, Inc.

First Citizens

ABA Routing #053100300

Jacksonville, FL

Account #9061592290

(C) Amount Payable: \$ 35,900.03

(D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments):

Invoice 209847 (Aug 2023) Creekview Hyland Trail - Entry Feature (WA#18)	\$	13,385.00
Invoice 209869 (Aug 2023) Creekview Trail Areas 4A and 4B Construction Documents (WA#2)	\$	7,776.25
Invoice 209870 (Aug 2023) Creekview Area 5A and 5B CEI Services (WA#3)	\$	2,472.50
Invoice 210111 (Aug 2023) APF Road Phases 2, 3 and 4 (WA#4)	\$	25.00
Invoice 209875 (Aug 2023) Creekview Trail Area 6 Construction Documents (WA#8)	\$	1,281.25
Invoice 209878 (Aug 2023) Creekview Trail Areas 1 and 2 CEI Services (WA#8)	\$	5,812.03
Invoice 209876 (Aug 2023) APF Road Phase 1 CEI Services (WA#10)	\$	2,974.00
Invoice 209881 (Aug 2023) Master Site Planning (WA#11)	\$	2,174.00
TOTAL REQUISITION #240	\$3	35,900.03

(E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Sep 12, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Creekview CDD September 05, 2023

Creekview CDD Invoice No: 209847

2300 Glades Road
Suite 410W

Total This Invoice \$13,385.00

Boca Raton, FL 33431

Project 17115.13000 Hyland Trail - Entry Feature (WA#18)

### Professional Services rendered through August 26, 2023

Phase . Lump Sum

		Percent		Current
	Fee	Complete	Earned	Billing
1.Construction Plan Preparation	16,700.00	90.00	15,030.00	4,175.00
2.Landscape Design (Code Design)	3,800.00	0.00	0.00	0.00
3.Clay County Plan Approval	6,500.00	50.00	3,250.00	3,250.00
4.Clay Electric Cooperative (CEC) Coordination	6,500.00	50.00	3,250.00	3,250.00
5.SJRWMD EPR Determination- Entry Features	4,800.00	50.00	2,400.00	2,400.00
Total Fee	38,300.00		23,930.00	13,075.00

Total Fee 13,075.00

Total this Phase \$13,075.00

Phase	06.	Coordinate with O	ther Disciplines			
Labor						
			Hours	Rate	Amount	
Vice Pres	sident					
Wild	, Scott	8/5/2023	1.00	260.00	260.00	
Project N	/lanager					
Blalc	ock, Clinton	8/5/2023	.25	200.00	50.00	
	Totals		1.25		310.00	
	Total Lab	or				310.00
Billing Limits	s		Current	Prior	To-Date	
Total Bill	ings		310.00	1,950.00	2,260.00	
Limit	t				10,000.00	
Rem	aining				7,740.00	
				Total this	s Phase	\$310.00
— — — — Phase	XP.	 Expenses				
				Total this	s Phase	0.00

Project	17115.13000	Hyland Trail - Entry Feature	Invoice	209847
				<u>.</u>

Total This Invoice \$13,385.00



Creekview CDD 2300 Glades Road

Suite 410W

Boca Raton, FL 33431

September 05, 2023

Invoice No:

Dorcont

209869

**Total This Invoice** 

\$7,776.25

Project 22070.00000 Creekview Trail- Areas 4A and 4B Construction Documents (WA#2)

Professional Services rendered through August 26, 2023

Phase 01 Site Plan Revisions

Billing Limits Current Prior To-Date

Total Billings 0.00 7,355.00 7,355.00

Limit 7,500.00

Remaining 145.00

Total this Phase 0.00

Current

Phase 02-10 Lump Sum Services

		Percent		Current
	Fee	Complete	Earned	Billing
10.Electric Design Coordination	4,200.00	100.00	4,200.00	1,050.00
2.Clay County DRC Approval	9,375.00	100.00	9,375.00	468.75
3.Construction Plan Preparation	213,125.00	97.00	206,731.25	4,262.50
4.Lift Station Design	38,000.00	96.00	36,480.00	380.00
5.Landscape Design (Code Design)	9,700.00	96.00	9,312.00	97.00
6.Clay County Plan Approval	8,500.00	50.00	4,250.00	0.00
7.CCUA Plan Approval	6,500.00	75.00	4,875.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	24,000.00	90.00	21,600.00	0.00
Total Fee	318,400.00		296,823.25	6,258.25

Total Fee 6,258.25

Total this Phase \$6,258.25

Phase 11 **Project Management** Labor Hours Rate **Amount** Principal - Vice President Wild, Scott 8/19/2023 2.00 514.00 257.00 Wild, Scott 8/26/2023 2.00 257.00 514.00 Project Manager Blalock, Clinton 8/5/2023 .50 190.00 95.00 Blalock, Clinton 8/12/2023 .25 190.00 47.50

Project	22070.00000	Creekview Trail	- Areas 4A and 4E	3 Cons	Invoice	209869
ВІ	alock, Clinton	8/19/2023	1.00	190.00	190.00	
Admin	strative Support					
Bl	air, Shelley	8/26/2023	1.75	90.00	157.50	
	Totals		7.50		1,518.00	
	Total Labo	or				1,518.00
Billing Lim	nits		Current	Prior	To-Date	
Total E	Billings		1,518.00	8,439.75	9,957.75	
Liı	mit				10,000.00	
Re	emaining				42.25	
				Total this	s Phase	\$1,518.00
– – – – Phase	XP	<b>Expenses</b>				
				Total this	s Phase	0.00
				Total This	 Invoice	\$7,776.25

665.00



**Total Labor** 

Creekview CDD 2300 Glades Road Suite 410W

Boca Raton, FL 33431

August 31, 2023

Invoice No:

209870

Total This Invoice \$2,472.50

Phase
Project Manager   Project Ma
Project Manager   Blalock, Clinton   8/5/2023   .25   190.00   47.50   Blalock, Clinton   8/12/2023   .75   190.00   142.50   Blalock, Clinton   8/26/2023   .50   190.00   95.00   (EI) Project Manager   Donchez, James   8/5/2023   .75   175.00   131.25   Donchez, James   8/12/2023   1.00   175.00   175.00   175.00   Donchez, James   8/19/2023   .50   175.00   87.50   Donchez, James   8/19/2023   .50   175.00   87.50   0.00   175.
Blalock, Clinton 8/5/2023 .25 190.00 47.50 Blalock, Clinton 8/12/2023 .75 190.00 142.50 Blalock, Clinton 8/26/2023 .50 190.00 95.00  CEI Project Manager  Donchez, James 8/5/2023 .75 175.00 131.25 Donchez, James 8/12/2023 1.00 175.00 175.00 Donchez, James 8/12/2023 .50 175.00 87.50 Donchez, James 8/26/2023 .50 175.00 43.75  CEI Sr. Inspector  Ellins, Jason 8/5/2023 2.00 155.00 310.00 Ellins, Jason 8/12/2023 1.50 155.00 232.50 Ellins, Jason 8/12/2023 1.50 155.00 310.00 Ellins, Jason 8/12/2023 1.50 155.00 310.00 Ellins, Jason 8/19/2023 1.50 155.00 232.50 Ellins, Jason 8/19/2023 1.50 155.00 232.50  Totals 11.00 155.00 165.00  Total Labor 7 Total Labor 7 To-Date  Total Billings 1,807.50 49,786.50 51,594.00 Limit 6,275.00 Remaining 9,681.00
Blalock, Clinton
Blalock, Clinton   8/26/2023   .50   190.00   95.00
CEI Project Manager   Donchez, James   8/5/2023   1.75   175.00   131.25     Donchez, James   8/12/2023   1.00   175.00   175.00     Donchez, James   8/19/2023   1.50   175.00   87.50     Donchez, James   8/26/2023   1.50   175.00   43.75     CEI Sr. Inspector   Ellins, Jason   8/5/2023   2.00   155.00   310.00     Ellins, Jason   8/12/2023   1.50   155.00   232.50     Ellins, Jason   8/19/2023   2.00   155.00   310.00     Ellins, Jason   8/19/2023   2.00   155.00   310.00     Ellins, Jason   8/26/2023   1.50   155.00   232.50     Totals   11.00   1,807.50     Total Labor   Total Labor   Total Billings   1,807.50   49,786.50   51,594.00     Limit   Current   Prior   To-Date     Total Billings   1,807.50   49,786.50   51,594.00     Limit   61,275.00     Remaining   9,681.00
Donchez, James   8/5/2023   3.75   175.00   131.25     Donchez, James   8/12/2023   1.00   175.00   175.00     Donchez, James   8/19/2023   3.50   175.00   87.50     Donchez, James   8/26/2023   3.25   175.00   43.75     CEI Sr. Inspector   Ellins, Jason   8/5/2023   2.00   155.00   310.00     Ellins, Jason   8/12/2023   1.50   155.00   232.50     Ellins, Jason   8/19/2023   2.00   155.00   310.00     Ellins, Jason   8/26/2023   1.50   155.00   330.00     Ellins, Jason   8/26/2023   1.50   155.00   232.50     Totals   11.00   1,807.50     Total Labor   1,807.50     Total Billings   Current   Prior   To-Date     Total Billings   1,807.50   49,786.50   51,594.00     Limit   61,275.00     Remaining   9,681.00
Donchez, James   8/12/2023   1.00   175.00   175.00     Donchez, James   8/19/2023   3.50   175.00   87.50     Donchez, James   8/26/2023   3.25   175.00   43.75     CEI Sr. Inspector   Ellins, Jason   8/5/2023   2.00   155.00   310.00     Ellins, Jason   8/12/2023   1.50   155.00   232.50     Ellins, Jason   8/19/2023   2.00   155.00   310.00     Ellins, Jason   8/26/2023   1.50   155.00   232.50     Ellins, Jason   8/26/2023   1.50   155.00   232.50     Totals   11.00   1,807.50
Donchez, James   8/19/2023   .50   175.00   87.50     Donchez, James   8/26/2023   .25   175.00   43.75     CEI Sr. Inspector
Donchez, James   8/26/2023   2.5   175.00   43.75
CEI Sr. Inspector         Ellins, Jason       8/5/2023       2.00       155.00       310.00         Ellins, Jason       8/12/2023       1.50       155.00       232.50         Ellins, Jason       8/19/2023       2.00       155.00       310.00         Ellins, Jason       8/26/2023       1.50       155.00       232.50         Totals       11.00       1,807.50       1,807.50         Total Labor       To-Date         Total Billings       Current       Prior       To-Date         Total Billings       1,807.50       49,786.50       51,594.00         Limit       61,275.00       9,681.00         Remaining       9,681.00
Ellins, Jason 8/5/2023 2.00 155.00 310.00 Ellins, Jason 8/12/2023 1.50 155.00 232.50 Ellins, Jason 8/19/2023 2.00 155.00 310.00 Ellins, Jason 8/26/2023 1.50 155.00 232.50  Totals 11.00 1,807.50  Billing Limits Current Prior To-Date  Total Billings 1,807.50 49,786.50 51,594.00 Limit 61,275.00 Remaining 9,681.00
Ellins, Jason 8/12/2023 1.50 155.00 232.50 Ellins, Jason 8/19/2023 2.00 155.00 310.00 Ellins, Jason 8/26/2023 1.50 155.00 232.50  Totals 11.00 1,807.50  Billing Limits Current Prior To-Date  Total Billings 1,807.50 49,786.50 51,594.00 Limit 61,275.00 Remaining 9,681.00
Ellins, Jason 8/19/2023 2.00 155.00 310.00 Ellins, Jason 8/26/2023 1.50 155.00 232.50 Totals 11.00 1,807.50  Billing Limits Current Prior To-Date Total Billings 1,807.50 49,786.50 51,594.00 Limit 61,275.00 Remaining 9,681.00
Ellins, Jason 8/26/2023 1.50 155.00 232.50 Totals 11.00 1,807.50  Total Labor 1,807.50  Billing Limits Current Prior To-Date  Total Billings 1,807.50 49,786.50 51,594.00 Limit 61,275.00 Remaining 9,681.00
Totals       11.00       1,807.50         Total Labor       Current       Prior       To-Date         Total Billings       1,807.50       49,786.50       51,594.00         Limit       61,275.00         Remaining       9,681.00
Billing Limits         Current         Prior         To-Date           Total Billings         1,807.50         49,786.50         51,594.00           Limit         61,275.00         9,681.00
Billing Limits         Current         Prior         To-Date           Total Billings         1,807.50         49,786.50         51,594.00           Limit         61,275.00           Remaining         9,681.00
Total Billings 1,807.50 49,786.50 51,594.00  Limit 61,275.00  Remaining 9,681.00
Limit       61,275.00         Remaining       9,681.00
Remaining 9,681.00
Total this Phase \$1,807.50
Phone 03
Phase 02 Progress Meetings
Labor
Hours Rate Amount Project Manager
Schroeder, Alec 8/5/2023 1.00 190.00 190.00
Schroeder, Alec 8/12/2023 1.50 190.00 285.00
Schroeder, Alec 8/19/2023 1.00 190.00 190.00
Totals 3.50 665.00

Project	22092.00000	Creekview Areas 5A	A and 5B CEI Sei	vices	Invoice	209870
Billing Lim	its	c	Current	Prior	To-Date	
Total B			665.00	15,506.00	16,171.00	
	nit				16,200.00	
Re	emaining				29.00	
				Total this	s Phase	\$665.00
<b></b> Phase	03	Owner Requested Pla	— — — — — an Revisions			
<b>Billing Lim</b>	its	C	Current	Prior	To-Date	
Total B	illings		0.00	19,951.00	19,951.00	
Limit					20,000.00	
Re	emaining				49.00	
				Total this	s Phase	0.00
— — — — - Phase	04	Reimbursable Expens	<b></b> ses			
				Total this	s Phase	0.00
				Total This	Invoice	\$2,472.50
Outstandir	ng Invoices					
	Number	Date	Balance			
	208933	7/6/2023	3,686.75			
	209372	8/2/2023	5,640.37			
	Total		9,327.12			
				Total Nov	w Due	\$11,799.62



Creekview CDD 2300 Glades Road Suite 410W Boca Raton, FL 33431 September 05, 2023

Invoice No:

210111

-------

**Total This Invoice** 

\$25.00

Project 22099.00000 APF Road Phases 2, 3 and 4


Professional Services rendered through August 26, 2023

Phase 01-04 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing	
		<b>-</b>		9	
1. Rdwy Design Analysis & Plan Preparation	99,200.00	100.00	99,200.00	0.00	
2. Code Minimum Landscape Plan	19,930.00	100.00	19,930.00	0.00	
3. Regulatory Permitting					
a. Clay County Plan Review	6,500.00	100.00	6,500.00	325.00	
b. CCUA Utility Plan Approval	7,500.00	100.00	7,500.00	750.00	
c. CCUA Sanitary Sewer Collection Permit	2,000.00	75.00	1,500.00	0.00	
d. CCUA Water Distribution System Permit	2,000.00	75.00	1,500.00	0.00	
e. NPDES General NOI-Construction Permit	1,500.00	100.00	1,500.00	1,500.00	
f. SJRWMD-ERP Modification	18,400.00	100.00	18,400.00	0.00	
4. Electric Design Coordination	4,200.00	100.00	4,200.00	1,050.00	
Total Fee	161,230.00		160,230.00	3,625.00	
	Total Fee			3,625.00	
		Total t	this Phase	\$3,625.00	

Phase	05	Project Managemer	nt			
Labor						
			Hours	Rate	Amount	
Pro	oject Manager					
	Blalock, Clinton	8/5/2023	.50	190.00	95.00	
	Blalock, Clinton	8/12/2023	.25	190.00	47.50	
	Blalock, Clinton	8/26/2023	1.25	190.00	237.50	
	Totals		2.00		380.00	
	Total Labo	or				380.00
Billing	Limits		Current	Prior	To-Date	
То	tal Billings		380.00	10,000.00	10,380.00	
	Limit				10,000.00	
	Adjustment					-380.00

Project	22099.00000	APF Road Phase	es 2, 3 and 4		Invoid	e 210	)111
				Total th	nis Phase		0.00
Phase	06	Amendment #1					
			Fee	Percent Complete	Earned	Current Billing	
1. Di	scovery		4,600.00	100.00	4,600.00	0.00	
2. Ba	seline Conditions		10,600.00	100.00	10,600.00	0.00	
3. Pc	ost-Project Condition	S	11,900.00	100.00	11,900.00	0.00	
4. M	apping		2,200.00	0.00	0.00	0.00	
5. CL	OMR		7,500.00	0.00	0.00	0.00	
6. CL	OMR Review		3,500.00	0.00	0.00	0.00	
7. ET	M Coordination		6,045.00	67.2457	4,065.00	0.00	
Total F	ee		46,345.00		31,165.00	0.00	
			Total Fee				0.00
				Total th	nis Phase		0.00
Phase	XP	Expenses				. – – – -	
Consultant		(57) 4 (5) 41)			055.00		
EIM Si	urveying & Mapping				955.00	0.5	- 00
	I otal Co	onsultants			955.00	95	5.00
Expenses							
Permit	:S				-4,555.00		
	Total Ex	penses		1.0 times	-4,555.00	-4,55	5.00
				Total th	nis Phase	-\$3,60	0.00
				Total This	s Invoice	\$2	5.00





Scott Wild England, Thims & Miller, Inc. (ETM)

14775 Old St. Augustine Road Jacksonville, FL 32258

August 28, 2023

Invoice No: 23522

Total This Invoice \$955.00

Project

S0022.41502

Verbena Parkway Easement Release & Sketch & Description (E 22-099)

Per email dated August 22, 2023

#### Professional Services rendered through August 26, 2023

Phase 07 Sketch & Description

Labor

	Hours	Rate	Amount
Senior Surveyor - Vice President	.50	215.00	107.50
CADD Survey Technician	5.00	132.00	660.00
Administrative Support	.50	95.00	47.50
Project Manager - Survey	1.00	140.00	140.00
Totals	7.00		955.00

Total Labor 955.00

Total This Invoice \$955.00

\_\_\_\_\_.



Creekview CDD 2300 Glades Road Suite 410W

Boca Raton, FL 33431

August 31, 2023

Invoice No: 209875

Total This Invoice \$1,281.25

Project 22204.00000 Creekview Trail -Area 6 Construction Documents (WA#8)

Professional Services rendered through August 26, 2023

Phase 01 Site Plan Revisions

Billing Limits Current Prior To-Date

Total Billings 0.00 7,485.00 7,485.00

Limit 7,500.00

Remaining 15.00

Total this Phase 0.00

Phase 02-10 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing
2.Clay County DRC Approval	9,375.00	0.00	0.00	0.00
3. Construction Plan Preparation	128,125.00	13.00	16,656.25	1,281.25
4.Lift Station Design	38,000.00	0.00	0.00	0.00
5.Landscape Design(Code Design)	9,700.00	0.00	0.00	0.00
6.Clay County Plan Approval	8,500.00	0.00	0.00	0.00
7.CCUA Plan Approval	6,500.00	0.00	0.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	18,700.00	10.00	1,870.00	0.00
10.Electric Design	4,200.00	0.00	0.00	0.00
Total Fee	228,100.00		18,526.25	1,281.25

Total Fee 1,281.25

Total this Phase \$1,281.25

Phase 11 Project Management

Billing Limits	Current	Prior	To-Date
Total Billings	0.00	3,312.00	3,312.00
Limit			10,000.00
Remaining			6,688.00

Total this Phase 0.00

Total This Invoice \$1,281.25



Creekview CDD 2300 Glades Road Suite 410W

Boca Raton, FL 33431

August 31, 2023

Invoice No:

209878

**Total This Invoice** 

\$5,812.03

Project <u>Profession</u>	22205.00000 al Services rendered t		v CDD-Areas 1 and	2 CEI Services (	WA#8)	
Phase	01	Limited Construct	ion Administration	Serv		
Labor						
			Hours	Rate	Amount	
Vice Pr	esident					
Wi	ld, Scott	8/12/2023	.50	257.00	128.50	
Wi	ld, Scott	8/26/2023	1.00	257.00	257.00	
Project	Manager					
Bla	llock, Clinton	8/5/2023	3.00	190.00	570.00	
Bla	llock, Clinton	8/12/2023	2.50	190.00	475.00	
Bla	llock, Clinton	8/19/2023	.25	190.00	47.50	
Bla	llock, Clinton	8/26/2023	4.25	190.00	807.50	
CEI Pro	ject Manager					
Do	nchez, James	8/5/2023	.75	175.00	131.25	
Do	nchez, James	8/12/2023	1.00	175.00	175.00	
Do	nchez, James	8/19/2023	.50	175.00	87.50	
Do	nchez, James	8/26/2023	.50	175.00	87.50	
CEI Sr.	Inspector					
Elli	ns, Jason	8/5/2023	4.00	155.00	620.00	
Elli	ns, Jason	8/12/2023	3.00	155.00	465.00	
Elli	ns, Jason	8/19/2023	2.00	155.00	310.00	
Elli	ns, Jason	8/26/2023	1.50	155.00	232.50	
We	estern, Chris	8/5/2023	2.75	155.00	426.25	
We	estern, Chris	8/19/2023	2.75	155.00	426.25	
CADD/	GIS Technician					
Jet	er, Matthew	8/19/2023	1.00	125.00	125.00	
	Totals		31.25		5,371.75	
	Total Labo	r				5,371.75
Billing Lim	its		Current	Prior	To-Date	
Total B	illings		5,371.75	52,175.00	57,546.75	
Lin	nit				63,150.00	
Re	maining				5,603.25	
				Total th	is Phase	\$5,371.75

Phase 02 Miscellaneous CEI Services

	22205.00000	Creekview CDD	Creekview CDD-Areas 1 and 2 CEI Services			209878
	•		_			
Billing Limits			Current	Prior	To-Date	
Total B	-		0.00	18,695.00	18,695.00	
Limit					36,525.00 17,830.00	
Kei	maining					
				Total this	Phase	0.00
<b>– – – –</b> Phase	03	Progress Meeting	 s			
Labor						
			Hours	Rate	Amount	
Vice Pro	esident					
	ld, Scott	8/5/2023	.50	257.00	128.50	
Wi	ld, Scott	8/19/2023	.75	257.00	192.75	
	Totals		1.25		321.25	
	Total Lab	or				321.25
Billing Limi	its		Current	Prior	To-Date	
Total Billings			321.25	4,118.50	4,439.75	
Limit					16,200.00	
Remaining					11,760.25	
				Total this Phase		\$321.25
<b></b> Phase	04					
Billing Limits		•	Current	Prior	To-Date	
Total Billings			0.00	34,099.75	34,099.75	
Limit					40,000.00	
Remaining					5,900.25	
				Total this Phase		0.00
_	05	— — — — — — Reimbursable Exp	enses			
Expenses						
Other Taxes & Licenses					103.50	
Total Expenses				1.15 times	103.50	119.03
				Total this	\$119.03	
				Total This I	\$5,812.03	



Creekview CDD 2300 Glades Road Suite 410W Boca Raton, FL 33431

Phase

02

**Progress Meetings** 

September 05, 2023

Invoice No:

209876

**Total This Invoice** 

\$2,974.00

Project	22309.00000	Creekview CDD (WA#10) APF Road - Phase 1 CEI Services							
<u>Professio</u>	nal Services rendered t	rough August 26, 20	23						
Phase	se 01 Limited Construction Administrative Serv								
Labor									
			Hours	Rate	Amount				
Principal - Vice President									
Wild, Scott		8/5/2023	.25	257.00	64.25				
Wild, Scott		8/26/2023	1.00	257.00	257.00				
Engir	ieer								
Bolatete, Nicole		8/5/2023	.50	165.00	82.50				
Bolatete, Nicole		8/19/2023	.50	165.00	82.50				
CEI P	roject Manager								
	Oonchez, James	8/5/2023	.25	175.00	43.75				
Donchez, James		8/19/2023	.50	175.00	87.50				
CEI S	r. Inspector								
E	llins, Jason	8/19/2023	3.50	155.00	542.50				
Ellins, Jason		8/26/2023	1.50	155.00	232.50				
Sr. La	ndscape Architect								
Clark, Ryan		8/5/2023	.50	175.00	87.50				
Engir	eering/Landscape Desig	ner							
k	Čern, Dulyma	8/19/2023	2.00	140.00	280.00				
k	Čern, Dulyma	8/26/2023	5.00	140.00	700.00				
	Totals		15.50		2,460.00				
	Total Labor	•				2,460.00			
Billing Limits			Current	Prior	To-Date				
Total Billings		2	2,460.00	37,591.00	40,051.00				
L	imit				40,140.00				
Remaining					89.00				
				Total this Phase		\$2,460.00			

Project	22309.00000	Creekview CDD	(WA#10) APF Road	Invoice	209876	
Labor						
			Hours	Rate	Amount	
	pal - Vice President	0 /5 /0 000				
	/ild, Scott	8/5/2023	1.00	257.00	257.00	
W	/ild, Scott	8/26/2023	1.00	257.00	257.00	
	Totals		2.00		514.00	
	Total Lab	or				514.00
Billing Lin	nits		Current	Prior	To-Date	
Total I	Billings		514.00	6,837.00	7,351.00	
Li	mit				9,720.00	
Re	emaining				2,369.00	
				Total this	s Phase	\$514.00
 Phase	03	Owner Requested				
Billing Lin	nits	•	Current	Prior	To-Date	
_	Billings		0.00	4,809.50	4,809.50	
	mit			,	5,000.00	
	emaining				190.50	
	J			Total this		0.00
<b></b> Phase	XP	Expenses				
		Lxperises	Current	Prior	To-Date	
Billing Lin						
	Billings		0.00	1,272.13	1,272.13	
	mit				1,500.00 227.87	
K(	emaining				221.81	
				Total this	s Phase	0.00
				Total This	Invoice	\$2,974.00



Creekview CDD August 31, 2023

 2300 Glades Road
 Project No:
 22320.00000

 Suite 410W
 Invoice No:
 0209881

Boca Raton, FL 33431

Project 22320.00000

Creekview CDD - Master Site Planning (WA#11)

#### Professional Services rendered through August 26, 2023

Phase	01.	Master Site Pla	nning			
<b>Professiona</b>	l Personnel					
			Hours	Rate	Amount	
CADD/G	IS Technician					
Jeter	, Matthew	8/19/2023	2.00	132.00	264.00	
Jeter	, Matthew	8/26/2023	12.50	132.00	1,650.00	
	Totals		14.50		1,914.00	
	Total Lab	or				1,914.00
			Current	Prior	To-Date	
Total Billi	ings		1,914.00	12,845.50	14,759.50	
Estim	nated Budget				25,000.00	
	aining				10,240.50	
				Total this	s Phase	\$1,914.00
<b> _ _ _ _ _ _ _</b>	02.	– – – – – – Master Planning	 Coordination M	- <b>— — — — -</b> leetings		
Professiona	l Personnel	`	•	J		
			Hours	Rate	Amount	
Vice Pres	sident					
Wild,	Scott	8/26/2023	1.00	260.00	260.00	
	Totals		1.00		260.00	
	Total Lab	oor				260.00

 Estimated Budget
 25,000.00

 Remaining
 23,375.00

 Total this Phase
 \$260.00

**Prior** 

1,365.00

Current

260.00

Phase XP Expenses

**Total Billings** 

Total this Phase

**To-Date** 

1,625.00

0.00

Invoice Total this Period	\$2,174.00
Balance	
325.00	

**Outstanding Invoices** 

Number

0208940

0209379

Total

Date

1,176.00

1,501.00

7/6/2023

8/2/2023

\$3,675.00 **Total Now Due** 

#### Creekview CDD Requistion Form - 240 ETM

Final Audit Report 2023-09-12

Created: 2023-09-12

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAwnEWswxljt7UUuF7AD19\_FrzVjJALURG

#### "Creekview CDD Requistion Form - 240 ETM" History

Document created by Shelley Blair (blairs@etminc.com) 2023-09-12 - 6:11:36 PM GMT- IP address: 50.229.118.75

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-12 - 6:12:11 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
2023-09-12 - 6:42:49 PM GMT- IP address: 12.18.33.170

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2023-09-12 - 6:42:57 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2023-09-12 - 6:42:57 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXX

#### **REQUISITION #241**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 241

(B) Name of Payee: Creekview CDD

c/o Wrathell, Hunt and Associates, Inc.

PO Box 810036

Boca Raton, FL 33481

(C) Amount Payable: \$ 375.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Repayment to General Fund CV Area 5 Lift Station Electric Services
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above:
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> **CREEKVIEW COMMUNITY** DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Sep 15, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

#### Your payment was APPROVED

**Authorization Code:** 3243587

Transaction ID: 3409912

**Processor Transaction ID:** 18TP6H9QA04

**Transaction Date & Time:** Sep 15, 2023 9:27 AM

**Total Payment Amount:** \$375.00

Account	Service	Amount		
9227969	ELEC	\$375.00		
	Total:	\$375.00		

#### **Nicole Parisi**

From: Joe Cornelison <jCornelison@greenpointellc.com>

**Sent:** Wednesday, September 13, 2023 5:39 PM

**To:** NewServicesOP; Travis McLaughlin; Clint Sheppard; David Nichols

Cc: Joseph Wilkes; Gregg Kern; Nicole Parisi; Ernesto Torres

**Subject:** FW: Creekview Trail Area 5a - Lift Station Electric Meter, Account 9227969, 3521 Tupelo

Loop - Lift Station

Attachments: CV Area 5 Lift Station - Electric Service Application.pdf

Terri,

See attached signed application.

Nicole, please see below from CEC regarding service application fees, and instructions on how to pay. Please let us know if you have any questions, and once funded.

Thank you,

Joe Cornelison | Development Manager

GreenPointe Developers, LLC 7807 Baymeadows Road East | Ste 205 Jacksonville, FL 32256

O: 904-562-1840 C: 386-290-4300

Jcornelison@GreenPointeLLC.com

www.GreenPointeLLC.com



From: New Services Orange Park <newservicesop@clayelectric.com>

Sent: Wednesday, September 13, 2023 5:16 PM

**To:** Joe Cornelison < jCornelison@greenpointellc.com>; New Services Orange Park < newservicesop@clayelectric.com>; Travis McLaughlin < tmclaughlin@clayelectric.com>; Clint Sheppard < csheppard@clayelectric.com>; David Nichols < dnichols@clayelectric.com>

Cc: Joseph Wilkes < jwilkes@clayelectric.com>; Gregg Kern < gkern@greenpointellc.com>

Subject: RE: Creekview Trail Area 5a - Lift Station Electric Meter, Account 9227969, 3521 Tupelo Loop - Lift Station

Good Evening Joe,

Your permanent meter request for service at 3521 Tupelo Loop, Lift Station has been processed and on HOLD for signed membership application, monies, and county inspection. Your account number will be 9227969. The pending scheduled connection date will be up to 10 business days after they are all received, weather permitting.

The attached new service application will also need to be signed and witnessed by 2 people. You can email us back the signed form at: newservicesop@clayelectric.com.

It is Clay Electric Cooperative, Inc.'s policy that all commercial accounts maintain a deposit on their active accounts. The Deposit requirement is \$250.00. The following will need to be paid prior to releasing the order to the field engineer:

\$125.00 New Service Processing fee, non-refundable \$250.00 Deposit

The \$5.00 one-time membership fee will be included on the first month's bill.

The total is \$375.00. Please include your account number 9227969 when submitting your payment to ensure it is credited to the correct account. We suggest that you contact us via email: <a href="mailto:newservicesop@clayelectric.com">newservicesop@clayelectric.com</a> when paid to ensure your order is issued to the engineer.

There are several options available to make a payment. You can pay with a credit or debit card or with banking information by calling our automated telephone system at 904-272-2456, or you can visit our website <a href="//clayelectric.com/MyClayElectric.">//Clayelectric.com/MyClayElectric.</a> You can come to the local district office and pay with debit or credit card, check, or cash. You can also mail your check payment to the following address:

Clay Electric Cooperative, Inc. 734 Blanding Blvd Orange Park FL 32065

Please make sure your meter can is addressed and the main breaker is in the off position, if not it could delay your request to connect the service and you could be subject to additional fees.

If the service is not completed and the meter installed within one year of date of new service order creation, your order is subject to cancellation and the fees associated are non-refundable.

Thank you for the opportunity to provide you with electric service at this location. Please do not hesitate to call if you should have any questions at 904-276-6715 or 904-276-6716.

#### Kind Regards,

Terri Burghart
Customer Service Representative
Clay Electric Cooperative, Inc.
734 Blanding Boulevard
Orange Park FL 32065
(904) 276-6716 office
(904) 458-1382 fax

From: Joe Cornelison < iCornelison@greenpointellc.com >

Sent: Wednesday, September 13, 2023 4:03 PM

To: New Services Orange Park < newservicesop@clayelectric.com >; Travis McLaughlin < tmclaughlin@clayelectric.com >;

Clint Sheppard <<u>csheppard@clayelectric.com</u>>; David Nichols <<u>dnichols@clayelectric.com</u>> Cc: Joseph Wilkes <<u>jwilkes@clayelectric.com</u>>; Gregg Kern <<u>gkern@greenpointellc.com</u>>

Subject: RE: Creekview Trail Area 5a - Lift Station Electric Meter

Hey Terri,

See below information in red and attached lift station details.

I am also having the CDD begin processing a check to address in your email signature for \$455 (new membership fee + Deposit + New Service Fee)

Please let me know if anything else is needed.

Thank you!

Joe Cornelison | Development Manager

GreenPointe Developers, LLC 7807 Baymeadows Road East | Ste 205 Jacksonville, FL 32256

O: 904-562-1840 C: 386-290-4300

Jcornelison@GreenPointeLLC.com

www.GreenPointeLLC.com



From: New Services Orange Park < newservicesop@clayelectric.com >

Sent: Wednesday, September 13, 2023 2:21 PM

**To:** Travis McLaughlin < tmclaughlin@clayelectric.com >; Joe Cornelison < jCornelison@greenpointellc.com >; Clint Sheppard < csheppard@clayelectric.com >; David Nichols < dnichols@clayelectric.com >

**Cc:** Joseph Wilkes < jwilkes@clayelectric.com >; New Services Orange Park < newservicesop@clayelectric.com >; Gregg Kern < gkern@greenpointellc.com >

Subject: RE: Creekview Trail Area 5a - Lift Station Electric Meter

Hello Joe,

You will need to request on your business letterhead for temp pole or permanent service including the highlighted information. If the service is not completed and the meter installed within one year of date of new service order creation, your order is subject to cancellation and the fees associated are non-refundable.

#### Information needed for New Construction

**Business Name:** Creekview Community Development District

Federal Tax ID number: 87-1688001

Mailing address for bill statement: Mailing Address (for all payments sent via US Mail): P.O. Box 810036 Boca Raton, FL 33481

Phone number: 1(877)276-0889

**911 Street Address with legal description, and what the meter will serve**: 3521 Tupelo Loop, Green Cove Springs FL 32043 | Pt of S22T5R25 | Creekview Area 5A Lift Station

#### Square Footage, types of equipment: Attached Lift Station details.

We will need the panel schedules including the riser diagram and the CAD file of the building footprint. You can bring them into the local district office or email to the Orange Park District Engineer, Joseph Wilkes at <a href="mailto:jwilkes@clayelectric.com">jwilkes@clayelectric.com</a>.

#### Charges:

\$5 membership fee

\$325 deposit or greater – All Commercial Services require a Deposit

\$125 New Service fee (non-refundable fee)

\$60 Temporary Service, if needed (non-refundable fee)

Subject to additional fees

\*ANY MONIES REQUIRED MUST BE PAID AT TIME OF REQUEST, PRIOR TO FIELD VISIT BY ENGINEER.

#### **General Information:**

The engineer will field check the property for placement of the power line to the structure, within 3 to 5 days of application. The foundation or the four corners of structure must be marked at time of application.

After the power line has been staked, the new line will not be constructed until all monies are paid and county inspection has been made and called to Clay Electric.

#### **Electrical Inspection**

Clay County Building and Zoning requires an electrical safety inspection, the phone number for the inspection department is 904-269-6307. Once the inspection has been completed it will be emailed over to Clay Electric the following workday. Clay Electric can only use the emailed information from the Clay County Inspection Department. Please note the inspection must be in the same name as your Federal Tax Identification number. \*APPLICANT NAME AND NAME ON COUNTY INSPECTION MUST BE THE SAME OR WE CANNOT CONNECT OR TRANSFER\*

Every effort will be made to construct the new line within 10 working days after county inspection and all other requirements have been met. The meter will be set at this time.

Once the account is set up you will receive a confirmation email with any holds, such as county inspection and monies. If you should have any further questions or concerns, please do not hesitate to call 904-276-6715 or 904-276-6716, or email to: <a href="mailto:Newservicesop@clayelectric.com">Newservicesop@clayelectric.com</a>.

#### Respectfully,

Terri Burghart
Customer Service Representative
Clay Electric Cooperative, Inc.
734 Blanding Boulevard
Orange Park FL 32065
(904) 276-6716 office
(904) 458-1382 fax

From: Travis McLaughlin < tmclaughlin@clayelectric.com >

Sent: Wednesday, September 13, 2023 2:03 PM

**To:** Joe Cornelison < <u>iCornelison@greenpointellc.com</u>>; Clint Sheppard < <u>csheppard@clayelectric.com</u>>; David Nichols < <u>dnichols@clayelectric.com</u>>

Cc: New Services Orange Park <newservicesop@clayelectric.com>; Gregg Kern <gkern@greenpointellc.com>

Subject: RE: Creekview Trail Area 5a - Lift Station Electric Meter

The new service dept in Orange parks handles all new service requests.

Billy contacted me yesterday and said all conduit has been installed. Who you like us to move forward with the primary install?

If so, I need to confirm with Dave we have all necessary easements for area 5A.

I will also send our crew chief (Clint) to inspect the conduit install. If he approves, I will send him the packet and they can add Area 5A to his list. Clint will be the one to provide an estimated date to begin install for all primary infrastructure.

Once the install is complete, the Orange park district office can send out their personnel to install the meter.

You can go ahead and start the application for service at any time. Im sure they will chime in and give you the information you need to complete that application.

I hope this helps explain the process from here.

Thanks,

#### Travis McLaughlin

Field Engineer
Clay Electric Cooperative, Inc
P.O. BOX 308
Keystone Heights, FI 32656
352-473-8000 ext 8380
Tmclaughlin@clayelectric.com

From: Joe Cornelison < iCornelison@greenpointellc.com >

Sent: Wednesday, September 13, 2023 1:54 PM

To: Travis McLaughlin < tmclaughlin@clayelectric.com >

Cc: New Services Orange Park <newservicesop@clayelectric.com>; Gregg Kern <gkern@greenpointellc.com>

Subject: FW: Creekview Trail Area 5a - Lift Station Electric Meter

!!! [EXTERNAL] This email comes from an external organization. Please use caution before opening any links or attachments in this email. !!!!

Hey Trvis,

Can you please point me in the right direction to apply for an electric service meter at Creekview Area 5As lift station – 3521 Tupelo Loop on the attached addressing map? How long do these applications stay in the system?

Thank you,

Joe Cornelison | Development Manager

GreenPointe Developers, LLC 7807 Baymeadows Road East | Ste 205 Jacksonville, FL 32256

O: 904-562-1840 C: 386-290-4300

Jcornelison@GreenPointeLLC.com

www.GreenPointeLLC.com



From: Steven Jordan < <a href="mailto:Steven@jaxum.com">Sent: Wednesday</a>, September 13, 2023 12:31 PM

To: Joe Cornelison < <a href="mailto:jCornelison@greenpointellc.com">jCornelison@greenpointellc.com</a>>

Cc: Todd Dille < Todd@jaxum.com >; Jason Ellins < ellinsj@etminc.com >; Scott Wild < WildS@etminc.com >

Subject: Creekview Trail Area 5a - Lift Station Electric Meter

Hey Joe, following up on this from the meeting yesterday. PBM Constructors has confirmed that the meter can be ordered. Please let me know if you need anything else. Thanks.





#### Application for Membership and Electric Service

Page 1 of 1

9/13/23

Member # -Account # -

1725065 9227969

County -**Business Phone** 

Location # -

8818019 Contact Number - (386) 290-0430

Location Address: 3521 TUPELO LOOP LIFT STATION

**GREEN COVE SPRINGS, FL 32043** 

**CREEKVIEW CDD** 2300 GLADES RD STE 410 **BOCA RATON FL 33431** 

#### Served by the Orange Park District

I/We certify that the electric service provided by Clay Electric is for the following purpose: GENERAL SERVICE

The applicants hereby apply for membership in Clay Electric Cooperative, Inc., and agree to comply with and be bound by the provisions of the charter and bylaws of said Cooperative and such rules and regulations as may be adopted by the Cooperative.

Memberships and deposits are not transferable by the member/applicants and constitute security for the amounts due the cooperative. The Cooperative may transfer membership fees and deposits to other accounts maintained by member/applicant in accordance with the Cooperative's policies. The new service fee is non-refundable and due at the time of application. It is only effective for 12 months from the time of application.

The applicants understand that the Cooperative has the right to place and access metering devices to record energy use and properly maintain electric service.

The applicants agree that failure to negotiate a check made payable to the applicants for a capital credit retirement or for any other payment due from Clay Electric Cooperative and if such failure continues for a period of three years then in accordance with the Cooperatives bylaws, rules and regulations, the applicants shall have agreed to release and assign such check or payment to the Cooperative or its designee.

The applicant(s), in consideration of one dollar and other valuable considerations to them in hand paid, receipt whereof is acknowledged, do hereby grant and convey unto Clay Electric Cooperative, Inc., whose post office address is Keystone Heights, Florida, and its successors and assigns, a perpetual easement across and the right to enter upon the land of the undersigned, situated in County of, State of Florida, and more particularly described as follows:

#### **PT OF S22T5R25**

and to place, replace, construct, operate, repair and maintain an electric distribution line, and to cut trees and shrubbery within 10 feet on each side of said distribution line and to enter the land of the undersigned at any reasonable time for the purpose of reading electric meters. If gates are locked or combination locks are installed, it is the responsibility of the applicant(s) to allow the Cooperative access.

The applicants understand Clay Electric has	the right of off	set for expenses incu	irred for the collection of delinquent
debts to the Cooperative by the member.	a li	1/1	001 000 1.
Signature MM Complim	Date //	<u> アイク</u> First Witness	Mulet Colo
	Se	econd Witness	es In
Signature	Date	First Witnes	S
Please verify your Name, Address and Ph	one Number.	Second Witness _	

### Creekview CDD - Requistion Form - 241 Creekview CDD

Final Audit Report 2023-09-15

Created: 2023-09-15

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAiFLThn-2n8ZxNI-H0ziqF0ydQdygbh6K

### "Creekview CDD - Requistion Form - 241 Creekview CDD" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-15 6:02:32 PM GMT- IP address: 73.104.179.217
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-15 6:03:01 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-09-15 6:29:18 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-15 6:29:28 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2023-09-15 - 6:29:28 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXI

#### **REQUISITION #242**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 242

(B) Name of Payee: Basham & Lucas Design Group, Inc.

7645 Gate Parkway, Suite 101

Jacksonville, FL 32256

(C) Amount Payable: \$ 3,960.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Amenity Area Preliminary Concept Invoice 9676
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 27, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



#### Basham & Lucas Design Group Inc.

7645 Gate Pkwy Ste 101 Jacksonville, FL 32256 US (904) 731-2323

#### **INVOICE**

BILL TO

Creekview CDD c/o Mike Taylor 7807 Baymeadows Rd. E, Suite 205 Jacksonville, FL 32256

PROJECT NAME

(22-08) Creekview Ent./Amen. De

INVOICE	9676
DATE	09/21/2023
TERMS	Due on receipt
DUE DATE	09/30/2023

CONTRACT SERVICES	CONTRACT	DUE	AMOUNT DUE			
Part 2: Conceptual Design of the Linear Park (northeast of parkway)	7,100.00	0.00 of 7,100.00	0.00			
Part 3: Amenity Area Preliminary Concept	19,800.00	20.00 % of 19,800.00	3,960.00			
	BALANCE DUE					
	Esti	mate Summary				
	Esti	mate 20-243	31,500.00			
	Invo	pice 9036	5,940.00			
	Invo	pice 9266	1,840.00			
	Invo	pice 9130	2,760.00			
	This	s invoice 9676	\$3,960.00			
	Tota	al invoiced	14,500.00			
	1010	ii iii voiced	11,000.00			

### Creekview CDD - Requistion Form - 242 Basham Lucas (9676)

Final Audit Report 2023-09-27

Created: 2023-09-22

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAcec7pDSsdfNJUdkSi2JtndZ2TgShaOBz

### "Creekview CDD - Requistion Form - 242 Basham Lucas (9676)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-22 4:52:08 PM GMT- IP address: 73.104.179.217
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-22 4:52:24 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-09-27 3:56:54 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-27 3:57:04 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2023-09-27 - 3:57:04 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXXII

#### **REQUISITION # 243**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 243
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 13,291.75
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 27, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG 1&	2	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2032659	1&2	\$663.67	09/09/23
2032906	1&2	\$6,118.08	09/11/23
2033863	1&2	\$2,445.00	09/14/23
2034327	1&2	\$895.00	09/15/23
2035004	1&2	\$1,650.00	09/19/23
2035144	1&2	\$1,520.00	09/19/23
	TOTAL	\$13,291.75	



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2032659
 \$663.67
 65626
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SEI WHS		TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	BATCH
149	14	.9	FL	.E		TODD	219	PHAS	SE 1 AND 2	09/07/23		IO 110831
ORDER	RED	SI	HIPPED	ITEM	NUMBER		DESCRIPTION	'	UNIT PRICE	UM	AMC	DUNT
	3493		3493	P7441302	232	10GA SLD HFCCS PE3 TO CORRECT WIRING ON 2026640 SHOULD HAVE BEEN 3 INSTEAD OF 7	BILLING		190.000	M		663.67
							INVOI	CE SUB-TOTAL				663.67
US FEDE PRODUC	RAL C	R OTH	HER APPLIC P IN THE DE	ABLE LAW SCRIPTIO	' IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
	•		Loo	king f	or a mo	re convenien	it way to pay	your bill	?	/		

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$663.67



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2032906 \$6,118.08 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

US FEDERAL OR ( PRODUCTS WITH	SHIPPED  2100 3500 1200 800 3500 17 26 40 500  NING: IT IS ILLEGAR OTHER APPLICAR	ITEM NUMBER  AX41250300 P744130232 AX61250300 AX61250100 P744130832 FFC1011110IP4I IBRLFBGF FC8433NL AX475250100  AX475250100  AL TO INSTALL PRO ABLE LAW IN POTAB	1X300 CTS 250 PSI NS 10GA SLD HFCCS PE3 1X300 CTS 250 PSI RE 1X100 CTS DR9 250 PSI 10GA SLD HFCCS PE3 10TH PSGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N  DDUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI T LEAD FREE AND CAN ON	O WIRE BLUE 500 C-LAV SI REC PURP O WIRE PURP 500 SDL J COUP SF BLUE INVOIC	CE SUB-TOTAL	UNIT PRICE  0.550 190.000 0.550 0.550 190.000 94.000 0.000 18.652 0.378	UM FT M FT FT M EA EA FT	9/11/23 AMC	IO 110852 DUNT 1155.00 665.00 660.00 440.00 665.00 1598.00 0.00 746.08 189.00 6118.08
2100 3500 1200 800 3500 26 26 40 500	2100 3500 1200 800 3500 17 26 40 500 NING: IT IS ILLEGA OTHER APPLICA H *NP IN THE DES	AX41250300 P744130232 AX61250300 AX61250100 P744130832 FFC10111110IP4I IBRLFBGF FC8433NL AX475250100	10GA SLD HFCCS PE3 1X300 CTS 250 PSI RE 1X100 CTS DR9 250 PSI 10GA SLD HFCCS PE3 10X1 IP SGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N	F BLUE 0 WIRE BLUE 500 C-LAV SI REC PURP 0 WIRE PURP 500 SDL J COUP ISF BLUE INVOIC	ANCE WITH	0.550 190.000 0.550 0.550 190.000 94.000 0.000 18.652 0.378	FT M FT FT M EA EA	AMC	1155.00 665.00 660.00 440.00 665.00 1598.00 0.00 746.08 189.00
3500 1200 800 3500 26 26 40 500 LEAD LAW WARNI US FEDERAL OR OPRODUCTS WITH	3500 1200 800 3500 17 26 40 500 NING: IT IS ILLEGA OTHER APPLICA H *NP IN THE DES	P744130232 AX61250300 AX61250100 P744130832 FFC10111110IP4I IBRLFBGF FC8433NL AX475250100 SAL TO INSTALL PRO ABLE LAW IN POTAB	10GA SLD HFCCS PE3 1X300 CTS 250 PSI RE 1X100 CTS DR9 250 PSI 10GA SLD HFCCS PE3 10X1 IP SGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N	O WIRE BLUE 500 C-LAV SI REC PURP O WIRE PURP 500 SDL J COUP SF BLUE INVOIC	ANCE WITH	190.000 0.550 0.550 190.000 94.000 0.000 18.652 0.378	M FT FT M EA EA		665.00 660.00 440.00 665.00 1598.00 0.00 746.08 189.00
1200 800 3500 26 26 40 500 LEAD LAW WARNI US FEDERAL OR OPRODUCTS WITH	1200 800 3500 17 26 40 500 NING: IT IS ILLEGA OTHER APPLICA H *NP IN THE DES	AX61250300 AX61250100 P744130832 FFC10111110IP4I IBRLFBGF FC8433NL AX475250100 SAL TO INSTALL PRO ABLE LAW IN POTAB	1X300 CTS 250 PSI RE 1X100 CTS DR9 250 PSI 10GA SLD HFCCS PE3 10X1 IP SGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N	C-LAV SI REC PURP 0 WIRE PURP 500 SDL J COUP SF BLUE INVOIC	ANCE WITH	0.550 0.550 190.000 94.000 0.000 18.652 0.378	FT FT M EA EA EA		660.00 440.00 665.00 1598.00 0.00 746.08 189.00
800 3500 26 26 40 500 ********************************	800 3500 17 26 40 500 ********************************	AX61250100 P744130832 FFC1011110IP4I IBRLFBGF FC8433NL AX475250100 SAL TO INSTALL PRO ABLE LAW IN POTAB	1X100 CTS DR9 250 PS 10GA SLD HFCCS PE3 10X1 IP SGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N	SI REC PURP 0 WIRE PURP 500 SDL  J COUP ISF BLUE  INVOIC  AD FREE" IN ACCORDA CIPATED FOR HUMAN	ANCE WITH	0.550 190.000 94.000 0.000 18.652 0.378	FT M EA EA EA		440.00 665.00 1598.00 0.00 746.08 189.00
3500 26 26 40 500 ********************************	3500 17 26 40 500 WING: IT IS ILLEGA OTHER APPLICA H*NP IN THE DES	P744130832 FFC1011110IP4I IBRLFBGF FC8433NL AX475250100 SAL TO INSTALL PRO ABLE LAW IN POTAB	10GA SLD HFCCS PE3 10X1 IP SGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N  DUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	O WIRE PURP 500 SDL J COUP SF BLUE INVOIC	ANCE WITH	190.000 94.000 0.000 18.652 0.378	M EA EA EA		665.00 1598.00 0.00 746.08 189.00
26 26 40 500 ********************************	17 26 40 500 NING: IT IS ILLEGA OTHER APPLICA H*NP IN THE DES	FFC10111110IP4I IBRLFBGF FC8433NL AX475250100  AL TO INSTALL PRO ABLE LAW IN POTAB	10X1 IP SGL SS EPOX LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N DUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	SDL  J COUP SF BLUE  INVOIC  AD FREE" IN ACCORDA  CIPATED FOR HUMAN	ANCE WITH	94.000 0.000 18.652 0.378	EA EA EA		1598.00 0.00 746.08 189.00
26 40 500 LEAD LAW WARNI US FEDERAL OR OPRODUCTS WITH	26 40 500 NING: IT IS ILLEGA OTHER APPLICA H*NP IN THE DES	IBRLFBGF FC8433NL AX475250100 AL TO INSTALL PRO ABLE LAW IN POTAB	LF 1X3/4 BRS BUSH LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N DUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	J COUP SF BLUE INVOIC :AD FREE" IN ACCORDA CIPATED FOR HUMAN	ANCE WITH	0.000 18.652 0.378	EA EA		0.00 746.08 189.00
40 500 LEAD LAW WARNI US FEDERAL OR OPRODUCTS WITH	40 500 NING: IT IS ILLEGA OTHER APPLICA H*NP IN THE DES	FC8433NL AX475250100 SAL TO INSTALL PRO ABLE LAW IN POTAB	LF 3/4 MIP X 3/4 CTS P 3/4X100 CTS 250 PSI N 2000 CTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	SF BLUE  INVOIC  AD FREE" IN ACCORDA  CIPATED FOR HUMAN	ANCE WITH	18.652 0.378	EA		746.08 189.00
500  LEAD LAW WARNI US FEDERAL OR O PRODUCTS WITH	500 NING: IT IS ILLEGA OTHER APPLICA H*NP IN THE DES	AX475250100  AX475250100  AX475250100  AX475250100	3/4X100 CTS 250 PSI N  3/4X100 CTS 250 PSI N  DUCTS THAT ARE NOT "LE  BLE WATER SYSTEMS ANTI	SF BLUE  INVOIC  AD FREE" IN ACCORDA  CIPATED FOR HUMAN	ANCE WITH	0.378	ı		189.00
LEAD LAW WARNI US FEDERAL OR O PRODUCTS WITH	NING: IT IS ILLEGA OTHER APPLICA H *NP IN THE DES	SAL TO INSTALL PRO ABLE LAW IN POTAB	DUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	INVOIO AD FREE" IN ACCORDA CIPATED FOR HUMAN	ANCE WITH				
US FEDERAL OR ( PRODUCTS WITH	NING: IT IS ILLEGA ROTHER APPLICA H *NP IN THE DES	GAL TO INSTALL PRO ABLE LAW IN POTAB	DDUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	AD FREE" IN ACCORDA	ANCE WITH				6118.08
US FEDERAL OR ( PRODUCTS WITH	NING: IT IS ILLEGA ROTHER APPLICA H *NP IN THE DES	GAL TO INSTALL PRO ABLE LAW IN POTAB	DDUCTS THAT ARE NOT "LE BLE WATER SYSTEMS ANTI	CIPATED FOR HUMAN					
US FEDERAL OR ( PRODUCTS WITH	R OTHER APPLICA H *NP IN THE DES	ABLE LAW IN POTAB	BLE WATER SYSTEMS ANTI	CIPATED FOR HUMAN					
	APPLICATIONS. B	BUYER IS SOLELY RE	ESPONSIBLE FOR PRODUC						

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2033863 \$2,445.00 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP   SELL VHSE.   WHSE.	TAX CO	DDE	CUSTOME	R ORDER NUMBER	SALESMAN	JOE	B NAME	INVO	ICE DATE	BATCH
149 149	FLE			TODD 219 PHASE			E 1 AND 2	09	9/14/23	IO 110893
ORDERED	SHIPPED	ITEM NUM	/IBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
2100 2100 3	2100 I	AX41250300 PEC9PLG300 K90120		1X300 CTS 250 PSI NSI 1X300 CTS DR9 HDPE DRYCON YELL WP LUC	PURP PIPE G 5 PC	CE SUB-TOTAL	0.550 55.000 45.000	FT C EA		1155.00 1155.00 135.00 <b>2445.00</b>
S FEDERAL OR C RODUCTS WITH	OTHER APPLICA *NP IN THE DES	ABLE LAW IN I	POTABLE N	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI AD FREE AND CAN ONI ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE** \$2,445.00



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2034327
 \$895.00
 65626
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

	ILL TAX	CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JO	BNAME	INVOICE DATE		BATCH
149 1	49	FLE		TODD	219	PHAS	SE 1 AND 2	09/15/23 110		IO 110904
ORDERED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE			UNT
2000 2000 3	200 200			10GA SLD HFCCS PE3 10GA SLD HFCCS PE3 DRYCON YELL WP LU	0 WIRE PURP 500		190.000 190.000 45.000	M M EA		380.00 380.00 135.00
					INVOI	CE SUB-TOTAL				895.00
S FEDERAL (PRODUCTS W	OR OTHER APPI TH *NP IN THE	ICABLE LAW DESCRIPTIO	/ IN POTABLE N ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI AD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$895.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2035004 \$1,650.00 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEL WHS	LL SE.	TAX C	ODE	CUSTOME	R ORDER NUMBER SALESMAN		JOI	JOB NAME		ICE DATE	BATCH
149	14	9	FL	E		TODD 219 PHAS		E 1 AND 2	09	9/19/23	IO 110924	
ORDER	RED	SHIPI	PED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	UM AMOU	
	2400 600			1X300 CTS 250 PSI NS 1X300 CTS 250 PSI RE			0.550 0.550	FT FT		1320.00 330.00		
							INVOI	CE SUB-TOTAL				1650.00
US FEDE	RAL O	RNING: IT R OTHER TH *NP IN	IS ILLEC	BAL TO INS ABLE LAW SCRIPTION BUYER IS S	STALL PRODU I IN POTABLE N ARE NOT LE SOLELY RESP	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORD, CIPATED FOR HUMAN LY BE INSTALLED IN ET SELECTION.	CONSUMPTION.				
	Looking for a more convenient way to pay your bill?											

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2035078
 \$5,940.00
 65624
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	ВАТСН
149	14	19	FL	E		TODD	219	TF	TRL 5A/B		9/19/23	IO 110924
ORDER	RED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	54		54	B1RT		1 RT BDY W/ CI CVR 110.000					5940.00	
							INVOI	CE SUB-TOTAL				5940.00
******	*****	*****	*****	*****	*****	***********						
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI AD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
_												
			Loo	kina f	or a mo	re convenien	it way to pav	your bill'	?	1		
				5			, , ,	,				

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$5,940.00



WATERWORKS 9692 FLORIDA MINING BLVD W BUILDING #100

Please contact with Questions: 904-268-2551

JACKSONVILLE, FL 32257

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2035144
 \$1,520.00
 65626
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI WHS		ODE CUSTOMER		ER ORDER NUMBER	ORDER NUMBER SALESMAN JOB NAME		B NAME	INVO	ICE DATE	BATCH	
149	14	9 FI	_E		TODD 219 PHAS		E 1 AND 2	09/19/23		10 110924		
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM AMO		OUNT	
4000 4000		4000 4000			10GA SLD HFCCS PE3 10GA SLD HFCCS PE3			190.000 190.000	M M		760.00 760.00	
						INVOI	CE SUB-TOTAL				1520.00	
JS FEDE PRODUC	RAL O	R OTHER APPLI TH *NP IN THE D	ABLE LAW	IN POTABLE N ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN						
Γ		Loc	king f	or a mo	re convenier	it way to pay	your bill	?				

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$1,520.00

## Creekview CDD - Requistion Form 243 Ferguson

Final Audit Report 2023-09-27

Created: 2023-09-27

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAbjaFxj9FKueRtjxCdTKAkXijJjGpGvyw

#### "Creekview CDD - Requistion Form 243 Ferguson" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-27 7:47:34 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-27 7:47:52 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-27 8:12:00 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-27 8:12:12 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-27 8:12:12 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXXXIII

#### **REQUISITION #244**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 244

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

**ACH Routing Number: 063000047 Account Number.: 898113842600** 

(C) Amount Payable: \$ 2,389.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- each disbursement represents a Cost of the Phase 1 Project which has not 4. previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

> **CREEKVIEW COMMUNITY** DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Sep 27, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

AMERICAN PRECAST 1&2							
	INVOICE						
INVOICE NUMBER	AREA	<b>AMOUNT</b>	DATE				
7101	1&2	\$898.00	9/7/23				
7141	1&2	\$1,491.00	9/12/23				
	TOTAL	\$2,389.00					

## **American Precast Structures, LLC**

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



## **INVOICE**

BILL TO SHIP TO c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W

CLAY COUNTY, FL 32043

SHIP DATE SHIP VIA

09/07/2023 YPU

INVOICE DATE **TERMS** 

7101 09/07/2023 Net 30

10/07/2023 **DUE DATE** 

JOB NUMBER 445

Boca Raton, FL 33431

**DELIVERY TICKET NUMBER** 

PO NUMBER

6130 **CREEKVIEW** 

	DESCRIPTION	QTY	RATE	AMOUNT
1-180	8" BAND	22	13.00	286.00T
1-180	6" BAND	4	13.00	52.00T
RAM-NEK	BOX	4	140.00	560.00T
		SUBTOTAL		898.00
		TAX		0.00
		TOTAL		898.00
		BALANCE DUE		\$898.00

## **American Precast Structures, LLC**

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



7141

Net 30 10/12/2023

09/12/2023

1,491.00

## INVOICE

JOB NUMBER

445

BILL TO SHIP TO

Creekview Community Development
District
CLAY COUNTY, FL 32043

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

DELIVERY TICKET NUMBER 6189

PO NUMBER CREEKVIEW

INVOICE

DATE

**TERMS** 

**DUE DATE** 

09/12/2023

JOB

**AMOUNT DESCRIPTION** QTY **RATE CONVEX** 8" TOP SLAB 48" (PC 1 OF 1) 1,491.00 1 1,491.00T 0.00 655-U STORM 0.00T **RING & COVER** 1 **SUBTOTAL** 1,491.00 TAX 0.00

**TOTAL** 

SHIP DATE

SHIP VIA

BALANCE DUE \$1,491.00

## Creekview CDD 0 Requistion Form 244 AMP Areas 12

Final Audit Report 2023-09-27

Created: 2023-09-27

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA3SIraxFOa0UKH-VcQqKhlCkC4K3uE48d

## "Creekview CDD 0 Requistion Form 244 AMP Areas 12" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-27 7:48:23 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-27 7:48:45 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-27 8:11:42 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-27 8:11:55 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-27 8:11:55 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXXIV**

### **REQUISITION #245**

## 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 245

(B) Name of Payee: Kilinski | Van Wyk, PLLC

PO Box 6386

Tallahassee, FL 32314

(C) Amount Payable: \$31.50

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Professional Services related to Project Construction Invoice 7363 (August 2023)**
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

<sub>Date:</sub> Sep 26, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



## **INVOICE**

Invoice # 7363 Date: 09/13/2023 Due On: 10/13/2023

## Kilinski | Van Wyk PLLC

P.O. Box 6386 Tallahassee, Florida 32314 United States

Creekview CDD 2300 Glades Road Suite 410W Boca Raton, Florida 33431

## **CRKVIEW -103 Project Construction**

## **Creekview CDD -103 Project Construction**

Туре	Professional	Date	Notes	Quantity	Rate	Total
Service	JK	08/14/2023	Review NTO and response to same; transmit same	0.10	\$315.00	\$31.50
				Tot	tal	\$31.50

## **Detailed Statement of Account**

### **Other Invoices**

Invoice Number	Due On	Amount Due	Payments Received	Balance Due
7141	09/07/2023	\$617.00	\$0.00	\$617.00

### **Current Invoice**

Invoice Number	Due On	Amount Due	Payments Received	Balance Due
7363	10/13/2023	\$31.50	\$0.00	\$31.50
			Outstanding Balance	\$648.50
			Total Amount Outstanding	\$648.50

## Creekview CDD - Requistion Form 245 Kilinski (7363)

Final Audit Report 2023-09-26

Created: 2023-09-25

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA3uoRxkNNwyw4xEZ8-c7CLMvemiBM7zoF

## "Creekview CDD - Requistion Form 245 Kilinski (7363)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-25 5:10:31 PM GMT- IP address: 108.217.125.164
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-25 5:10:50 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-09-26 8:26:54 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-26 8:28:12 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-26 8:28:12 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXXV**

#### **REQUISITION #246**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 246

(B) Name of Payee: Creekview CDD

c/o Wrathell, Hunt and Associates, Inc.

PO Box 810036

Boca Raton, FL 33481

(C) Amount Payable: \$ 560.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Repayment to General Fund Creekview APF Road Temporary Hydrant Meter
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above:
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Sep 28, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

From: <u>Joe Cornelison</u>

To: <u>Samantha Conner</u>; <u>Nicole Parisi</u>

 Cc:
 Jina Smith; Gregg Kern; Kevin Hill; Ernesto Torres; Scott Wild

 Subject:
 RE: Creekview APF Road - Temporary Hydrant Meter

**Date:** Thursday, September 21, 2023 5:07:10 PM

Attachments: APF Road - FH Meter App.pdf

APF Road - FH Location for Meter.pdf

#### Nicole.

Sam Conner with CCUA just called and mentioned payment for this hydrant meter was returned because I was not ready for it to be installed and they can not hold onto payment for too long.

Can you please confirm this was returned, and then have repaid from construction funds for the same amount to the same address overnighted?

If you could please somehow add a note that it is for Creekview's Fire Hydrant Application to avoid any confusion that would be great.

\$560

Clay County Utility Authority 3176 Old Jennings Road Middleburg, Florida 32068

Thank you,

Joe Cornelison | Development Manager

GreenPointe Developers, LLC 7807 Baymeadows Road East | Ste 205 Jacksonville, FL 32256

O: 904-562-1840 C: 386-290-4300

Jcornelison@GreenPointeLLC.com

### www.GreenPointeLLC.com



From: Joe Cornelison

Sent: Thursday, July 6, 2023 1:36 PM

**To:** Samantha Conner <sconner@clayutility.org>; Nicole Parisi <parisin@whhassociates.com> **Cc:** Jina Smith <jsmith@clayutility.org>; Gregg Kern <gkern@greenpointellc.com>; Kevin Hill

<KHill@treeamigosoutdoor.com>

Subject: FW: Creekview APF Road - Temporary Hydrant Meter

Samantha,



## **Clay County Utility Authority**

3176 Old Jennings Road Middleburg, Florida 32068 Telephone (904) 213-2466 Fax (904) 213-2467

## Fire Hydrant Meter Policy and Procedures

## **Deposit and Meter Reading Plan Choice**

Due to a variety of hydrant meter applications, we have provided two plans to better accommodate your specific hydrant meter needs.

Plan A*	Plan B**
(Lessee installs meter and assumes all risk of loss)	(CCUA installs meter)
Deposit - A deposit is required for all issued hydrant meter assemblies. Monthly water usage charges, fees, etc. will not be deducted from the deposit. Upon return, deposit will be credited towards the final bill. If a credit is still due, a refund check will be provided after the boards approval.	Deposit - A deposit is required for all issued hydrant meter assemblies. Monthly water usage charges, fees, etc. will not be deducted from the deposit. The deposit will be credited towards the final bill ONLY when the lessee calls CCUA to disconnect the meter. If a credit is still due, a refund check will be provided after the boards approval.
Meter Setup - Lessee is responsible for proper setup (using procedural steps provided by CCUA) including sufficient bracing to support meter assembly.	Meter Setup - A CCUA Technician will install the meter.*** This includes flushing the hydrant and installing the meter on the hydrant.
Meter Relocation - CCUA hydrant meters are to be used only in the CCUA service area on hydrants that are located on existing water mains or mains that have been cleared for use.	Meter Relocation - If it becomes necessary to relocate the meter to a different hydrant, Lessee must contact CCUA to arrange for a CCUA technician to remove and relocate.***
Meter Reading - Every 30 days, the meter reading MUST BE PROVIDED to CCUA. Failure to provide read will result in additional charges.*** Reads not provided within 60 days of the last read will be considered lost and/or stolen.*	Meter Reading - Every 30 days, the meter reading MUST BE PROVIDED to CCUA. Failure to provide a read will result in CCUA sending a field technician to obtain a read.***

<sup>\*</sup>Violations of the conditions of Plan "A" will result in a conversion to Plan "B", or cancellation of the agreement with hydrant privileges denied.

<sup>\*\*</sup>If a meter is lost, stolen or damaged under this plan, a replacement meter may only be issued under Plan "A" conditions.

<sup>\*\*\*</sup>See Hydrant Meter Policy Rate Schedule for current rates and service charges that apply.



## **Clay County Utility Authority**

3176 Old Jennings Road Middleburg, Florida 32068 Telephone (904) 213-2466 Fax (904) 213-2467

## FIRE HYDRANT METER POLICY RATE SCHEDULE

<b>Description of Fee or Charge</b>	<b>Amount</b>
"Plan A" Deposit (Lessee installs meter)	\$1,100.00
"Plan B" Deposit (CCUA installs meter)	\$500.00
Application Fee	\$30.00
Meter Assembly Base Facility Charge (Per day)	\$2.99
Water Usage Charge (Per 1,000 Gallons)	\$2.35
Meter Setup/Relocation Fee	\$30.00
Meter Reading/Field Visit for Meter Inspection Fee***	\$30.00
Lost Wrench Fee	\$30.00
Late fee	\$30.00
Meter Assembly Damage Fee- The Greater of either Replacement or	\$115.00
Plan "A": Security deposit and Application fee: \$1,130.00 Plan "B": Security deposit, Application Fee and Meter Set up Charge: \$560.00	)

(\*\*\*Field Visit will be necessary if meter reading is not provided by required due date)



## **Clay County Utility Authority**

3176 Old Jennings Road Middleburg, Florida 32068 Telephone (904) 213-2466 Fax (904) 213-2467

## **CCUA FIRE HYDRANT METER APPLICATION**

Applicant (Legal Company Name)  Cree With Contact Name  Jobsite Contact Name  Jobsite Contact Name  Jobsite Contact Name  Jobsite Contact Name  Jobsite Contact Nobile  Job Site Information/Requirements  Job Curse With State State of Road Care William And Job Site Information/Requirements  Job Curse William State State of Road Care William And State State of Road Care William State State State of Road Care William State State State State State State State State State State State S	Applicant Informat	ion						
State   Content Name   Jobsite Contact Mobile   Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Contact Name   Jobsite Information/Requirements   Cotton Contact Device Name   Jobsite Information   Cotton Contact Device Name   Jobsite Information   Cotton Contact Device Name   Jobsite Information   Cotton Contact Device Name   Jobsite Information   Cotton Contact Device Name   Jobsite Information   Cotton Contact Device Name   Jobsite Information		T	In 1. 110 #			T		
Basines Address    City   State   Zip Code				License#				
Dobate Contact Name	1	evelopment Ustrict		001	la	71.0.1		
Jobsite Contact Name  Jobsite Contact Mobile  Office Billing Phone  Job Site Information/Requirements  Job Site Informati		11001						
Job Site Information/Requirements  Job Site Information/Requirements  Job Site Information/Requirements  Job Site Information/Requirements  Job Site and Hydrant Location  Creek view APF Road - Fire Hydrant at Jeaton 24+50 and East side of Road  Email of contact providing monthly reads:  Estimated Job Duration  Week(s)  Month(s)  If duration exceeds I year, meter must be returned to CCUA for inspection, reading and reissuing.  Initial Charges  Fire Hydrant Meter Assembly Deposit  Application Fee  John Op Base Facility Charge (Per Day)  Meter Stup Fee (CCUA Installation)  I will be responsible to set up meter, myself.  I will pervide monthly meter readings to CCUA.  I will or will not require a hydrant wrench. (Circle option)  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.  Joe Conglision  Print Name  Name of CCUA Representative (Issuing meter)  Name of CCUA Representative (Issuing meter)	-							
Job Site Information/Requirements  Job Site and Hydrant Location  Creek will was APF Road - Fire Hydrant at Station 24450 and Email of contact providing monthly reads:  Estimated Job Duration  Week(s)  Month(s)  GCUA for inspection, reading and reissuing.  Initial Charges  Fire Hydrant Meter Assembly Deposit  Application Fee  Job Do Base Facility Charge (per 1,000 Gal)  Job Base Facility Charge (per 1,000 Gal)  Job Base Facility Charge (per Day)  Job Base Fa	7 6 7				11-0011		1 1 1 2	
Companies   Plan A   Plan B   I will be responsible to set up meter, myself.   I will provide monthly meter readings to CCUA.   I will or will not require a hydrant wrench. (Circle option)   I will return meter assembly, myself upon job completion.   I will return meter assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly base charge will be billed to lessee.   I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.   Name of CCUA Representative (Issuing meter)   Reading & Date   Reading   Consumption	Joe Cornelisan	386-290-9300	NOCHOCAGA	and the same		Cree Kview COUG	idistrict lap. Li	
Circle   View   AFF   Road   - Fire   Hydran   at   State   an   24 + 50   (20   Road   Roa	Job Site Information	n/Requiremen	ts					
Estimated Job Duration   Week(s)   Month(s)   If duration exceeds 1 year, meter must be returned to CCUA for inspection, reading and reissuing.    Initial Charges   Current Usage Charges	Job Site and Hydrant Location							
Estimated Job Duration   Week(s)   Month(s)   If duration exceeds 1 year, meter must be returned to CCUA for inspection, reading and reissuing.    Initial Charges   Current Usage Charges	Creekview APF Roo	id - Fire Hydre	int at sto	ation 2	4+50	MA East side of	Road	
CCUA for inspection, reading and reissuing.								
Current Usage Charges	Estimated Job Duration	Week(s)	Month(s)	,	If duration	n exceeds 1 year, meter mu	st be returned to	
Current Usage Charges	Amenther		3		CCUA for	inspection, reading and re	issuing.	
Fire Hydrant Meter Assembly Deposit  Application Fee  App			the state of the s	Current	IJsage	Charges		
Application Fee  Meter Setup Fee (CCUA Installation)  Total  I will be responsible to set up meter, myself.  I will provide monthly meter readings to CCUA.  I will return meter assembly, myself upon job completeion.  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.  Joe Cone is an analysis of the same and the same a		eit	1 5cm cm			THE RESERVE OF THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN	1 (2 2 5	
Meter Setup Fee (CCUA Installation)   \$30.00   (Rates Subject to Change)   \$5.3     Intitials   Plan A   Plan B     I will be responsible to set up meter, myself.   I request CCUA to setup meter on job site.     I will provide monthly meter readings to CCUA.   I will provide monthly meter readings to CCUA.   I will or will not require a hydrant wrench. (Circle option)   I will call CCUA to uninstall meter upon job completeion.     If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.     I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.     7/6/2 3   Date		Sit				The state of the s	17 9 9	
Solution   Solution		1)					72.1	
I will be responsible to set up meter, myself.  I will provide monthly meter readings to CCUA.  I will or will not require a hydrant wrench. (Circle option)  I will return meter assembly, myself upon job completeion.  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.    Joe Corne   1300   Date   Name of CCUA Representative (Issuing meter)   Name of CCUA Representative (Issuing meter)   Read Date   Reading   Consumption   Reading						\$5.34		
I will be responsible to set up meter, myself.  I will provide monthly meter readings to CCUA.  I will or will not require a hydrant wrench. (Circle option)  I will return meter assembly, myself upon job completeion.  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.    October   Sour	Initials							
I will provide monthly meter readings to CCUA.  I will or will not require a hydrant wrench. (Circle option)  I will return meter assembly, myself upon job completeion.  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.    Ope   Orne    300     Print Name   Date   Backflow #   Reading   Consumption   Reading   Consumption   Reading   Consumption   Reading   Consumption   Reading   Consumption   Reading   Consumption	I will be responsib	elf.	I request CCUA to setup meter on job site.					
I will return meter assembly, myself upon job completeion.  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.    Joe Corne   Son   Date			CUA. I will provide monthly meter readings to C					
job completeion.  If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  If have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.    Oe	I will or will not re	equire a hydrant wrencl	n. (Circle option)	ption) I will or will not require a hydrant wrench. (Circle option				
If any part of the assembly is deemed defective, all repair fees shall be added to the final bill. If the meter assembly and wrench are not returned, the deposit shall become non-refundable and an average daily consumptive use and meter assembly base charge will be billed to lessee.  I have fully read Clay County Utility Authority's Fire Hydrant Meter Policy and Cross-Connection Control Policy, and on behalf of my company, do hereby agree to abide by the procedures as stipulated in the same. Furthermore, I accept full responsibility for failure to comply with these policies.    October 1500   The 1500		assembly, myself upor	1	1 1/4 / 1			ipon job	
Name of CCUA Representative (Issuing meter)  CCUA BILLING INFORMATION  Meter # Reading & Date Backflow #  Read Date Reading Consumption Reading Consumption	returned, the deposit shall becombilled to lessee.  I have fully read Clay County I company, do hereby agree to a comply with these policies.	ome non-refundable and Utility Authority's Fire bide by the procedures	d an average dail Hydrant Meter P	y consumptive of consumptive of consumptive of consumptive of consumptions of consumptive of con	ess-Connecthermore, I	meter assembly base charg	ge will be	
CCUA BILLING INFORMATION  Meter # Reading & Date Backflow #  Read Date Reading Consumption Read Date Reading Consumption		land	-	N (660)	(4.2)			
Meter # Reading & Date Backflow #  Read Date Reading Consumption Read Date Reading Consumption		IATION		Name of CCU	A Kepresenta	uive (issuing meter)		
Read Date Reading Consumption Read Date Reading Consump			10		Daoletta	. #		
		Spinish and the last of the la	1		6	THE RESERVE THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO IS NAMED IN COLUMN TWO I	[C	
	kead Date keading	Consumption	-		Read Da	ne Reading	Consumptio	
THE PARTY OF THE P			-					
			Ø		FINAL			
	Drint name and Cianature of	Darson Dotumina N	feter T	)ata	_	Name of CCUIA D	on (Doggiving 1	
Print name and Signature of Person Returning Meter Date Name of CCUA Rep (Receiving	I THE HAIR AND SIGNATURE OF	I CISOH KELUHHING IV	ICIGI L	ale		Name of CCOA R	cp (Neccivilig I	



## Request for Taxpayer Identification Number and Certification

► Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the requester. Do not send to the IRS.

	Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.      Creekview Community Development District								
	2 Business name/disregarded entity name, if different from above								
page 3.	3 Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only <b>one</b> following seven boxes.	ne of the 4 Exemptions (codes apply only to certain entities, not individuals; see instructions on page 3):							
e. ns on	Individual/sole proprietor or C Corporation S Corporation Partnership Trust/single-member LLC	st/estate Exempt payee code (if any) 3							
typ tio	☐ Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶								
Print or type. Specific Instructions on page	Note: Check the appropriate box in the line above for the tax classification of the single-member owner. Do no LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member is disregarded from the owner should check the appropriate box for the tax classification of its owner.	ne LLC is   code (if any)							
ecii	✓ Other (see instructions) ► Special Purpose Government	(Applies to accounts maintained outside the U.S.)							
		er's name and address (optional)							
See	2300 Glades Road Suite 410 W								
0)	6 City, state, and ZIP code								
	Boca Raton, FL, 33341								
	7 List account number(s) here (optional)								
Pai	Taxpayer Identification Number (TIN)								
Enter	your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid	Social security number							
	up withholding. For individuals, this is generally your social security number (SSN). However, for a								
	ent alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other less, it is your employer identification number (EIN). If you do not have a number, see <i>How to get a</i>								
TIN, I		or							
	<u></u>	Employer identification number							
	per To Give the Requester for guidelines on whose number to enter.								
	8	87   -   1   6   8   8   0   0   1							
Par	t II Certification								
Unde	r penalties of perjury, I certify that:								
1. The	e number shown on this form is my correct taxpayer identification number (or I am waiting for a number	r to be issued to me); and							
Sei	m not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not rvice (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividend longer subject to backup withholding; and								

- 3. I am a U.S. citizen or other U.S. person (defined below); and
- 4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Other than	interest and divid	CHUS	, you are not required to sign the certification	on, but you must provide your correc	t The See the instructions for Fart II, later.
Sign Here	Signature of U.S. person ►	Ž	Walt	Date ►	4/4/2022
	-		9	· · · · · · · · · · · · · · · · · · ·	

## **General Instructions**

Section references are to the Internal Revenue Code unless otherwise noted.

**Future developments**. For the latest information about developments related to Form W-9 and its instructions, such as legislation enacted after they were published, go to *www.irs.gov/FormW9*.

## **Purpose of Form**

An individual or entity (Form W-9 requester) who is required to file an information return with the IRS must obtain your correct taxpayer identification number (TIN) which may be your social security number (SSN), individual taxpayer identification number (ITIN), adoption taxpayer identification number (ATIN), or employer identification number (EIN), to report on an information return the amount paid to you, or other amount reportable on an information return. Examples of information returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

- Form 1099-DIV (dividends, including those from stocks or mutual funds)
- Form 1099-MISC (various types of income, prizes, awards, or gross proceeds)
- Form 1099-B (stock or mutual fund sales and certain other transactions by brokers)
- Form 1099-S (proceeds from real estate transactions)
- Form 1099-K (merchant card and third party network transactions)
- Form 1098 (home mortgage interest), 1098-E (student loan interest), 1098-T (tuition)
- Form 1099-C (canceled debt)
- Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident alien), to provide your correct TIN.

If you do not return Form W-9 to the requester with a TIN, you might be subject to backup withholding. See What is backup withholding, later.

## Creekview CDD - Requistion Form - #246 Creekview CDD

Final Audit Report 2023-09-28

Created: 2023-09-28

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAQG1r2JUCahW0aBSHB947S\_VBbTUCjj\_d

## "Creekview CDD - Requistion Form - #246 Creekview CDD" Hist ory

- Document created by Shelley Blair (blairs@etminc.com) 2023-09-28 12:41:58 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-09-28 12:42:24 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-09-28 12:45:58 PM GMT- IP address: 12.18.33.170
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-09-28 12:46:10 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-09-28 12:46:10 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXXVI**

#### **REQUISITION #247**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 247

(B) Name of Payee: The Tree Amigos Outdoor Services, Inc.

5000-18 Highway 17, #235 Fleming Island, FL 32003

(C) Amount Payable: \$ 134,773.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): APF Road Creekview-Hyland Trail Landscape Install Progress Billing App#4 (September 2023)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 4, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

Date: 10/2/2023



**Hyland Trail** 

Green Cove Springs FL

The Tree Amigos Outdoor Services, Inc.

5000-18 Highway 17 #235 Fleming Island FL 32003 904-778-1030

License:

**Progress Billing** 

Application: 4

Period: 09/30/2023

Owner: Creekview CDD Job Location: APF Road Creekview

Hyland Trail

Green Cove Springs FL

## **Application For Payment On Contract**

Original Contract	607,155.50
Net Change by Change Orders	0.00
Contract Sum to Date	607,155.50
Total Complete to Date	586,160.00
Total Retained	0.00
Total Earned Less Retained	586,160.00
Less Previous Billings	451,387.00
Г	
Current Payment Due	134,773.00
Balance on Contract	20,995.50

## **Contractor's Certification of Work**

The undersigned contractor certifies that, to the best of the contractor's knowledge, the work on the above named job has been completed in accordance with the plans and specifications to the level of completion indicated on the attached schedule of completion.

Contractor: Date: 9/28/2023

Terms: Invoices are due and payable 30DY from the date of invoice. All overdue amounts will be charged a service charge of 0.00 % per annum. Please make checks payable to: The Tree Amigos Outdoor Services, Inc.

Thank you for your prompt payment.

PROGRESS BILLING Application: 4

Period: 09/30/2023

## Schedule of Work Completed

Description of Work	Scheduled	Changes	Contract	Previous	Current Comp.	Stored Mat.	Total Comp.	%	Balance	Retained
Trees	81,410.00		81,410.00	72,125.00			72,125.00	88.59	9,285.00	
Shrubs	47,833.00		47,833.00	11,878.00	31,228.00		43,106.00	90.12	4,727.00	
Mulch-Root Barrier-Ann	27,023.50		27,023.50	9,555.00	15,600.00		25,155.00	93.09	1,868.50	
Sod	113,660.00		113,660.00	25,650.00	85,445.00		111,095.00	97.74	2,565.00	
Irrigation	323,846.00		323,846.00	323,846.00			323,846.00	100.00		
Grade	3,500.00		3,500.00	2,500.00	1,000.00		3,500.00	100.00		
Mobi	3,500.00		3,500.00	2,500.00	500.00		3,000.00	85.71	500.00	
Equipment	4,500.00		4,500.00	3,250.00	500.00		3,750.00	83.33	750.00	
Delivery	7,800.00		7,800.00	6,000.00	500.00		6,500.00	83.33	1,300.00	
CO#1	-5,917.00		-5,917.00	-5,917.00			-5,917.00	100.00		
Totals:	607.155.50		607.155.50	451.387.00	134.773.00		586.160.00	96.54	20.995.50	

## PARTIAL WAIVER AND RELEASE OF LIEN

The undersigned Lienor, for and in consideration of the sum of \$ 134,773..00, hereby partially waives and releases its lien and right to claim of lien or claim on any bond for labor, services, or materials by Tree Amigos thru 9/30/2023 on the real property owned by Creekview Community Development District, described as:

## **Hyland Trail APF Road**


The effect of this Partial Waiver and Release of Lien is conditioned upon actual receipt of the consideration stated, and if such payment is by check it is also conditioned upon clearance of such check.

By: Shannon Mckissock

As its: Estimator

Address: 5000-18 Hwy 17 Fleming Island FL 32003

Sworn to (or affirmed) and subscribed before me on this 28th day of September, by Shannon McKissock as Estimator of Tree Amigos Outdoor Services Inc.



NOTARY PUBLIC
My Commission Expires: July 18, 2026

Personally Known OR Produced Identification

## Creekview CDD Requistion Form 247 - The Tree Amigos (App#4)

Final Audit Report 2023-10-04

Created: 2023-10-04

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAArUHR0SI53YbYbMVE-ZPcklu01D0OPyla

## "Creekview CDD Requistion Form 247 - The Tree Amigos (App# 4)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-04 7:19:49 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-04 7:20:18 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-10-04 8:22:09 PM GMT- IP address: 18.204.4.70
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-04 8:22:26 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2023-10-04 - 8:22:26 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXXVII**

### **REQUISITION #248**

### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 248

(B) Name of Payee: **Jax Utilities Management, Inc.** 

**Truist Bank** 

Routing Number: 063102152 ABA Number: 0610000104

Account Number: 1000168352838

(C) Amount Payable: \$ 153,525.70

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5

  -Sitework and Utilities Application for Payment No. 18 (September 2023)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction

#### Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By:	leys how
<i>-</i>	Responsible Officer
Date:_	

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

## APPLICATION AND CERTIFICATION FOR PAYMENT

## AIA DOCUMENT G702



FROM (CONTRACTOR):

Jax Utilities Management, Inc
5465 Verna Boulevard
Jacksonville, FL 32205

TO (OWNER):

Creekview, CDD

c/o England-Thims & Miller, Inc.
14775 Old St. Augustine Road

Site Work & Utilities

Jacksonville, FL 32258

CONTRACT FOR:

APPLICATION NO:

\_\_\_\_18

PERIOD TO:

September 30, 2023

PROJECT:

**Creekview Trail Area 5** 

## CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS
1	08/17/22		(3,027,563.14)
2	02/24/23	302,710.39	0.00
3	03/27/23	0.00	0.00
4	06/05/23	0.00	0.00
5	08/02/23	6,288.00	0.00
6			
7			
8			
9			<b>一根达为</b> 信 [1]
	TOTALS	308,998.39	(3,027,563.14)
Net chan	ge by Change Orders	(2,718,56	4.75)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR: Jax Utilities Management, Inc

By: Date: 9/30/2023

## ARCHITECTS CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Architect certifies to the Owner that to the best of the Architects knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$12,440,564.75
2. Net Change by Change Orders	-\$2,718,564.75
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$9,722,000.00
TOTAL COMPLETED AND STORED TO DATE	\$7,286,520.00
5. RETAINAGE a5% % (Column D+E on G703)	
D = 1	\$364,326.00
지 중을 STotal in Column J of G703) 으로 연구 등 TOTAL EARNED LESS RETAINAGE	\$6,922,194.00
(Line 4 less Line 5 Total) 기생들은 하기 (LESS PREVIOUS CERTIFICATES FOR	\$6,768,668.30
PAYMENT (Line 6 from prior Certificate)	6152 525 70
BALANCE TO FINISH, PLUS RETAINAGE	<b>\$153,525.70</b> \$2,799,806.00
(Line 3 less Line 6)  State of: Florida County of: Duval	
Subscribed and sworn before me this 30th day of Septembe	r, 2023
Notary Public:	

AMOUNT CERTIFIED

ENGINEER: England-Thims & Miller

DATE: 10/4/2023

\$153,525.70

BY:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		30/2023 30/2023	
Α	В			С	D	E	E THE	G	THE WAY	Н
				CCHEDITIED	WORK COMPLETE	ED .	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	MOBILIZATION									
	Survey	ls	1	81,429.00	73,429.00	4,000.00		77,429.00	95%	4,000.00
	Mobilization	ls	1	51,000.00	43,000.00	4,000.00		47,000.00	92%	4,000.00
	Maint of Traffic	ls	1	4,000.00	4,000.00			4,000.00	100%	0.00
			-	136,429.00	120,429.00	8,000.00	0.00	128,429.00	94%	8,000.00
	CLEARING									
	Clearing & Grubbing	ac	65	525,600.00	525,600.00			525,600.00	100%	0.00
	Stripping	су	65 _	295,200.00	295,200.00	H. A. State and St. Co.		295,200.00	100%	0.00
				820,800.00	820,800.00	0.00	0.00	820,800.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLACEMEN	T								
	Remove & Replace	су	7,500 _	112,500.00	112,500.00			112,500.00	100%	0.00
				112,500.00	112,500.00	0.00	0.00	112,500.00	100%	0.00
4	POND EXCAVATION & BERM									
	Pond Excavation	су	144,500	510,000.00	510,000.00			510,000.00	100%	0.00
	Dewatering	ls	1	64,500.00	64,500.00			64,500.00	100%	0.00
				574,500.00	574,500.00	0.00	0.00	574,500.00	100%	0.00
5	EARTHWORK									
	Roadway Excavation Import Fill & Rough Grading	су	32,500	257,000.00	257,000.00			257,000.00	100%	0.00
	R/W Dress Up	lf	14,440	40,100.00	5,100.00	15,000.00		20,100.00	50%	20,000.00
	Amenity, Park, & Swale Grading	ls	1	48,000.00	48,000.00			48,000.00	100%	0.00
	Lot Fill From On Site	су	49,700	110,850.00	110,850.00			110,850.00	100%	0.00
	Lot Fill From On Site	су	126,700	126,700.00	126,700.00			126,700.00	100%	0.00
	Lot Grading & Dress Up	ls	1	36,600.00		15,000,00	0.00	26,600.00	73%	10,000.00
6	ROADWAYS			619,250.00	574,250.00	15,000.00	0.00	589,250.00	95%	30,000.00
U		ıe	20.050	240 600 00	100 600 00			100 600 00	75%	60,000,00
	Miami Curb (incl backfill) 6" Roadway Base (crushcrete)	lf Cv	20,050	240,600.00	180,600.00 303,900.00			180,600.00 303,900.00	75%	60,000.00 100,000.00
	12" Stabilized Subgrade	sy sy	28,850 33,300	403,900.00 179,820.00				134,280.00	75% 75%	45,540.00
	Asphalt 1" (1st lift)	sy	28,850	259,650.00				0.00	0%	259,650.00
	Prime	sy	28,850	86,550.00				0.00	0%	86,550.00
	Striping	ls	20,030	16,800.00				0.00	0%	16,800.00
	Sidewalks	sy	1,095	54,750.00				0.00	0%	54,750.00
	HC Ramps	ea	27	40,500.00				0.00	0%	40,500.00
	Multi Purpose Path	sy	630	31,500.00				0.00	0%	31,500.00
	•	•	-	1,314,070.00		0.00	0.00		47%	695,290.0

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	rea 5		Application # Application Date Period To		18 9/30/2023 9/30/2023	
Α	В			С	D	E	F	G		H
RIL				CCHEDINED	WORK COMPLETE	D	MATERIALS	TOTAL		
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO
					APPLICATION (D + E)	THIS PERIOD	(NOT IN D OR E)	TO DATE (D + E + F)	(G/C)	FINISH (C - G)
7	STORM DRAINAGE SYSTEM				,					
	12" PVC	lf	1,766	84,000.00	62,000.00			62,000.00	74%	22,000.00
	15" RCP	lf	1,303	56,029.00	56,029.00			56,029.00	100%	0.00
	18" RCP	lf	1,521	95,075.00	95,075.00			95,075.00	100%	
	24" RCP	lf	2,552	229,680.00	217,680.00			217,680.00	95%	12,000.00
	30" RCP	lf	2,173	260,760.00	260,760.00			260,760.00	100%	0.00
	36" RCP	lf	734	124,780.00	124,780.00			124,780.00	100%	0.00
	42" RCP	lf	522	125,280.00	125,280.00			125,280.00	100%	
	48" RCP	lf	376	105,280.00	105,280.00			105,280.00	100%	
	60" RCP	lf	574	246,820.00	246,820.00			246,820.00	100%	
	Type C Inlets	ea	36	237,600.00	237,600.00			237,600.00	100%	0.00
	Type E Inlets	ea	6	31,000.00	31,000.00			31,000.00	100%	0.00
	Type H Inlets	ea	5	37,500.00	37,500.00			37,500.00	100%	0.00
	Curb Inlets	ea	35	210,000.00	191,000.00			191,000.00	91%	
	Double Curb Inlets	ea	13	129,500.00	119,500.00			119,500.00	92%	
	Manholes	ea	34	136,000.00	127,000.00			127,000.00	93%	
	12" / 15" / 18" MES	ea	7	7,000.00	7,000.00			7,000.00	100%	
	24" MES	ea	4	6,000.00	6,000.00			6,000.00	100%	
	30" MES	ea	4	7,600.00	7,600.00			7,600.00	100%	
	36" MES	ea	1	3,000.00	3,000.00			3,000.00	100%	
	42" MES	ea	1	19,000.00	19,000.00			19,000.00	100%	
	48" MES	ea	3	23,700.00	23,700.00			23,700.00	100%	
	60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	
	Adjustments	ea	145	108,750.00	88,750.00			88,750.00	82%	•
	TV Storm Drain	lf	11,518	164,606.00 2,510,760.00	2,192,154.00	84,606.00 84,606.00	0.0	84,606.00 00 2,276,760.00	51% 91%	
8	ROADWAY UNDERDRAIN			_,,	_,,			_,_, ,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		
	Roadway Underdrain	lf	20,050	721,800.00	421,800.00			421,800.00	58%	300,000.00
9	PAVING & DRAINAGE AS-BUILTS									
	Paving & Drainage As-Builts	ls	1	65,000.00	39,000.00			39,000.00	60%	26,000.00

Α	В		0 0 0 0 0	C	D	E	F	G		Н
					WORK COMPLETE	D	MATERIALS	TOTAL		
		16 (4/46)		SCHEDULED			PRESENTLY	COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	ТО
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
10	CCUA WATER DISTRIBUTION SYSTEM					THE PARTY OF THE P				
	12" Watermain (incl fittings, T's, bends)	lf	1,200	182,400.00	182,400.00			182,400.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	8,540	553,360.00	483,360.00			483,360.00	87%	70,000.00
	6" Watermain (incl fittings, T's, bends)	1f	140	19,080.00	14,080.00			14,080.00	74%	5,000.00
	4" Watermain (incl fittings, T's, bends)	lf	360	16,200.00	16,200.00			16,200.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	790	11,850.00	11,850.00			11,850.00	100%	0.00
	Tie Ins	ea	5	20,500.00	10,500.00			10,500.00	51%	10,000.00
	Fire Hydrant w/ Gate Valve	ea	20	110,000.00	90,000.00			90,000.00	82%	20,000.00
	Flushing Hydrants	ea	10	20,000.00	14,000.00			14,000.00	70%	6,000.00
	Services	ea	244	170,800.00	140,800.00			140,800.00	82%	30,000.00
	Test & Chlorinate	Is	1	11,250.00	7,250.00			7,250.00	64%	4,000.00
	Adjustments	ls	1	16,500.00	10,500.00			10,500.00	64%	6,000.00
				1,131,940.00	970,440.00	0.00	0.00	970,440.00	86%	151,000.00
11	<b>CCUA REUSE WATER DISTRIBUTION SY</b>	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	9,795	633,800.00	563,800.00			563,800.00	89%	70,000.00
	6" Watermain (incl fittings, T's, bends)	1f	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	380	14,940.00	14,940.00			14,940.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	680	11,800.00	11,800.00			11,800.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	12,000.00			12,000.00	67%	6,000.00
	Services	ea	245	171,500.00	141,500.00			141,500.00	83%	30,000.00
	Testing	ls	1	8,229.75	5,229.75			5,229.75	64%	3,000.00
	Adjustments	ls	1	16,500.00	10,500.00	DUE TE FAIL		10,500.00	64%	6,000.00
				881,129.75	766,129.75	0.00	0.00	766,129.75	87%	115,000.00
12	CCUA SANITARY SEWER SYSTEM									
	8" Sewer Main	lf	7,137	506,810.00	466,810.00	20,000.00		486,810.00	96%	20,000.00
	Manholes	ea	43	399,500.00	384,500.00			384,500.00	96%	15,000.00
	Services	ea	172	170,800.00	155,800.00			155,800.00	91%	15,000.00
	Dewater	lf	1	148,600.00	138,600.00	3,000.00		141,600.00	95%	7,000.00
	Adjustments	ea	1	35,500.00	21,500.00			21,500.00	61%	14,000.00
	TV Inspection & Report	lf	7,137	75,968.00	15,968.00	30,000.00		45,968.00	61%	30,000.00
	Benchdown & Backfill	ls	1	84,000.00	84,000.00			84,000.00	100%	0.00
			-	1,421,178.00	1,267,178.00	53,000.00	0.00	1,320,178.00	93%	101,000.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To	The second secon	30/2023 30/2023
Α	В			C	D	E	F	G		н
				COUEDINED	WORK COMPLETE	ED	MATERIALS	TOTAL	The little	EW ANGE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
13	CCUA Lift Station				-					
	Wetwell	ls	1	230,000.00	230,000.00			230,000.00	100%	0.00
	Pumps & Panel	ls	1	124,000.00	124,000.00			124,000.00	100%	0.00
	Fence	Is	1	15,000.00				0.00	0%	15,000.00
	Concrete Paving, Stone & Sitework	ls	1	40,000.00				0.00	0%	40,000.00
	Electric	ls	1	40,000.00	40,000.00			40,000.00	100%	0.00
	Start Up and Test	ls	1	7,500.00				0.00	0%	7,500.00
14	CCUA FORCEMAIN SYSTEM			456,500.00	394,000.00	0.00	0.00	394,000.00	86%	62,500.00
14										
	6" Forcemain	lf 	2,842	134,028.00	134,028.00			134,028.00	100%	0.00
	Testing	lf	1	1,500.00	1,500.00			1,500.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00	0.00	0.00	7,000.00	100%	0.00
15	WATER & SEWER AS-BUILTS			142,528.00	142,528.00	0.00	0.00	142,528.00	100%	0.00
	As-Builts	ls	1	53,400.00	38,400.00			38,400.00	72%	15,000.00
	As builds	13	-	53,400.00	38,400.00	0.00	0.00		72%	15,000.00
16	IRRIGATION SLEEVES & ELECTRICAL/	TELEPHONE	CATV SLEI		30, 100.00	0.00	0.00	30,100.00	, 2,0	13,000.00
	2.5"	lf	4,000	48,000.00	35,000.00			35,000.00	73%	13,000.00
	3"	If	5,000	70,000.00	51,000.00			51,000.00	73%	19,000.00
	4"	If	5,000	80,000.00	58,000.00			58,000.00	73%	22,000.00
	6"	lf	4,000	72,000.00	53,000.00			53,000.00	74%	19,000.00
			7	270,000.00	197,000.00	0.00	0.00	197,000.00	73%	73,000.00
17	CLAY ELECTRIC ELECTRICAL INFRAST	RUCTURE AL	LOWANCE							
	PER BID DOCS	ls	1	130,000.00	130,000.00			130,000.00	100%	0.00
		13	-	130,000.00	130,000.00	0.00	0.00		100%	0.00
18	LANDSCAPING			•				•		
	Landscaping	ls	1 _	352,000.00		Name of the last		0.00	0%	352,000.00
				352,000.00	0.00	0.00	0.00	0.00	0%	352,000.00

AIA DOCUMENT G703 Continuation Sheet					PROJECT: Creekview Trail Area 5						Application # Application Date Period To		18 9/30/2023 9/30/2023	
Α	В			С	D	Е	F F	G	i de la constante de la consta	Н				
711				CCUEDULED	WORK COMPLETE	ED .	MATERIALS	TOTAL						
<b>ТЕМ</b> #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO				
TIEN #	DESCRIPTION OF WORK	0/14	QII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	% (G/C)	FINISH				
					(D + E)	IIIIS PERIOD	D OR E)	(D + E + F)	(4/0)	(C - G)				
19	SEEDING AND MULCHING AND SOD													
	Grassing - Lots	sy	343,900	206,340.00	36,340.00			36,340.00	18%	170,000.00				
	R/W	sy	38,400	23,040.00	50,510100			0.00	0%	23,040.00				
		-,	,						575	25/0 10100				
	Sod - Ponds	Sy	17,000	59,500.00	59,500.00			59,500.00	100%	0.00				
	Back Lot Slope	sy	13,300	46,550.00	46,550.00			46,550.00	100%	0.00				
	BOC & EOP	sy	3,500	12,250.00				0.00	0%	12,250.00				
				347,680.00	142,390.00	0.00	0.00	142,390.00	41%	205,290.00				
20	<b>EROSION &amp; SEDIMENT CONTROL</b>													
	Erosion Control NPDES	ls	1	23,000.00	23,000.00			23,000.00	100%	0.00				
	Silt Fence	lf	11,000	33,000.00	33,000.00			33,000.00	100%	0.00				
	Construction Entrance	ls	2	13,000.00	13,000.00			13,000.00	100%	0.00				
	Inlet Protection	ea	128	51,200.00	38,200.00			38,200.00	75%	13,000.00				
	Turbidity Control	is	1 :	25,000.00	21,000.00			21,000.00	84%	4,000.00				
				145,200.00	128,200.00	0.00	0.00	128,200.00	88%	17,000.00				
21	STORMWATER POLLUTION PREV PLAN													
	SWPPP	ls	1	14,000.00	12,000.00	1,000.00		13,000.00	93%	1,000.00				
			,	14,000.00	12,000.00	1,000.00	0.00	13,000.00	93%	1,000.00				
22	BONDING/WARRANTY													
	Payment & Performance Bonds	ls	1	181,000.00	181,000.00			181,000.00	100%	0.00				
	Contractor Warranty	ls	1,,,,	38,900.00	0.00			0.00	0%	38,900.00				
				219,900.00	181,000.00	0.00	0.00	181,000.00	82%	38,900.00				
	SUB-TOTAL (Ph1 - 238 Lots)			\$ 12,440,564.75	\$9,843,478.75	\$ 161,606.00	\$ -	\$10,005,084.75	80%	\$ 2,362,980.00				

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Aı	ea 5 🖔		Application # Application Date Period To		18 9/30/2023 9/30/2023
Α	В			С	D	E E	FLIT	G		н
				COLUED III ED	WORK COMPLETE	D	MATERIALS	TOTAL		
TTT-NA 44	DECEDITION OF WORK	1784	OTV	SCHEDULED	EDOM DDENGOUG		PRESENTLY	COMPLETED	0/	BALANCE
ITEM #	DESCRIPTION OF WORK	J/M	QTY	VALUE	FROM PREVIOUS	THE PERIOD	STORED	& STORED	%	TO
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)	_	(C - G)
1	CHANGE ORDER #1									
	ODP Materials Deduct									
Α	American Precast	ls	1	(646,932.70)	(646,932.70)			(646,932.70)	100%	0.00
	County Materials	ls	1	(693,433.94)	(693,433.94)			(693,433.94)		0.00
Č	Ferguson Waterworks	ls	1	(1,613,099.00)	(1,613,099.00)			(1,613,099.00)		0.00
D	Xylem/Flygt	ls	1	(74,097.50)	(74,097.50)			(74,097.50)		0.00
				(3,027,563.14)	(3,027,563.14)	0.00	0.00	(3,027,563.14)		0.00
2	CHANGE ORDER #2									
	Various Changes									
Α	Various Changes	ls	1	302,710.39	302,710.39			302,710.39	100%	0.00
3	CHANGE ORDER #3									
	Rain Days									
Α	Rain Days			0.00						
4	CHANGE ORDER #4									
	Rain Days									
Α	Rain Days			0.00						
5	CHANGE ORDER #5									
Α	Force Main Back Tap					11-294-241				
	Force Main Back Tap	ls	1	6,288.00	6,288.00			6,288.00	100%	0.00
	TOTAL CHANGE ORDERS			(2.718.564.75)	(2,718,564.75)	0.00	0.00	(2,718,564.75)	100%	0.00

## PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$153,525.70, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD, on the job of Creekview Trail Area 5, for the following described property:  Creekview Trail Area 5
The undersigned lienor acknowledges previous receipt of \$6,327,594.70 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$153,525.70, this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$594,599.30.
There remains unpaid \$_3,394,405.30
Dated: <u>September 30</u> , 2023
Signed and sealed in the presence of:  Lienor  Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>September 30</u> 20 <u>23</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management</u> , Inc. a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X ] producedas identification [ ]
Notary Public State of Florida Anne-Marie James Any Commission HH 276959 Exp. 8/17/2026

# Creekview CDD Requistion 248 - JUM Creekview Area 5 (#18)

Final Audit Report 2023-10-04

Created: 2023-10-04

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA6yDc60rpmUU6aNfz\_rd1veqFbQEqed5M

## "Creekview CDD Requistion 248 - JUM Creekview Area 5 (#18)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-04 5:07:05 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-04 5:07:22 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-10-04 5:11:15 PM GMT- IP address: 3.85.118.2
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-04 5:11:28 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2023-10-04 - 5:11:28 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXXVIII**

#### **REQUISITION #249**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 249

(B) Name of Payee: **Jax Utilities Management, Inc.** 

**Truist Bank** 

Routing Number: 063102152 ABA Number: 0610000104

Account Number: 1000168352838

(C) Amount Payable: \$ 671,537.73

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Sitework and Utilities Application for Payment No. 18 (September 2023)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction

#### Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date:\_\_\_\_

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

#### APPLICATION AND CERTIFICATION FOR PAYMENT



FROM (CONTRACTOR): Jax Utilities Management, Inc 5465 Verna Boulevard Jacksonville, FL 32205

AIA DOCUMENT G702

APPLICATION NO:

18

PERIOD TO:

September 30, 2023

PROJECT:

Creekview Trail Area 1+2

Base Bid

Change Orders

#### Site Work & Utilities

CONTRACT FOR:

TO (OWNER):

Creekview, CDD

Jacksonville, FL 32258

c/o England-Thims & Miller, Inc.

14775 Old St. Augustine Road

#### CONTRACTORS APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY										
Number	Date Approved	ADDITIONS	DEDUCTIONS							
1	06/22/22		(3,662,258.17)							
2	10/14/22	312,992.50	0.00							
3	10/17/22	589,202.92	0.00							
4	02/27/23	49,900.00	0.00							
5	03/27/23	0.00	0.00							
6	04/20/23	357,000.00	0.00							
7	06/05/23	0.00	0.00							
8	08/02/23	18,600.00	0.00							
	TOTALS	1,327,695.42	(3,662,258.17)							
Net chan	ge by Change Orders	(2.334.56	52.75)							

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents. that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

Jax Utilities Management, Inc.

9/30/2023 Date:

#### ARCHITECTS CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Architect certifies to the Owner that to the best of the Architects knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$18,539,562.75
2. Net Change by Change Orders	\$2,334,562.75
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$16,205,000.00
4. TOTAL COMPLETED AND STORED TO DATE	\$12,323,544.75

5. RETAINAGE	
a. 5% % (Column D+E on G703)	
Total retainage (Line 5a, or	\$616,177.24
Total in Column J of G703)	
6. TOTAL EARNED LESS RETAINAGE	\$11,707,367.51
(Line 4 less Line 5 Total)	

7. LESS PREVIOUS CERTIFICATES FOR \$11,035,829,78 PAYMENT (Line 6 from prior Certificate) **8. CURRENT PAYMENT DUE** \$671,537.73

9. BALANCE TO FINISH, PLUS RETAINAGE \$4,497,632.49 (Line 3 less Line 6)

State of: Florida Duval County of: Subscribed and sworn before me this 30th day of September 2023 **Notary Public:** 

My Commision expires

\$671,537.73 AMOUNT CERTIFIED

ENGINEER: England-Thims & Miller 1 (, ), 0() DATE: 10/4/2023

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

y Public State of Florida e-Marie James Commission H 275959 p. 8/17/2026

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Area 1+2 Base Bid		Application # Application Date Period To		18 9/30/2023 9/30/2023	
Α	В			C	D	E	F	G	HE SHE HA	H
				CCHEDITIED	WORK COMPLETE	D III III III III III III III III III I	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTΥ	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	MOBILIZATION									
•	Survey Mobilization Maint of Traffic	ls Is Is	1 1 1	65,000.00 75,000.00 5,000.00	55,000.00 65,000.00 5,000.00	5,000.00 5,000.00		60,000.00 70,000.00 5,000.00	92% 93% 100%	5,000.00 5,000.00 0.00
2	CLEARING			145,000.00	125,000.00	10,000.00	0.00	135,000.00	93%	10,000.00
_	Clearing & Grubbing Stripping	ac cy	65 65 _	763,000.00 436,000.00	763,000.00 436,000.00			763,000.00 436,000.00	100% 100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLA	CEMENT		1,199,000.00	1,199,000.00	0.00	0.00	1,199,000.00	100%	0.00
	Haul Off	су	60,000 _	900,000.00	900,000.00	0.00	0.00	900,000.00	100% 100%	0.00
4	POND EXCAVATION & BERM			,	·					
	Pond Excavation Dewatering Cutoff Walls	cy Is If	353,500 1 5,511	1,237,250.00 64,500.00 413,325.00 1,715,075.00	1,237,250.00 64,500.00 413,325.00 1,715,075.00	0.00	0.00	1,237,250.00 64,500.00 413,325.00 1,715,075.00	100% 100% 100% 100%	0.00 0.00 0.00
5	EARTHWORK			1,713,073.00	1,713,073.00	0.00	0.00	1,713,073.00	100 /0	0.00
	Roadway Excavation R/W Dress Up Amenity Area & Park	ls If Is	1 23,600 1	400,000.00 47,200.00 45,000.00	400,000.00 0.00 45,000.00			400,000.00 0.00 45,000.00	100% 0% 100%	0.00 47,200.00 0.00
	Lot Excavation Cut & Balance Lot Fill From On Site Lot Fill - Place & Compact	cy cy cy	200 353,500 100,000	400.00 353,500.00 100,000.00	400.00 353,500.00 100,000.00			400.00 353,500.00 100,000.00	100% 100% 100%	0.00 0.00 0.00
	Lot Grading & Dress Up	ea	296	44,400.00 990,500.00	34,400.00 933,300.00	0.00	0.00	34,400.00 933,300.00	77% 94%	10,000.00 57,200.00

AIA DOCU Continuati	MENT G703 on Sheet			PROJECT:	Creekview Trail Are Base Bid	ea 1+2	,	Application # Application Date Period To		3 /30/2023 /30/2023
Α	В			C	D	E E	F	G		Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
6	ROADWAYS									
	Miami Curb (incl backfill)	lf	23,600	283,200.00	0.00			0.00	0%	283,200.00
	6" Roadway Base (crushcrete)	sy	33,800	473,200.00	273,200.00			273,200.00	58%	200,000.00
	12" Stabilized Subgrade	sy	39,000	210,600.00	0.00			0.00	0%	210,600.00
	Asphalt 1" (1st lift)	sy	33,800	304,200.00	0.00			0.00	0%	304,200.00
	Prime	sy	33,800	101,400.00	0.00			0.00	0%	101,400.00
	Striping & Signs	ls	1	19,000.00	0.00			0.00	0%	19,000.00
	Sidewalks	sy	1,445	72,250.00	0.00			0.00	0%	72,250.00
	HC Ramps	ea	21	31,500.00	0.00			0.00	0%	31,500.00
	Multi Purpose Path	sy	800	40,000.00	0.00	a sale and a second		0.00	0%	40,000.00
				1,535,350.00	273,200.00	0.00	0.00	273,200.00	18%	1,262,150.00
7	STORM DRAINAGE SYSTEM									
	15" RCP	lf	43	1,849.00	1,849.00			1,849.00	100%	0.00
	18" RCP	lf	3,472	232,624.00	232,624.00			232,624.00	100%	0.00
	24" RCP	lf	2,078	187,020.00	187,020.00			187,020.00	100%	0.00
	30" RCP	lf	2,497	307,131.00	307,131.00			307,131.00	100%	0.00
	36" RCP	lf	715	121,550.00	121,550.00			121,550.00	100%	0.00
	42" RCP	lf	658	164,500.00	164,500.00			164,500.00	100%	0.00
	12" / 15" / 18" MES	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	24" MES	ea	12	32,400.00	32,400.00			32,400.00	100%	0.00
	30" MES	ea	6	17,700.00	17,700.00			17,700.00	100%	0.00
	36" MES	ea	1	5,500.00	5,500.00			5,500.00	100%	0.00
	Curb Inlets	ea	52	312,000.00	312,000.00			312,000.00	100%	0.00
	Double Curb Inlets	ea	12	114,000.00	114,000.00			114,000.00	100%	0.00
	12" PVC	lf	367	18,350.00	18,350.00			18,350.00	100%	0.00
	60" RCP	lf	719	309,170.00	309,170.00			309,170.00	100%	0.00
	Manholes	ea	36	144,000.00	144,000.00			144,000.00	100%	0.00
	Adjustments	ea	111	83,250.00	0.00	53,250.00		53,250.00	64%	30,000.00
	TV Storm Drain	lf	13,103	209,648.00	0.00			0.00	0%	209,648.00
	Type C Inlets	ea	16	105,600.00	105,600.00			105,600.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	18 9/30/2023 9/30/2023		
Α	В			С	D	Е	F	G		Н
				SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED	TOTAL	BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	то
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
	Type E Inlets	ea	3	14,700.00	14,700.00			14,700.00	100%	0.00
	48" MES	ea	7	165,900.00	165,900.00			165,900.00	100%	0.00
	60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
	Type H Inlets	ea	4	30,000.00	30,000.00			30,000.00	100%	0.00
	48" RCP	lf	884	256,360.00	256,360.00			256,360.00	100%	0.00
	15" HP	lf	368	17,296.00	17,296.00			17,296.00	100%	0.00
	18" HP	lf	115	7,130.00	7,130.00			7,130.00	100%	0.00
	24" CMP & 32' CMP	lf	40	5,000.00	5,000.00			5,000.00	100%	0.00
	54" RCP	lf	880	308,000.00	308,000.00			308,000.00	100%	0.00
	19 X 30 ERCP	lf	33	5,280.00	5,280.00			5,280.00	100%	0.00
	45 X 76 ERCP	lf	186	91,140.00	91,140.00			91,140.00	100%	0.00
	42" MES	ea	7	143,500.00	143,500.00			143,500.00	100%	0.00
	54" MES	ea	3	88,500.00	88,500.00			88,500.00	100%	0.00
	48 X 76 MES	ea	3	99,000.00	·			99,000.00	100%	0.00
	R & R UNSUITABLE MATERIAL	ls	1	260,000.00	260,000.00			260,000.00	100%	0.00
0	DOADWAY HAIDERDRATA		=	3,937,898.00	3,645,000.00	53,250.00	0.00	3,698,250.00	94%	239,648.00
8	ROADWAY UNDERDRAIN									
	Roadway Underdrain	lf	23,600	861,400.00	388,548.47	22,851.53		411,400.00	48%	450,000.00
9	PAVING & DRAINAGE AS-BUILTS									
	Paving & Drainage As-Builts	ls	1	50,000.00	10,000.00			10,000.00	20%	40,000.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	18 9/30/2023 9/30/2023		
Α	В			С	D	mik a E Hamil	F	G	113712	Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	183,600.00	183,600.00			183,600.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	5,140	334,100.00	334,100.00			334,100.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	360	19,080.00	19,080.00			19,080.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	240	10,800.00	10,800.00			10,800.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	250	3,750.00	3,750.00			3,750.00	100%	0.00
	Tie Ins	ea	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	13	71,500.00	71,500.00			71,500.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	0.00			0.00	0%	18,000.00
	Services	ea	149	104,300.00	77,001.69	27,298.31		104,300.00	100%	0.00
	Test & Chlorinate	lf	7,190	7,190.00	0.00			0.00	0%	7,190.00
	Adjustments	ls	1 _	9,500.00	0.00	9,500.00		9,500.00	100%	0.00
	COLLA DELICE MATTER DECERDING OF	rown a		768,320.00	706,331.69	36,798.31	0.00	743,130.00	97%	25,190.00
11	CCUA REUSE WATER DISTRIBUTION ST	TSIEM								
	8" Watermain (incl fittings, Ts, bends)	lf	6,335	411,775.00		90,000.00		411,775.00	100%	0.00
	6" Watermain (incl fittings, Ts, bends)	\f	120	6,360.00	0.00	6,360.00		6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	260	11,700.00	0.00	11,700.00		11,700.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	320	6,400.00	0.00	6,400.00		6,400.00	100%	0.00
	Flushing Hydrants	ea	8	16,000.00	0.00	77 024 00		0.00	0%	16,000.00
	Services	ea	150	105,000.00	31,978.02	73,021.98		105,000.00	100%	0.00
	Testing	lf Ic	7,033	5,274.75 9,500.00	0.00 0.00	9,500.00		0.00 9,500.00	0% 100%	5,274.75 0.00
	Adjustments	ls	1 =	572,009.75		196,981.98	0.00	550,735.00	96%	21,274.75
12	CCUA SANITARY SEWER SYSTEM			372,009.73	333,733.02	150,501.50	0.00	330,733.00	3070	21,27 1.73
	8" Sewer Main	If	10,810	983,710.00	983,710.00			983,710.00	100%	0.00
	Manholes	ea	65	799,500.00	799,500.00			799,500.00	100%	0.00
	Services	ea	296	222,000.00	•	39,000.00		222,000.00	100%	0.00
	Dewater	lf	1	180,000.00				180,000.00	100%	0.00
	Adjustments	ea	1	40,000.00		10,000.00		10,000.00	25%	30,000.00
	TV Inspection & Report	lf	10,810	97,290.00				0.00	0%	97,290.00
	Benchdown & Backfill	ls	1	145,000.00				145,000.00	100%	0.00
	R & R Unsuitables	ls	1 _	990,000.00				990,000.00	100%	0.00
				3,457,500.00	3,281,210.00	49,000.00	0.00	3,330,210.00	96%	127,290.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	18 9/30/2023 9/30/2023	
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
13	CCUA LIFT STATION									
	Wetwell	ls	1	290,000.00	290,000.00			290,000.00	100%	0.00
	Pumps & Panel	ls	1	138,000.00	68,747.50			68,747.50	50%	69,252.50
	Fence	ls	1	15,000.00	0.00			0.00	0%	15,000.00
	Concrete Paving, Stone & Sitework	ls	1	43,000.00	0.00			0.00	0%	43,000.00
	Electric	ls	1	43,000.00	0.00			0.00	0%	43,000.00
	Startup & Testing	ls	1	8,500.00	0.00			0.00	0%	8,500.00
	3		_	537,500.00	358,747.50	0.00	0.00	358,747.50	67%	178,752.50
14	CCUA FORCEMAIN SYSTEM									
	6" Forcemain	lf	2,700	137,700.00	57,700.00	80,000.00		137,700.00	100%	0.00
	4" Forcemain	lf	470	8,460.00				8,460.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	0.00			0.00	0%	7,000.00
	Testing	Is	1	7,000.00	0.00	-LIGHT BULL		0.00	0%	7,000.00
				160,160.00	66,160.00	80,000.00	0.00	146,160.00	91%	14,000.00
15	WATER & SEWER AS-BUILTS									
	As-Builts	ls	1	65,000.00	0.00			0.00	0%	65,000.00
				65,000.00	0.00	0.00	0.00	0.00	0%	65,000.00
16	IRRIGATION SLEEVES & ELECTRICAL/	TELEPHONE,	CATV SLE	EVES						
	2.5"	lf	2,000	24,000.00	0.00	24,000.00		24,000.00	100%	0.00
	3"	lf	2,500	35,000.00	0.00	35,000.00		35,000.00	100%	0.00
	4"	lf	2,500	40,000.00	0.00	40,000.00		40,000.00	100%	0.00
	6"	lf	2,000	36,000.00	0.00	36,000.00		36,000.00	100%	0.00
				135,000.00	0.00	135,000.00	0.00	135,000.00	100%	0.00
17	CLAY ELECTRIC ELECTRICAL INFRAST	RUCTURE AL	LOWANCE							
	PER BID DOCS	ls	1,,_	150,000.00	0.00			0.00	0%	150,000.00
40	LANDSCAPING			150,000.00	0.00	0.00	0.00	0.00	0%	150,000.00
18	LANDSCAPING									
	Landscaping	ls	1	584,000.00		TO PART OF STATE		0.00	0%	584,000.00
				584,000.00	0.00	0.00	0.00	0.00	0%	584,000.00

AIA DOCU Continuation	MENT G703 on Sheet				Creekview Trail Are Base Bid	ea 1+2		Application # Application Date Period To		18 9/30/2023 9/30/2023
Α	nga inga malaya Brasila			С	D	E	F	G		Н
ITEM #	DESCRIPTION OF WORK	U/M	QТΥ	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)		MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
40										
	SEEDING AND MULCHING AND SOD  Grassing - Lots  R/W	sy sy	252,300 44,700	151,380.00 26,820.00	91,380.00 11,820.00			91,380.00 11,820.00	60% 44%	60,000.00 15,000.00
	Sod - Ponds Back Lot Slope	sy sy	33,000 23,200	115,500.00 81,200.00	105,500.00 41,200.00			105,500.00 41,200.00	91% 51%	10,000.00 40,000.00
	BOC & EOP	sy	4,100	14,350.00 389,250.00	0.00 249,900.00	0.00	0.00	0.00 249,900.00	0% 64%	14,350.00 139,350.00
20	<b>EROSION &amp; SEDIMENT CONTROL</b>			, , , , , , , , , , , , , , , , , , , ,	,					,
	Erosion Control NPDES	ls	1	18,000.00	16,000.00	1,000.00		17,000.00	94%	1,000.00
	Silt Fence	lf	8,500	25,500.00	25,500.00			25,500.00	100%	0.00
	Construction Entrance	ls	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Inlet Protection	ea	94	37,600.00	0.00			0.00	0%	37,600.00
	Turbidity Control	ls	1	20,000.00	17,000.00	1,500.00		18,500.00	93%	1,500.00
21	STORMWATER POLLUTION PREV PLAN			107,600.00	65,000.00	2,500.00	0.00	67,500.00	63%	40,100.00
21	SWPPP	le		9,000.00	8,000.00	500.00		8,500.00	94%	500.00
	SWPPP	ls	1,	9,000.00	8,000.00	500.00	0.00	8,500.00	94%	500.00
22	BONDING/WARRANTY			5,000.00	5,555.00	300.00	5.00	3,300.00	5.70	500.00
	Payment & Performance Bonds	ls	1	220,000.00	220,000.00			220,000.00	100%	0.00
	Contractor Warranty	ls	1	50,000.00				0.00	0%	50,000.00
				270,000.00	220,000.00	0.00	0.00	220,000.00	81%	50,000.00
	SUB-TOTAL (296 Lots)			\$ 18,539,562.75	\$14,498,225.68	\$ 586,881.82	\$ -	\$15,085,107.50	81%	\$3,454,455.25

AIA DOCU Continuati	MENT G703 ion Sheet				Creekview Trail Ar Change Orders	rea 1+2		Application # Application Date Period To		18 9/30/2023 9/30/2023
Α	В			C	D	E	F	G	714	н
					WORK COMPLETE	D	MATERIALS	TOTAL		tralia a usaw
ITEM #	DESCRIPTION OF WORK	U/M 	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	CHANGE ORDER #1									
S	ODP Materials Deduct									
Α	American Precast	ls	1	(755,967.84)	(755,967.84)			(755,967.84)		0.00
В	County Materials	ls	1	(955,879.76)	(955,879.76)			(955,879.76)		0.00
С	Ferguson Waterworks	ls	1	(1,881,663.07)	(1,881,663.07)			(1,881,663.07)		0.00
D	Xylem/Flygt	ls	1	(68,747.50)	(68,747.50)			(68,747.50)	100%	0.00
	TOTALS			(3,662,258.17)	(3,662,258.17)	0.00	0.00	(3,662,258.17)	100%	0.00
2	CHANGE ORDER #2 Delete Pond 8 + Import	ls	1	312,992.50	312,992.50			312,992.50	100%	0.00
3	CHANGE ORDER #3 - Plan Changes	ls	1	589,202.92	419,202.92	120,000.00		539,202.92	92%	50,000.00
4	CHANGE ORDER #4 - Material Increases	ls	1	49,900.00	29,900.00			29,900.00	60%	20,000.00
5	CHANGE ORDER #5 - Rain Days									
6	CHANGE ORDER #6 - Electric Over Allowance	ls	1	357,000.00				0.00	0%	357,000.00
7	CHANGE ORDER #7 -Rain Days									
8	CHANGE ORDER #8 - Various Changes	ls	1	18,600.00	18,600.00			18,600.00	100%	0.00
-	TOTAL CHANGE ORDERS			(2,334,562.75)	(2,881,562.75)	120,000.00	0.0	0 (2,761,562.75)	118%	427,000.00

#### PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$671,537.73, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD, on the job of Creekview Trail Area1&2, for the
following described property:
Creekview Trail Area 1 & 2
The undersigned lienor acknowledges previous receipt of \$\frac{10.325.927.32}{\text{and}}\$ and is executing this waiver and release in exchange for a check or checks in the additional amount of \$\frac{671.537.73}{\text{this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$\frac{1.381.440.19}{\text{1.381.440.19}}.
There remains unpaid \$_7.459,108.66
Dated: <u>September 30</u> , 2023
Signed and sealed in the presence of:
Lienor Witness
STATE OF FLORIDA COUNTY OF DUVAL
HEREBY CERTIFY that on this day, <u>September 30</u> , 20 <u>23</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X ] produced N/Aas identification [ ]



Notary Public

# Creekview CDD Requistion 249 - JUM Creekview AreaS 1 & 2 (18)

Final Audit Report 2023-10-04

Created: 2023-10-04

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAwjT655EkNTVvB0s5jy2gyYCf-ilGxjR6

## "Creekview CDD Requistion 249 - JUM Creekview AreaS 1 & 2 (18)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-04 5:07:59 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-04 5:08:17 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-10-04 5:16:49 PM GMT- IP address: 54.165.87.145
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-04 5:16:58 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-10-04 5:16:58 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXXXIX**

#### **REQUISITION #250**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 250

(B) Name of Payee: **Basham & Lucas Design Group, Inc.** 

7645 Gate Parkway, Suite 101

Jacksonville, FL 32256

(C) Amount Payable: \$ 950.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Hyland Trails - Construction Administration Invoice 9702**
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 5, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



#### Basham & Lucas Design Group Inc.

7645 Gate Pkwy Ste 101 Jacksonville, FL 32256 US (904) 731-2323

#### **INVOICE**

BILL TO

Creekview CDD c/o Mike Taylor 7807 Baymeadows Rd. E, Suite 205 Jacksonville, FL 32256

PROJECT NAME

(22-08B) Hyland Trails CA

INVOICE	9702
DATE	10/04/2023
TERMS	Due on receipt
DUE DATE	10/31/2023

CONTRACT SERVICES	CONTRACT	DUE	AMOUNT DUE
Part 2: Shop Drawing Review	3,800.00	25.00 % of 3,800.00	950.00
Part 3: Construction Administration - HRLY @ \$125.00/hr (NTE \$5,000)	5,000.00	0.00 of 5,000.00	0.00
Part 4: Structural Engineer Site Inspection - \$1,200 per trip	1,200.00	0.00 of 1,200.00	0.00

BALANCE DUE	\$950.00
Estimate Summary	
Estimate 20-430	11,800.00
Invoice 9558	1,800.00
This invoice 9702	\$950.00
Total invoiced	2,750.00

# Creekview CDD - Requistion Form - 250 Basham Lucas (9702)

Final Audit Report 2023-10-05

Created: 2023-10-05

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAV5OWIBm7xgk9Dht0\_9NTTvuXBISop11C

## "Creekview CDD - Requistion Form - 250 Basham Lucas (9702)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-05 3:26:29 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-05 3:26:44 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-10-05 3:36:01 PM GMT- IP address: 3.237.102.172
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-05 3:36:32 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-10-05 3:36:32 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXL

#### **REQUISITION # 251**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 251
- **(B)** Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC

Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 23,279.19
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 6, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG AREA	1&2	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2035272	1&2	\$750.00	09/20/23
2035573	1&2	\$1,090.00	09/21/23
2035835	1&2	\$990.00	09/21/23
2032906-1	1&2	\$4,135.00	09/22/23
2036094	1&2	\$795.00	09/25/23
2036524	1&2	\$376.35	09/26/23
2036483	1&2	\$6,270.00	09/27/23
2036849	1&2	\$6,597.84	09/27/23
2036973	1&2	\$150.00	09/27/23
2037308	1&2	\$2,125.00	09/28/23
	TOTAL	\$23,279.19	

## # FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2035272
 \$750.00
 65626
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX CODE	E	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	B NAME	INVO	CE DATE	BATCH
149	14		FLE				219	PHAS	E 1 AND 2	09	9/20/23	IO 110938
ORDER	RED	SHIPPE	D	ITEM N	IUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	25		25 SM	MGP8		8 MJ GSKT & BLT PK L	/ GLAND		30.000	EA		750.00
							INVOI	CE SUB-TOTAL				750.00
*****	*****	******	******	******	*****	********	*					
						CTS THAT ARE NOT "LI						
						WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
Г		ı	م مادان	na fa	vr o ma	ro convenier	ot way to pay		l			
		L	LOOKII	ng ic	лашо	re convenier	it way to pay	your bill	<b>!</b>			

Log in to Ferguson.com and request access to Online Bill Pay.

TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$750.00

## #FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2035573	\$1,090.00	65626	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

WHSE.	WH	LL TAX	CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	CE DATE	BATCH
149	14		FLE		TODD	219	PHAS	SE 1 AND 2	09	9/21/23	IO 110954
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	UNT
	10		10 FUFR139	0C8I	8 UFR1390-C-I RESTRA	AINER		109.000	EA		1090.00
						INVOI	CE SUB-TOTAL				1090.00
*****	******	*****	******	******	*********	*					
EAD LAV	W WA	RNING: IT IS ILI	_EGAL TO INS	STALL PRODU	CTS THAT ARE NOT "LE	EAD FREE" IN ACCORD	ANCE WITH				
					WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION.				
					ONSIBLE FOR PRODUC						
_											
		Lo	oking f	or a mo	re convenier	it way to pay	your bill'	?			

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$1,090.00

## #FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2035835	\$990.00	65626	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL TAX	CODE	CUSTOM	MER ORDER NUMBER SALESMAN JOB NAME IN			INVO	ICE DATE		
149	14		LE		TODD	219	PHAS	SE 1 AND 2	0	9/21/23	IO 110954
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT
	1800	1800	PEC9PL0	G300	1X300 CTS DR9 HDPE	PURP PIPE		55.000	С		990.00
						INVOI	CE SUB-TOTAL				990.00
*****	*****	******	******	******	********	*					
LEAD LA	w wa	RNING: IT IS ILL	EGAL TO IN	STALL PRODU	CTS THAT ARE NOT "LE	EAD FREE" IN ACCORD	ANCE WITH				
					WATER SYSTEMS ANT		CONSUMPTION.				
					AD FREE AND CAN ON ONSIBLE FOR PRODUC						
Ιг		1 -	- leite et <b>f</b>			.4		<u></u>			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$990.00



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2032906-1
 \$4,135.00
 65626
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SEI WHS		CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	NAME	INVO	ICE DATE	BATCH IO
149	14	9 F	LE			219	PHAS	E 1 AND 2	09	9/22/23	110963
ORDE	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	19	19			10X1 IP SGL SS EPOX			94.000	EA		1786.00
	1800	1800			1X300 CTS 250 PSI NS			0.550	FT		990.00
	1800	1500			1X300 CTS DR9 HDPE			55.000	С		825.00
	10		FC4444N		LF 1 CTS X CTS COMF			27.000	EA		270.00
	12	12	2 L313205N	NL	LF 1 T-4300 CTS PJ X	MIP COUP		22.000	EA		264.00
						INVOI	CE SUB-TOTAL				4135.00
		RNING: IT IS ILL	EGAL TO INS	STALL PRODU	JCTS THAT ARE NOT "LI	EAD FREE" IN ACCORD	-				
					EAD FREE AND CAN ON						
ON-PO	TABLE	APPLICATIONS	. BUYER IS	SOLELY RESP	ONSIBLE FOR PRODUC	CT SELECTION.					
Г			<u> </u>		re convenier						

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$4,135.00

#### **# FERGUSO** WATERWORKS

9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE** PAGE 2036094 \$795.00 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP SEL WHSE. WHS	E.		USTOMER ORDER NUMBER	SALESMAN	JOB N			09/25/23	
149 149	9 FL	E	TODD	219	PHASE	1 AND 2	09/2	25/23	10980
ORDERED	SHIPPED	ITEM NUME	BER	DESCRIPTION		UNIT PRICE	UM	AMO	UNT
2 300	2 300	FC4477NL PSISCG	LF 2 CTS X CTS COMF 1 SS INS STFNR CTS			135.000 1.750	EA EA		270.00 525.00
				INVOIC	E SUB-TOTAL				795.00
JS FEDERAL OPRODUCTS WIT	R OTHER APPLIC TH *NP IN THE DE	ABLE LAW IN PO SCRIPTION ARE	. PRODUCTS THAT ARE NOT "L OTABLE WATER SYSTEMS ANT E NOT LEAD FREE AND CAN ON LY RESPONSIBLE FOR PRODUC	ICIPATED FOR HUMAN ( NLY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX** ORIGINAL INVOICE TOTAL DUE \$795.00



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER **TOTAL DUE** CUSTOMER PAGE 2036524 \$376.35 65626 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEL WHS	L TAX C	ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	NAME	INVO	ICE DATE	BATCH
149	149		E			219	PHAS	E 1 AND 2	09/26/23		IO 110989
ORDEF	RED	SHIPPED	ITEM N	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	100	100	AX422501		2X100 CTS 250 PSI NS			2.000	FT		200.00
	2	2	FC8477NL	-	LF 2 MIP X CTS PJ COI	UP		88.176	EA		176.3
						INVOI	CE SUB-TOTAL				376.3
******	*****	******	******	*****	**********	*					
					CTS THAT ARE NOT "LE						
					WATER SYSTEMS ANTI EAD FREE AND CAN ON		CONSUMPTION				
					ONSIBLE FOR PRODUC						
г					ı re convenier						

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX** ORIGINAL INVOICE TOTAL DUE \$376.35

## # FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2036483	\$6,270.00	65626	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

CREEKVIEW CD C/O JAX UTIL MGMT 2720 HENLEY RD PHASE 1 AND 2 GREEN COVE SPRINGS, FL 32043

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SEL WHS	L TAX 0	ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOB	NAME	INVO	ICE DATE	BATCH ID
149	149	9 FL	.E		TODD	219	PHAS	E 1 AND 2	09	9/27/23	111004D
ORDER	ED	SHIPPED	ITEM N	IUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT
	1140	1140	P40BEPP2	20	4X20 FT PVC S40 BE P	IPE		550.000	С		6270.00
						INVOI	CE SUB-TOTAL				6270.00
EAD LA	v war	NING: IT IS ILLE	GAL TO INS	TALL PRODU	CTS THAT ARE NOT "LE	EAD FREE" IN ACCORD	ANCE WITH				
S FEDE	RAL 🕪	R OTHER APPLIC	ABLE LAW	IN POTABLE	WATER SYSTEMS ANTI	CIPATED FOR HUMAN					
					EAD FREE AND CAN ON ONSIBLE FOR PRODUC						
)IN-I () I	ADLL I	ALL LIGATIONS.	DO I EIX IO O	OLLLI IXLOI	ONSIBLE FOR TROBUC	of ollection.					
_			<u> </u>		<u> </u>						
		Loc	oking fo	or a mo	re convenier	it way to pay	your bill?	)			

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$6,270.00



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2036849
 \$6,597.84
 65626
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH		ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	NAME	INVO	ICE DATE	BATCH
149	14		.E	TODD		TODD 219 PHASE 1 AI		E 1 AND 2	09/27		IO 111001
ORDER	RED	SHIPPED	ITEM NUMBER			DESCRIPTION		UNIT PRICE	UM	АМО	UNT
	1	1		AOLPCLAY	5-1/4 VO WB67 HYD 4'			2475.000	EA		2475.00
	1	1	PSISCF		3/4 SS INS STFNR CTS			1.500	EA	ı	1.50
	35	35	FB41444V		LF 1 CTS COMP X FIP			113.724	EA	ı	3980.34
	1	1	FFC20213	320IP4I	12X1 IP DBL STRP SS	EPOXY SDL		141.000	EA	ı	141.00
						INVOI	CE SUB-TOTAL			ı	6597.84
*****	*****	******	******	******	***********	**				ı	
					CTS THAT ARE NOT "L					ı	
					WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION			ı	
					ONSIBLE FOR PRODUC					ı	
JIN-1 0 1	IADLL	ALL LIGATIONS.	DOTERIO	DOLLET IXEO	ONGIBEE FOR FRODOR	OT OLLLOTION.				ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
										ı	
Г		1	1		re convenier	1 1	1 1116				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$6,597.84

## # FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2036973	\$150.00	65626	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

EAD LAW	149 <b>D</b> 00	SHIPPED 100	ITEM NU PSISCF	MBER	TODD	219	PHAS	SE 1 AND 2	09	9/27/23	IO 111001
1 ************************************		_		MBER					09/27/23		
EAD LAW	00	100	PSISCF			DESCRIPTION		UNIT PRICE	UM	AMO	UNT
					3/4 SS INS STFNR CTS	PE		1.500	EA		150.00
						INVOI	CE SUB-TOTAL				150.00
		******		****	*********						
	WARNII	ING: IT IS II I FO			CTS THAT ARE NOT "LE		ANCE WITH				
					WATER SYSTEMS ANTI						
					AD FREE AND CAN ON						
ION-POTA	BLE AP	PPLICATIONS. B	BUYER IS SOL	LELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$150.00

#### **#FERGUSO WATERWORKS**

9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2037308	\$2,125.00	65626	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL TAX	CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	
149	14	9	FLE		TODD	219	PHAS	SE 1 AND 2	09/28/23		IO 111020
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	5		5 ACFN060	12360	12-1/2X360 FT N060 N/	WOV 500 SY		425.000	RL		2125.00
						INVOI	CE SUB-TOTAL				2125.00
******	*****	******	******	******	*********	*					
					CTS THAT ARE NOT "LE						
					WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION.				
					ONSIBLE FOR PRODUC						
_					l re convenier						_

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX** ORIGINAL INVOICE TOTAL DUE \$2,125.00

# Creekview CDD - Requistion Form 251 Ferguson (Areas 1&2)

Final Audit Report 2023-10-06

Created: 2023-10-06

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAGkihA8nhX1St4yG9tM-fpfNMp9T329sM

## "Creekview CDD - Requistion Form 251 Ferguson (Areas 1&2)" History

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-06 12:20:47 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2023-10-06 12:21:09 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2023-10-06 - 12:53:32 PM GMT- IP address: 54.83.125.89
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

  Signature Date: 2023-10-06 12:53:44 PM GMT Time Source: server- IP address: 12,18,33,170
- Agreement completed.
   2023-10-06 12:53:44 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXLI

#### **REQUISITION # 252**

#### 2022 ACOUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 252
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 2,659.02
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 6, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 5A&5B								
			INVOICE					
INVOICE NUMBER	AREA	AMOUNT	DATE					
2032508	5A&5B	\$1,651.02	10/02/23					
2036758	5A&5B	\$270.00	10/02/23					
2037721	5A&5B	\$738.00	10/02/23					
	TOTAL	\$2,659.02						



Please contact with Questions: 904-268-2551

INVOICE NUMBER TOTAL DUE CUSTOMER **PAGE** 2032508 \$1,651.02 65624 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	NAME	INVOI	CE DATE	BATCH
149	14	19	FL	E		TODD	219	TR	RL 5A/B	10	/02/23	IO 111043
ORDER	ED	SHIP	PED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	36		35	MUL0674	86	6X4 PVC HW SWR GX	G RED COUP		47.172	EA		1651.0
							INVOI	CE SUB-TOTAL				1651.0
*****			******	*******	******		**					
EAD LA\	N WA	RNING: IT	IS ILLEC	SAL TO INS	STALL PRODU	CTS THAT ARE NOT "L	 EAD FREE" IN ACCORD	ANCE WITH				
						WATER SYSTEMS ANT		CONSUMPTION				
						EAD FREE AND CAN ON ONSIBLE FOR PRODUC						
JIN-FOI	ADLL	AFFLICE	ATTONS. I	BUTLINIS	OLLLI IXLOI	ONSIBLE FOR FRODO	ST SELECTION.					
Г			100	kina f	or o ma	re convenier	at way to pay	( ) (Our bill	)			

Log in to Ferguson.com and request access to Online Bill Pay.



**NET 10TH PROX ORIGINAL INVOICE** TERMS: **TOTAL DUE** 



Please contact with Questions: 904-268-2551

INVOICE NUMBER TOTAL DUE CUSTOMER **PAGE** 2036758 \$270.00 65624 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2037721 \$738.00 65624 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP SE WHSE. WH		CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	NAME	INVO	ICE DATE	BATCH
149 14	l9 F	LE		TODD	219	TR	RL 5A/B	10/02/23		IO 111043
ORDERED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	UNT
14 20 12	14 17 12	_	1G	LF 3/4 CTS X CTS COM 1 GAL 8 LB PIPE JT LU 1 QT 2 LB PIPE JT LUB	B NSF NEW FORM		27.000 18.000 4.500	EA EA EA		378.00 306.00 54.00
					INVOI	CE SUB-TOTAL				738.00
JS FEDERAL OPRODUCTS W	OR OTHER APPLI TH *NP IN THE D	CABLE LAW	' IN POTABLE N ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 

## Creekview CDD - Requistion Form 252 Ferguson (Area 5)

Final Audit Report 2023-10-06

Created: 2023-10-06

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAysTUziJdLW0YdQYIJxTICTH3m4lB8qM3

### "Creekview CDD - Requistion Form 252 Ferguson (Area 5)" Hist ory

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-06 12:21:49 PM GMT- IP address: 8.17.109,244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-06 12:22:03 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-10-06 12:52:56 PM GMT- IP address: 54.83,125.89
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-06 12:53:27 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-10-06 12:53:27 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXLII

#### **REQUISITION #253**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 253
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

**Account number: 4427213913** 

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 117,445.62
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

#### **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 10, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	<b>FERG AREA 5A&amp;5B</b>	\&5B	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2036758-1	5A&5B	\$1,945.00	10/04/23
2038196	5A&5B	\$48,095.02	10/04/23
2038211	5A&5B	\$61,710.00	10/05/23
2038607	5A&5B	\$5,695.60	10/05/23
	TOTAL	TOTAL \$117,445.62	



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2036758-1	\$1,945.00	65624	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14	19	FL	E		TODD	219	TF	RL 5A/B	1	0/04/23	IO 111066
ORDER	RED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	1 1		1 1	FFS31313 G942KG	320IP7	12X2 IP SS 1B SDL F/ 0 2X1 SGL BDY SEW SE			195.000 1750.000	EA EA		195.00 1750.00
							INVOI	CE SUB-TOTAL				1945.00
US FEDE PRODUC	RAL (	R OTH	IER APPLIC P IN THE DE	ABLE LAW SCRIPTIO	' IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LI WATER SYSTEMS ANT EAD FREE AND CAN ON ONSIBLE FOR PRODUC	ICIPATED FOR HUMAN ILY BE INSTALLED IN	-				
			Loo	king f	or a mo	re convenier	nt way to pay	vour bill	?	1		

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2038196	\$48,095.02	65624	1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SEL WHS		ГАХ С	ODE	сиѕтом	ER ORDER NUMBER	SALESMAN	JOE	3 NAME	INVO	ICE DATE	BATCH
149	14	9	FL	E		5B	219	TF	RL 5A/B	10	0/04/23	IO 111066
ORDEI	RED	SHIPPE	D	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	5 6 5 2 3 4 4 400 17 300 1 50		5 6 5 2 3 4 4 400 17 300 0 50	MJRLAXF MJTCAPL FFC20290 FFB11007 AX422501 FT441774 AX622501 MJTLAXP FUFR139	DLAFMM AOLPCLAY DAPK DSIP7I 7NL 1000 DINL 1000 DOCSI	6 DI MJ RW OL SS STE 8 DI MJ RW OL SS STE 5-1/4 VO WB67 HYD 4'C 8X4 MJ C153 RED L/A 4X2 MJ C153 TAP CAP 8X2 IP DBL STRP SS E LF 2 MIP X CTS PJ BAL 2X100 CTS 250 PSI NSI LF 2 CTS X 1 FIP SERV 2X100 CTS DR9 250 PSI 8X4 MJ C153 TEE L/A 8 UFR1390-C-I RESTRA	M VLV L/A D OL L/A CLAY  L/A POXY SDL L CORP F BLUE TTEE SI REC PURP		1000.620 1592.220 2598.000 88.920 53.560 142.000 339.000 1.900 147.280 1.900	EA EA EA EA EA FT EA FT EA		5003.10 9553.32 12990.00 177.84 160.68 568.00 1356.00 760.00 2503.76 570.00 0.00 5450.00
1	93 40 4000 4000 10 12		93 40 4000 4000 10 12	FFC10190 SMGP8 P7441302 P7441308 SSLCE8 PSLUBXL	232 332	8X1 IP SGL SS EPOX S 8 MJ GSKT & BLT PK L 10GA SLD HFCCS PE3 10GA SLD HFCCS PE3 8 PVC WDG REST GLN 1 GAL 8 LB PIPE JT LUI	( GLAND 0 WIRE BLUE 500 0 WIRE PURP 500 ID *ONELOK B NSF NEW FORM		66.154 22.000 175.000 175.000 57.000 0.000	EA M M EA EA		880.00 700.00 700.00 570.00 0.00
US FEDE PRODUC	ERAL O	R OTHER A TH *NP IN T	PPLIC HE DE	ABLE LAW	IN POTABLE N ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORDA CIPATED FOR HUMAN LY BE INSTALLED IN					48095.02
Г		L	_00	king f	or a mo	l re convenien	t way to pay	your bill	?			

Log in to Ferguson.com and request access to Online Bill Pay.



**NET 10TH PROX ORIGINAL INVOICE** TERMS: **TOTAL DUE** 



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2038211
 \$61,710.00
 65624
 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

CREEKVIEW CD C/O JAX UTIL MGMT 2605 SANDRIDGE ROAD CREEKVIEW TRL 5A/B GREEN COVE SPRINGS, FL 32043

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SEI		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	ВАТСН
149	14	9	FL	E		5B	219	Т	RL 5A/B	10	0/05/23	IO 111074
ORDER	RED	SI	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	1220 1780		1220 1780	DR18PPX DR18BPX		8 C900 DR18 PVC GJ F 8 C900 DR18 PVC GJ B			20.570 20.570	FT FT		25095.40 36614.60
							INVOI	CE SUB-TOTAL				61710.00
US FEDE PRODUC	RAL O	R OTH	HER APPLIC P IN THE DE	ABLE LAW SCRIPTIO	IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
			Loo	king fo	or a mo	re convenien	it way to pay	your bill	?	/		

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$61,710.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2038607 \$5,695.60 65624 1 of 1

#### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

	19	9 FL SHIPPED	.E								
	19	SHIPPED			5B	219	TF	RL 5A/B	10	0/05/23	IO 111074
			ITEM I	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
			MJ4LAX		8 MJ C153 45 BEND L/A			132.600	EA		2519.40
	38	38 38	SSLCE8		8 PVC WDG REST GLN			57.000	EΑ		2166.00
	38	30 1	SMGP8 MJTLAXP		8 MJ GSKT & BLT PK L 8X4 MJ C153 TEE L/A	GLAND		22.000 174.200	EA EA		836.00 174.20
	.	·	WIG 1 EJ U (I		0,41 1110 0 100 122 2,74			17 1.200			
						INVOI	CE SUB-TOTAL				5695.60
**********	·*****				CTS THAT ARE NOT "LE						
					WATER SYSTEMS ANTI						
					AD FREE AND CAN ON						
ON-POTA	ABLE	APPLICATIONS. I	BUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
					re convenien			l			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 

### Creekview CDD - Requistion Form 253 Ferguson (Area 5)

Final Audit Report 2023-10-10

Created: 2023-10-10

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAiHmVBA09M7S1jqiWZNfoA8qszgZntCvU

### "Creekview CDD - Requistion Form 253 Ferguson (Area 5)" Hist ory

- Document created by Shelley Blair (blairs@etminc.com) 2023-10-10 4:14:49 PM GMT- IP address: 8.17.109.244
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-10 4:15:08 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
  2023-10-10 4:34:55 PM GMT- IP address: 3.208.92.254
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-10 4:35:14 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
   2023-10-10 4:35:14 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXLIII

#### **REQUISITION #254**

#### 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

#### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 254

(B) Name of Payee: England-Thims & Miller, Inc.

First Citizens

ABA Routing #053100300

Jacksonville, FL

Account #9061592290

(C) Amount Payable: \$ 37,675.71

(D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments):

Invoice 210354 (Sept 2023) Creekview Trail Areas 4A and 4B Construction Documents (WA#2)	\$ 12,828.40
Invoice 210355 (Sept 2023) Creekview Area 5A and 5B CEI Services (WA#3)	\$ 4,200.00
Invoice 210356 (Sept 2023) APF Road Phases 2, 3 and 4 (WA#4)	\$ 1,231.25
Invoice 210358 (Sept 2023) Creekview Trail Area 6 Construction Documents (WA#8)	\$ 3,847.27
Invoice 210360 (Sept 2023) Creekview Trail Areas 1 and 2 CEI Services (WA#8)	\$ 7,541.25
Invoice 210381 (Sept 2023) APF Road Phase 1 CEI Services (WA#10)	\$ 4,333.54
Invoice 210361 (Sept 2023) Master Site Planning (WA#11)	\$ 3,694.00

TOTAL \$37,675.71

(E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 20, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Creekview CDD

Creekview CDD

Remaining

2300 Glades Road

Suite 410W

Boca Raton, FL 33431

October 05, 2023

Invoice No:

210354

Total This Invoice

\$12,828.40

Project 22070.00000 Creekview Trail- Areas 4A and 4B Construction Documents (WA#2)

Professional Services rendered through September 30, 2023

Phase	01	Site Plan Revisions		
Billing Limits		Current	Prior	To-Date
Total Billings		0.00	7,355.00	7,355.00
Limit				7,500.00

. . . . .

Total this Phase 0.00

145.00

Phase 02-10 Lump Sum Services

		Percent		Current
	Fee	Complete	Earned	Billing
10.Electric Design Coordination	4,200.00	100.00	4,200.00	0.00
2.Clay County DRC Approval	9,375.00	100.00	9,375.00	0.00
3.Construction Plan Preparation	213,125.00	99.00	210,993.75	4,262.50
4.Lift Station Design	38,000.00	99.00	37,620.00	1,140.00
5.Landscape Design (Code Design)	9,700.00	99.00	9,603.00	291.00
6.Clay County Plan Approval	8,500.00	75.00	6,375.00	2,125.00
7.CCUA Plan Approval	6,500.00	75.00	4,875.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	75.00	3,750.00	3,750.00
9.SJRWMD ERP	24,000.00	95.00	22,800.00	1,200.00
Total Fee	318,400.00		309,591.75	12,768.50

Total Fee 12,768.50

Total this Phase \$12,768.50

Phase	11	Project Management		
Billing Lim	its	Current	Prior	To-Date
Total B	Billings	0.00	9,957.75	9,957.75
Lin	nit			10,000.00
Re	emaining			42.25

Total this Phase 0.00

Phase XP Expenses

Project	22070.00000	Creekview Trail - Areas 4A and 4B Con	s	Invoice	210354
Expenses					
•	ductions			59.90	
	Total Expe	enses 1	.0 times	59.90	59.90
			Total this Phase		\$59.90
			Total This Inv		\$12.828.40



Creekview CDD October 05, 2023

Creekview CDD Invoice No: 210355

2300 Glades Road
Suite 410W

Total This Invoice \$4,200.00

Boca Raton, FL 33431

Project 22092.00000 Creekview Areas 5A and 5B CEI Services (WA#3)

#### Professional Services rendered through September 30, 2023

Phase	01	Limited Construct	ion Administration	Serv		
Labor						
			Hours	Rate	Amount	
	oal - Vice President					
W	ild, Scott	9/2/2023	1.50	257.00	385.50	
W	ild, Scott	9/30/2023	1.00	257.00	257.00	
-	t Manager					
Bla	alock, Clinton	9/16/2023	.25	190.00	47.50	
CEI Pro	oject Manager					
Do	onchez, James	9/2/2023	.75	175.00	131.25	
Do	onchez, James	9/9/2023	1.50	175.00	262.50	
Do	onchez, James	9/16/2023	1.00	175.00	175.00	
Do	onchez, James	9/23/2023	.75	175.00	131.25	
Do	onchez, James	9/30/2023	.50	175.00	87.50	
CEI Sr.	Inspector					
Br	ooks, Jeffrey	9/30/2023	1.00	155.00	155.00	
EII	ins, Jason	9/2/2023	2.00	155.00	310.00	
EII	ins, Jason	9/9/2023	.50	155.00	77.50	
EII	ins, Jason	9/16/2023	2.50	155.00	387.50	
EII	ins, Jason	9/23/2023	1.50	155.00	232.50	
EII	ins, Jason	9/30/2023	2.00	155.00	310.00	
CEI Ins	spector					
La	nh, Pong	9/30/2023	2.00	125.00	250.00	
St	eeples, Travis	9/30/2023	8.00	125.00	1,000.00	
	Totals		26.75		4,200.00	
	Total Lab	or				4,200.00
Billing Lim	nits		Current	Prior	To-Date	
Total E	Billings		4,200.00	51,594.00	55,794.00	
Lir	mit				61,275.00	
Re	emaining				5,481.00	
				Total th	is Phase	\$4,200.00

Phase 02 Progress Meetings

Project	22092.00000	Creekview Areas 5A and 5B CEI S	ervices	Invoice	210355
Billing Lim	its	Current	Prior	To-Date	
Total E	Billings	0.00	16,171.00	16,171.00	
Limit				16,200.00	
Remaining				29.00	
			Total thi	s Phase	0.00
-	03	Owner Requested Plan Revisions			
Billing Lim	its	Current	Prior	To-Date	
Total E	Billings	0.00	19,951.00	19,951.00	
Lir	nit			20,000.00	
Re	emaining			49.00	
			Total thi	s Phase	0.00
<b>– – – –</b> Phase	04	Reimbursable Expenses			
			Total thi	s Phase	0.00
			Total This	Invoice	\$4,200.00



Creekview CDD

Creekview CDD Invoice No: 210356

2300 Glades Road Total This Invoice \$1,231.25 Suite 410W

October 05, 2023

Boca Raton, FL 33431

Project 22099.00000 APF Road Phases 2, 3 and 4

#### Professional Services rendered through September 30, 2023

Phase 01-04 **Lump Sum Services** 

			Fee	Percent Complete	Earned	Current Billing
1. Rdwy Desig	gn Analysis 8	ያ Plan Preparation	99,200.00	100.00	99,200.00	0.00
2. Code Minir	num Landsc	ape Plan	19,930.00	100.00	19,930.00	0.00
3. Regulator	y Permittin	g				
a. Clay Coun	-		6,500.00	100.00	6,500.00	0.00
b. CCUA Util	b. CCUA Utility Plan Approval			100.00	7,500.00	0.00
c. CCUA Sanitary Sewer Collection Permit			2,000.00	90.00	1,800.00	300.00
d. CCUA Wa	ter Distribut	ion System Permit	2,000.00	90.00	1,800.00	300.00
e. NPDES Ge	eneral NOI-C	Construction Permit	1,500.00	100.00	1,500.00	0.00
f. SJRWMD-ERP Modification			18,400.00	100.00	18,400.00	0.00
4. Electric De	sign Coordin	nation	4,200.00	100.00	4,200.00	0.00
Total Fee			161,230.00		160,830.00	600.00
			Total Fee			600.00
				Total t	this Phase	\$600.00
	<b></b>	<b></b> Project Manage	<b></b> .			
Billing Limits	- <del>-</del>		Current	Prior	To-Dat	e
Total Billings			0.00	10,000.00	10,000.0	
Limit				,	10,000.0	
				Total t	this Phase	0.00
<b></b> Phase	 06					

		Percent		Current
	Fee	Complete	Earned	Billing
1. Discovery	4,600.00	100.00	4,600.00	0.00
2. Baseline Conditions	10,600.00	100.00	10,600.00	0.00

Project	22099.00000	APF Road Ph	ases 2, 3 and 4 (WA#	4)	Invoice	210356
3. Po	st-Project Conditions		11,900.00	100.00	11,900.00	0.00
4. M	apping		2,200.00	0.00	0.00	0.00
5. Cl	.OMR		7,500.00	0.00	0.00	0.00
6. Cl	OMR Review		3,500.00	0.00	0.00	0.00
7. ET	M Coordination		6,045.00	67.2457	4,065.00	0.00
Total F	ee		46,345.00		31,165.00	0.00
			Total Fee			0.00
				Total t	his Phase	0.00
<b>— — — —</b> Phase	XP					
Consultan	ts					
ETM S	urveying & Mapping, Ir	nc. (ETM SMI)			631.25	
	Total Con	sultants			631.25	631.25
				Total t	his Phase	\$631.25
				Total Th	is Invoice	\$1,231.25



**Backup Only- Do Not Pay** 

etminc.com | 904.642.8550

#### **INFORMATION ONLY**

Scott Wild October 03, 2023

England, Thims & Miller, Inc. (ETM) 14775 Old St. Augustine Road

Jacksonville, FL 32258

Invoice No: 23690

**Total This Invoice** \$631.25

Project S0022.41502 Verbena Parkway Easement Release & Sketch & Description (E 22-099)

Per email dated August 22, 2023

#### <u>Professional Services rendered through September 30, 2023</u>

07 Phase Sketch & Description

Labor

	Hours	Rate	Amount
Senior Surveyor - Vice President	.75	215.00	161.25
CADD Survey Technician	2.50	132.00	330.00
Project Manager - Survey	1.00	140.00	140.00
Totals	4.25		631.25

**Total Labor** 631.25

> **Total This Invoice** \$631.25

#### **Outstanding Invoices**

Number	Date	Balance
23522	8/28/2023	955.00
Total		955.00

**Total Now Due** \$1,586.25



Creekview CDD

Creekview CDD

2300 Glades Road

Suite 410W

Boca Raton, FL 33431

October 05, 2023

Invoice No: 210358

Total This Invoice

\$3,847.27

Project 22204.00000 Creekview Trail - Area 6 Construction Documents (	WA#8)
---	-------

#### Professional Services rendered through September 30, 2023

Phase	01	Site Plan Revisions				
Billing Limits			Current	Prior	To-Date	
<b>Total Billings</b>			0.00	7,485.00	7,485.00	
Limit					7,500.00	
Remaining					15.00	

Total this Phase 0.00

Phase 02-10 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing
2.Clay County DRC Approval	9,375.00	0.00	0.00	0.00
3.Construction Plan Preparation	128,125.00	16.00	20,500.00	3,843.75
4.Lift Station Design	38,000.00	0.00	0.00	0.00
5.Landscape Design(Code Design)	9,700.00	0.00	0.00	0.00
6.Clay County Plan Approval	8,500.00	0.00	0.00	0.00
7.CCUA Plan Approval	6,500.00	0.00	0.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	18,700.00	10.00	1,870.00	0.00
10.Electric Design	4,200.00	0.00	0.00	0.00
Total Fee	228,100.00		22,370.00	3,843.75

Total Fee 3,843.75

Total this Phase \$3,843.75

Phase	11	Project Management		
Billing Limits		Current	Prior	To-Date
<b>Total Billings</b>		0.00	3,312.00	3,312.00
Limit				10,000.00
Remaining				6,688.00

Total this Phase 0.00

Phase XP Expenses

Project	22204.00000	Creekview Trail - Area 6 Construction		Invoice	210358
Expenses					
Repro	ductions			3.52	
	Total Expe	enses	1.0 times	3.52	3.52
			Total this Pha	ase	\$3.52
			Total This Invo	 ice	\$3,847.27



5,262.75



Creekview CDD October 05, 2023

Creekview CDD Invoice No: 210360

2300 Glades Road **Total This Invoice** \$7,541.25 Suite 410W

Boca Raton, FL 33431

Project 22205.00000 Creekview CDD-Areas 1 and 2 CEI Services (WA#8)

#### Professional Services rendered through September 30, 2023

**Total Labor** 

Phase	01	Limited Construction	Administration S	Serv	
Labor					
			Hours	Rate	Amount
Vice	President				
	Wild, Scott	9/2/2023	1.00	257.00	257.00
	Wild, Scott	9/16/2023	1.00	257.00	257.00
Proj	ect Manager				
	Blalock, Clinton	9/2/2023	1.00	190.00	190.00
	Blalock, Clinton	9/9/2023	1.75	190.00	332.50
	Blalock, Clinton	9/16/2023	1.00	190.00	190.00
	Blalock, Clinton	9/23/2023	1.75	190.00	332.50
	Blalock, Clinton	9/30/2023	.25	190.00	47.50
Engi	neer				
	Bolatete, Nicole	9/9/2023	4.00	165.00	660.00
CEI I	Project Manager				
	Donchez, James	9/2/2023	.75	175.00	131.25
	Donchez, James	9/9/2023	1.50	175.00	262.50
	Donchez, James	9/16/2023	1.00	175.00	175.00
	Donchez, James	9/23/2023	.50	175.00	87.50
	Donchez, James	9/30/2023	.50	175.00	87.50
CEI S	Sr. Inspector				
	Ellins, Jason	9/2/2023	2.00	155.00	310.00
	Ellins, Jason	9/9/2023	.50	155.00	77.50
	Ellins, Jason	9/16/2023	2.50	155.00	387.50
	Ellins, Jason	9/23/2023	1.50	155.00	232.50
	Ellins, Jason	9/30/2023	2.00	155.00	310.00
Engi	neering/Landscape Des	igner			
	Kern, Dulyma	9/23/2023	4.00	140.00	560.00
CAD	D/GIS Technician				
	Jeter, Matthew	9/16/2023	3.00	125.00	375.00
	Totals		31.50		5,262.75

Project	22205.00000	Creekview CDD	-Areas 1 and 2 CEI	Services	Invoice	210360
Billing Limi	its		Current	Prior	To-Date	
Total Bi			5,262.75	57,546.75	62,809.50	
Lim	=		-,		63,150.00	
	maining				340.50	
				Total thi	s Phase	\$5,262.75
<b></b> _ Phase	02	Miscellaneous CEI		. – – – – –		
Labor						
			Hours	Rate	Amount	
Engine	er					
He	bb, Cara	9/9/2023	1.50	165.00	247.50	
Admins	strative Support					
We	estern, Christopher	9/9/2023	3.75	90.00	337.50	
	estern, Christopher	9/16/2023	1.00	90.00	90.00	
	estern, Christopher	9/23/2023	1.50	90.00	135.00	
We	estern, Christopher	9/30/2023	1.25	90.00	112.50	
	Totals		9.00		922.50	
	Total Labo	or				922.50
Billing Limi	its		Current	Prior	To-Date	
Total B	illings		922.50	18,695.00	19,617.50	
Lim	nit				36,525.00	
Rei	maining				16,907.50	
				Total thi	s Phase	\$922.50
— — — — – Phase	03	Progress Meeting	<b></b>			
Labor			Hours	Rate	Amount	
Vice Pro	esident		nours	Rate	Amount	
	ld, Scott	9/2/2023	.50	257.00	128.50	
	ld, Scott	9/16/2023	1.50	257.00	385.50	
	ld, Scott	9/30/2023	1.00	257.00	257.00	
Engine				-		
_	bb, Cara	9/16/2023	1.00	165.00	165.00	
	Totals		4.00		936.00	
	Total Labo	or				936.00
Billing Limi	its		Current	Prior	To-Date	
Total B			936.00	4,439.75	5,375.75	
Lim	=			•	16,200.00	
	maining				10,824.25	
				Total thi	s Phase	\$936.00

Project	22205.00000	Creekview CDD-	Areas 1 and 2 CEI	Services	Invoice	210360
Labor						
Labor			Hours	Rate	Amount	
Engine	ering/Landscape De	signer			7	
_	monelli, Dino	9/2/2023	3.00	140.00	420.00	
	Totals		3.00		420.00	
	Total La	bor				420.00
Billing Lim	its		Current	Prior	To-Date	
Total E	illings		420.00	34,099.75	34,519.75	
Lir	nit				40,000.00	
Re	maining				5,480.25	
				Total thi	s Phase	\$420.00
<b></b> . Phase		– — — — — — — - Reimbursable Expe	 enses	. – – – – –		
		·		Total thi	s Phase	0.00
				Total This	 Invoice	\$7,541.25



Creekview CDD October 05, 2023

Invoice No: 210381

Total This Invoice \$4,333.54

Creekview CDD 2300 Glades Road Suite 410W

Boca Raton, FL 33431

Project 22309.00000 Creekview CDD (WA#10) APF Road - Phase 1 CEI Services

#### Professional Services rendered through September 30, 2023

Phase	01	Limited Construct	ion Administrative	Serv		
Labor						
			Hours	Rate	Amount	
Projec	t Manager					
В	lalock, Clinton	9/2/2023	4.50	190.00	855.00	
В	lalock, Clinton	9/9/2023	.25	190.00	47.50	
В	lalock, Clinton	9/16/2023	2.00	190.00	380.00	
В	lalock, Clinton	9/23/2023	2.25	190.00	427.50	
В	lalock, Clinton	9/30/2023	.75	190.00	142.50	
CEI Pr	oject Manager					
D	onchez, James	9/2/2023	.50	175.00	87.50	
D	onchez, James	9/16/2023	.50	175.00	87.50	
CEI Sr	. Inspector					
El	lins, Jason	9/2/2023	3.00	155.00	465.00	
El	lins, Jason	9/9/2023	.50	155.00	77.50	
El	lins, Jason	9/16/2023	1.00	155.00	155.00	
El	lins, Jason	9/23/2023	1.00	155.00	155.00	
El	lins, Jason	9/30/2023	1.00	155.00	155.00	
Engin	eering/Landscape Desig	gner				
K	ern, Dulyma	9/2/2023	3.00	140.00	420.00	
K	ern, Dulyma	9/9/2023	2.00	140.00	280.00	
K	ern, Dulyma	9/16/2023	1.00	140.00	140.00	
K	ern, Dulyma	9/23/2023	2.00	140.00	280.00	
	Totals		25.25		4,155.00	
	Total Labo	or				4,155.00
Billing Lin	nits		Current	Prior	To-Date	
Total	Billings		4,155.00	40,051.00	44,206.00	
Li	mit				44,206.00	
			Total th	is Phase	\$4,155.00	

Phase 02 Progress Meetings

Project 22309.00000		Creekview CDD (WA#10) APF Ro	Invoice	210381	
Billing Lim	its	Current	Prior	To-Date	
Total B	illings	0.00	7,351.00	7,351.00	
Lin	nit			9,720.00	
Re	maining			2,369.00	
			Total this	Phase	0.00
Phase	03	Owner Requested Plan Revisions			
Billing Lim	its	Current	Prior	To-Date	
Total B	illings	0.00	4,809.50	4,809.50	
Limit				5,000.00	
Re	maining			190.50	
			Total this	Phase	0.00
— — — — - Phase	XP	Expenses			
Expenses					
Permits <b>Total Expe</b>				155.25	
		penses	1.15 times	155.25	178.54
Billing Lim	its	Current	Prior	To-Date	
Total B	illings	178.54	1,272.13	1,450.67	
Lin	nit			1,500.00	
Re	maining			49.33	
			Total this	Phase	\$178.54
			Total This Ir		\$4,333.54



Creekview CDD October 05, 2023

Creekview CDD Project No: 22320.00000 Invoice No: 2300 Glades Road 0210361

Suite 410W

Boca Raton, FL 33431

22320.00000 Creekview CDD - Master Site Planning (WA#11) Project

Professional Services rendered through September 30, 2023

Phase Master Site Planning

#### **Professional Personnel**

		Hours	Rate	Amount		
CADD/GIS Technician						
Jeter, Matthew	9/2/2023	6.00	132.00	792.00		
Jeter, Matthew	9/9/2023	11.00	132.00	1,452.00		
Jeter, Matthew	9/16/2023	4.00	132.00	528.00		
Jeter, Matthew	9/30/2023	1.00	132.00	132.00		
Totals		22.00		2,904.00		
Total Labor					2,904.00	
		Current	Prior	To-Date		
Total Billings		2,904.00	14,759.50	17,663.50		
Estimated Budget				25,000.00		
Remaining				7,336.50		

**Total this Phase** \$2,904.00

22,585.00

Phase 02. Master Planning Coordination Meetings

#### **Professional Personnel**

Remaining

		Hou	rs	Rate	Amount	
Vice President						
Wild, Scott	9/2/2023	.5	50	260.00	130.00	
Wild, Scott	9/9/2023	1.0	00	260.00	260.00	
Wild, Scott	9/23/2023	1.0	00	260.00	260.00	
Engineering/Landscape Design	ner					
Simonelli, Dino	9/2/2023	1.0	00	140.00	140.00	
Totals		3.5	50		790.00	
Total Labor						790.00
		Current		Prior	To-Date	
Total Billings		790.00		1,625.00	2,415.00	
Estimated Budget					25,000.00	

England-Thims & Miller, Inc.

			Total this Phase	\$790.00
Phase	XP	Expenses		
			Total this Phase	0.00
			Invoice Total this Period	\$3,694.00

#### Creekview Requistion Form 254 - ETM

Final Audit Report 2023-10-20

Created: 2023-10-19

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAmOjvuZI\_8YoIrTja7W016ywDSQud7jer

#### "Creekview Requistion Form 254 - ETM" History

Document created by Shelley Blair (blairs@etminc.com) 2023-10-19 - 8:39:07 PM GMT- IP address: 8.17.109.244

- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2023-10-19 8:40:02 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-10-20 3:14:03 PM GMT- IP address: 100.27.34.37
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

  Signature Date: 2023-10-20 3:14:50 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
  2023-10-20 3:14:50 PM GMT

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# **5AXLIV**

## **REQUISITION #255**

# 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 255

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

**ACH Routing Number: 063000047 Account Number: 898113842600** 

(C) Amount Payable: \$ 3,475.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

### **Construction Account**

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 20, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	<b>AMP 5A-5B</b>	-5B	
			INVOICE
INVOICE NUMBER   AREA	AREA	AMOUNT	DATE
7376	5A/5B	\$3,400.00	10/06/23
7431	5A/5B	\$75.00	10/13/23
	TOTAL	TOTAL \$3,475.00	

### American Precast Structures, LLC

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



# **INVOICE**

BILL TO Creekview Community Development CREEKVIEW TRAIL AREA 5A c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W

SHIP TO CLAY COUNTY, FL 32043 SHIP DATE SHIP VIA

10/06/2023 JOB

INVOICE DATE

7376 10/06/2023 Net 30

**TERMS** 11/05/2023 DUE DATE

Boca Raton, FL 33431 JOB NUMBER

396

**DELIVERY TICKET NUMBER** 6404

PO NUMBER **CREEKVIEW** 

**AMOUNT DESCRIPTION** QTY **RATE** 11+30 5' 6-1/4" RISER 3' 6 X 3' 6" 3,400.00 3,400.00T (PC 1 OF 2) 1 0.00 0.00T 11+30 4'6" BU 48" (PC 1 OF 2) 1 8" TOP SLAB (PC 2 OF 2) \*PICK UP 170-E "SAN" RING & COVER 1 0.00 0.00T \*PICK UP **SUBTOTAL** 3,400.00 TAX 0.00 TOTAL 3,400.00

**BALANCE DUE** 

\$3,400.00

# American Precast Structures, LLC

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



# **INVOICE**

BILL TO District c/o Wrathell, Hunt & Associates

2300 Glades Rd, Suite #410W Boca Raton, FL 33431

Creekview Community Development CREEKVIEW TRAIL AREA 5A

SHIP TO CLAY COUNTY, FL 32043 SHIP DATE SHIP VIA

10/13/2023 YPU

INVOICE DATE

7431 10/13/2023 Net 30

**TERMS** DUE DATE 11/12/2023

JOB NUMBER

396

**DELIVERY TICKET NUMBER** 6474

PO NUMBER **CREEKVIEW** 

**DESCRIPTION RATE AMOUNT** QTY 406-12A **BOOT (EXTRA)** 75.00 75.00T 1 1-180 0.00 8" BAND 1 0.00T 75.00 SUBTOTAL TAX 0.00 TOTAL 75.00

> \$75.00 **BALANCE DUE**

# Requistion Form 255 AMP Area 5

Final Audit Report 2023-10-20

Created: 2023-10-20

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA-sHGbCFO\_oq2qFdiTZGxic-Q8X-x4coe

# "Requistion Form 255 AMP Area 5" History

Document created by Shelley Blair (blairs@etminc.com) 2023-10-20 - 1:11:20 PM GMT- IP address: 8.17.109.244

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-20 - 1:11:35 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-10-20 - 2:57:35 PM GMT- IP address: 3.80.81.176

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2023-10-20 - 2:57:44 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2023-10-20 - 2:57:44 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXLV

## **REQUISITION #256**

## 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **256**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$5,646.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

## **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 20, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

	FERG AREA 5A/5B	4 5A/5B	
			INVOICE
INVOICE NUMBER	AREA	AMOUNT	DATE
2038817	5A/5B	\$378.00	10/06/23
2039499	5A/5B	\$900.00	10/10/23
2041245	5A/5B	\$3,996.00	10/17/23
2041287	5A/5B	\$372.00	10/17/23
	TOTAL	\$5,646.00	



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2038817	\$378.00	65624	1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	ВАТСН
149	14	.9	FL	E		TODD	219	TF	RL 5A/B	1	0/06/23	IO 111088
ORDEF	RED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	120		120	BATRF12		3/4X12 BLK PLN ATR			3.150	FT		378.00
							INVOI	CE SUB-TOTAL				378.00
*****	*****	*****	*****	******	******	**********	•					
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI						
PRODUC	TS W	TH *NF	IN THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON	LY BE INSTALLED IN	CONSUMPTION.				
NON-PO	TABLE	APPLI	CATIONS. E	BUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
			Loo	king f	or a mo	re convenien	t way to pay	your bill	?			

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

CREEKVIEW COMMUNITY DEVELOPMEN

2300 GLADES RD STE 410W

C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

CREEKVIEW TRL 5A/B

TERMS:

**NET 10TH PROX** 

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2039499	\$900.00	65624	1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

**TOTAL DUE** 

\$900.00

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SEI	L TAX C	ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14		.E		TODD	219	TF	RL 5A/B	1	0/10/23	IO 111114
ORDER	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
	50	50	LCCCU		6 CNCRT CO COLL			18.000	EA		900.00
						INVOI	CE SUB-TOTAL				900.00
*****	*****	******	******	******	*********	*					
					CTS THAT ARE NOT "LE						
RODUC	TS W	TH *NP IN THE DE	SCRIPTION	N ARE NOT LI	WATER SYSTEMS ANTI AD FREE AND CAN ON	LY BE INSTALLED IN	CONSUMPTION.				
ION-POT	ABLE	APPLICATIONS.	BUYER IS S	OLELY RESF	ONSIBLE FOR PRODUC	CT SELECTION.					
Г			1				1 1114				
		Loc	King to	or a mo	re convenier	it way to pay	your bill	?			
										\$3	
		I oa in to	Ferau	ison co	<b>om</b> and reque	est access to	Online F	Rill Pay		22.6	

**ORIGINAL INVOICE** 



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2041245 \$3,996.00 65624 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

149	SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	ВАТСН
462 462 SDR26HWSPU14 6X14 SDR26 HW PVC GJ SWR PIPE 8.000 FT 3696.00 10 10 FC4444NL LF 1 CTS X CTS COMP COUP 30.000 EA 300.00  INVOICE SUB-TOTAL  LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	149	14	19	FL	E		TODD	219	TF	RL 5A/B	10	0/17/23	IO 111183
10 10 FC4444NL LF 1 CTS X CTS COMP COUP 30.000 EA 300.00  INVOICE SUB-TOTAL  September 10 Septem	ORDER	RED	SHI	PPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH  US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION.  PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN					-	-							
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN								INVOI	CE SUB-TOTAL				3996.00
	US FEDE PRODUC	RAL C	R OTHE	ER APPLIC	ABLE LAW	' IN POTABLE N ARE NOT LE	WATER SYSTEMS ANTI AD FREE AND CAN ON	ICIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2041287	\$372.00	65624	1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL TAX	CODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	BATCH
149	14	9 F	_E		TODD	219	TF	RL 5A/B	10	0/17/23	IO 111183
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМО	DUNT
	6	6	PSHYD50	GALFAS	HYDRA PLUG CMNT F	AST 50# PAIL RED.		62.000	EA		372.00
						INVOI	CE SUB-TOTAL				372.00
******	*****	******	******	*****	***********	*					
					CTS THAT ARE NOT "LE						
					WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION.				
1					ONSIBLE FOR PRODUC						
			<u> </u>		re convenier						

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$372.00

# Requistion Form 256 Ferguson (Area 5)

Final Audit Report 2023-10-20

Created: 2023-10-20

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAmsD-MP5iUaUt10o5EVt5NQoFWnX2hsKK

# "Requistion Form 256 Ferguson (Area 5)" History

Document created by Shelley Blair (blairs@etminc.com) 2023-10-20 - 1:12:19 PM GMT- IP address: 8.17.109.244

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-20 - 1:12:40 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-10-20 - 2:57:05 PM GMT- IP address: 52.87.218.72

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2023-10-20 - 2:57:24 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2023-10-20 - 2:57:24 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5AXLVI

### **REQUISITION #257**

# 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 257
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC **Bank of America** 900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593

Swift Code (international wires only): BOFAUS3N

(C) Amount Payable: \$ 20,488.19

**Account number: 4427213913** 

- Purpose for which paid or incurred (refer also to specific contract if amount is due (D) and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

## **Construction Account**

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

Date: Oct 20, 2023

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

H	FERG AREA 1&2	۸ 1&2	
			INVOICE
INVOICE NUMBER AREA AMOUNT	AREA	AMOUNT	DATE
2039171	182	1&2   \$10,131.24   10/09/23	10/09/23
2039722	182	\$960.00	10/10/23
2040593	182	\$7,961.10	10/13/23
2041022	182	\$1,435.85	10/16/23
	TOTAL	TOTAL \$20,488.19	



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2039171
 \$10,131.24
 65626
 1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP NHSE.	SEI WHS		CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOE	3 NAME	INVO	ICE DATE	BATCH	
149	14	9 FI	_E		TODD	219	PHAS	PHASE 1 AND 2		0/09/23	IO 111099	
ORDER	₹ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	AMOUNT	
	5	5			8 MJ C153 TEE L/A			256.000	EA		1280.0	
	15	15			8 PVC WDG REST GLND *ONELOK			64.000	EA		960.	
	15	15			8 MJ GSKT & BLT PK L			24.000	EA		360.	
	2	2	_	AOLPCLAY	5-1/4 VO WB67 HYD 4'0	2475.000	EA		4950.			
	2	2	_		6 DI MJ WDG REST GLND *ONELOK			35.000	EA		70.	
	2	2			6 MJ GSKT & BLT PK L/ GLAND			20.000	EA		40.	
	2	2		DLAFMM	6 DI MJ RW OL SS STE			1000.620	EA		2001.	
	4	4			6 PVC WDG REST GLN	ND *ONELOK		43.000	EA		172.	
	4 4 SMGP6			6 MJ GSKT & BLT PK L/ GLAND			20.000	EA		80.		
2 CVB261X			2PC SCRW CI HW VLV BX 18 - 24 WTR			109.000	EA		218.			
						INVOI	CE SUB-TOTAL				10131.	
						-						
			_		CTS THAT ARE NOT "LE		-					
					WATER SYSTEMS ANT		CONSUMPTION.					
			_		₽AD FREE AND CAN ON							
N-PO1	<b>TABLE</b>	APPLICATIONS.	BUYER IS	SOLELY RESI	ONSIBLE FOR PRODUC	CT SELECTION.						
		Loc	kina f	or a mo	re convenier	ot way to nay	vour bill	2			80	

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$10,131.24



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2039722 \$960.00 65626 1 of 1

### PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOMER ORDER NUMBER		SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH	
149	14	19	FL	E		FLE		TODD 219 PHAS		PHASE 1 AND 2		0/10/23	IO 111114
ORDER	RED	SH	IIPPED	ITEM	NUMBER	DESCRIPTION			UNIT PRICE	UM	AMC	UNT	
	120		120	DR18BPP		4 C900 DR18 PVC GJ E	BLUE PIPE		8.000	FT		960.00	
							INVOI	CE SUB-TOTAL				960.00	
******	*****	******	*****	******	*****	*******	*						
						CTS THAT ARE NOT "LE							
						WATER SYSTEMS ANT EAD FREE AND CAN ON		CONSUMPTION.					
						ONSIBLE FOR PRODUC							
_													
			Loo	king fo	or a mo	re convenier	it way to pay	your bill	?	1			

Log in to Ferguson.com and request access to Online Bill Pay.



**ORIGINAL INVOICE** TERMS: **NET 10TH PROX TOTAL DUE** 



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2040593
 \$7,961.10
 65626
 1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JO	BNAME	INVO	ICE DATE	ВАТСН
149	14	19	FL	E		TODD 219		PHAS	SE 1 AND 2	10	0/13/23	IO 111151
ORDER	RED	SI	HIPPED	ITEM	NUMBER	DESCRIPTION			UNIT PRICE UM		UM AMOUNT	
	5		5	AFC2608	DLAFMM	8 DI MJ RW OL SS STE	M VLV L/A		1592.220	EA		7961.10
							INVOI	CE SUB-TOTAL				7961.10
*******	*****	*****	******	*****	******	*********						
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI AD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
_												
			Loo	king fo	or a mo	re convenien	t way to pay	your bill'	?	1		
											CK	

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$7,961.10



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2041022
 \$1,435.85
 65626
 1 of 1

# PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

**MASTER ACCOUNT NUMBER: 1042440** 

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOM	MER ORDER NUMBER SALESMAN JOB NAME		JOI	BNAME	INVO	ICE DATE	BATCH
149	14	19	FL	≣		TODD 219		PHAS	PHASE 1 AND 2		0/16/23	IO 111168
ORDEI	RED	SI	HIPPED	ITEM I	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	65		65	FC8444NI	_	LF 1 MIP X 1 CTS PJ CO	OUP		22.090	EA		1435.85
							INVOI				1435.85	
*****	*****	******	******	*****	******	*********	:					
						CTS THAT ARE NOT "LE						
						WATER SYSTEMS ANTI AD FREE AND CAN ONI		CONSUMPTION.				
						ONSIBLE FOR PRODUC						
												_
			Loo	king fo	or a mo	re convenien	t way to pay	your bill'	?	1		
											es	

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$1,435.85

# Requistion Form 257 Ferguson (Areas 1&2)

Final Audit Report 2023-10-20

Created: 2023-10-20

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAF\_hzqKBg7lzH2-caZF490qAZulO0IJMA

# "Requistion Form 257 Ferguson (Areas 1&2)" History

Document created by Shelley Blair (blairs@etminc.com) 2023-10-20 - 1:13:23 PM GMT- IP address: 8.17.109.244

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2023-10-20 - 1:13:37 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2023-10-20 - 2:53:29 PM GMT- IP address: 54.235.53.171

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2023-10-20 - 2:53:59 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2023-10-20 - 2:53:59 PM GMT

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

5B

DATE OF ISSUANCE: August 2, 2023	EFFECTIVE DATE: August 2, 2023					
OWNER: <u>Creekview GP, LLC</u> CONTRACTOR: <u>Jax Utilities Management, Inc.</u> Contract: <u>Creekview Areas 5A and 5B</u>						
Project: <u>Creekview Areas 5A and 5B</u> ENGINEER's Contract No. <u>17-115-09</u> ENGINEER: <u>England – Thims and Miller, Inc.</u>	OWNER's Contract No. N.A.					
You are directed to make the following changes in the Contract	Documents:					
<b>Description:</b> Force Main Reverse Tap						
Reason for Change: Force Main Reverse Tap						
Attachments: (List documents supporting change) Jax Utilit	ies Management, Inc. email request 8/2/2023					
By execution of this change order document, the Contractor ack the work associated with these changes are resolved.	knowledges that all issues related to Contract Time and Compensation for					
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:					
riginal Contract Price	Original Contract Times: Creekview Area 5A Creekview Area 5B					
\$ 12,440,564.7 <u>5</u>	Substantial Completion: 423 days 249 days Ready for final payment: 469 days 305 days					
et <del>Increase</del> /Decrease from previous Change Orders No. <u>0</u> to No. <u>4</u>	Net change from previous Change Orders No. <u>-0-</u> to No. <u>-4</u> <u>Creekview Area 5A Creekview Area 5B</u> Substantial Completion: <u>24 days</u> <u>2 days</u>					
<u>\$ (2,724,852.75)</u>	Ready for final payment: 24 days 2 days					
ontract Price prior to this Change Order: \$ 9,715,712.00	Contract Times prior to this Change Orders: <u>Creekview Area 5A Creekview Area 5B</u> Substantial Completion: 447 days 251 days					
	Ready for final payment: 493 days 307 days					
et Increase/ <del>Decrease</del> of this Change Order:  \$ 6,288.00	Net Increase this Change Order <u>Creekview Area 5A</u>					
ontract Price with all approved Change Orders:	Contract Times with all approved Change Orders:  Creekview Area 5A Creekview Area 5B					
\$ 9,722,000.00	Substantial Completion: 451 days 255 days Ready for final payment: 497 days 311 days					
RECOMMENDED:  By:  ENGINEER (Authorized Signature)  APPROVED:  By:  OWNER (Authorized Signature)	By: lun ford					
Date: August 2, 2023 Date: 8/3/2023  EJCDC 1910-8-B (1996 Edition)  Prepared by the Engineers Joint Contract Documents Committee and endorsed by	Date: 08.03.23  The Associated General Contractors of America and the Construction Specifications Institute.					

# **CHANGE ORDER REQUEST**



# Gerving NE Florida Gince 1974

Project: Creekview Trail Area 5A & 5B

Owner: Greenpointe Developers, Inc.

Engineer: England-Thims & Miller

Change Order No:

Date: 8/2/2023

Contract for: SITE WORK

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

# **SCOPE**

### The contract is changed as follows:

Force main reverse tap.

ltem	Description	Qty	Unit	Unit Price	Total Price
01	Force main reverse tap.	1	LS	\$6,288.00	\$6,288.00
02					
03					

Contract Sum was:

(2,724,852.75)

12,440,564.75

\$

The Contract Sum pior to this Change Order was:

The net change by previously authorized Change Orders:

9,715,712.00

The Contract Sum will be increased (decreased) by

this Change Order in the amount of:

\$6,288.00

The new Contract Sum including this Change Order will be:

9,722,000.00

## TIME

The original commencement date was:	5/	1/2022								
Original days to Substantial Completion was: Original days to Final Completion was: Days added prior to this change order was:	423 469 24	days days days	Date: Date:	6/28/2023 8/27/2023	Days will be increased (decreased) by:	4	days			
Current Substantial Completion: Current Final Completion:	447 493	days days	Date: Date:	7/22/2023 9/6/2023	New days to Substantial Completion: New days to Final Completion:	451 497	days days	Date: Date:	7/26/2023 9/10/2023	

England-Thims & Miller ENGINEER	Jax Utilities Management Inc CONTRACTOR	Greenpointe Developers, Inc.  OWNER
(Signature)	(Signature)	(Signature)
	8/2/2023	-
DATE	DATE	DATE



# Gerving NE Florida Gince 1974

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

8/2/2023

# **Change Order Proposal & Scope of Work**

Project: Creekview Trail Area 5A & 5B
Owner: Greenpointe Developers, Inc.
Engineer: England-Thims & Miller
Geotech: ECS of Florida, LLC
Surveyor: Clary & Associates, Inc.

Item	Description	Quantity	Units	Unit Price	Total	Price
1	Reverse tap FM due to conflicts	1	LS	\$ 6,288.00	\$ 6,28	8.00
2					\$	-
3					\$	-
4					\$	-
5					\$	-
6					\$	-
7					\$	-
8					\$	-
9					\$	-
10					\$	-
11					\$	-
12					\$	-
13					\$	-
14					\$	-
15					\$	-

Total \$6,288.00

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

5BI

DATE OF ISSUANCE: August 2, 2023	EFFECTIVE DATE: August 2, 2023
OWNER: Creekview Trail CDD. CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Trail APF Road Phase 1  Project: Creekview Trail APF Road Phase 1  ENGINEER's Contract No. 17-115-10  ENGINEER: England – Thims and Miller, Inc.	OWNER's Contract No. N.A.
You are directed to make the following changes in the Contract  Description: Various Changes  Reason for Change: Added detail on the landscape best	
Attachments: (List documents supporting change) Jax Utilit	ties Management, Inc. change order request 8 dated August 2, 2023 knowledges that all issues related to Contract Time and Compensation for
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
iginal Contract Price 6 2,845,469.00	Original Contract Times: Substantial Completion: 223 Ready for final payment: 283 (days)
t Increase/Decrease from previous Change Orders  0. 0_to No. 7  162,469.00)	Net change from previous Change Orders No. <u>-0-</u> to No. <u>-7-</u> Substantial Completion: <u>139</u> Ready for final payment: <u>139</u> (days)
ntract Price prior to this Change Order: 2,683,000.00	Contract Times prior to this Change Order: Substantial Completion: 362 Ready for final payment: 422 (days)
t Increase/Decrease of this Change Order: 30,000.00	Net Increase this Change Order: Substantial Completion: 7. Ready for final payment: 7. (days)
entract Price with all approved Change Orders:	Contract Times with all approved Change Orders: Substantial Completion: 369 Ready for final payment: 429 (days)
RECOMMENDED:  By:  ENGINEER (Authorized Signature)  APPROVED:  By:  OWNER (Authorized Signature)	By: by:
Date: <u>August 2, 2023</u> Date: <u>8/3/2023</u>	B Date: 08.03.23

EJCDC 1910-8-B (1996 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

# **CHANGE ORDER REQUEST**



# Gerving NE Florida Gince 1974

Project: Creekview Trail APF Rd PH 1

Change Order No: 8

**Total Price** 

Owner: Greenpointe Developers, Inc.
Engineer: England-Thims & Miller

Unit

Qty

Contract for: SITE WORK

Date: 8/2/2023

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

Unit Price

# **SCOPE**

Item

### The contract is changed as follows:

Various changes. See SOV for details

Description

The new Contract Sum including this Change Order will be:

01 Various	changes. See SOV for details	1	LS	\$30,000.00	\$30,000.00		
02							
03							
SUMMARY	The original Contract Sum was:		\$ 2	2,845,469.00			
The net change	by previously authorized Change Orders:		\$	(162,469.00)			
The Con	tract Sum pior to this Change Order was:		\$ 2	2,683,000.00			
The Contr	act Sum will be increased (decreased) by this Change Order in the amount of:		\$	30,000.00			

\$ 2,713,000.00

### TIME

The original commencement date was:	5/	1/2022								
Original days to Substantial Completion was: Original days to Final Completion was:	223 283	days days	Date:	12/10/2022 2/8/2023						
Days added prior to this change order was:	139	days			Days will be increased (decreased) by:	7	days			
Current Substantial Completion:	362	days	Date:	4/28/2023	New days to Substantial Completion:	369	days	Date:	5/5/2023	
Current Final Completion:	422	days	Date:	6/27/2023	New days to Final Completion:	429	days	Date:	7/4/2023	

England-Thims & Miller	Jax Utilities Management Inc	Greenpointe Developers, Inc.
ENGINEER	CONTRACTOR	OWNER
(Signature)	(Signature)	(Signature)
	8/2/2023	
DATE	DATE	DATE



# Gerving NE Florida Gince 1974

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

8/2/2023

# **Change Order Proposal & Scope of Work**

Project: Creekview Trail APF Rd PH 1
Owner: Greenpointe Developers, Inc.
Engineer: England-Thims & Miller
Geotech: ECS of Florida, LLC
Surveyor: Clary & Associates, Inc

Item	Description	Quantity	Units	Unit Price		<b>Total Price</b>
1	Build Landscape Berm	1	LS	\$ 24,000.00	\$	24,000.00
2	3 crew days and 103 loads of				\$	-
3	imported fill from Granary 2				\$	-
4					\$	-
5	Case B at FM Tap	1	EA	\$ 6,000.00	\$	6,000.00
6					\$	-
7					\$	-
8					\$	-
9					\$	-
10					\$	-
11					\$	-
12					\$	-
13					\$	-
14					\$	-
15					\$	-

Total \$ 30,000.00

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

# 5BIII

DATE OF ISSUANCE: August 11, 2023	EFFECTIVE DATE: August 11, 2023
OWNER: Creekview GP, LLC CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Areas 1 and 2	
Project: <u>Creekview Areas 1 and 2</u> ENGINEER's Contract No. <u>17-115-10</u> ENGINEER: <u>England – Thims and Miller, Inc.</u>	OWNER's Contract No. N.A.
You are directed to make the following changes in the Contract	ct Documents:
<b>Description:</b> <u>Various Plan Changes</u>	
Reason for Change: Owner Request	
Attachments: (List documents supporting change) <u>Jax Util</u>	ities Management, Inc. change order request dated 8/2/23
By execution of this change order document, the Contractor at the work associated with these changes are resolved.	cknowledges that all issues related to Contract Time and Compensation for
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
iginal Contract Price	Original Contract Times:
\$ 18,539,562.7 <u>5</u>	Substantial Completion: 502 Ready for final payment: 568 (days)
et <del>Increase</del> /Decrease from previous Change Orders No. <u>0</u> to No. <u>7</u>	Net change from previous Change Orders No. <u>-0-</u> to No. <u>-7-</u> Substantial Completion: <u>64</u> . Ready for final payment: <u>64</u> .
\$ (2,353,162.75)	(days)
ontract Price prior to this Change Order: § 16,186,400.00	Contract Times prior to this Change Order: Substantial Completion: 566 Ready for final payment: 632
	(days)
et Increase/ <del>Decrease</del> of this Change Order:  \$ 18,600.00	Net Increase this Change Order:  Substantial Completion: 6.  Ready for final payment: 6.  (days)
ontract Price with all approved Change Orders:	Contract Times with all approved Change Orders:
\$ 16,205,000.00	Substantial Completion: 572 Ready for final payment: 638 (days)
RECOMMENDED: By: APPROVED By: By: OWNER (Authorized Signature)	O: ACCEPTED: By: CONTRACTOR (Authorized Signature)
Date: August 11, 2023 Date: 8/14/2023  EJCDC 1910-8-B (1996 Edition)  Prepared by the Engineers Loint Contract Documents Committee and endorsed by the Contract Documents Committee and Contract Documents Committee and Contract Documents Committee and Contract Documents Committee and Contract Documents Committee and Contract Documents Contract Documents Committee and Contract Documents Contract Documen	Date: 8-11-23

# **CHANGE ORDER REQUEST**



# Gerving NE Florida Gince 1974

Project: Creekview Trail Area 1+2

Change Order No: 8

Date: 8/2/2023

Owner: Creekview CDD

Engineer: England-Thims & Miller

Contract for: SITE WORK

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

### SCOPE

### The contract is changed as follows:

Various changes - see SOV.

Item	Description	Qty	Unit	Unit Price	Total Price
01	Various plan changes. See SOV.	1	LS	\$18,600.00	\$18,600.00
02					
03					
SUMM	IARY The original Contract Sum was:		\$ 18,53	39,562.75	
The n	et change by previously authorized Change Orders:		\$ (2,35	53,162.75)	
	The Contract Sum pior to this Change Order was:		\$ 16,18	86,400.00	
	The Contract Sum will be increased (decreased) by this Change Order in the amount of:		\$18,600	.00	
The nev	v Contract Sum including this Change Order will be:		\$ 16,205	5,000.00	

### TIME

The original commencement date was:	7/1	1/2022							
Original days to Substantial Completion was: Original days to Final Completion was:	502 568	days days	Date:	11/15/2023 1/14/2024					
Days added prior to this change order was:	64	days			Days will be increased (decreased) by:	6	days		
Current Substantial Completion:	566	days	Date:	1/18/2024	New days to Substantial Completion:	572	days	Date:	1/24/2024
Current Final Completion:	632	days	Date:	3/24/2024	New days to Final Completion:	638	days	Date:	3/30/2024

England-Thims & Miller ENGINEER	Jax Utilities Management Inc CONTRACTOR	Creekview CDD OWNER
(Signature)	(Signature)	(Signature)
DATE	8/2/2023 DATE	DATE



# Gerving NE Florida Gince 1974

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

8/2/2023

# **Change Order Proposal & Scope of Work**

**Project: Creekview Trail Area 1+2**Developer: Greenpointe Developers, LLC.
Engineer: England-Thims & Miller, Inc.

Geotech: ECS Limited, Inc. Surveyor: Clary & Associates, Inc.

Item	Description	Quantity	Units	ι	Jnit Price	Total Price
1	Install Flow Fill 07.19.23	4	CY	\$	662.50	\$ 2,650.00
2	Install Flow Fill 07.20.23	6	CY	\$	662.50	\$ 3,975.00
3	Rem MES S-52 & Replace with HW	1	LS	\$	6,975.00	\$ 6,975.00
4						\$ -
5	Change S-58 + S-59 to Inlets	1	LS	\$	15,000.00	\$ 15,000.00
6	Type C Inlet 0-4' Deep	1	EA			\$ -
7	Type E Inlet 4-6' Deep	1	EA			\$ -
8	30" HP Pipe	16	LF			\$ -
9	24" HP Pipe	16	LF			\$ -
10	Tie In To Ex 32" CMP Pipe	1	LS			\$ -
11	Surveying & As Builts	1	LS			\$ -
12						\$ -
13	Credit for Shortening of Garnet Way	1	LS	\$	(10,000.00)	\$ (10,000.00)
14	Curb	-60	LF			\$ -
15	Stabilized Subgrade	-80	SY			\$ -
16	Limerock	-80	SY			\$ -
17	Paving	-80	SY			\$ -
18	8" Water	-30	LF			\$ -
19	8" Reuse Water	-30	LF			\$ -
20	8" Sewer	-30	LF			\$ -
					Total	\$ 18,600.00

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

6

# Creekview Community Development District ANNUAL FINANCIAL REPORT September 30, 2022

#### **Creekview Community Development District**

#### **ANNUAL FINANCIAL REPORT**

#### **September 30, 2022**

#### **TABLE OF CONTENTS**

	Page <u>Number</u>
REPORT OF INDEPENDENT AUDITOR'S	1-3
MANAGEMENT'S DISCUSSION AND ANALYSIS	4-8
BASIC FINANCIAL STATEMENTS: Government-wide Financial Statements:	
Statement of Net Position	9
Statement of Activities Fund Financial Statements:	10
Balance Sheet – Governmental Funds	11
Reconciliation of Total Governmental Fund Balances	
to Net Position of Governmental Activities	12
Statement of Revenues, Expenditures and Changes in Fund Balances – Governmental Funds	13
Reconciliation of the Statement of Revenues, Expenditures	13
and Changes in Fund Balances of Governmental Funds	
to the Statement of Activities	14
Statement of Revenues, Expenditures and Changes in Fund	4.5
Balances – Budget and Actual – General Fund	15
Notes to Financial Statements	16-28
INDEPENDENT AUDITORS' REPORT ON INTERNAL CONTROL OVER FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN	
ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS	29-30
MANAGEMENT LETTER	31-33
INDEPENDENT ACCOUNTANTS' REPORT/COMPLIANCE WITH	
SECTION 218.415, FLORIDA STATUTES	34



Certified Public Accountants PL

600 Citrus Avenue Suite 200 Fort Pierce, Florida 34950

772/461-6120 // 461-1155 FAX: 772/468-9278

#### REPORT OF INDEPENDENT AUDITORS

To the Board of Supervisors Creekview Community Development District Clay County, Florida

#### **Report on Audit of the Financial Statements**

#### **Opinion**

We have audited the financial statements of the governmental activities and each major fund of Creekview Community Development District (the "District"), as of and for the year ended September 30, 2022, and the related notes to financial statements, which collectively comprise the District's basic financial statements as listed in the table of contents.

In our opinion, the accompanying financial statements present fairly, in all material respects, the respective financial position of the governmental activities and each major fund of Creekview Community Development District as of September 30, 2022, and the respective changes in financial position and the budgetary comparison for the General Fund for the year then ended in accordance with accounting principles generally accepted in the United States of America.

#### Basis for Opinion

We conducted our audits in accordance with auditing standards generally accepted in the United States of America (GAAS), and the standards applicable to financial audits contained in *Government Auditing Standards*, issued by the Comptroller General of the United States. Our responsibilities under those standards are further described in the Auditor's Responsibilities for the Audit of the Financial Statements section of our report. We are required to be independent of the District and to meet our other ethical responsibilities, in accordance with the relevant ethical requirements relating to our audits. We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit opinion.

#### Responsibilities of Management for the Financial Statements

Management is responsible for the preparation and fair presentation of these financial statements in accordance with accounting principles generally accepted in the United States of America; and for the design, implementation, and maintenance of internal control relevant to the preparation and fair presentation of financial statements that are free from material misstatement, whether due to fraud or error.



#### To the Board of Supervisors Creekview Community Development District

In preparing the financial statements, management is required to evaluate whether there are conditions or events, considered in the aggregate, that raise substantial doubt about the District's ability to continue as a going concern for one year beyond the financial statement date, including currently known information that may raise substantial doubt thereafter.

#### Auditor's Responsibility for the Audit of the Financial Statements

Our objectives are to obtain reasonable assurance about whether the financial statements as a whole are free from material misstatement, whether due to fraud or error, and to issue an auditor's report that includes our opinion. Reasonable assurance is a high level of assurance but is not absolute assurance and therefore, is not a guarantee that an audit conducted in accordance with GAAS and *Government Auditing Standards* will always detect a material misstatement when it exists. The risk of not detecting a material misstatement resulting from fraud is higher than for one resulting from error, as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of internal control. Misstatements are considered material if there is a substantial likelihood that, individually or in the aggregate, they could reasonably be expected to influence the economic decisions of users made on the basis of these financial statements.

In performing an audit in accordance with GAAS and Government Auditing Standards, we:

- Exercise professional judgement and maintain professional skepticism throughout the audit.
- Identify and assess the risks of material misstatement of the financial statements, whether
  due to fraud or error, and design and perform audit procedures responsive to those risks.
   Such procedures include examining on a test basis, evidence regarding the amounts and
  disclosures in the financial statements.
- Obtain an understanding of internal control relevant to the audit in order to design audit
  procedures that are appropriate in the circumstances, but not for the purpose of
  expressing an opinion on the effectiveness of the District's internal control. Accordingly,
  no such opinion is expressed.
- Evaluate the appropriateness of accounting policies used and the reasonableness of significant accounting estimates made by management, as well as evaluate the overall presentation of the financial statements.
- Conclude whether, in our judgement, there are conditions or events, considered in the aggregate, that raise substantial doubt about the District's ability to continue as a going concern for a reasonable period of time.

We are required to communicate with those charged with governance regarding, among other matters, the planned scope and timing of the audit, significant audit findings, and certain internal control related matters that we identified during the audit.



To the Board of Supervisors Creekview Community Development District

#### Required Supplementary Information

Accounting principles generally accepted in the United States of America require that Management's Discussion and Analysis be presented to supplement the basic financial statements. Such information is the responsibility of management and, although not a part of the basic financial statements, is required by the *Governmental Accounting Standards Board* who considers it to be an essential part of financial reporting for placing the basic financial statements in an appropriate operational, economic, or historical context. We have applied certain limited procedures to the required supplementary information in accordance with auditing standards generally accepted in the United States of America, which consisted of inquiries of management about the methods of preparing the information and comparing the information for consistency with management's responses to our inquiries, the basic financial statements, and other knowledge obtained during our audit of the basic financial statements. We do not express an opinion or provide any assurance on the information because the limited procedures do not provide us with sufficient evidence to express an opinion or provide any assurance.

#### Other Reporting Required by Government Auditing Standards

In accordance with *Government Auditing Standards*, we have also issued a report dated August 10, 2023 on our consideration of the District's internal control over financial reporting and on our tests of its compliance with certain provisions of laws, regulations and contracts.

The purpose of that report is to describe the scope of our testing of internal control over financial reporting and compliance and the results of that testing, and not to provide an opinion on internal control over financial reporting or on compliance. That report is an integral part of an audit performed in accordance with *Government Auditing Standards* in considering Creekview Community Development District's internal control over financial reporting and compliance.

Berger, Toombs, Elam, Gaines & Frank Certified Public Accountants PL

Fort Pierce, Florida

August 10, 2023

Management's discussion and analysis of Creekview Community Development District's (the "District") financial performance provides an objective and easily readable analysis of the District's financial activities. The analysis provides summary financial information for the District and should be read in conjunction with the District's financial statements.

#### **OVERVIEW OF THE FINANCIAL STATEMENTS**

The District's basic financial statements comprise three components; 1) Government-wide financial statements, 2) Fund financial statements, and 3) Notes to financial statements. The Government-wide financial statements present an overall picture of the District's financial position and results of operations. The Fund financial statements present financial information for the District's major funds. The Notes to financial statements provide additional information concerning the District's finances.

The Government-wide financial statements are the **statement of net position** and the **statement of activities**. These statements use accounting methods similar to those used by private-sector companies. Emphasis is placed on the net position of governmental activities and the change in net position. Governmental activities are primarily supported by special assessments.

The **statement of net position** presents information on all assets and liabilities of the District, with the difference between assets and liabilities reported as net position. Net position is reported in three categories; 1) net investment in capital assets, 2) restricted, and 3) unrestricted. Assets, liabilities, and net position are reported for all Governmental activities.

The **statement of activities** presents information on all revenues and expenses of the District and the change in net position. Expenses are reported by major function and program revenues relating to those functions are reported, providing the net cost of all functions provided by the District. To assist in understanding the District's operations, expenses have been reported as governmental activities. Governmental activities financed by the District include general government, physical environment and debt service.

Fund financial statements present financial information for governmental funds. These statements provide financial information for the major funds of the District. Governmental fund financial statements provide information on the current assets and liabilities of the funds, changes in current financial resources (revenues and expenditures), and current available resources.

#### **OVERVIEW OF THE FINANCIAL STATEMENTS (CONTINUED)**

Fund financial statements include a balance sheet and a statement of revenues, expenditures and changes in fund balances for all governmental funds. A statement of revenues, expenditures, and changes in fund balances – budget and actual is provided for the District's General Fund. Fund financial statements provide more detailed information about the District's activities. Individual funds are established by the District to track revenues that are restricted to certain uses or to comply with legal requirements.

The government-wide financial statements and the fund financial statements provide different pictures of the District. The government-wide financial statements provide an overall picture of the District's financial standing. These statements are comparable to private-sector companies and give a good understanding of the District's overall financial health and how the District paid for the various activities, or functions, provided by the District. All assets of the District, including capital assets are reported in the **statement of net position**. All liabilities, including principal outstanding on bonds are included. The **statement of activities** includes depreciation on all long lived assets of the District, but transactions between the different functions of the District have been eliminated in order to avoid "doubling up" the revenues and expenses. The fund financial statements provide a picture of the major funds of the District. In the case of governmental activities, outlays for long lived assets are reported as expenditures and long-term liabilities, such as general obligation bonds, are not included in the fund financial statements. To provide a link from the fund financial statements to the government-wide financial statements, reconciliations are provided from the fund financial statements to the government-wide financial statements.

Notes to financial statements provide additional detail concerning the financial activities and financial balances of the District. Additional information about the accounting practices of the District, investments of the District, capital assets and long-term debt are some of the items included in the *notes to financial statements*.

#### **Financial Highlights**

The following are the highlights of financial activity for the fiscal year ended September 30, 2022.

- ◆ The District's liabilities exceeded assets by \$(1,163,307) (net position). Unrestricted net position was \$(1,163,307).
- ♦ Governmental activities revenues totaled \$154,523, while governmental activities expenses totaled \$1,308,446.

#### **OVERVIEW OF THE FINANCIAL STATEMENTS (CONTINUED)**

#### **Financial Analysis of the District**

The following schedule provides a summary of the assets, liabilities and net position of the District and is presented by category for comparison purposes.

#### **Net Position**

	Governmen	Governmental Activities				
	2022	2021				
Current assets	\$ 34,686	\$ 34,925				
Restricted assets	16,946,171	-				
Capital Assets	8,931,891	-				
Total Assets	25,912,748	34,925				
Current liabilities	2,076,055	44,267				
Non-current liabilities	25,000,000					
Total Liabilities	27,076,055	44,267				
Net Position						
Unrestricted	\$ (1,163,307)	\$ (9,342)				

This is the initial full year of the District. The District issued debt and began the capital project.

#### **OVERVIEW OF THE FINANCIAL STATEMENTS (CONTINUED)**

#### **Financial Analysis of the District (Continued)**

The following schedule provides a summary of the changes in net position of the District and is presented by category for comparison purposes.

#### **Change In Net Position**

	Governmental Activities				
		2022		2021	
Program Revenues Operating contributions Investment income Total Revenues	\$	88,705 65,818 154,523	\$	19,541 - 19,541	
Expenses General government Interest and other charges Total Expenses		81,462 1,226,984 1,308,446		19,583 9,342 28,925	
Change in Net Position		(1,153,923)		(9,384)	
Net Position - Beginning of Year		(9,384)			
Net Position - End of Year	\$	(1,163,307)	\$	(9,384)	

This is the initial full year for the District.

#### **OVERVIEW OF THE FINANCIAL STATEMENTS (CONTINUED)**

#### **Capital Assets Activity**

The following schedule provides a summary of the District's capital assets as of September 30, 2022 and 2021.

	 Governmen	tal Act	ivities
Description	2022		2021
Construction in progress	\$ 8,931,891	\$	-

The activity for the year consisted of additions to construction in progress of \$8,931,891.

#### **General Fund Budgetary Highlights**

Actual expenditures were less than the final budget because there were less legal fees and insurance expenditures than were anticipated.

There were no amendments to the September 30, 2022 budget.

#### **Debt Management**

Governmental Activities debt includes the following:

• In March 2022, the District issued \$25,000,000 Series 2022 Special Assessment Revenue Bonds. These bonds were issued to provide funds for the 2022 Project. The balance outstanding at September 30, 2022 was \$25,000,000.

#### **Economic Factors and Next Year's Budget**

Creekview Community Development District continues construction of Series 2022 project. The District does not expect any other economic factors to have any significant effect on the financial position or results of operations of the District in fiscal year 2023.

#### **Request for Information**

The financial report is designed to provide a general overview of Creekview Community Development District's finances for all those with an interest. Questions concerning any of the information provided in this report or requests for additional information should be addressed to the Creekview Community Development District's Finance Department at 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431.

#### Creekview Community Development District STATEMENT OF NET POSITION September 30, 2022

	Governmental Activities				
ASSETS					
Current Assets					
Cash	\$	4,837			
Accounts receivable		8,486			
Due from developer		21,363			
Total Current Assets		34,686			
Non-current Assets					
Restricted Assets					
Investments, at fair value		16,946,171			
Capital Assets, not being depreciated					
Construction in progress		8,931,891			
Total Non-current Assets		25,878,062			
Total Assets		25,912,748			
LIABILITIES Current Liabilities					
Accounts payable and accrued expenses		21,485			
Contracts/retainage payable		1,518,796			
Due to developer		6,000			
Accrued interest payable		529,774			
Total Current Liabilities		2,076,055			
Non-current Liabilities		, ,			
Bonds payable		25,000,000			
Total Liabilities		27,076,055			
NET POSITION		(4.400.007)			
Unrestricted		(1,163,307)			
Net Position	\$	(1,163,307)			

See accompanying notes to financial statements.

#### Creekview Community Development District STATEMENT OF ACTIVITIES For the Fiscal Year Ended September 30, 2022

Functions/Programs	Expenses	Program Revenues Operating Grants and Contributions	Net (Expenses) Revenues and Changes in Net Position Governmental Activities
Governmental Activities			
General government	\$ (81,462)	\$ 88,705	\$ 7,243
Interest and other charges	(1,226,984)	-	(1,226,984)
<b>Total Governmental Activities</b>	\$ (1,308,446)	\$ 88,705	(1,219,741)
	General Revenue Investment inco		65,818
	Change in	Net Position	(1,153,923)
	(9,384) \$ (1,163,307)		

# Creekview Community Development District BALANCE SHEET – GOVERNMENTAL FUNDS September 30, 2022

	G	General	Debt Service	Capital Projects	Total Governmental Funds
ASSETS Cash	\$	4,837	\$ -	\$ -	\$ 4,837
Accounts receivable  Due from developer  Restricted Assets		8,486 21,363	-	-	8,486 21,363
Investments, at fair value  Total Assets	\$	34,686	2,767,781 \$2,767,781	14,178,390 \$14,178,390	16,946,171 \$16,980,857
LIABILITIES, DEFERRED INFLOWS OF RESOURCES AND FUND BALANCES LIABILITIES					
Accounts payable and accrued expenses Contracts/retainage payable	\$	21,485 -	\$ - -	\$ - 1,518,796	\$ 21,485 1,518,796
Due to developer Total Liabilities		6,000 27,485		1,518,796	6,000 1,546,281
DEFERRED INFLOWS OF RESOURCES Unavailable revenues		8,075			8,075
FUND BALANCES Restricted					
Debt service Capital projects		-	2,767,781	- 12,659,594	2,767,781 12,659,594
Unassigned		(874) (874)	2,767,781	12,659,594	(874) 15,426,501
Total Liebilities Deferred Inflows of					
Total Liabilities, Deferred Inflows of Resources and Fund Balances	\$	34,686	\$2,767,781	\$14,178,390	\$16,980,857

See accompanying notes to financial statements.

## Creekview Community Development District RECONCILIATION OF TOTAL GOVERNMENTAL FUND BALANCES TO NET POSITION OF GOVERNMENTAL ACTIVITIES September 30, 2022

Total Governmental Fund Balances	\$ 15,426,501
Amounts reported for governmental activities in the Statement of Net Position are different because:	
Capital assets, construction in progress, are not current financial resources and therefore, are not reported at the fund level.	8,931,891
Long-term liabilities, including bonds payable, are not due and payable in the current period and therefore, are not reported at the fund level.	(25,000,000)
Accrued interest expense for long-term debt is not a current financial use and therefore, is not reported at the governmental fund level.	(529,774)
Certain revenues are not available for current uses and are not recognized at the fund level, however, revenue is recognized when earned at the	
government-wide level.	8,075
Net Position of Governmental Activities	\$ (1,163,307)

## Creekview Community Development District STATEMENT OF REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCES – GOVERNMENTAL FUNDS For the Fiscal Year Ended September 30, 2022

						Total
			Debt	Capital	Gov	ernmental
	General		Service	Projects		Funds
Revenues						
Developer contributions	\$	80,630	\$ -	\$ -	\$	80,630
Investment income		-	8,935	56,883		65,818
Total Revenues		80,630	8,935	56,883		146,448
Expenditures						
Current						
General government		81,462	-	-		81,462
Capital outlay		-	-	8,931,891		8,931,891
Debt service						
Other		-	697,210			697,210
Total Expenditures		81,462	697,210	8,931,891		9,710,563
Excess of revenues over/(under) expenditures		(832)	(688,275)	(8,875,008)	(!	9,564,115)
Other Financing Sources/(Uses)						
Issuance of long-term debt		_	3,460,414	21,539,586	2	5,000,000
Transfers in		_	10,079	5,095		15,174
Transfers out		-	(5,095)	(10,079)		(15,174)
Total Other Financing Sources/(Uses)		-	3,465,398	21,534,602	2	5,000,000
Net change in fund balances		(832)	2,777,123	12,659,594	1	5,435,885
Fund Balances - October 1, 2021		(42)	(9,342)		-	(9,384)
Fund Balances - September 30, 2022	\$	(874)	\$2,767,781	\$12,659,594	\$ 1	5,426,501

See accompanying notes to financial statements.

# Creekview Community Development District RECONCILIATION OF THE STATEMENT OF REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCES OF GOVERNMENTAL FUNDS TO THE STATEMENT OF ACTIVITIES For the Fiscal Year Ended September 30, 2022

Net Change in Fund Balances - Total Governmental Funds

\$ 15,435,885

Amounts reported for governmental activities in the Statement of Activities are different because:

Governmental funds report capital outlays as expenditures. However, in the Statement of Activities, the cost of those assets is allocated over their estimated useful lives as depreciation. This is the amount of capital outlay in the current year.

8,931,891

Proceeds from the issuance of long-term debt are recognized as an other financing source at the fund level, however, the proceeds incease liabilities at the government-wide level.

(25,000,000)

In the Statement of Activities, interest is accrued on outstanding bonds; whereas at the fund level, interest expenditures are reported when due. This is the change in accrued interest in the current period.

(529,774)

Unavailable revenues are not recogized at the fund level, however, revenues are recognized when earned at the government-wide level. This is the current year change.

8,075

Change in Net Position of Governmental Activities

\$ (1,153,923)

## Creekview Community Development District STATEMENT OF REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCES – BUDGET AND ACTUAL – GENERAL FUND For the Fiscal Year Ended September 30, 2022

	Original Budget	•				
Revenues						
Developer contributions	\$ 105,290	\$ 105,290	\$ 80,630	\$ (24,660)		
Expenditures Current General government	105,290	105,290	81,462	23,828		
Net Change in Fund Balances	-	-	(832)	(832)		
Fund Balances - October 1, 2021			(42)	(42)		
Fund Balances - September 30, 2022	<u> </u>	\$ -	\$ (874)	\$ (874)		

See accompanying notes to financial statements.

#### NOTE A - SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES

The financial statements of the District have been prepared in conformity with generally accepted accounting principles (GAAP) as applied to governmental units. The Governmental Accounting Standards Board (GASB) is the accepted standard-setting body for establishing governmental accounting and financial reporting principles. The District's more significant accounting policies are described below.

#### 1. Reporting Entity

The District was established on June 29, 2021, pursuant to the Uniform Community Development District Act of 1980, Chapter 190, Florida Statutes, as amended (the "Act"), and by Ordinance 2021-20 of the Board of County Commissioners of Clay County, Florida, as a Community Development District. The District was established for the purposes of financing and managing the acquisition, construction, maintenance and operation of the infrastructure necessary for community development within its jurisdiction. The District is authorized to issue bonds for the purpose, among others, of financing, funding, planning, establishing, acquiring, constructing district roads, landscaping, and other basic infrastructure projects within or outside the boundaries of the Creekview Community Development District. The District is governed by a five member Board of Supervisors. All the Supervisors are employed by the Developer. The District operates within the criteria established by Chapter 190, Florida Statutes.

As required by GAAP, these financial statements present the Creekview Community Development District (the primary government) as a stand-alone government. The reporting entity for the District includes all functions of government in which the District's Board exercises oversight responsibility including, but not limited to, financial interdependency, selection of governing authority, designation of management, significant ability to influence operations and accountability for fiscal matters.

Based upon the application of the above-mentioned criteria as set forth in Governmental Accounting Standards Board, The Financial Reporting Entity, the District has identified no component units.

#### 2. Measurement Focus and Basis of Accounting

The basic financial statements of the District are composed of the following:

- Government-wide financial statements
- Fund financial statements
- · Notes to financial statements

#### NOTE A – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES (CONTINUED)

#### 2. Measurement Focus and Basis of Accounting (Continued)

#### a. Government-wide Financial Statements

The government-wide financial statements are reported using the economic resources measurement focus and the accrual basis of accounting. Government-wide financial statements report all non-fiduciary information about the reporting government as a whole. These statements include all the governmental activities of the primary government. The effect of interfund activity has been removed from these statements.

Governmental activities are supported by developer contributions and interest. Program revenues are netted with program expenses in the statement of activities to present the net cost of each program.

Amounts paid to acquire capital assets are capitalized as assets, rather than reported as an expenditure. Proceeds of long-term debt are recorded as liabilities in the government-wide financial statements, rather than as an other financing source.

Amounts paid to reduce long-term indebtedness of the reporting government are reported as a reduction of the related liability, rather than as an expenditure.

#### b. Fund Financial Statements

The underlying accounting system of the District is organized and operated on the basis of separate funds, each of which is considered to be a separate accounting entity. The operations of each fund are accounted for with a separate set of self-balancing accounts that comprise its assets, liabilities, fund equity, revenues and expenditures or expenses, as appropriate. Governmental resources are allocated to and accounted for in individual funds based upon the purposes for which they are to be spent and the means by which spending activities are controlled.

Fund financial statements for the primary government's governmental funds are presented after the government-wide financial statements. These statements display information about major funds individually.

#### NOTE A – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES (CONTINUED)

#### 2. Measurement Focus and Basis of Accounting (Continued)

#### b. Fund Financial Statements (Continued)

#### **Governmental Funds**

The District classifies fund balance according to Governmental Accounting Standards Board Statement 54 – Fund Balance Reporting and Governmental Fund Type Definitions. The Statement requires the fund balance for governmental funds to be reported in classifications that comprise a hierarchy based primarily on the extent to which the government is bound to honor constraints on the specific purposes for which amounts in those funds can be spent.

The District has various policies governing the fund balance classifications.

Nonspendable Fund Balance – This classification consists of amounts that cannot be spent because they are either not in spendable form or are legally or contractually required to be maintained intact.

Restricted Fund Balance – This classification includes amounts that can be spent only for specific purposes stipulated by constitution, external resource providers, or through enabling legislation.

Assigned Fund Balance – This classification consists of the Board of Supervisors' intent to be used for specific purposes, but are neither restricted nor committed. The assigned fund balances can also be assigned by the District's management company.

Unassigned Fund Balance – This classification is the residual classification for the government's general fund and includes all spendable amounts not contained in the other classifications. Unassigned fund balance is considered to be utilized first when an expenditure is incurred for purposes for which amounts in any of those unrestricted fund balance classifications could be used.

Fund Balance Spending Hierarchy – For all governmental funds except special revenue funds, when restricted, committed, assigned, and unassigned fund balances are combined in a fund, qualified expenditures are paid first from restricted or committed fund balance, as appropriate, then assigned and finally unassigned fund balances.

#### NOTE A – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES (CONTINUED)

#### 2. Measurement Focus and Basis of Accounting (Continued)

#### b. Fund Financial Statements (Continued)

#### **Governmental Funds (Continued)**

Governmental fund financial statements are reported using the current financial resources measurement focus and the modified accrual basis of accounting. Revenues are considered to be available when they are collected within the current period or soon thereafter to pay liabilities of the current period. For this purpose, the District considers revenues to be available if they are collected within 60 days of the end of the current fiscal period.

Expenditures generally are recorded when a liability is incurred, as under accrual accounting. Interest associated with the current fiscal period is considered to be an accrual item and so has been recognized as revenue of the current fiscal period.

Under the current financial resources measurement focus, only current assets and current liabilities are generally included on the balance sheet. The reported fund balance is considered to be a measure of "available spendable resources".

Governmental fund operating statements present increases (revenues and other financing sources) and decreases (expenditures and other financing uses) in net current assets. Accordingly, they are said to present a summary of sources and uses of "available spendable resources" during a period.

Because of their spending measurement focus, expenditure recognition for governmental fund types excludes amounts represented by non-current liabilities. Since they do not affect net current assets, such long-term amounts are not recognized as governmental fund type expenditures or fund liabilities.

Amounts expended to acquire capital assets are recorded as expenditures in the year that resources are expended, rather than as fund assets. The proceeds of long-term debt are recorded as an other financing source rather than as a fund liability.

Debt service expenditures are recorded only when payment is due.

#### 3. Basis of Presentation

#### a. Governmental Major Funds

<u>General Fund</u> – The General Fund is the District's primary operating fund. It accounts for all financial resources of the general government, except those required to be accounted for in another fund.

#### NOTE A – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES (CONTINUED)

#### 3. Basis of Presentation (Continued)

#### a. Governmental Major Funds (Continued)

<u>Debt Service Fund</u> – The Debt Service Fund accounts for the certain preliminary costs associated with the issuance of long-term debt.

<u>Capital Projects Fund</u> – The Capital Projects Fund accounts for the construction of infrastructure improvements within the District.

#### b. Non-current Governmental Assets/Liabilities

GASB Statement 34 requires that non-current governmental assets, such as land and improvements, and non-current governmental liabilities, such as general obligation bonds and due to developer be reported in the governmental activities column in the government-wide Statement of Net Position.

#### 4. Assets, Liabilities, Deferred Inflows of Resources, and Net Position or Equity

#### a. Cash and Investments

Florida Statutes require state and local governmental units to deposit monies with financial institutions classified as "Qualified Public Depositories," a multiple financial institution pool whereby groups of securities pledged by the various financial institutions provide common collateral from their deposits of public funds. This pool is provided as additional insurance to the federal depository insurance and allows for additional assessments against the member institutions, providing full insurance for public deposits.

The District is authorized to invest in those financial instruments as established by Section 218.415, Florida Statutes. The authorized investments consist of:

- 1. Direct obligations of the United States Treasury;
- 2. The Local Government Surplus Funds Trust or any intergovernmental investment pool authorized pursuant to the Florida Interlocal Cooperative Act of 1969;
- 3. Interest-bearing time deposits or savings accounts in authorized qualified public depositories;
- 4. Securities and Exchange Commission, registered money market funds with the highest credit quality rating from a nationally recognized rating agency.

#### NOTE A – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES (CONTINUED)

### 4. Assets, Liabilities, Deferred Inflows of Resources and Net Position or Equity (Continued)

#### a. Cash and Investments (Continued)

Cash equivalents include time deposits and all highly liquid debt instruments with original maturities of three months or less and held in a qualified public depository as defined by Section 280.02, Florida Statutes.

#### b. Capital Assets

Capital assets, which include infrastructure, are reported in the applicable governmental activities column.

The District defines capital assets as assets with an initial, individual cost of \$5,000 or more and an estimated useful life in excess of one year. The valuation basis for all assets is historical cost.

The costs of normal maintenance and repairs that do not add to the value of the asset or materially extend its useful life are not capitalized.

Depreciation of capital assets is computed and recorded by utilizing the straight-line method over the assets' estimated useful lives of 30 years.

#### c. Budgets

Budgets are prepared and adopted after public hearings for the governmental funds, pursuant to Chapter 190, Florida Statutes. The District utilizes the same basis of accounting for budgets as it does for revenues and expenditures in its various funds. The legal level of budgetary control is at the fund level. All budgeted appropriations lapse at year end. A formal budget is adopted for the general fund. As a result, deficits in the budget columns of the accompanying financial statements may occur.

#### d. Deferred Inflows of Resources

Deferred inflows of resources represent an acquisition of net position that applies to a future reporting period(s) and so will not be recognized as an inflow of resources (revenue) until then. The District only has one time that qualifies for reporting in the category. Unavailable revenues are reported only in the governmental funds balance sheet. This amount is deferred and recognized as an inflow of resources in the period that amounts become available.

### NOTE B - RECONCILIATION OF GOVERNMENT-WIDE AND FUND FINANCIAL STATEMENTS

1. Explanation of Differences Between the Governmental Fund Balance Sheet and the Government-wide Statement of Net Position

"Total fund balances" of the District's governmental funds, \$15,426,501, differs from "net position" of governmental activities, \$(1,163,307), reported in the Statement of Net Position. This difference primarily results from the long-term economic focus of the statement of net position versus the current financial resources focus of the governmental fund balance sheet. The effect of the differences is illustrated below.

#### **Capital related items**

When capital assets, infrastructure, that are to be used in governmental activities are purchased or constructed, the cost of those assets is reported as expenditures in governmental funds. However, the Statement of Net Position included those capital assets among the assets of the District as a whole.

Construction in progress

\$ 8,931,891

#### **Long-term debt transactions**

Long-term liabilities applicable to the District's governmental activities are not due and payable in the current period and accordingly are not reported as fund liabilities. All liabilities (both current and long-term) are reported in the Statement of Net Position. Balances at September 30, 2022 were:

Bonds payable

\$ (25,000,000)

#### **Accrued interest**

Accrued liabilities in the Statement of Net Position differ from the amount reported in governmental funds due to accrued interest on bonds.

Accrued interest on bonds payable

(529,774)

#### **Deferred inflows of resources**

Deferred inflows of resources in the Statement of Net Position differ from the amount reported in the governmental funds due to unavailable revenues. Governmental fund financial statements report revenues which are not available as deferred inflows of resources. However, unavailable revenues in governmental funds are susceptible to full accrual in the government-wide financial statements.

Deferred inflows of resources

8,075

### NOTE B - RECONCILIATION OF GOVERNMENT-WIDE AND FUND FINANCIAL STATEMENTS (CONTINUED)

### 2. Explanation of Differences Between the Governmental Fund Operating Statements and the Statement of Activities

The "net change in fund balances" for government funds, \$15,435,885, differs from the "change in net position" for governmental activities, \$(1,153,923), reported in the Statement of Activities. The differences arise primarily from the long-term economic focus of the Statement of Activities versus the current financial resources focus of the governmental funds. The effect of the differences is illustrated below:

#### Capital related items

When capital assets that are to be used in governmental activities are purchased or constructed, the resources expended for those assets are reported as expenditures in governmental funds. However, in the Statement of Activities, the cost of those assets is allocated over their estimated useful lives and reported as depreciation. As a result, fund balances decrease by the amount of financial resources expended, whereas net position decrease by the amount of depreciation charged for the year.

Capital outlay <u>\$ 8,931,891</u>

#### **Long-term debt transactions**

The issuance of long-term debt is recorded as an other financing source at the fund level, However, the issuance increases liabilities at the government-wide level.

Issuance of long-term debt

(25,000,000)

Some expenses reported in the Statement of Activities do not require the use of current financial resources, therefore, are not reported as expenditures in governmental funds.

Net change in accrued interest payable

(529,774)

#### **Deferred inflows of resources**

Deferred inflows of resources reported at the fund level are recognized as revenues in the Statement of Activities.

Net change in deferred inflows of resources

\$ 8,07<u>5</u>

#### **NOTE C - CASH AND INVESTMENTS**

All deposits are held in qualified public depositories and are included on the accompanying balance sheet as cash and investments.

#### <u>Custodial Credit Risk – Deposits</u>

Custodial credit risk is the risk that in the event of a bank failure, the District's deposits may not be returned to it. The District does not have a formal deposit policy for custodial credit risk, however, they follow the provisions of Chapter 280, Florida Statutes regarding deposits and investments. As of September 30, 2022, the District's bank balance was \$11,675 and the carrying value was \$4,837. Exposure to custodial credit risk was as follows. The District maintains all deposits in a qualified public depository in accordance with the provisions of Chapter 280, Florida Statutes, which means that all deposits are fully insured by Federal Depositors Insurance or collateralized under Chapter 280, Florida Statutes.

As of September 30, 2022, the District had the following investments and maturities:

Investment	Maturities	Fair Value
First American Government Obligation Fund	18 Days*	\$ 16,946,171

<sup>\*</sup>Weighted Average Maturity

The District categorizes its fair value measurements within the fair value hierarchy recently established by generally accepted accounting principles. The fair value is the price that would be received to sell an asset, or paid to transfer a liability, in an orderly transaction between market participants at the measurement date. The hierarchy is based on the valuation inputs used to measure the fair value of the asset. The District uses a market approach in measuring fair value that uses prices and other relevant information generated by market transactions involving identical or similar assets, liabilities, or groups of assets and liabilities.

Assets or liabilities are classified into one of three levels. Level 1 is the most reliable and is based on quoted price for identical assets, or liabilities, in an active market. Level 2 uses significant other observable inputs when obtaining quoted prices for identical or similar assets, or liabilities, in markets that are not active. Level 3 is the least reliable and uses significant unobservable inputs that uses the best information available under the circumstances, which includes the District's own data in measuring unobservable inputs.

Based on the criteria in the preceding paragraph, the investments listed above are Level 1 assets.

#### NOTE C - CASH AND INVESTMENTS (CONTINUED)

#### Interest Rate Risk

The District does not have a formal investment policy that limits investment maturities as a means of managing its exposure to fair value losses arising from increasing interest rates.

#### Credit Risk

The District's investments are limited by state statutory requirements and bond compliance. The District has no investment policy that would further limit its investment choices. As of September 30, 2022, the District's investments in First American Government Obligation Fund were rated AAAm by Standard and Poor's.

#### Concentration of Credit Risk

The District places no limit on the amount it may invest in any one fund. The District's investment in First American Government Obligation Fund represent 100% of the District's total investments.

The types of deposits and investments and their level of risk exposure as of September 30, 2022 were typical. The District considers any decline in fair value for certain investments to be temporary.

#### **NOTE D - CAPITAL ASSETS**

Capital asset activity for the fiscal year ended September 30, 2022 was as follows:

	Balance	Э					Balance
	October	1,				Se	ptember 30,
	2021		 Additions	Delet	tions		2022
<b>Governmental Activities:</b>			_				_
Capital assets, not being depreciated:							
Construction in progress	\$		\$ 8,931,891	\$		\$	8,931,891

#### **NOTE E – LONG-TERM DEBT**

The following is a summary of activity for long-term debt of the District for the year ended September 30, 2022:

#### Governmental Activities

Long-term debt at October 1, 2021	\$ -
Issuance of long-term debt	 25,000,000
Long-term debt at September 30, 2022	\$ 25,000,000

#### **Special Assessment Revenue Bonds**

Long-term debt is comprised of the following:

\$25,000,000 Special Assessment Revenue Bonds, Series 2022 due in annual principal installments, beginning May 1, 2027. Interest is due annually on November 1, beginning November 1, 2022 at rates between 3.875% and 4.750% with a final maturity date of May 1, 2053.

\$ 25,000,000

The annual requirements to amortize the principal and interest of debt outstanding as of September 30, 2022 are as follows:

Year Ending	B		<b>+</b>	
September 30,	Principal	Interest	Total	
2023	\$ -	\$ 1,210,760	\$ 1,210,760	
2024	410,000	1,150,063	1,560,063	
2025	425,000	1,134,175	1,559,175	
2026	440,000	1,117,706	1,557,706	
2027	460,000	1,100,656	1,560,656	
2028-2032	2,610,000	5,201,444	7,811,444	
2033-2037	3,260,000	4,571,856	7,831,856	
2038-2042	4,105,000	3,743,981	7,848,981	
2043-2047	5,190,000	2,686,838	7,876,838	
2048-2051	5,140,000	1,187,024	6,327,024	
2052-2053	2,960,000	212,563	3,172,563	
Totals	\$ 25,000,000	\$ 23,317,066	\$ 48,317,066	

#### NOTE E - LONG-TERM DEBT (CONTINUED)

#### Summary of Significant Resolution Terms and Covenants

#### Significant Bond Provisions

The Series 2022 Special Assessment Revenue Bonds are subject to redemption at the option of the District prior to their maturity, in whole or in part, on any Quarterly Redemption Date, at a redemption price equal to the principal amount of the Series 2022 Special Assessment Revenue Bonds to be redeemed, together with accrued interest to the date of redemption. The Bonds are subject to extraordinary mandatory redemption prior to maturity in the manner determined by the Bond Registrar if certain events occurred as outlined in the Trust Indenture.

The Trust Indenture established certain amounts be maintained in a reserve account. In addition, the Trust Indenture has certain restrictions and requirements relating principally to the use of proceeds to pay for the infrastructure improvements and the procedures to be followed by the District on assessments to property owners. The District agrees to levy special assessments in annual amounts adequate to provide payment of debt service and to meet the reserve requirements.

#### **Depository Funds**

The bond resolution establishes certain funds and determines the order in which revenues are to be deposited into these funds. A description of the significant funds, including their purposes, is as follows:

Reserve Funds – The Series 2022 Reserve Account was funded from the proceeds of the Series 2022 Special Assessment Revenue Bonds in amounts equal to the maximum annual debt service of the Series 2022 Special Assessment Revenue Bonds. Monies held in the reserve accounts will be used only for the purposes established in the Trust Indenture.

The following is a schedule of required reserve balances as of September 30, 2022:

Reserve Reserve Balance Special Assessment Revenue Bonds, Series 2022 \$ 1,553,181 \$ 1,553,181

#### NOTE F - RELATED PARTY TRANSACTIONS

All voting members of the Board of Supervisors are affiliated with the Developer. The District received \$80,630 in contributions from the Developer for the year ended September 30, 2022. Additionally, the District has a balance due to the Developer of \$6,000 and a balance due from the Developer of \$21,363 as of September 30, 2022.

#### NOTE G - ECONOMIC DEPENDENCY

The Developer owns a significant portion of land within the District. The District's activity is dependent upon the continued involvement of the Developer, the loss of which could have a material adverse effect on the District's operations.

#### **NOTE H - RISK MANAGEMENT**

The government is exposed to various risks of loss related to torts; theft of, damage to and destruction of assets; errors and omissions; and natural disasters for which the government carries commercial insurance. The District has not filed any claims since inception.



Certified Public Accountants PL

600 Citrus Avenue Suite 200 Fort Pierce, Florida 34950

772/461-6120 // 461-1155 FAX: 772/468-9278

### INDEPENDENT AUDITORS' REPORT ON INTERNAL CONTROL OVER FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS

To the Board of Supervisors Creekview Community Development District Clay County, Florida

We have audited, in accordance with the auditing standards generally accepted in the United States of America and the standards applicable to financial audits contained in *Government Auditing Standards* issued by the Comptroller General of the United States, the financial statements, as listed in the table of contents, of Creekview Community Development District, as of and for the year ended September 30, 2022, and the related notes to the financial statements, which collectively comprise the basic financial statements and have issued our report thereon dated August 10, 2023.

#### Report on Internal Control Over Financial Reporting

In planning and performing our audit, we considered Creekview Community Development District's internal control over financial reporting (internal control) as a basis for designing audit procedures that are appropriate in the circumstances for the purpose of expressing our opinions on the financial statements, but not for the purpose of expressing an opinion on the effectiveness of Creekview Community Development District's internal control. Accordingly, we do not express an opinion on the effectiveness of Creekview Community Development District's internal control.

A deficiency in internal control exists when the design or operation of a control does not allow management or employees, in the normal course of performing their assigned functions, to prevent, or detect and correct misstatements on a timely basis. A material weakness is a deficiency, or combination of deficiencies, in internal control, such that there is a reasonable possibility that a material misstatement of the entity's financial statements will not be prevented or detected and corrected on a timely basis. A significant deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe than a material weakness, yet important enough to merit attention by those charged with governance.

Our consideration of internal control was for the limited purpose described in the first paragraph of this section and was not designed to identify all deficiencies in internal control that might be material weaknesses or significant deficiencies. Given these limitations, during our audit we did not identify any deficiencies in internal control that we consider to be material weaknesses. However, material weaknesses or significant deficiencies may exist that have not been identified.

Member FICPA



To the Board of Supervisors Creekview Community Development District

#### **Report on Compliance and Other Matters**

As part of obtaining reasonable assurance about whether Creekview Community Development District's financial statements are free of material misstatement, we performed tests of its compliance with certain provisions of laws, regulations, contracts, and grant agreements, noncompliance with which could have a direct and material effect on the determination of financial statement amounts. However, providing an opinion on compliance with those provisions was not an objective of our audit, and accordingly, we do not express such an opinion. The results of our tests disclosed no instances of noncompliance or other matters that are required to be reported under *Government Auditing Standards*.

#### **Purpose of this Report**

The purpose of this report is solely to describe the scope of our testing of internal control and compliance and the results of that testing, and not to provide an opinion on the effectiveness of the entity's internal control or on compliance. This report is an integral part of an audit performed in accordance with *Government Auditing Standards* in considering the entity's internal control and compliance. Accordingly, this communication is not suitable for any other purpose.

Berger, Toombs, Elam, Gaines & Frank Certified Public Accountants PL

Fort Pierce, Florida

August 10, 2023



Certified Public Accountants PL

600 Citrus Avenue Suite 200 Fort Pierce, Florida 34950

772/461-6120 // 461-1155 FAX: 772/468-9278

#### MANAGEMENT LETTER

To the Board of Supervisors Creekview Community Development District Clay County, Florida

#### **Report on the Financial Statements**

We have audited the financial statements of the Creekview Community Development District as of and for the year ended September 30, 2022, and have issued our report thereon dated August 10, 2023.

#### **Auditor's Responsibility**

We conducted our audit in accordance with auditing standards generally accepted in the United States; the standards applicable to financial audits contained in *Government Auditing Standards*, issued by the Comptroller General of the United States and Chapter 10.550, Rules of the Florida Auditor General.

#### **Other Reporting Requirements**

We have issued our Independent Auditor's Report on Internal Control over Financial Reporting and on Compliance and Other Matters Based on an Audit of Financial Statements Performed in Accordance with *Government Auditing Standards* and our Independent Auditor's Report on an examination conducted in accordance with AICPA Professionals Standards, AT-C Section 315 regarding compliance requirements in accordance with Chapter 10.550, Rules of the Auditor General. Disclosures in that report, which is dated August 10, 2023, should be considered in conjunction with this management letter.

#### **Prior Audit Findings**

Section 10.554(1)(i)1., Rules of the Auditor General, requires that we determine whether or not corrective actions have been made to address findings and recommendations made in the preceding financial audit report. This is the initial year audit.

#### **Financial Condition and Management**

Section 10.554(1)(i)5.a. and 10.556(7), Rules of the Auditor General, requires us to apply appropriate procedures and communicate the results of our determination as to whether or not Creekview Community Development District has met one or more of the conditions described in Section 218.503(1), Florida Statutes, and to identify the specific conditions met. In connection with our audit, we determined that the Creekview Community Development District did not meet any of the conditions described in Section 218.503(1), Florida Statutes.



To the Board of Supervisors Creekview Community Development District

Pursuant to Sections 10.554(1)(i)5.b. and 10.556(8), Rules of the Auditor General, we applied financial conditions assessment procedures as of September 30, 2022 for the Creekview Community Development District. It is management's responsibility to monitor the Creekview Community Development District's financial condition; our financial condition assessment was based in part on the representations made by management and the review of the financial information provided by the same.

Section 10.554(1)(i)2., Rules of the Auditor General, requires that we communicate any recommendations to improve financial management. In connection with our audit, we did not have any such recommendations.

#### **Specific Information**

The information provided below was provided by management and has not been audited; therefore, we do not express an opinion or provide any assurance on the information.

As required by Section 218.39(3)(c), Florida Statutes, and Section 10.554(1)(i)6, Rules of the Auditor General, the Creekview Community Development District reported:

- 1) The total number of district employees compensated in the last pay period of the District's fiscal year: 6
- 2) The total number of independent contractors to whom nonemployee compensation was paid in the last month of the District's fiscal year: 4
- 3) All compensation earned by or awarded to employees, whether paid or accrued, regardless of contingency: \$5,541
- 4) All compensation earned by or awarded to nonemployee independent contractors, whether paid or accrued, regardless of contingency: \$95,492
- 5) Each construction project with a total cost of at least \$65,000 approved by the District that is scheduled to begin on or after October 1, 2021, together with the total expenditures for such project: The District had \$8,931,891 in expenditures for the 2022 construction project in the current year.
- 6) A budget variance based on the budget adopted under Section 189.016(4), Florida Statutes, before the beginning of the fiscal year being reported if the District amends a final adopted budget under Section 189.016(6), Florida Statutes: The budget was not amended.

As required by Section 218.39(3)(c), Florida Statutes, and Section 10.554(1)(i)8, Rules of the Auditor General, the Creekview Community Development District reported:

- 1) The rate or rates of non-ad valorem special assessments imposed by the District. Developer funded in the current year.
- 2) The amount of special assessments collected by or on behalf of the District: Not applicable, Developer funded.
- 3) The total amount of outstanding bonds issued by the District and the terms of such bonds. Series 2022 \$25,000,000 maturing in May 2053.



To the Board of Supervisors Creekview Community Development District

#### **Additional Matters**

Section 10.554(1)(i)3., Rules of the Auditor General, requires us to communicate noncompliance with provisions of contracts or grant agreements, or abuse, that have occurred, or are likely to have occurred, that have an effect on the financial statements that is less than material but which warrants the attention of those charged with governance. In connection with our audit, we noted no such findings.

#### **Purpose of this Letter**

Our management letter is intended solely for the information and use of the Legislative Auditing Committee, members of the Florida Senate and the Florida House of Representatives, the Florida Auditor General, Federal and other granting agencies, the Board of Supervisors, and applicable management, and is not intended to be and should not be used by anyone other than these specified parties.

Berger, Toombs, Elam, Gaines & Frank

Certified Public Accountants PL

Fort Pierce, Florida

August 10, 2023



Certified Public Accountants PL

600 Citrus Avenue Suite 200 Fort Pierce, Florida 34950

772/461-6120 // 461-1155 FAX: 772/468-9278

### INDEPENDENT ACCOUNTANTS' REPORT/COMPLIANCE WITH SECTION 218.415 FLORIDA STATUTES

To the Board of Supervisors Creekview Community Development District Clay County, Florida

We have examined Creekview Community Development District's compliance with Section 218.415, Florida Statutes during the fiscal year ended September 30, 2022. Management is responsible for Creekview Community Development District's compliance with those requirements. Our responsibility is to express an opinion on Creekview Community Development District's compliance based on our examination.

Our examination was conducted in accordance with attestation standards established by the American Institute of Certified Public Accountants and, accordingly, included examining, on a test basis, evidence about Creekview Community Development District's compliance with those requirements and performing such other procedures as we considered necessary in the circumstances. We believe that our examination provides a reasonable basis for our opinion. Our examination does not provide a legal determination on Creekview Community Development District's compliance with the specified requirements.

In our opinion, Creekview Community Development District's complied, in all material respects, with the aforementioned requirements during the fiscal year ended September 30, 2022.

Berger, Toombs, Elam, Gaines & Frank Certified Public Accountants PL

Fort Pierce. Florida

August 10, 2023

### **RESOLUTION 2024-02**

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT HEREBY ACCEPTING THE AUDITED FINANCIAL REPORT FOR THE FISCAL YEAR ENDED SEPTEMBER 30, 2022

**WHEREAS**, the District's Auditor, Berger, Toombs, Elam, Gaines & Frank, has heretofore prepared and submitted to the Board, for accepting, the District's Audited Financial Report for Fiscal Year 2022;

### NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT;

- 1. The Audited Financial Report for Fiscal Year 2022, heretofore submitted to the Board, is hereby accepted for Fiscal Year 2022, for the period ending September 30, 2022; and
- 2. A verified copy of said Audited Financial Report for Fiscal Year 2022 shall be attached hereto as an exhibit to this Resolution, in the District's "Official Record of Proceedings".

PASSED AND ADOPTED this 24th day of October, 2023.

ATTEST:	CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT
Secretary/Assistant Secretary	Chair/Vice Chair, Board of Supervisors

# UNAUDITED FINANCIAL STATEMENTS

## CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT FINANCIAL STATEMENTS UNAUDITED SEPTEMBER 30, 2023

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT BALANCE SHEET GOVERNMENTAL FUNDS SEPTEMBER 30, 2023

			Debt Service	Capital Projects	Total
	G	eneral	Fund	Fund	Governmental
		Fund	Series 2022	Series 2022	Funds
ASSETS	-				
Cash	\$	7,534	\$ -	\$ -	\$ 7,534
Investments		·			
Revenue		-	587,993	-	587,993
Reserve		-	1,553,181	-	1,553,181
Construction		-	-	6,991	6,991
Interest		-	20,062	-	20,062
Due from Landowner		12,821	-	2,269,572	2,282,393
Due from capital projects fund		560	-	-	560
Prepaid expense		5,200			5,200
Total assets	\$	26,115	\$2,161,236	\$ 2,276,563	\$ 4,463,914
LIABILITIES AND FUND BALANCES					
Liabilities:					
Accounts payable	\$	12,821	\$ -	\$ -	\$ 12,821
Contracts payable		-	-	2,304,904	2,304,904
Due to general fund		-	-	560	560
Tax payable		396	-	-	396
Retainage payable		-	-	1,111,736	1,111,736
Landowner advance		6,000			6,000
Total liabilities		19,217		3,417,200	3,436,417
DEFERRED INFLOWS OF RESOURCES					
Deferred receipts		7,621	-	2,269,572	2,277,193
Unearned revenue		5,200	-	-	5,200
Total deferred inflows of resources		12,821	-	2,269,572	2,282,393
Fund balances:					
Restricted for:					
Debt service		-	2,161,236	-	2,161,236
Capital projects		-	-	(3,410,209)	(3,410,209)
Unassigned		(5,923)			(5,923)
Total fund balances		(5,923)	2,161,236	(3,410,209)	(1,254,896)
Total liabilities and fund balances	\$	26,115	\$2,161,236	\$ 2,276,563	\$ 4,463,914

### CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT GENERAL FUND

### STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES FOR THE PERIOD ENDED SEPTEMBER 30, 2023

Current Year to % of Month Date Budget Budget **REVENUES** \$ \$256,790 32% Landowner contribution \$ 13,152 83,313 Total revenues 13,152 83,313 256,790 32% **EXPENDITURES Professional & administrative** Supervisors 3,445 8,000 43% 3,750 45,000 45,000 100% Management/accounting/recording Debt service fund accounting/assessment roll prep 417 5.000 5.000 100% Legal 206 7,591 25,000 30% Engineering 6,490 2,000 325% Audit 4,300 5,500 78% Arbitrage rebate calculation\* 500 0% Dissemination agent 83 1,000 1,000 100% Trustee\* 4,031 5,000 81% Telephone 17 200 200 100% Postage 19 78 500 16% 500 500 100% Printing & binding 42 Legal advertising 939 1,500 63% Annual special district fee 175 175 100% Insurance 5.000 5,500 91% 134% Contingencies/bank charges (155)668 500 Website hosting & maintenance 705 705 100% Website ADA compliance 210 0% Meeting room rental 3.060 3.240 N/A 106,790 Total professional & administrative 7.439 88,362 83% **Field operations** Landscape maintenance 65.000 0% 7,000 Landscape contingency 0% Lake/stormwater maintenance 16,000 0% Irrigation repairs 10,000 0% Utilities 50.000 0% Accounting 2,000 0% Total field operations 150,000 0% 7,439 88,362 256,790 Total expenditures 34% Excess/(deficiency) of revenues over/(under) expenditures 5,713 (5,049)Fund balances - beginning (11,636)(874)\$ Fund balances - ending (5,923)(5,923)

<sup>\*</sup>These items will be realized the year after the issuance of bonds.

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES DEBT SERVICE FUND SERIES 2022 FOR THE PERIOD ENDED SEPTEMBER 30, 2023

	Current Month	Year To Date	Budget	% of Budget
REVENUES		•		
Assessment levy: off-roll	\$ -	\$ 575,031	\$ 575,031	100%
Interest	9,034	89,701		N/A
Total revenues	9,034	664,732	575,031	116%
EXPENDITURES				
Debt service				
Interest	-	1,210,760	1,210,760	100%
Total debt service	-	1,210,760	1,210,760	100%
Excess/(deficiency) of revenues				
over/(under) expenditures	9,034	(546,028)	(635,729)	86%
OTHER FINANCING SOURCES/(USES)				
Transfer out	(6,500)	(60,518)	-	N/A
Total other financing sources	(6,500)	(60,518)		N/A
Net change in fund balances	2,534	(606,546)	(635,729)	
Fund balances - beginning	2,158,702	2,767,782	2,763,942	
Fund balances - ending	\$2,161,236	\$ 2,161,236	\$2,128,213	

# CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES CAPITAL PROJECTS FUND SERIES 2022 FOR THE PERIOD ENDED SEPTEMBER 30, 2023

Current Month	Year To Date
\$ -	\$ 5,994,489
-	15,000
	165,194
492	6,174,683
2,387,319	22,305,004
2,387,319	22,305,004
(2,386,827)	(16,130,321)
6,500	60,518
6,500	60,518
(2,380,327) (1,029,882) \$ (3,410,209)	(16,069,803) 12,659,594 \$ (3,410,209)
	Month  \$

### MINUTES

### DRAFT

				DRAF	Т	
1				MINUTES OF I		
2			CO	CREEKVI OMMUNITY DEVELO		
4						
5		The	Board of Supervisc	ors of the Creekview	Community Develop	oment District held Public
6	Heari	ings an	d a Regular Meet	ing on July 25, 2023	3, immediately follo	wing the adjournment of
7	the S	Sandrid	ge CDD Meeting,	scheduled to comm	nence at 2:00 p.m.	, at the Holiday Inn and
8	Suite	s, 620 \	Wells Road, Orango	e Park, Florida 32073	3.	
9		Pres	ent at the meeting	g were:		
10		Cross	ra Korn		Vice Chair	
11 12		_	g Kern e Taylor		Assistant Secretary	,
13			Bock		Assistant Secretary	
14			Cornelison		Assistant Secretary	
15					,	
16		Also	present were:			
17 18		Frne	sto Torres		District Manager	
19			ifer Kilinski		District Counsel	
20			nael Molineux		Castle Group	
21					·	
22	FIRST	ORDE	R OF BUSINESS		Call to Order/Roll	Call
23						
24		Mr.	Torres called the r	neeting to order at	3:09 p.m. Superviso	rs Kern, Taylor, Bock and
25	Corne	elison v	were present. Supe	ervisor O'Reilly was r	not present.	
26						
27	SECO	ND OR	DER OF BUSINESS		<b>Public Comments</b>	
28 29		Thor	e were no public c	ommonts		
		11161	e were no public c	omments.		
30						
31 32	THIR	D ORDI	ER OF BUSINESS		Consent Agenda	
33	A.	Ratif	fication/Considera	tion of Requisition	s (support docum	entation available upon
34		requ	est)			
35		ı.	Number 183	Ferguson Enterp	rises, LLC	[\$5,418.00]
36		II.	Number 184	Ferguson Enterp	rises, LLC	[\$12,600.00]
37		III.	Number 185	American Precas	t Structures, LLC	[\$23,033.00]
38		IV.	Number 186	American Precas	t Structures, LLC	[\$20,015.00]
39		V.	Number 187	Carter Environme	ental Services	[\$2,500.00]
40		VI.	Number 188	Kilinski   Van Wy	rk, PLLC	[\$1,273.50]

	CREE	KVIEW C	DD	DRAFT	July 25, 2023
41		VII.	Number 189	Kilinski   Van Wyk, PLLC	[\$2,123.00]
42		VIII.	Number 190	England-Thims & Miller, Inc.	[\$22,546.75]
43		IX.	Number 191	County Materials	[\$7,728.00]
44		Х.	Number 192	County Materials	[\$7,728.00]
45		XI.	Number 193	American Precast Structures, LLC	[\$20,670.00]
46		XII.	Number 194	Ferguson Enterprises, LLC	[\$26,110.00]
47		XIII.	Number 195	Ferguson Enterprises, LLC	[\$11,931.00]
48		XIV.	Number 196	Jax Utilities Management, Inc.	[\$1,091,451.05
49		XV.	Number 197	Jax Utilities Management, Inc.	[\$41,748.70]
50		XVI.	Number 198	Jax Utilities Management, Inc.	[\$544,670.86]
51		XVII.	Number 199	Basham & Lucas Design Group, Inc.	[\$4,230.00]
52		XVIII.	Number 200	Ferguson Enterprises, LLC	[\$20,943.00]
53		XIX.	Number 201	Ferguson Enterprises, LLC	[\$361.00]
54		XX.	Number 202	Ferguson Enterprises, LLC	[\$4,810.00]
55		XXI.	Number 203	Ferguson Enterprises, LLC	[\$6,261.00]
56		XXII.	Number 204	Ferguson Enterprises, LLC	[\$11,999.00]
57		XXIII.	Number 205	Kilinski   Van Wyk, PLLC	[\$794.50]
58		XXIV.	Number 206	The Tree Amigos Outdoor Service, Inc.	[\$161,923.00]
59		XXV.	Number 207	Jax Utilities Management, Inc.	[\$1,580,035.98]
60		XXVI.	Number 208	Jax Utilities Management, Inc.	[\$109,677.50]
61		XXVII.	Number 209	Jax Utilities Management, Inc.	[\$610,204.00]
62		XXVIII	. Number 210	Ferguson Enterprises, LLC	[\$2,982.00]
63		XXIX.	Number 211	Ferguson Enterprises, LLC	[\$1,850.00]
64	В.	Ratific	cation Items		
65		I.	Change Order N	Io. 4: Jax Utilities Management, Inc. [Creel	kview Areas 5A and
66			5B]		
67		II.	Change Order N	o. 6: Jax Utilities Management, Inc. [Creek	view Trail APF Road
68			Phase 1]		
69		III.	Change Order N	o. 7: Jax Utilities Management, Inc. [Creek	view Trail APF Road
70			Phase 1]		
71		IV.	Change Order N	o. 7: Jax Utilities Management, Inc. [Creekv	iew Areas 1 and 2]
72		V.	ETM, Work Auth	norization No. 17 [Entry Feature Constructio	n Documents]

	CREEK	(VIEW (	CDD	PRAFT	July 25, 2023
73		VI.	Basham & Lucas Design Grou	up, Inc., Proposal for Hyland	Trails Community
74			Entries Construction Administr	ration [Project #22-08B]	
75		VII.	Tree Amigos Outdoor Services	, Inc., Demand Note Agreemen	t
76					
77		On N	IOTION by Mr. Kern and secor	nded by Ms. Bock, with all in	favor, the
78			ent Agenda Requisitions and	Change Orders, were ratifi	ed and/or
79		appro	oved, as specified.		
80					
81 82	EOI ID	т⊔ ∩рг	DER OF BUSINESS	Public Hearing on Adopt	tion of Eiscal Voor
83	FOUR	IH OKL	PER OF BOSINESS	2023/2024 Budget	lion of Fiscal Teal
84				2020/2021 500500	
85	A.	Affida	avit of Publication		
86	В.	Consi	deration of Resolution 2023-0	8, Relating to the Annual A	ppropriations and
87		Adop	ting the Budget for the Fiscal	Year Beginning October 1,	2023, and Ending
88		Septe	mber 30, 2024; Authorizing Bu	udget Amendments; and Prov	iding an Effective
89		Date			
90		Mr. T	orres presented Resolution 2023	-08 and the proposed Fiscal Yea	r 2024 budget.
91					
92			IOTION by Mr. Kern and secon	nded by Ms. Bock, with all in	favor, the
93		Public	Hearing was opened.		
94 05					
95 96		No m	embers of the public spoke.		
		140 111	embers of the public spoke.		
97					
98			IOTION by Mr. Taylor and seco	nded by Mr. Kern, with all in	favor, the
99		Public	Hearing was closed.		
100 101		On N	IOTION by Mr. Kern and secon	dod by Mr. Cornolison with s	II in favor
101		ll .	ution 2023-08, Relating to the	-	· ·
103			et for the Fiscal Year Beginning		· •
104		_	024; Authorizing Budget Amend	_	· ·
105		_	dopted.	, <b>3</b>	<b>,</b>
106		<u> </u>	-		
107					
108	FIFTH	ORDER	OF BUSINESS	Public Hearing to Hear	r Comments and
109				Objections on the	Imposition of
110				Maintenance and Opera	ntion Assessments
111				to Fund the Budget	for Fiscal Year
112				2023/2024, Pursuant to F	lorida Law

1	13
1	14

- A. Proof/Affidavit of Publication
- 115 B. Mailed Notice(s) to Property Owners
  - C. Consideration of Resolution 2023-09, Making a Determination of Benefit and Imposing Special Assessments for Fiscal Year 2023/2024; Providing for the Collection and Enforcement of Special Assessments, Including but Not Limited to Penalties and Interest Thereon; Certifying an Assessment Roll; Providing for Amendments to the Assessment Roll; Providing a Severability Clause; and Providing an Effective Date
    - Mr. Torres presented Resolution 2023-09.

On MOTION by Mr. Cornelison and seconded by Ms. Bock, with all in favor, the Public Hearing was opened.

No members of the public spoke.

On MOTION by Mr. Kern and seconded by Mr. Cornelison, with all in favor, the Public Hearing was closed.

On MOTION by Mr. Cornelison and seconded by Mr. Kern, with all in favor, Resolution 2023-09, Making a Determination of Benefit and Imposing Special Assessments for Fiscal Year 2023/2024; Providing for the Collection and Enforcement of Special Assessments, Including but Not Limited to Penalties and Interest Thereon; Certifying an Assessment Roll; Providing for Amendments to the Assessment Roll; Providing a Severability Clause; and Providing an Effective Date, was adopted.

### **SIXTH ORDER OF BUSINESS**

### Consideration of Agreement of Hyland Trail Entry Construction Contract

Ms. Kilinski presented the Agreement related to the Hyland Trail Entry Construction Contract. Staff solicited and received bids. One of the bids received far exceeded budget and Mr. Molineux made sure that the other bid submitted was qualified. She recommended approval and execution of the Agreement in a not-to-exceed amount of \$340,000.

On MOTION by Mr. Kern and seconded by Mr. Cornelison, with all in favor, authorizing execution of the Agreement related to the Hyland Trail Entry Construction Contract, in a not-to-exceed amount of \$340,000, was approved.

	CREEK	(VIEW CDD	DRAFT Ju	ly 25, 2023
152				
153 154 155	SEVEN	NTH ORDER OF BUSINESS	Acceptance of Unaudited Statements as of June 30, 2023	Financial
156			•	
157		<u> </u>	ded by Mr. Cornelison, with all in favor,	the
158 159		Unaudited Financial Statements as o	or June 30, 2023, were accepted.	
160				
161	EIGHT	TH ORDER OF BUSINESS	Approval of May 23, 2023 Regul	ar Meeting
162 163			Minutes	
164		On MOTION by Mr. Taylor and seco	nded by Mr. Kern, with all in favor, the N	<b>Иау</b>
165		23, 2023 Regular Meeting Minutes,	as presented, were approved.	
166				
167 168	NINTE	1 ORDER OF BUSINESS	Staff Reports	
169				
170	A.	District Counsel: Kilinski   Van Wyk, F	PLLC	
171	В.	District Engineer: England-Thims & I	Miller, Inc.	
172		There were no District Counsel or Dis	strict Engineer reports.	
173	C.	District Manager: Wrathell, Hunt an	d Associates, LLC	
174		NEXT MEETING DATE: Augus	st 22, 2023 immediately following adjou	ırnment of
175		the Sandridge CDD Meeting,	scheduled to commence at 2:00 PM	
176		O QUORUM CHECK		
177				
178	TENTI	HORDER OF BUSINESS	Board Members' Comments/Rec	<b>luests</b>
179				
180		There were no Board Members' com	ments or requests.	
181				
182	ELEVE	NTH ORDER OF BUSINESS	Public Comments	
183 184		There were no public comments.		
185		s.cc passe comments.		
186	TWFI	FTH ORDER OF BUSINESS	Adjournment	
187				
188		<u>-</u>	seconded by Mr. Kern, with all in favor,	the
189		meeting adjourned at 3:16 p.m.		

	CREEKVIEW CDD	DRAFT	July 25, 2023
190			
191			
192			
193			
194			
195	Secretary/Assistant Secretary	Chair/Vice Chair	

# STAFF REPORTS

### **BOARD OF SUPERVISORS FISCAL YEAR 2023/2024 MEETING SCHEDULE**

### **LOCATION**

Holiday Inn and Suites, 620 Wells Road, Orange Park, Florida 32073

DATE	POTENTIAL DISCUSSION/FOCUS	TIME
October 24, 2023	Regular Meeting	2:00 PM*
November 28, 2023	Regular Meeting	2:00 PM*
January 23, 2024	Regular Meeting	2:00 PM*
February 27, 2024	Regular Meeting	2:00 PM*
March 26, 2024	Regular Meeting	2:00 PM*
April 23, 2024	Regular Meeting	2:00 PM*
May 28, 2024	Regular Meeting	2:00 PM*
June 25, 2024	Regular Meeting	2:00 PM*
July 23, 2024	Regular Meeting	2:00 PM*
August 27, 2024	Regular Meeting	2:00 PM*
September 24, 2024	Regular Meeting	2:00 PM*

<sup>\*</sup>Meetings will convene immediately following the adjournment of the Sandridge CDD meetings, scheduled to commence at 2:00 PM