CREEKVIEW

COMMUNITY DEVELOPMENT
DISTRICT

May 28, 2024

BOARD OF SUPERVISORS

REGULAR MEETING
AGENDA

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

AGENDA LETTER

Creekview Community Development District OFFICE OF THE DISTRICT MANAGER

2300 Glades Road, Suite 410W • Boca Raton, Florida 33431 Phone: (561) 571-0010 • Toll-free: (877) 276-0889 • Fax: (561) 571-0013

May 21, 2024

ATTENDEES:

Please identify yourself each time you speak to facilitate accurate transcription of meeting minutes.

Board of Supervisors Creekview Community Development District

Dear Board Members:

The Board of Supervisors of the Creekview Community Development District will hold a Regular Meeting on May 28, 2024 at 2:00 p.m., at the Holiday Inn and Suites, 620 Wells Road, Orange Park, Florida 32073. The agenda is as follows:

- 1. Call to Order/Roll Call
- 2. Public Comments
- 3. Consent Agenda
 - A. Ratification/Consideration of Requisitions (support documentation available upon request)

l.	Number 308	Basham & Lucas Design Group, Inc.	[\$9,900.00]
II.	Number 309	Ferguson Enterprises, LLC	[\$3,344.70]
III.	Number 310	Ferguson Enterprises, LLC	[\$1,200.00]
IV.	Number 311	American Precast Structures, LLC	[\$3,000.00]
V.	Number 312	Jax Utilities Management, Inc.	[\$173,945.00]
VI.	Number 313	Jax Utilities Management, Inc.	[\$441,465.00]
VII.	Number 314	England-Thims & Miller, Inc.	[\$10,397.50]
VIII.	Number 315	Ferguson Enterprises, LLC	[\$1,767.18]
IX.	Number 316	Xylem Water Solutions USA, Inc.	[\$48,899.00]
X.	Number 317	Xylem Water Solutions USA, Inc.	[\$1,496.00]
XI.	Number 318	Creekview CDD	[\$375.00]
XII.	Number 319	Ferguson Enterprises, LLC	[\$10,795.00]
XIII.	Number 320	Ferguson Enterprises, LLC	[\$13,676.84]
XIV.	Number 321	American Precast Structures, LLC	[\$1,187.00]
XV.	Number 322	OnSight Industries, LLC	[\$1,200.65]

XVI.	Number 323	Ferguson Enterprises, LLC	[\$3,090.25]
XVII.	Number 324	American Precast Structures, LLC	[\$820.00]
XVIII.	Number 325	Jax Utilities Management, Inc.	[\$138,700.00]
XIX.	Number 326	Invision Construction, Inc.	[\$48,298.38]
XX.	Number 327	OnSight Industries, LLC	[\$3,882.70]
XXI.	Number 328	OnSight Industries, LLC	[\$10,271.50]
XXII.	Number 329	OnSight Industries, LLC	[\$1,200.65]
XXIII.	Number 330	OnSight Industries, LLC	[\$4,194.80]
XXIV.	Number 331	Basham & Lucas Design Group, Inc.	[\$500.00]
XXV.	Number 332	Ferguson Enterprises, LLC	[\$7,820.35]
XXVI.	Number 333	Ferguson Enterprises, LLC	[\$22,408.60]
XXVII.	Number 334	Jax Utilities Management, Inc.	[\$117,800.00]
XXVIII.	Number 335	Jax Utilities Management, Inc.	[\$142,000.00]
XXIX.	Number 336	England-Thims & Miller, Inc.	[\$34,896.50]
XXX.	Number 337	Ferguson Enterprises, LLC	[\$4,259.00]
XXXI.	Number 338	The Tree Amigos Outdoor Services, Inc.	[\$95,564.25]
XXXII.	Number 339	The Tree Amigos Outdoor Services, Inc.	[\$87,000.00]
XXXIII.	Number 340	Jax Utilities Management, Inc.	[\$480,795.00]
XXXIV.	Number 341	Jax Utilities Management, Inc.	[\$226,993.00]
XXXV.	Number 342	Ferguson Enterprises, LLC	[\$4,524.00]
XXXVI.	Number 343	England-Thims & Miller, Inc.	[\$24,125.67]
XXXVII	. Number 344	Creekview CDD	[\$225.00]
XXXVII	I.Number 345	Ferguson Enterprise, LLC	[\$380.00]

B. Ratification Items

- I. Jax Utilities Management, Inc. Change Orders
 - a. No. 10 [Creekview Trail APF Road Phase 1]
 - b. No. 11 [Creekview Areas 1 and 2]
 - c. No. 12 [Creekview Areas 1 and 2]
 - d. No. 1 [Creekview Areas 1 and 2]

- e. No. 2 [Creekview Areas 5A and 5B]
- II. Clay Electric Cooperative, Inc. Application for Membership and Electric Service
- III. England-Thims & Miller, Inc. Work Authorization No. 4 [APF Road Phases 2, 3 and 4 Amendment No. 1]
- IV. The Tree Amigos Outdoor Services, LLC Agreements
 - a. Agreement for Landscape Installation (Area 1)
 - b. Agreement for Landscape Installation (Area 2)
 - c. Agreement for Irrigation Installation (Areas 1 & 2)
- 4. Consideration of Resolution Approving Fiscal Year 2024/2025 Proposed Budget
 - Option A. Resolution 2024-04, Approving a Proposed Budget for Fiscal Year 2024/2025 and Setting a Public Hearing Thereon Pursuant to Florida Law; Addressing Transmittal, Posting and Publication Requirements; Addressing Severability; and Providing an Effective Date [No Increase]
 - Option B. Resolution 2024-04, Approving a Proposed Budget for Fiscal Year 2025; Declaring Special Assessments to Fund the Proposed Budget Pursuant to Chapters 170, 190 and 197, Florida Statutes; Setting Public Hearings; Addressing Publication; Addressing Severability; and Providing an Effective Date [Assessment Increase]
- 5. Consideration of Resolution 2024-05, Designating Dates, Times and Locations for Regular Meetings of the Board of Supervisors of the District for Fiscal Year 2024/2025 and Providing for an Effective Date
- 6. Consideration of Hyland Trail Grant of Easement
- 7. Acceptance of Unaudited Financial Statements as of April 30, 2024
- 8. Approval of February 27, 2024 Regular Meeting Minutes
- 9. Staff Reports
 - A. District Counsel: *Kilinski | Van Wyk*
 - B. District Engineer: England-Thims & Miller, Inc.
 - C. District Manager: Wrathell, Hunt and Associates, LLC
 - **0** Registered Voters in District as of April 15, 2024
 - NEXT MEETING DATE: June 25, 2024 at 2:00 PM

Board of Supervisors Creekview Community Development District May 28, 2024, Regular Meeting Agenda Page 4

O QUORUM CHECK

SEAT 1	Rose Bock	In Person	PHONE	□No
SEAT 2	MIKE TAYLOR	☐ In Person	PHONE	☐ No
SEAT 3	JOE CORNELISON	In Person	PHONE	☐ No
SEAT 4	GREGG KERN	In Person	PHONE	□No
SEAT 5	Brad Odom	IN PERSON	PHONE	☐ No

- 10. Board Members' Comments/Requests
- 11. Public Comments
- 12. Adjournment

If you should have any questions or concerns, please do not hesitate to contact me directly at (561) 719-8675 or Ernesto Torres at (904) 295-5714.

Sincerely,

Craig Wrathell

District Manager

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE

CALL-IN NUMBER: 1-888-354-0094 PARTICIPANT PASSCODE: 782 134 6157

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

34

REQUISITION #308

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **308**
- (B) Name of Payee: Basham & Lucas Design Group, Inc.

7645 Gate Parkway, Suite 101 Jacksonville, FL 32256

- (C) Amount Payable: \$ 9,900.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Amenity Area Preliminary Concept Invoice 9956
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Basham & Lucas Design Group Inc.

7645 Gate Pkwy Ste 101 Jacksonville, FL 32256 US (904) 731-2323

INVOICE

BILL TO
Creekview CDD
c/o Mike Taylor
7807 Baymeadows Rd. E, Suite 205

Jacksonville, FL 32256

PROJECT NAME

(22-08) Creekview Ent./Amen. De

INVOICE S
DATE C
TERMS I
DUE DATE C

9956 02/21/2024 Due on receipt 02/29/2024

APPROVED

By Mike Taylor at 1:55 pm, Feb 21, 2024

CONTRACT SERVICES	CONTRACT	DUE	AMOUNT DUE
Part 2: Conceptual Design of the Linear Park (northeast of parkway)	7,100.00	0.00 of 7,100.00	0.00
Part 3: Amenity Area Preliminary Concept	19,800.00	50.00 % of 19,800.00	9,900.00
	BAI	LANCE DUE	\$9,900.00
	Esti	mate Summary	
	Esti	mate 20-243	31,500.00
	Invo	pice 9036	5,940.00
	Invo	nice 9676	3,960.00
	Invo	pice 9266	1,840.00
	Invo	pice 9130	2,760.00
	This	s invoice 9956	\$9,900.00
	Tota	I invoiced	24,400.00

Creekview CDD Requisition Form 308 Basham & Lucas

Final Audit Report 2024-02-22

Created: 2024-02-21

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAACyvf3rgOj_bewdF2y15FuUV_BKJ92npr

"Creekview CDD Requisition Form 308 Basham & Lucas" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-02-21 11:35:54 PM GMT- IP address: 8.17.109.247
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-02-21 11:35:58 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
 2024-02-22 8:59:22 PM GMT- IP address: 18.209.24.173
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-02-22 8:59:49 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2024-02-22 - 8:59:49 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

341

REQUISITION #309

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **309**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 3,344.70
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 5A/5B									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
2066250	5A&5B	\$1,200.00	02/19/24						
2066901	5A&5B	\$1,072.35	02/21/24						
2067522	5A&5B	\$1,072.35	02/23/24						
	TOTAL	\$3,344.70							



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2066250 \$1,200.00 65624 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	MER ORDER NUMBER SALESMAN JOB NAME INVOICE DATI		ICE DATE	BATCH			
149	14	.9	FL	E		TODD	219	TF	RL 5A/B	02	2/19/24	IO 112282
ORDER	RED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
	3		3	ACFN060	12360	12-1/2X360 FT N060 N/	WOV 500 SY		400.000	RL		1200.00
							INVOI	CE SUB-TOTAL				1200.00
******	*****	*****	*****	*****	******	******	ř					
1						CTS THAT ARE NOT "LE						
1						WATER SYSTEMS ANTI AD FREE AND CAN ON		CONSUMPTION.				
NON-PO	TABLE	APPLI	CATIONS. E	SUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
			Loo	kina f	or a mo	re convenien	it wav to pav	your bill'	?	1		

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE** \$1,200.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2066901 \$1,072.35 65624 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL TAX	CODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14		ELE		TODD	219	TF	TRL 5A/B		2/21/24	IO 112310
ORDER	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМО	DUNT
	2		2 AFC2502		2 DI THRD RW OL SS S			430.000	EA		860.00
	2		2 FC8477N 2 GBRNKP		LF 2 MIP X CTS PJ COI LF 2X4 BRS NIP GBL	JP		88.176 18.000	EA EA		176.35 36.00
	-		2 OBITATA		LI ZXI BIXO XIII OBE			10.000	_,		00.00
						INVOI	CE SUB-TOTAL				1072.35
*******	*****	******	***	*****	**********	•					
					CTS THAT ARE NOT "LE						
					WATER SYSTEMS ANTI EAD FREE AND CAN ON		CONSUMPTION.				
					ONSIBLE FOR PRODUC						
_					ı re convenier						

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2067522 \$1,072.35 65624 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP SELL WHSE. WHSE.	TAX CODE	CUSTOMER ORDER NUMBER	SALESMAN	JOB	NAME	INVO	CE DATE	ВАТСН
149 149	FLE	TODD	219	219 TRL 5A/B		02	/23/24	IO 112338
ORDERED	SHIPPED ITEM	NUMBER	DESCRIPTION		UNIT PRICE	UM	AMC	UNT
2 2 2	2 AFC2502 2 GBRNKP 2 FC8477N	LF 2X4 BRS NIP GBL	OUP		430.000 18.000 88.176	EA EA EA		860.00 36.00 176.35
S FEDERAL OR (RODUCTS WITH	NG: IT IS ILLEGAL TO IN: OTHER APPLICABLE LAV *NP IN THE DESCRIPTIC	STALL PRODUCTS THAT ARE NOT " V IN POTABLE WATER SYSTEMS AN ON ARE NOT LEAD FREE AND CAN O SOLELY RESPONSIBLE FOR PRODU	*** LEAD FREE" IN ACCORD/ TICIPATED FOR HUMAN NLY BE INSTALLED IN					1072.3

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**

Creekview CDD Requisition Form 309 Ferguson (Area 5)

Final Audit Report 2024-03-01

Created: 2024-02-29

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA58rWJJ7Pnycxtbj5PykZ16lnZI7OqYod

"Creekview CDD Requisition Form 309 Ferguson (Area 5)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-02-29 12:53:46 PM GMT- IP address: 170.249.159.100
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-02-29 12:53:50 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
 2024-03-01 9:56:57 PM GMT- IP address: 54.235.53.171
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-01 9:57:05 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
 2024-03-01 9:57:05 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3411

REQUISITION #310

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **310**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 1,200.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1 & 2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
2066251	1&2	\$1,200.00	02/19/24						
	TOTAL	\$1,200.00							



Please contact with Questions: 904-268-2551

CREEKVIEW COMMUNITY DEVELOPMEN

2300 GLADES RD STE 410W

C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

PHASE 1 AND 2

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2066251	\$1,200.00	65626	1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14	19	FL	E TO		TODD	219	PHAS	SE 1 AND 2	02	2/19/24	IO 112282
ORDE	RED	SHI	IPPED	ITEM I	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
	3		3	ACFN060	12360	12-1/2X360 FT N060 N/WOV 500 SY			400.000	RL		1200.00
							INVOI	CE SUB-TOTAL				1200.00
******	*****	*****	*****	******	******	*********	k					
LEAD LA	w wa	RNING:	IT IS ILLEC	AL TO INS	TALL PRODU	CTS THAT ARE NOT "LE	EAD FREE" IN ACCORD.	ANCE WITH				
						WATER SYSTEMS ANTI EAD FREE AND CAN ON		CONSUMPTION.				
						ONSIBLE FOR PRODUC						

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$1,200.00

Creekview CDD Requisition Form 310 Ferguson (Areas 1&2)

Final Audit Report 2024-03-01

Created: 2024-02-29

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAMwayNf0chqOzCP2_fz1WwdK5C_lvTuXl

"Creekview CDD Requisition Form 310 Ferguson (Areas 1&2)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-02-29 12:54:54 PM GMT- IP address: 50.229.118.75
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-02-29 12:54:57 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-01 9:56:37 PM GMT- IP address: 3.235.241.183
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-01 9:56:52 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
 2024-03-01 9:56:52 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3411

REQUISITION #311

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 311

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

ACH Routing Number: 063000047 Account Number.: 898113842600

(C) Amount Payable: \$ 3,000.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

AMP 5A&5B									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
8483	5A/5B	\$3,000.00	02/20/24						
	TOTAL	\$3,000.00							

American Precast Structures, LLC

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



8483

INVOICE

INVOICE

2300 Glades Rd, Suite #410W Boca Raton, FL 33431

BILL TO SHIP TO SHIP DATE 02/20/2024 Creekview Community Development CREEKVIEW TRAIL AREA 5A SHIP VIA CLAY COUNTY, FL 32043 c/o Wrathell, Hunt & Associates

YPU DATE 02/20/2024 **TERMS** Net 30 03/21/2024 DUE DATE

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 396 7492 **CREEKVIEW**

AMOUNT	RATE	QTY	DESCRIPTION	
1,800.00T	60.00	30	2" X 24"	GRADE RINGS
1,200.00T	60.00	20	3" X 24"	GRADE RINGS
3,000.00		SUBTOTAL		
0.00		TAX		
3,000.00		TOTAL		
\$3,000.00		BALANCE DUE		

Creekview CDD Requisition Form 311 AMP Area 5

Final Audit Report 2024-03-01

Created: 2024-02-29

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA6g2_d2m86XcOF-nuxpgiHfEry2NQeB5k

"Creekview CDD Requisition Form 311 AMP Area 5" History

Document created by Shelley Blair (blairs@etminc.com) 2024-02-29 - 12:55:56 PM GMT- IP address: 50.229.118.75

- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-02-29 12:55:59 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
 2024-03-01 9:55:47 PM GMT- IP address: 3.235.241.183
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-01 9:55:55 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
 2024-03-01 9:55:55 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

341

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 312

Jax Utilities Management, Inc.

(B) Name of Payee;

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

(C) Amount Payable; \$ 173,945.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Application for Payment No. 23 (February 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Lys hun Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702



FROM (CONTRACTOR): Jax Utilities Management, Inc. 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER):

Creekview, CDD c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road

Jacksonville, FL 32258

CONTRACT FOR: Site Work & Utilities APPLICATION NO:

23

PERIOD TO:

February 29, 2024

PROJECT:

Creekview Trail Area 1+2

Base Bid

Change Orders

CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS	
1-5	Varies	952,095.42	(3,662,258.17)	
6	04/20/23	357,000.00	0.00	
7	06/05/23	0.00	0.00	
8	08/02/23	18,600.00	0.00	
9 10/25/23		72,500.00	0.00	
10	10/25/23	0.00	(584,000.00)	
	TOTALS	1 400 105 42	(4 246 259 17)	
Net chang	ge by Change Orders	1,400,195.42 (2,846,06	(4,246,258.17) (2.75)	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

ax Utilities Management, Inc

Date:

2/29/2024

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Intract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineers knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with
the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$18,539,562.75
2. Net Change by Change Orders	-\$2,846,062.75
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$15,693,500.00
4. TOTAL COMPLETED AND STORED TO DATE	\$15,070,900.00
5. RETAINAGE	
a5% % (Column D+E on G703)	
Total retainage (Line 5a, or	\$753,545.00
Total in Column J of G703)	
6. TOTAL EARNED LESS RETAINAGE	\$14,317,355.00
(Line 4 less Line 5 Total)	
7. LESS PREVIOUS CERTIFICATES FOR	\$14,143,410.00
PAYMENT (Line 6 from prior Certificate)	
8. CURRENT PAYMENT DUE	\$173,945.00
9. BALANCE TO FINISH, PLUS RETAINAGE	\$1,376,145.00
(Line 3 less Line 6)	
	_

State of: Florida County of: Subscribed and sworn before me this 29th day Notary Public:

My Commision expires:

\$173,945,00

AMOUNT CERTIFIED ENGINEER: Ingland-Thims & Miller

3/6/2024

ebruary 2024

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

Public State of Florida
-Marie James
Commission
4 276959

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid		Application # Application Date Period To		23 2/29/2024 2/29/2024		
Α	В			С	D	E	F	G		Н
					WORK COMPLETE	D	MATERIALS	TOTAL		
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	MOBILIZATION									
	Survey	ls	1	65,000.00	65,000.00			65,000.00	100%	0.00
	Mobilization	ls	1	75,000.00	75,000.00			75,000.00	100%	0.00
	Maint of Traffic	ls	1	5,000.00	5,000.00			5,000.00	100%	0.00
				145,000.00	145,000.00	0.00	0.00	145,000.00	100%	0.00
2	CLEARING									
	Clearing & Grubbing	ac	65	763,000.00	763,000.00			763,000.00	100%	0.00
	Stripping	су	65	436,000.00	436,000.00		London State of the State of th	436,000.00	100%	0.00
				1,199,000.00	1,199,000.00	0.00	0.00	1,199,000.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLA	ACEMENT								
	Haul Off	су	60,000	900,000.00	900,000.00			900,000.00	100%	0.00
			-	900,000.00	900,000.00	0.00	0.00	900,000.00	100%	0.00
4	POND EXCAVATION & BERM									
	Pond Excavation	су	353,500	1,237,250.00	1,237,250.00			1,237,250.00	100%	0.00
	Dewatering	ls	1	64,500.00	64,500.00			64,500.00	100%	0.00
	Cutoff Walls	lf	5,511	413,325.00	413,325.00			413,325.00	100%	0.00
				1,715,075.00	1,715,075.00	0.00	0.00	1,715,075.00	100%	0.00
-	EARTHWORK									
	Roadway Excavation	ls	1	400,000.00	400,000.00			400,000.00	100%	0.00
	R/W Dress Up	lf	23,600	47,200.00	17,200.00	30,000.00		47,200.00	100%	0.00
	Amenity Area & Park	ls	1	45,000.00	45,000.00	LECTION SE		45,000.00	100%	0.00
	Lot Excavation Cut & Balance	су	200	400.00	400.00			400.00	100%	0.00
I	Lot Fill From On Site	cy	353,500	353,500.00	353,500.00			353,500.00	100%	0.00
	Lot Fill - Place & Compact	су	100,000	100,000.00	100,000.00			100,000.00	100%	0.00
	Lot Grading & Dress Up	ea	296 _	44,400.00	44,400.00	ATTICATION OF		44,400.00	100%	0.00
				990,500.00	960,500.00	30,000.00	0.00	990,500.00	100%	0.00

	A DOCUMENT G703 Intinuation Sheet			PROJECT:	PROJECT: Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	2	23 2/29/2024 2/29/2024	
Α	В			C	D	Е	F	G		Н	
				TA KIRNI LA	WORK COMPLETE	D	MATERIALS	TOTAL			
				SCHEDULED			PRESENTLY	COMPLETED		BALANCE	
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	ТО	
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH	
					(D + E)		D OR E)	(D + E + F)		(C - G)	
6	ROADWAYS										
	Miami Curb (incl backfill)	lf	23,600	283,200.00	273,200.00	10,000.00		283,200.00	100%	0.00	
	6" Roadway Base (crushcrete)	sy	33,800	473,200.00	448,200.00	25,000.00		473,200.00	100%	0.00	
	12" Stabilized Subgrade	sy	39,000	210,600.00	210,000.00	600.00		210,600.00	100%	0.00	
	Asphalt 1" (1st lift)	sy	33,800	304,200.00	254,200.00			254,200.00	84%	50,000.00	
	Prime	sy	33,800	101,400.00	85,400.00			85,400.00	84%	16,000.00	
	Striping & Signs	ls	1	19,000.00	0.00			0.00	0%	19,000.00	
	Sidewalks	sy	1,445	72,250.00	0.00			0.00	0%	72,250.00	
	HC Ramps	ea	21	31,500.00	0.00			0.00	0%	31,500.00	
	Multi Purpose Path	sy	800	40,000.00	0.00	111111111111111111111111111111111111111		0.00	0%	40,000.00	
				1,535,350.00	1,271,000.00	35,600.00	0.00	1,306,600.00	85%	228,750.00	
7	STORM DRAINAGE SYSTEM										
	15" RCP	lf	43	1,849.00	1,849.00			1,849.00	100%	0.00	
	18" RCP	lf	3,472	232,624.00	232,624.00			232,624.00	100%	0.00	
	24" RCP	lf	2,078	187,020.00	187,020.00			187,020.00	100%	0.00	
	30" RCP	lf	2,497	307,131.00	307,131.00			307,131.00	100%	0.00	
	36" RCP	lf	715	121,550.00	121,550.00			121,550.00	100%	0.00	
	42" RCP	lf	658	164,500.00	164,500.00			164,500.00	100%	0.00	
	12" / 15" / 18" MES	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00	
	24" MES	ea	12	32,400.00	32,400.00			32,400.00	100%	0.00	
;	30" MES	ea	6	17,700.00	17,700.00			17,700.00	100%	0.00	
,	36" MES	ea	1	5,500.00	5,500.00			5,500.00	100%	0.00	
	Curb Inlets	ea	52	312,000.00	312,000.00			312,000.00	100%	0.00	
	Double Curb Inlets	ea	12	114,000.00	114,000.00			114,000.00	100%	0.00	
	12" PVC	lf	367	18,350.00	18,350.00			18,350.00	100%	0.00	
	50" RCP	lf	719	309,170.00	309,170.00			309,170.00	100%	0.00	
	Manholes	ea	36	144,000.00	144,000.00			144,000.00	100%	0.00	
	Adjustments	ea	111	83,250.00	83,250.00			83,250.00	100%	0.00	
	TV Storm Drain	lf	13,103	209,648.00	209,648.00			209,648.00	100%	0.00	
-	Type C Inlets	ea	16	105,600.00	105,600.00			105,600.00	100%	0.00	

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	DJECT: Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	23 2/29/2024 2/29/2024	
A B			С	D	Е	F	G	92.91	н
				WORK COMPLETE	D	MATERIALS	TOTAL		
TTIM II	11/04		SCHEDULED			PRESENTLY	COMPLETED	0.	BALANCE
ITEM # DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS	THE PERIOD	STORED	& STORED	%	TO
				APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
				(D + E)		D OR E)	(D + E + F)		(C - G)
Type E Inlets	ea	3	14,700.00	14,700.00			14,700.00	100%	0.00
48" MES	ea	7	165,900.00	165,900.00			165,900.00	100%	0.00
60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
Type H Inlets	ea	4	30,000.00	30,000.00			30,000.00	100%	0.00
48" RCP	lf	884	256,360.00	256,360.00			256,360.00	100%	0.00
15" HP	lf	368	17,296.00	17,296.00			17,296.00	100%	0.00
18" HP	! f	115	7,130.00	7,130.00			7,130.00	100%	0.00
24" CMP & 32' CMP	lf	40	5,000.00	5,000.00			5,000.00	100%	0.00
54" RCP	lf	880	308,000.00	308,000.00			308,000.00	100%	0.00
19 X 30 ERCP	lf	33	5,280.00	5,280.00			5,280.00	100%	0.00
45 X 76 ERCP	lf	186	91,140.00	91,140.00			91,140.00	100%	0.00
42" MES	ea	7	143,500.00	143,500.00			143,500.00	100%	0.00
54" MES	ea	3	88,500.00	88,500.00			88,500.00	100%	0.00
48 X 76 MES	ea	3	99,000.00	99,000.00			99,000.00	100%	0.00
R & R UNSUITABLE MATERIAL	ls	1	260,000.00	260,000.00			260,000.00	100%	0.00
8 ROADWAY UNDERDRAIN		-	3,937,898.00	3,937,898.00	0.00	0.00	3,937,898.00	100%	0.00
							*** ***		
Roadway Underdrain	lf	23,600	861,400.00	811,400.00	50,000.00		861,400.00	100%	0.00
9 PAVING & DRAINAGE AS-BUILTS									
Paving & Drainage As-Builts	ls	1	50,000.00	30,000.00	5,000.00		35,000.00	70%	15,000.00

	UMENT G703 tion Sheet		PROJECT:	Creekview Trail Ar Base Bid	rea 1+2		Application # Application Date Period To	23 2/29/2024 2/29/2024		
Α	В			С	D	E	F	G		н
				COLEDULED	WORK COMPLETE	D	MATERIALS	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	183,600.00	183,600.00			183,600.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	5,140	334,100.00	334,100.00			334,100.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	360	19,080.00	19,080.00			19,080.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	240	10,800.00	10,800.00			10,800.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	250	3,750.00	3,750.00			3,750.00	100%	0.00
	Tie Ins	ea	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	13	71,500.00	71,500.00			71,500.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	Services	ea	149	104,300.00	104,300.00			104,300.00	100%	0.00
	Test & Chlorinate	lf	7,190	7,190.00	7,190.00			7,190.00	100%	0.00
	Adjustments	ls	1 _	9,500.00	9,500.00			9,500.00	100%	0.00
11	CCUA REUSE WATER DISTRIBUTION SY	STEM		768,320.00	768,320.00	0.00	0.00	768,320.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	6,335	411,775.00	411,775.00			411,775.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	if	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	if	260	11,700.00	11,700.00			11,700.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)). If	320	6,400.00	6,400.00			6,400.00	100%	0.00
	Flushing Hydrants	ea	8	16,000.00	16,000.00			16,000.00	100%	0.00
	Services	ea	150	105,000.00	105,000.00			105,000.00	100%	0.00
	Testing	lf	7,033	5,274.75	5,274.75			5,274.75	100%	0.00
	Adjustments	ls	1	9,500.00	9,500.00			9,500.00	100%	0.00
	•		N	572,009.75	572,009.75	0.00	0.00	572,009.75	100%	0.00
12	CCUA SANITARY SEWER SYSTEM									
	8" Sewer Main	lf	10,810	983,710.00	983,710.00			983,710.00	100%	0.00
	Manholes	ea	65	799,500.00	799,500.00			799,500.00	100%	0.00
	Services	ea	296	222,000.00	222,000.00			222,000.00	100%	0.00
	Dewater	lf	1	180,000.00	180,000.00			180,000.00	100%	0.00
	Adjustments	ea	1	40,000.00	40,000.00			40,000.00	100%	0.00
	TV Inspection & Report	lf	10,810	97,290.00	97,290.00			97,290.00	100%	0.00
	Benchdown & Backfill	Is	1	145,000.00	145,000.00			145,000.00	100%	0.00
	R & R Unsuitables	ls	1	990,000.00	990,000.00	-/A-CHEROL		990,000.00	100%	0.00
				3,457,500.00	3,457,500.00	0.00	0.00	3,457,500.00	100%	0.00

	CUMENT G703 Ition Sheet			PROJECT:	Creekview Trail Ar Base Bid	ea 1+2	,	Application # Application Date Period To	23 2/29/2024 2/29/2024		
А	В			С	D	Е	F	G		H-	
				COUEDINED	WORK COMPLETE	D	MATERIALS	TOTAL		DALANCE	
ITEM #	DESCRIPTION OF WORK	U/M	OTV	SCHEDULED VALUE	EDOM DDEVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO	
11514	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH	
					(D + E)		D OR E)	(D + E + F)		(C - G)	
13	CCUA LIFT STATION										
	Wetwell	ls	1	290,000.00	290,000.00			290,000.00	100%	0.00	
	Pumps & Panel	ls	1	138,000.00	78,000.00			78,000.00	57%	60,000.00	
	Fence	ls	1	15,000.00	0.00			0.00	0%	15,000.00	
	Concrete Paving, Stone & Sitework	ls	1	43,000.00	0.00			0.00	0%	43,000.00	
	Electric	ls	1	43,000.00	0.00			0.00	0%	43,000.00	
	Startup & Testing	ls	1	8,500.00	0.00			0.00	0%	8,500.00	
				537,500.00	368,000.00	0.00	0.00	368,000.00	68%	169,500.00	
14	CCUA FORCEMAIN SYSTEM										
	6" Forcemain	lf	2,700	137,700.00	137,700.00			137,700.00	100%	0.00	
	4" Forcemain	lf	470	8,460.00	8,460.00			8,460.00	100%	0.00	
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00	
	Testing	ls	1 _	7,000.00	7,000.00	0.00	0.00	7,000.00	100%	0.00	
15	WATER & SEWER AS-BUILTS			160,160.00	160,160.00	0.00	0.00	160,160.00	100%	0.00	
	As-Builts	ls	1	65,000.00	32,500.00	12,500.00		45,000.00	69%	20,000.00	
				65,000.00	32,500.00	12,500.00	0.00	45,000.00	69%	20,000.00	
16	IRRIGATION SLEEVES & ELECTRICAL/1	TELEPHONE/	CATV SLEE		1						
	2.5"	lf	2,000	24,000.00	24,000.00			24,000.00	100%	0.00	
	3"	lf	2,500	35,000.00	35,000.00			35,000.00	100%	0.00	
	4"	lf	2,500	40,000.00	40,000.00			40,000.00	100%	0.00	
	6"	lf	2,000 _	36,000.00	36,000.00			36,000.00	100%	0.00	
				135,000.00	135,000.00	0.00	0.00	135,000.00	100%	0.00	
17	CLAY ELECTRIC ELECTRICAL INFRASTR	RUCTURE AL	LOWANCE								
	PER BID DOCS	ls	1	150,000.00	150,000.00			150,000.00	100%	0.00	
18	LANDSCAPING		-	150,000.00	150,000.00	0.00	0.00	150,000.00	100%	0.00	
	Landscaping	ls	1	584,000.00	584,000.00			584,000.00	100%	0.00	
	- Carroscapinia	13	-	584,000.00	584,000.00	0.00	0.00	584,000.00	100%	0.00	
				50 1,000.00	30 1,000.00	0.00	0.00	30 1,000100	10070	0.00	

	A DOCUMENT G703 Ontinuation Sheet			PROJECT:	Creekview Trail An Base Bid	rea 1+2		2	23 2/29/2024 2/29/2024	
Α	В			С	D	E	F	G		Н
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	WORK COMPLETE		MATERIALS PRESENTLY STORED	TOTAL COMPLETED & STORED	%	BALANCE TO
					APPLICATION (D + E)	THIS PERIOD	(NOT IN D OR E)	TO DATE (D + E + F)	(G/C)	FINISH (C - G)
19	SEEDING AND MULCHING AND SOD	ž								
	Grassing - Lots	sy	252,300	151,380.00	91,380.00			91,380.00	60%	60,000.00
	R/W	sy	44,700	26,820.00	11,820.00			11,820.00	44%	15,000.00
	Sod - Ponds	sy	33,000	115,500.00	105,500.00			105,500.00	91%	10,000.00
	Back Lot Slope	sy	23,200	81,200.00	41,200.00			41,200.00	51%	40,000.00
	BOC & EOP	sy	4,100	14,350.00	0.00	0.00	0.00	0.00	0%	14,350.00
20	EROSION & SEDIMENT CONTROL			389,250.00	249,900.00	0.00	0.00	249,900.00	64%	139,350.00
	Erosion Control NPDES	ls	1	18,000.00	18,000.00			18,000.00	100%	0.00
	Silt Fence	lf	8,500	25,500.00	25,500.00			25,500.00	100%	0.00
	Construction Entrance	ls	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Inlet Protection	ea	94	37,600.00	37,600.00			37,600.00	100%	0.00
	Turbidity Control	ls	1	20,000.00	20,000.00			20,000.00	100%	0.00
21	STORMWATER POLLUTION PREV PLAN			107,600.00	107,600.00	0.00	0.00	107,600.00	100%	0.00
	SWPPP	ls		9,000.00	9,000.00			9,000.00	100%	0.00
,	SWFFF	15	118	9,000.00	9,000.00	0.00	0.00	9,000.00	100%	0.00
22	BONDING/WARRANTY			5,000,00	5,000.00	3.00	3.00	5,555,60	10070	0.00
ı	Payment & Performance Bonds	ls	1	220,000.00	220,000.00			220,000.00	100%	0.00
	Contractor Warranty	Is	1	50,000.00		WET PLUXE		0.00	0%	50,000.00
				270,000.00	220,000.00	0.00	0.00	220,000.00	81%	50,000.00
:	SUB-TOTAL (296 Lots)			\$ 18,539,562.75	\$17,783,862.75	\$ 133,100.00	\$ -	\$17,916,962.75	97%	622,600.00

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail A Change Orders	rea 1+2		Application # Application Date Period To		23 2/29/2024 2/29/2024	
Α	В			C	D	E	F	G	THE ST	Н	
				SCHEDULED	WORK COMPLETE		MATERIALS PRESENTLY	TOTAL COMPLETED	L.	BALANCE	
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)	
1	CHANGE ORDER #1										
	ODP Materials Deduct										
Α	American Precast	ls	1	(755,967.84)	(755,967.84)			(755,967.84)	100%	0.00	
В	County Materials	ls	1	(955,879.76)	(955,879.76)			(955,879.76)	100%	0.00	
	Ferguson Waterworks	ls	1	(1,881,663.07)	(1,881,663.07)			(1,881,663.07)	100%	0.00	
D	Xylem/Flygt	ls	1	(68,747.50)	(68,747.50)			(68,747.50)	100%	0.00	
	TOTALS			(3,662,258.17)	(3,662,258.17)	0.00	0.00	(3,662,258.17)	100%	0.00	
2	CHANGE ORDER #2 Delete Pond 8 + Import	ls	1	312,992.50	312,992.50			312,992.50	100%	0.00	
3	CHANGE ORDER #3 - Plan Changes	ls	1	589,202.92	589,202.92			589,202.92	100%	0.00	
4	CHANGE ORDER #4 - Material Increases	ls	1	49,900.00	49,900.00			49,900.00	100%	0.00	
5	CHANGE ORDER #5 - Rain Days										
6	CHANGE ORDER #6 - Electric Over Allowance	ls	1	357,000.00	307,000.00	50,000.00		357,000.00	100%	0.00	
7	CHANGE ORDER #7 -Rain Days										
8	CHANGE ORDER #8 - Various Changes	ls	1	18,600.00	18,600.00			18,600.00	100%	0.00	
9	CHANGE ORDER #9 - Add Retaining Wall	ls	1	72,500.00	72,500.00			72,500.00	100%	0.00	
10	CHANGE ORDER #10 - Credit for LS & Irr	ls	1	(584,000.00)	(584,000.00)			(584,000.00)	100%	0.00	
	TOTAL CHANGE ORDERS			(2,846,062.75)	(2,896,062.75)	50,000.00	0.00	(2,846,062.75)	100%	0.00	

PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$173.945.00, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD, on the job of Creekview Trail Area1&2, for the following described property:
Creekview Trail Area 1 & 2
The undersigned lienor acknowledges previous receipt of \$13,018,698.11 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$173,945.00 , this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$1,298,656.89
There remains unpaid \$_2,674,801.89
Dated: February 29, 2024
Signed and sealed in the presence of:
Lienor Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>February 29</u> , 20 <u>24</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President of Jax Utilities Management, Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that

He/She is personally known to me [X] produced _____as identification []

she/he executed the same and did so by order of the Board of Directors of the Corporation.



Notary Public

Requistion Form - #312 - JUM (Areas 1&2 Sitework and Utilities-App 22)

Final Audit Report 2024-03-06

Created: 2024-03-06

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAhkzjKq8_iVfChWleNX2QisR8Sdk8M0Fq

"Requistion Form - #312 - JUM (Areas 1&2 Sitework and Utilities -App 22)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-03-06 10:13:39 PM GMT- IP address: 170.249.159.100
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-06 10:13:46 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
 2024-03-06 10:16:03 PM GMT- IP address: 3.219.35.58
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-06 10:16:14 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
 2024-03-06 10:16:14 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

341

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 313
- (B) Name of Payee;

Jax Utilities Management, Inc.

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

- (C) Amount Payable; \$ 441,465.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5 Application for Payment No. 23 (February 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Lys hun Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702



FROM (CONTRACTOR):

Jax Utilities Management, Inc
5465 Verna Boulevard
Jacksonville, FL 32205

TO (OWNER):

Creekview, CDD

c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, FL 32258

CONTRACT FOR:
Site Work & Utilities

APPLICATION NO:

23

PERIOD TO:

February 29, 2024

PROJECT:

Creekview Trail Area 5

CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS
1	08/17/22		(3,027,563.14)
2	02/24/23	302,710.39	0.00
3	03/27/23	0.00	0.00
4	06/05/23	0.00	0.00
5	08/02/23	6,288.00	0.00
6	10/27/23		(316,000.00)
7			
8			PHANE TO BE TOLET
9			Saw St. Ok.
	TOTALS	308,998.39	(3,343,563.14)
Net chang	ge by Change Orders	(3,034,56	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

Jax Utilities Management, Inc.

y: July

Date: 2/29/2024

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$12,440,564.7
2 Net Change by Change Orders	-\$3,034,564,75

3. CONTRACT SUM TO DATE (LINE 1 +,- 2) \$9,406,000.00

4. TOTAL COMPLETED AND STORED TO DATE \$9,174,060.00

5. RETAINAGE a. 5% % (Column D+E on G703)

Total retainage (Line 5a, or \$458,703.00 Total in Column J of G703)

6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total)

Public State of F -Marie James Sommission 4276959

Anna M X X TO 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, PLUS RETAINAGE (Line 3 less Line 6)

\$441,465.00 \$690,643.00

\$441,465.00

\$8,715,357.00

\$8,273,892.00

State of: Florida County of: Duval
Subscribed and sworn before me this 29th day of February, 2024.

Notary Public:

My Commision expires:

AMOUNT CERTIFIED

ENGINEER: England-Thims & Miller

BY: DATE: 3/6/2024

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

PROJECT: Creekview Trail Area 5

	JMENT G703 cion Sheet		PROJECT:	Creekview Trail Area :	•		Application Date Period To		2/29/2024 2/29/2024	
A	В	LYTU -	o= #10(.	C	D	É	No Fully	G		н
				SCHEDULED -	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
TENA 10	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	то
ITEM #	DESCRIPTION OF WORK	0/14	911	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
<u>-</u>	MOBILIZATION				1			***************************************		
	Survey	ls	1	81,429.00	81,429.00			81,429.00	100%	0.00
	Mobilization	ls	1	51,000.00	51,000.00			51,000.00	100%	0.00
	Maint of Traffic	ls	1	4,000.00	4,000.00			4,000.00	100%	0.00
			15	136,429.00	136,429.00	0.00	0.00	136,429.00	100%	0.00
2	CLEARING									
	Clearing & Grubbing	ac	65	525,600.00	525,600.00			525,600.00	100%	0.00
	Stripping	су	65	295,200.00	295,200.00			295,200.00	100%	0.00
		,		820,800.00	820,800.00	0.00	0.00	820,800.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLACEMEN	ΝT								
	Remove & Replace	су	7,500	112,500.00	112,500.00			112,500.00	100%	0.00
			_	112,500.00	112,500.00	0.00	0.00	112,500.00	100%	0.00
4	POND EXCAVATION & BERM									
	Pond Excavation	су	144,500	510,000.00	510,000.00			510,000.00	100%	0.00
	Dewatering	ls	1	64,500.00	64,500.00			64,500.00	100%	0.00
	2			574,500.00	574,500.00	0.00	0.00	574,500.00	100%	0.00
5	EARTHWORK									
	Roadway Excavation Import Fill & Rough Grading	су	32,500	257,000.00	257,000.00			257,000.00	100%	0.00
	R/W Dress Up	lf.	14,440	40,100.00	30,100.00	10,000.00		40,100.00	100%	
	Amenity, Park, & Swale Grading	ls	1	48,000.00	48,000.00			48,000.00	100%	0.00
	Lot Fill From On Site	су	49,700	110,850.00	110,850.00			110,850.00	100%	0.00
	Lot Fill From On Site	су	126,700	126,700.00	126,700.00			126,700.00	100%	
	Lot Grading & Dress Up	ls	1	36,600.00	26,600.00	10,000.00	2.22	36,600.00	100%	0.00
				619,250.00	599,250.00	20,000.00	0.00	619,250.00	100%	0.00
6	ROADWAYS							0.40 500 00	4000/	0.00
	Miami Curb (incl backfill)	lf	20,050	240,600.00	240,600.00			240,600.00	100%	
	6" Roadway Base (crushcrete)	sy	28,850	403,900.00	353,900.00	50,000.00		403,900.00	100%	0.00 0.00
	12" Stabilized Subgrade	sy	33,300	179,820.00	179,820.00	64 000 00		179,820.00	100%	
	Asphalt 1" (1st lift)	sy	28,850	259,650.00	195,650.00	64,000.00		259,650.00 86,550.00	100% 100%	
	Prime	sy	28,850	86,550.00	64,550.00	22,000.00		16,800.00	100%	
	Striping	ls	1 005	16,800.00	12,600.00 41,750.00	4,200.00 13,000.00		54,750.00	100%	
	Sidewalks	sy	1,095	54,750.00 40,500.00	30,500.00	10,000.00		40,500.00	100%	
	HC Ramps	ea	27 630	40,500.00 31,500.00	30,300.00	31,500.00		31,500.00	100%	
	Multi Purpose Path	sy	630 _	1,314,070.00	1,119,370.00	194,700.00	0.00	1,314,070.00	100%	
				1,317,070.00	1,119,070,00	15 177 00.00	5.00	_,_ = ,, - : - : - : - : - : - : - : - : - :		

23

Application #

PROJECT: Creekview Trail Area 5

 Application #
 23

 Application Date
 2/29/2024

 Period To
 2/29/2024

A	BUT THE BUT THE PARTY OF THE PA		PARE	Ċ	D	E	F TA	G	153-19	Н
	MATERIAL ENGINEERS (1)			SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
TTEN4 #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	TO
ITEM #	DESCRIPTION OF WORK	O/M	QII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
7	STORM DRAINAGE SYSTEM									
	12" PVC	lf	1,766	84,000.00	0.00	84,000.00		84,000.00	100%	0.00
	15" RCP	lf	1,303	56,029.00	56,029.00			56,029.00	100%	0.00
	18" RCP	lf	1,521	95,075.00	95,075.00			95,075.00	100%	0.00
	24" RCP	lf	2,552	229,680.00	229,680.00			229,680.00	100%	0.00
	30" RCP	lf	2,173	260,760.00	260,760.00			260,760.00	100%	0.00
	36" RCP	lf	734	124,780.00	124,780.00			124,780.00	100%	0.00
	42" RCP	lf	522	125,280.00	125,280.00			125,280.00	100%	0.00
	48" RCP	lf	376	105,280.00	105,280.00			105,280.00	100%	0.00
	60" RCP	lf	574	246,820.00	246,820.00			246,820.00	100%	0.00
	Type C Inlets	ea	36	237,600.00	237,600.00			237,600.00	100%	0.00
	Type E Inlets	ea	6	31,000.00	31,000.00			31,000.00	100%	0.00
	Type H Inlets	ea	5	37,500.00	37,500.00			37,500.00	100%	0.00
	Curb Inlets	ea	35	210,000.00	210,000.00			210,000.00	100%	0.00
	Double Curb Inlets	ea	13	129,500.00	129,500.00			129,500.00	100%	0.00
	Manholes	ea	34	136,000.00	136,000.00			136,000.00	100%	0.00
	12" / 15" / 18" MES	ea	7	7,000.00	7,000.00			7,000.00	100%	0.00
	24" MES	ea	4	6,000.00	6,000.00			6,000.00	100%	0.00
	30" MES	ea	4	7,600.00	7,600.00			7,600.00	100%	0.00
	36" MES	ea	1	3,000.00	3,000.00			3,000.00	100%	0.00
	42" MES	ea	1	19,000.00	19,000.00			19,000.00	100%	0.00
	48" MES	ea	3	23,700.00	23,700.00			23,700.00	100%	0.00
	60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
	Adjustments	ea	145	108,750.00	108,750.00			108,750.00	100%	0.00
	TV Storm Drain	lf	11,518	164,606.00	99,606.00 2,361,760.00	65,000.00 149,000.00	0.00	164,606.00 2,510,760.00	100% 100%	0.00
8	ROADWAY UNDERDRAIN			2,510,760.00	2,301,700.00	179,000.00	0.00	2,010,700.00	20070	3.00
-	Roadway Underdrain	lf	20,050	721,800.00	721,800.00			721,800.00	100%	0.00
9	PAVING & DRAINAGE AS-BUILTS									
ر	Paving & Drainage As-Builts	ls	1	65,000.00	50,000.00	15,000.00		65,000.00	100%	0.00

PROJECT: Creekview Trail Area 5

 Application #
 23

 Application Date
 2/29/2024

 Period To
 2/29/2024

Α	- Electronic reside B 15 - 250 ED	ON JASTIN	v a louin	C C	D	E	Title Filming	G	SILN	H
5.7070		Siknis.			WORK COMPLETED		MATERIALS	TOTAL		DU MICE
				SCHEDULED -			PRESENTLY	COMPLETED	0.0	BALANCE TO
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	FINISH
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	(C - G)
					(D + E)		D OR E)	(D + E + F)		(C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	if	1,200	182,400.00	182,400.00			182,400.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	8,540	553,360.00	553,360.00			553,360.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	140	19,080.00	19,080.00			19,080.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	360	16,200.00	16,200.00			16,200.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	790	11,850.00	11,850.00			11,850.00	100%	0.00
	Tie Ins	ea	5	20,500.00	20,500.00			20,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	20	110,000.00	110,000.00			110,000.00	100%	0.00
	Flushing Hydrants	ea	10	20,000.00	20,000.00			20,000.00	100%	0.00
	Services	ea	244	170,800.00	170,800.00			170,800.00	100%	0.00
	Test & Chlorinate	ls	1	11,250.00	7,250.00	4,000.00		11,250.00	100%	0.00
	Adjustments	ls	1	16,500.00	0.00	16,500.00		16,500.00	100%	0.00
	, tajasanana		-	1,131,940.00	1,111,440.00	20,500.00	0.00	1,131,940.00	100%	0.00
11	CCUA REUSE WATER DISTRIBUTION SYS	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	9 <i>,7</i> 95	633,800.00	633,800.00			633,800.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	380	14,940.00	14,940.00			14,940.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	680	11,800.00	11,800.00			11,800.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	Services	ea	245	171,500.00	171,500.00			171,500.00	100%	0.00
	Testing	ls	1	8,229.75	5,229.75	3,000.00		8,229.75	100%	0.00
	Adjustments	ls	1	16,500.00	10,500.00	6,000.00		16,500.00	100%	0.00
				881,129.75	872,129.75	9,000.00	0.00	881,129.75	100%	0.00
12	CCUA SANITARY SEWER SYSTEM									
	8" Sewer Main	lf	7,137	506,810.00	506,810.00			506,810.00	100%	0.00
	Manholes	ea	43	399,500.00	399,500.00			399,500.00	100%	0.00
	Services	ea	172	170,800.00	170,800.00			170,800.00	100%	0.00
	Dewater	lf	1	148,600.00	148,600.00			148,600.00	100%	0.00
	Adjustments	ea	1	35,500.00	35,500.00			35,500.00	100%	0.00
	TV Inspection & Report	lf	7,137	75,968.00	45,968.00	30,000.00		75,968.00	100%	0.00
	Benchdown & Backfill	ls	1_	84,000.00	84,000.00			84,000.00	100%	0.00
			1555	1,421,178.00	1,391,178.00	30,000.00	0.00	1,421,178.00	100%	0.00

ITEM #

13

CCUA Lift Station

Concrete Paving, Stone & Sitework

Pumps & Panel

Wetwell

Fence

PROJECT: Creekview Trail Area 5

SCHEDULED

VALUE

230,000.00

124,000.00

15,000.00

40,000.00

U/M

ls

ls

s

ls

DESCRIPTION OF WORK

QTY

1

1

1

1

WORK COMPLETED

THIS PERIOD

FROM PREVIOUS

APPLICATION

(D + E)

230,000.00

124,000.00

15,000.00

40,000.00

Application # 23 Application Date 2/29/2024 Period To 2/29/2024 TOTAL **MATERIALS** BALANCE **PRESENTLY** COMPLETED % TO & STORED **STORED** (G/C) **FINISH** (NOT IN TO DATE (C - G) D OR E) (D + E + F)230,000.00 100% 0.00 0.00 124,000.00 100% 15,000.00 100% 0.00 0.00 40,000.00 100% 40 000 00 1000/-0.00

	Electric	ls	1	40,000.00	40,000.00			40,000.00	100%	0.00
	Start Up and Test	ls	1	7,500.00	0.00	7,500.00		7,500.00	100%	0.00
	-		-	456,500.00	449,000.00	7,500.00	0.00	456,500.00	100%	0.00
14	CCUA FORCEMAIN SYSTEM									
	6" Forcemain	lf	2,842	134,028.00	134,028.00			134,028.00	100%	0.00
	Testing	lf	1	1,500.00	1,500.00			1,500.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00
			8338	142,528.00	142,528.00	0.00	0.00	142,528.00	100%	0.00
15	WATER & SEWER AS-BUILTS									
	As-Builts	ls	1	53,400.00	38,400.00	15,000.00		53,400.00	100%	0.00
			10 To	53,400.00	38,400.00	15,000.00	0.00	53,400.00	100%	0.00
16	IRRIGATION SLEEVES & ELECTRICAL/TELE	PHONE	/CATV SLEE	EVES						
	2.5"	lf	4,000	48,000.00	48,000.00			48,000.00	100%	0.00
	3"	if	5,000	70,000.00	70,000.00			70,000.00	100%	0.00
	4"	lf	5,000	80,000.00	80,000.00			80,000.00	100%	0.00
	6"	lf	4,000	72,000.00	72,000.00			72,000.00	100%	0.00
			150	270,000.00	270,000.00	0.00	0.00	270,000.00	100%	0.00
17	CLAY ELECTRIC ELECTRICAL INFRASTRUCT	TURE AL	LOWANCE							
	PER BID DOCS	ls	1	130,000.00	130,000.00		<u> </u>	130,000.00	100%	0.00
			10.75	130,000.00	130,000.00	0.00	0.00	130,000.00	100%	0.00
18	LANDSCAPING									
	Landscaping	ls	1	352,000.00	352,000.00			352,000.00	100%	0.00
	zanassaping		100	352,000.00	352,000.00	0.00	0.00	352,000.00	100%	0.00

PROJECT: Creekview

ew Trail Area	5		Application # Application Date Period To	3 /29/2024 /29/2024	
D	E	F. Communication	G	. 南阳里	н 4 Ма
K COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
PREVIOUS ICATION D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
36,340.00			36,340.00 0.00	18% 0%	170,000.00 23,040.00
			0.00	076	25,010.00
59,500.00			59,500.00	100%	0.00
46,550.00			46,550.00	100%	0.00
8,250.00	4,000.00		12,250.00	100%	0.00
150,640.00	4,000.00	0.00	154,640.00	44%	193,040.00
23,000.00			23,000.00	100%	0.00
33,000.00			33,000.00	100%	0.00
13,000.00			13,000.00	100%	0.00
51,200.00			51,200.00	100%	0.00
25,000.00	a delication		25,000.00	100%	0.00
145,200.00	0.00	0.00	145,200.00	100%	0.00
14,000.00			14,000.00	100%	0.00
14,000.00	0.00	0.00		100%	0.00
101 000 00			101 000 00	1000/-	0.00

Α	B.			C	D	E	F	G G		
				OCUEDIN ED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED QTY VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
19	SEEDING AND MULCHING AND SOD									
	Grassing - Lots	SV	343,900	206,340.00	36,340.00			36,340.00	18%	170,000.0
	R/W	sy	38,400	23,040.00				0.00	0%	23,040.00
	Sod - Ponds	Sy	17,000	59,500.00	59,500.00			59,500.00	100%	0.00
	Back Lot Slope	sy	13,300	46,550.00	46,550.00			46,550.00	100%	0.00
	BOC & EOP	sy	3,500	12,250.00	8,250.00	4,000.00		12,250.00	100%	0.0
			·	347,680.00	150,640.00	4,000.00	0.00	154,640.00	44%	193,040.0
20	EROSION & SEDIMENT CONTROL									
	Erosion Control NPDES	ls	1	23,000.00	23,000.00			23,000.00	100%	0.00
	Silt Fence	lf	11,000	33,000.00	33,000.00			33,000.00	100%	0.00
	Construction Entrance	ls	2	13,000.00	13,000.00			13,000.00	100%	0.0
	Inlet Protection	ea	128	51,200.00	51,200.00			51,200.00	100%	0.0
	Turbidity Control	ls	1	25,000.00 145,200.00	25,000.00 145,200.00	0.00	0.00	25,000.00 145,200.00	100%	0.00
21	STORMWATER POLLUTION PREV PLAN			145,200.00	143,200.00	0.00	0.00	110,200,00	20070	
	SWPPP	ls	1	14,000.00	14,000.00	and the same		14,000.00	100%	0.0
			3	14,000.00	14,000.00	0.00	0.00	14,000.00	100%	0.00
22	BONDING/WARRANTY									
	Payment & Performance Bonds	Is	1	181,000.00	181,000.00			181,000.00	100%	0.00
	Contractor Warranty	ls	1	38,900.00	0.00			0.00	0%	38,900.00
	·		-	219,900.00	181,000.00	0.00	0.00	181,000.00	82% 	38,900.0
	SUB-TOTAL (Ph1 - 238 Lots)			\$ 12,440,564.75	\$ 11,743,924.75	\$ 464,700.00	\$ -	\$ 12,208,624.75	98% \$	231,940.00

AIA DOCL Continuat	JMENT G703 ion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		23 2/29/2024 2/29/2024
Α	B B		1,00	C	D	E Well	NEW FORES	G	11/2	MARK HILL
AUSTE					WORK COMPLETE	D	MATERIALS	TOTAL		DALLANCE
ITEM #	DESCRIPTION OF WORK	U/M 	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	CHANGE ORDER #1									
	ODP Materials Deduct									
Α	American Precast	ls	1	(646,932.70)	(646,932.70)			(646,932.70)		0.00
В	County Materials	ls	1	(693,433.94)	(693,433.94)			(693,433.94)		0.00
	Ferguson Waterworks	ls	1	(1,613,099.00)	(1,613,099.00)			(1,613,099.00)	100%	0.00
	Xylem/Flygt	ls	1	(74,097.50)	(74,097.50)			(74,097.50)	100%	0.00
				(3,027,563.14)	(3,027,563.14)	0.00	0.00	(3,027,563.14)	100%	0.00
	CHANGE ORDER #2									
	Various Changes				202 742 72			302,710.39	100%	0.00
Α	Various Changes	ls	1	302,710.39	302,710.39			302,/10.33	10070	0.00
3	CHANGE ORDER #3									
-	Rain Days									
Α	Rain Days			0.00						
4	CHANGE ORDER #4					A STATE				
	Rain Days									
Α	Rain Days			0.00						
- 5	CHANGE ORDER #5					THE MAN				
A	Force Main Back Tap									0.00
	Force Main Back Tap	ls	1	6,288.00	6,288.00			6,288.00	100%	0.00
6	CHANGE ORDER #6									
	Various Changes	lo	1	(316,000.00)	(316,000.00)			(316,000.00)	100%	0.00
	Various Changes	ls	1	(310,000,00)	(310,000.00)			(= 1.0,0 = 1.100)		
	TOTAL CHANGE ORDERS			(3,034,564.75)	(3,034,564.75)	0.00	0.00	(3,034,564.75)	100%	0.00

PARTIAL RELEASE OF CLAIM OF LIEN

pai <u>Cre</u>	tially releases its claim of lien for labor, services, or materials furnished to ekview CDD, on the job of <u>Creekview Trail Area 5</u> , for the lowing described property:
С	reekview Trail Area 5
wa \$4 red	the undersigned lienor acknowledges previous receipt of \$7,830,679.00 and is executing this niver and release in exchange for a check or checks in the additional amount of 441,465.00, this partial release of claim of lien expressly and totally is conditioned on ceipt of the check or checks and the collection of the funds in the amount of 884,678.00.
Tł	nere remains unpaid \$_1,575,321.00_
D	ated: February 29, 2024
Li	gned and sealed in the presence of: enor citness
	TATE OF FLORIDA OUNTY OF DUVAL
at ac a	HEREBY CERTIFY that on this day, <u>February 29</u> , 20 <u>24</u> before me, an officer duly athorized in the State aforesaid and in the County aforesaid to take eknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President of Jax Utilities Management Inc.</u> Florida corporation, on behalf of the corporation, and she/he acknowledged before me that he/he executed the same and did so by order of the Board of Directors of the Corporation.
Н	e/She is personally known to me [X] producedas identification []
	Notary Public State of Florida Anne-Marie James My Commission HH 276959 Exp. 8/17/2026

Requistion Form - #313 - JUM (Area 5 Sitework and Utilities-App 23)

Final Audit Report 2024-03-07

Created: 2024-03-06

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA_q5B9vBIP8NAvW5ooK6gIRSAGiinGbZu

"Requistion Form - #313 - JUM (Area 5 Sitework and Utilities-Ap p 23)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-03-06 10:14:56 PM GMT- IP address: 50.229.118.75
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-06 10:15:04 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-07 1:22:07 PM GMT- IP address: 3.80.81.176
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-07 1:22:29 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2024-03-07 - 1:22:29 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

341

REQUISITION #314

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022

(Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 314

(B) Name of Payee: England-Thims & Miller, Inc.

First Citizens

ABA Routing #053100300

Jacksonville, FL

Account #9061592290

(C) Amount Payable: \$ 10,397.50

(D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments):

Invoice 212678 (Feb 2024) Creekview Trail Area 6 Construction Documents (WA#8)	\$ 6,406.25
Invoice 212679 (Feb 2023) Creekview Trail Areas 1 and 2 CEI Services (WA#8)	\$ 3,321.25
Invoice 212680 (Feb 2024) Master Site Planning (WA#11)	\$ 670.00

TOTAL \$ 10,397.50

(E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Creekview CDD

Creekview CDD

2300 Glades Road

Suite 410W

Boca Raton, FL 33431

March 01, 2024

Invoice No: 212678

Total This Invoice

\$6,406.25

Project 22204.00000	Creekview Trail -Area 6 Construction Documents (WA#8)
---------------------	---

Phase	01	Site Plan Revisions			
Billing Limits		Current	Prior	To-Date	
Total Billings		0.00	7,500.00	7,500.00	
Limit				7,500.00	
			Total this	Phase	0.00

Phase 02-10 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing
2.Clay County DRC Approval	9,375.00	25.00	2,343.75	0.00
3. Construction Plan Preparation	128,125.00	55.00	70,468.75	6,406.25
4.Lift Station Design	38,000.00	0.00	0.00	0.00
5.Landscape Design(Code Design)	9,700.00	0.00	0.00	0.00
6.Clay County Plan Approval	8,500.00	0.00	0.00	0.00
7.CCUA Plan Approval	6,500.00	0.00	0.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	18,700.00	10.00	1,870.00	0.00
10.Electric Design	4,200.00	0.00	0.00	0.00
Total Fee	228,100.00		74,682.50	6,406.25

Total Fee 6,406.25

Total this Phase \$6,406.25

Phase	11	Project Management		
Billing Limits		Current	Prior	To-Date
Total Billing	S	0.00	3,312.00	3,312.00
Limit				10,000.00
Remain	ing			6,688.00

Total this Phase 0.00

Total This Invoice \$6,406.25

Project	22204.00000	Creekview Trail -Are	a 6 Construction	Invoice	212678				
Outstanding Invoices									
	Number	Date	Balance						

12,812.50

21,562.50

34,375.00

1/5/2024

1/31/2024

211748

212171

Total

Total Now Due

\$40,781.25



Creekview CDD March 01, 2024

Creekview CDD Invoice No: 212679

2300 Glades Road **Total This Invoice** \$3,321.25 Suite 410W

Boca Raton, FL 33431

Project	22205.00000	Creekviev	Creekview CDD-Areas 1 and 2 CEI Services (WA#8)						
Profess	ional Services rendered t	through February 24	<u>, 2024</u>						
Phase	01	Limited Construct	ion Administration	Serv					
Billing I	Limits		Current	Prior	To-Date				
Tot	al Billings		0.00	62,809.50	62,809.50				
	Limit				63,150.00				
	Remaining				340.50				
				Total t	this Phase	0.00			
— — — Phase	02	Miscellaneous CE							
Labor									
			Hours	Rate	Amount				
CEI	Project Manager								
	Donchez, James	2/3/2024	1.00	175.00	175.00				
	Donchez, James	2/10/2024	1.00	175.00	175.00				
	Donchez, James	2/17/2024	1.00	175.00	175.00				
	Donchez, James	2/24/2024	.75	175.00	131.25				
CEI	Sr. Inspector								
	Ellins, Jason	2/3/2024	2.00	155.00	310.00				
	Ellins, Jason	2/10/2024	1.50	155.00	232.50				
	Ellins, Jason	2/17/2024	2.00	155.00	310.00				
	Ellins, Jason	2/24/2024	3.00	155.00	465.00				
Adr	minstrative Support								
	Western, Christopher	2/3/2024	1.00	90.00	90.00				
	Western, Christopher	2/10/2024	.75	90.00	67.50				
	Western, Christopher	2/17/2024	1.75	90.00	157.50				
	Totals		15.75		2,288.75				
	Total Labo	or				2,288.75			
Billing I	Limits		Current	Prior	To-Date				
Tot	al Pillings		2 200 75	20.026.25	22.215.00				

Billing Limits	Current	Prior	To-Date
Total Billings	2,288.75	30,926.25	33,215.00
Limit			36,525.00
Remaining			3,310.00

Total this Phase \$2,288.75

Phase 03 **Progress Meetings**

Project	22205.00000	Creekview CDD-	-Areas 1 and 2 CEI	Services	Invoice	212679
Labor						
			Hours	Rate	Amount	
	ive VP/Chief Engineer					
	ild, Scott	2/3/2024	.50	320.00	160.00	
	ild, Scott	2/17/2024	1.00	320.00	320.00	
Engine						
	ebb, Cara	2/3/2024	1.25	165.00	206.25	
He	ebb, Cara	2/24/2024	1.25	165.00	206.25	
	Totals		4.00		892.50	
	Total Lab	or				892.50
Billing Lim	nits		Current	Prior	To-Date	
Total E	Billings		892.50	8,063.00	8,955.50	
Liı	mit				16,200.00	
Re	emaining				7,244.50	
				Total thi	s Phase	\$892.50
 Phase	 04	Owner Requested				
Labor						
			Hours	Rate	Amount	
Engine	eering/Landscape Desi	igner				
_	monelli, Dino	2/24/2024	1.00	140.00	140.00	
	Totals	, , -	1.00		140.00	
	Total Lab	or				140.00
Billing Lim	nite.		Current	Prior	To-Date	
_			140.00	34,839.75	34,979.75	
Total E	mit		140.00	54,059.75	40,000.00	
	emaining				5,020.25	
170	emaning					
				Total thi	s Phase	\$140.00
Phase	05	Reimbursable Exp	enses			
				Total thi	s Phase	0.00
				Total This	Invoice	\$3,321.25
Outstandi	ng Invoices					
	Number	Date	Balance			
	211749	1/5/2024	3,873.75			
	212173	1/31/2024	6,056.25			
	Total		9,930.00			
				Total No	w Due	\$13,251.25



Creekview CDD March 01, 2024

Creekview CDD Invoice No: 212680

2300 Glades Road Total This Invoice \$670.00

Suite 410W

Boca Raton, FL 33431

Project 22320.00000 Creekview CDD - Master Site Planning (WA#11)

Professional Services rendered through February 24, 2024

Phase	01.	Master Site Planning		
Billing Limits		Current	Prior	To-Date
Total Billing	S	0.00	20,233.00	20,233.00
Limit				25,000.00
Remain	ing			4,767.00

Total this Phase 0.00

Phase 02. Master Planning Coordination Meetings

Labor

		Hours	Rate	Amount
Executive VP/Chief Engineer				
Wild, Scott	2/10/2024	1.00	335.00	335.00
Wild, Scott	2/24/2024	1.00	335.00	335.00
Totals		2.00		670.00

Total Labor 670.00

Billing Limits	Current	Prior	To-Date
Total Billings	670.00	5,782.50	6,452.50
Limit			25,000.00
Remaining			18,547.50

Total this Phase \$670.00

Phase XP Expenses

Total this Phase 0.00

Total This Invoice \$670.00

Outstanding Invoices

Number	Date	Balance
211751	1/5/2024	1,122.50
212176	1/31/2024	1,172.50
Total		2 295 00

Total Now Due \$2,965.00

Requistion Form - #314 ETM

Final Audit Report 2024-03-07

Created: 2024-03-07

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAo7jue2DtM1EEcV7TK1IKUZ4uJzzNeO58

"Requistion Form - #314 ETM" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-07 - 7:30:04 PM GMT- IP address: 170.249.159.100

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-07 - 7:30:08 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-07 - 9:41:29 PM GMT- IP address: 3.80.89.126

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2024-03-07 - 9:42:18 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2024-03-07 - 9:42:18 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AVIII

REQUISITION #315

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 315
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$1,767.18
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1 & 2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2								
			INVOICE					
INVOICE NUMBER	AREA	AMOUNT	DATE					
2067833	1&2	\$267.18	02/26/24					
2069632	1&2	\$1,500.00	03/05/24					
	TOTAL	\$1,767.18						



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2067833
 \$267.18
 65626
 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

149	4.40	E.			ER ORDER NUMBER	R SALESMAN JOB NAME INVOICE		INVOICE DATE BATCH				
	149) FL	.E		TODD	219	PHAS	E 1 AND 2	02/26/24		112349	
ORDERE	ED	SHIPPED	ITEM I	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	OUNT	
	1	1	FFC20269		6X2 IP DBL SS EPOX S			125.000	EA		125.00	
	1	1	FC8477NI		LF 2 MIP X CTS PJ COI			88.176	EA		88.18	
	1	1	IBRLFCPL		LF 2 BRS SQ HD CORE			16.000	EA		16.00	
	1	1	IMJBGPU		6 MJ C153 BLT GSKT P	'K L/ GLAND		38.000	EA		38.00	
						INVOI	CE SUB-TOTAL				267.18	
*******	*****	******	******	******	*********	*						
					CTS THAT ARE NOT "LE							
					WATER SYSTEMS ANTI EAD FREE AND CAN ON		CONSUMPTION					
					ONSIBLE FOR PRODUC							
	1	1.00	kina f	or a mo	re convenien	nt way to nay	vour bill?					

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$267.18



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2069632
 \$1,500.00
 65626
 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SEI WHS		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14	- 1	FL	E		TODD 219 PHASE 1 AND 2					3/05/24	IO 112423
ORDER	RED	SI	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	1500 20		1500 0	TSGCBRI FC4444N		2X4X8 3000 PSI CNCR LF 1 CTS X CTS COMP			1.000	000 EA 15		
							INVOI	CE SUB-TOTAL				1500.00
US FEDE	RAL O	R OTH	HER APPLIC P IN THE DE ICATIONS. I	ABLE LAW SCRIPTIO BUYER IS S	/ IN POTABLE N ARE NOT LE SOLELY RESP	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN ET SELECTION.	CONSUMPTION.				
			Loo	king f	or a mo	 re convenier	nt way to pay	your bill'	?			

Log in to Ferguson.com and request access to Online Bill Pay.



Requistion Form 315 Ferguson (Areas 1&2)

Final Audit Report 2024-03-08

Created: 2024-03-08

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA0iqSyDRCeq-FK07pxhnJeCJm-8PZcDZV

"Requistion Form 315 Ferguson (Areas 1&2)" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-08 - 12:24:28 PM GMT- IP address: 170.249.159.100

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-08 - 12:24:31 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-08 - 8:26:12 PM GMT- IP address: 18.209.24.173

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2024-03-08 - 8:26:24 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed.
 2024-03-08 - 8:26:24 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AIX

REQUISITION #316

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 316

(B) Name of Payee: **Xylem Water Solutions USA, Inc.**

26717 Network Place Chicago, IL 60673-1267

(C) Amount Payable: \$48,899.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Direct Owner Purchase Invoice 3556D02739 Creekview Trail Areas 1&2**
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

XYLEM									
INVOICE NUMBER	AREA	AMOUNT	DATE						
95410	1&2	\$35,262.00	10/16/23						
95976	1&2	\$13,637.00	10/20/24						
	TOTAL	\$48,899.00							



WS US Sales Company

CREEKVIEW COMMUNITY DEVELOPMENT

RD STE#410W BOCA RATON, FL, 33431-8556

2300 GLADES RD STE 410W, 2300 GLADES

Bill To:

REMIT TO: WS US Sales Company 26717 Network Place

Chicago, IL 60673-1267 Account # 496561379 ACH Routing: 021000021; Wire Routing: 021000021 SWIFT BIC: CHASUS33

Ship To: CREEKVIEW CMNTY DEV DIST, STEVEN JORDAN 904-

657-3279,5465 VERNA BLVD,JACKSONVILLE,,FL,32205,US

NUMBER 3556C95140 DATE PAGE 1 10/16/2023 PURCHASE ORDER NUMBER CREEKVIEW TRAIL 1&2 **OUR REFERENCE** 3556C95140 SALES ORDER NUMBER CUSTOMER NUMBER LOCATION NUMBER 212812 7993079-212812

Sold/Accepted/Shipped/Invoiced By:

_									
	TERMS NET 45					SHIP VIA	SHIPPING REFERENCE		

ITEM NO.	DESCRIPTION	ORDER#	FREIGHT/Inco Terms	SHIPPED QTY	UNIT PRICE	EXTENDED PRICE	Line AMOUNT
	NP274-4 23/460/3 50' FLS FV-UOM: EA-TAX: 2 1762-WATER SOLUTIONS	3556-E43627	Prepaid	2	27125.00 00	17631.0000	35262.00

ADDITIONAL INFORMATION	SUB TOTAL	CHARGES	DISCOUNTS	VAT/TAX	FREIGHT	TOTAL	
Clay County - Creekview Trail Areas 1&2 PS #1	35262.00	.00	.00	.00	.00	35262.00 Currency : USD	
Total including Credit Card Charges/ Conve	otal including Credit Card Charges/ Convenience Fee @3%						

^{*} If You Are Paying Through Credit Card, 3% On Your Total Invoice Amount Will Be Charged.



Bill To:

WS US Sales Company

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT 2300 GLADES RD STE 410W, 2300 GLADES RD STE#410W BOCA RATON, FL, 33431-8556 US

WS US Sales Company 26717 Network Place

26/17 Network Place Chicago, IL 60673-1267 Account # 496561379 ACH Routing : 021000021; Wire Routing : 021000021 SWIFT BIC : CHASUS33

Ship To: CREEKVIEW CMNTY DEV DIST,STEVEN JORDAN 904-657-3279,5465 VERNA BLVD,JACKSONVILLE,,FL,32205,US

NUMBER 3556C95976			
DATE 10/20/2023	PAGE 1		
PURCHASE ORDER NUMBER CREEKVIEW TRAIL 1&2			
OUR REFERENCE 3556C95976			
SALES ORDER NUM	IBER		
CUSTOMER NUMBER 7993079-212812	LOCATION NUMBER 212812		

Sold/Accepted/Shipped/Invoiced By:

TERMS	DUE DATE	SALES PERSON	CUSTOMER CONTACT	CSR Rep	SHIP VIA	SHIPPING REFERENCE
NET 45	12/04/2023	DA9-Dave Williams 100	Craig Wrathell	KATJA V	YE	

ITEM NO.	DESCRIPTION	ORDER#	FREIGHT/Inco Terms	SHIPPED QTY	UNIT PRICE	EXTENDED PRICE	Line AMOUNT
14000004 98718	FW3S630B 30'X1/4" LIFT CHAIN+-UOM: EA-TAX: 2 1762-WATER SOLUTIONS	3556-E43627	Prepaid	2	999.0000	999.0000	1998.00
00000054 01305	CONNECTION,DISCH 4X4" CI-UOM: EA-TAX: 2 1762-WATER SOLUTIONS	3556-E43627	Prepaid	2	1301.000	1301.0000	2602.00
00000061 36804	BRACKET,GUIDE BAR UPPER 2" 316-UOM: EA-TAX: 2 1762-WATER SOLUTIONS	3556-E43627	Prepaid	2	313.0000	313.0000	626.00
14000004 88305	ADHESIVE,ANCHORING AC100PLUS+-UOM: EA-TAX: 2 1762-WATER SOLUTIONS	3556-E43627	Prepaid	2	111.0000	111.0000	222.00
14000004 88306	NOZZLE,MIXING FOR ADHESIVE 2PK-UOM: EA-TAX: 1 1762-WATER SOLUTIONS	3556-E43627	Prepaid	1	9.3000	9.0000	9.00
14000004 98901	ROD,THREADED 3/4"-10X12" 316SS-UOM: EA-TAX: 8 1762-WATER SOLUTIONS	3556-E43627	Prepaid	8	76.0000	76.0000	608.00
14000004 90103	TS3162 FEET 2"GUIDE RAIL 316SS-UOM: FT-TAX: 120 1762-WATER SOLUTIONS	3556-E43627	Prepaid	120	68.0000	51.0000	6120.00
14000005 91034	IGBB 2" SS MID RAIL BRKT-UOM: EA-TAX: 2 1762-WATER SOLUTIONS	3556-E43627	Prepaid	2	568.0000	568.0000	1136.00
14000005 91022	HACBHOPBCH CABLE HOLDER 316SS+-UOM: EA-TAX: 1 1762-WATER SOLUTIONS	3556-E43627	Prepaid	1	316.0000	316.0000	316.00

ADDITIONAL INFORMATION	SUB TOTAL	CHARGES	DISCOUNTS	VAT/TAX	FREIGHT	TOTAL	
Clay County - Creekview Trail Areas 1&2 PS #1	13637.00	.00	.00	.00	.00	13637.00 Currency : USD	
Total including Credit Card Charges/ Conv	Fotal including Credit Card Charges/ Convenience Fee @3%						

Requistion Form 316 Xylem

Final Audit Report 2024-03-08

Created: 2024-03-08

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAB97UFCDpE7QK2qVFRY0iwgVSHe9aMmSj

"Requistion Form 316 Xylem" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-08 - 12:54:05 PM GMT- IP address: 50.229.118.75

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-08 - 12:54:08 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-08 - 8:25:21 PM GMT- IP address: 3.95.220.169

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2024-03-08 - 8:25:37 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2024-03-08 - 8:25:37 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

34X

REQUISITION #317

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 317

(B) Name of Payee: **Xylem Water Solutions USA, Inc.**

26717 Network Place Chicago, IL 60673-1267

(C) Amount Payable: \$ 1,496.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Direct Owner Purchase Invoice 3556D02739 Creekview Trail Area 5**
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

XYLEM								
			INVOICE					
INVOICE NUMBER	AREA	AMOUNT	DATE					
5101	5	\$ 1,496.00	12/22/23					
	TOTAL	\$ 1,496.00						



Bill To:

WS US Sales Company

CREEKVIEW COMMUNITY DEVELOPMENT

RD STE#410W BOCA RATON, FL, 33431-8556

2300 GLADES RD STE 410W, 2300 GLADES

REMIT TO: WS US Sales Company 26717 Network Place

Chicago, IL 60673-1267

Account # 496561379 ACH Routing: 021000021; Wire Routing: 021000021

SWIFT BIC: CHASUS33

Ship To: CREEKVIEW CDD c/o JAX UTIL,Mike James 904-237-4173,5465 VERNA BLVD,JACKSONVILLE,FL,32205,US

NUMBER 3556D05101 PAGE 1 DATE 12/22/2023 PURCHASE ORDER NUMBER CREEKVIEW TRL AREA 5 OUR REFERENCE 3556D05101 SALES ORDER NUMBER LOCATION NUMBER CUSTOMER NUMBER 7993079-212812 212812

Sold/Accepted/Shipped/Invoiced By:

TERMS NET 45		Craig Wrathell	KATJA V 2022-	SHIP VIA 00	SHIPPING REFERENCE
			APO-0158		

ITEM NO.	DESCRIPTION	ORDER#	FREIGHT/Inco Terms	SHIPPED QTY	UNIT PRICE	EXTENDED PRICE	Line AMOUNT
	START UP,FLYGT,NO TAX 1-TP-UOM: EA-TAX: 1 1762-WATER SOLUTIONS	3556-D96043	Prepaid	1	1496.000 0	1496.0000	1496.00

ADDITIONAL INFORMATION	SUB TOTAL	CHARGES	DISCOUNTS	VAT/TAX	FREIGHT	TOTAL
CREEKVIEW TRAIL AREA 5 PS-CLAY COUNTY 9/1on Credit hold. requested release . 9/16cj: Spoke with Steve Jordan @ Jax Util. They are still @ 6 months out on needing equipment for this project. Will schedule shipments accordingly.	1496.00	.00	.00	.00	.00	1496.00 Currency : USD
Total including Credit Card Charges/ Conve	enience Fee @3%					1540.88 Currency : USD

^{*} If You Are Paying Through Credit Card, 3% On Your Total Invoice Amount Will Be Charged.

Requistion Form 317 Xylem

Final Audit Report 2024-03-08

Created: 2024-03-08

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAzZIV_mznDO3NRZPmYPUS7VcOq1RP0wZg

"Requistion Form 317 Xylem" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-08 - 12:55:28 PM GMT- IP address: 50.229.118.75

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-08 - 12:55:32 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-08 - 8:24:30 PM GMT- IP address: 100.27.34.37

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2024-03-08 - 8:24:50 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed.
 2024-03-08 - 8:24:50 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

34X

REQUISITION #318

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 318

(B) Name of Payee: Creekview CDD

c/o Wrathell, Hunt and Associates, Inc.

PO Box 810036

Boca Raton, FL 33481

(C) Amount Payable: \$ 375.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Repayment to General Fund Electric Services (Creekview Phase 1 Lift Station at 3236 Pipers Way)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above:
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Application for Membership and Electric Service

Page 1 of 1

3/11/24

Member # - 1725065 County -

Account # - 9243594 Business Phone

Location # - 8820062 Location Address: 3236 PIPERS WAY LIFT STATION GREEN COVE SPRINGS, FL 32043

CREEKVIEW CDD 2300 GLADES RD STE 410 BOCA RATON FL 33431

Served by the Orange Park District

I/We certify that the electric service provided by Clay Electric is for the following purpose: GENERAL SERVICE

The applicants hereby apply for membership in Clay Electric Cooperative, Inc., and agree to comply with and be bound by the provisions of the charter and bylaws of said Cooperative and such rules and regulations as may be adopted by the Cooperative.

Memberships and deposits are not transferable by the member/applicants and constitute security for the amounts due the cooperative. The Cooperative may transfer membership fees and deposits to other accounts maintained by member/applicant in accordance with the Cooperative's policies. The new service fee is non-refundable and due at the time of application. It is only effective for 12 months from the time of application.

The applicants understand that the Cooperative has the right to place and access metering devices to record energy use and properly maintain electric service.

The applicants agree that failure to negotiate a check made payable to the applicants for a capital credit retirement or for any other payment due from Clay Electric Cooperative and if such failure continues for a period of three years then in accordance with the Cooperatives bylaws, rules and regulations, the applicants shall have agreed to release and assign such check or payment to the Cooperative or its designee.

The applicant(s), in consideration of one dollar and other valuable considerations to them in hand paid, receipt whereof is acknowledged, do hereby grant and convey unto Clay Electric Cooperative, Inc., whose post office address is Keystone Heights, Florida, and its successors and assigns, a perpetual easement across and the right to enter upon the land of the undersigned, situated in County of, State of Florida, and more particularly described as follows:

PT OF 15/5/25 TRACT 16 CREEKVIEW TRAIL

and to place, replace, construct, operate, repair and maintain an electric distribution line, and to cut trees and shrubbery within **10 feet** on each side of said distribution line and to enter the land of the undersigned at any reasonable time for the purpose of reading electric meters. If gates are locked or combination locks are installed, it is the responsibility of the applicant(s) to allow the Cooperative access.

The applicants understand Clay Electric has the right of offset for expenses incurred for the collection of delinquent debts to the Cooperative by the member.

Signature	Date		
	Seco	ond Witness	
Signature	Date	First Witness	
Please verify your Name, A	Address and Phone Number.	Second Witness	

Payment Confirmation

CRE*****CDD,

Your payment to Clay Electric, totaling \$375.00, has been processed and will be applied. Thank you.

Transaction ID: 4149788

Paid With: Bank Account ending in 1418

Authorization Code: 3975532

Payment Date: Monday, March 11, 2024 3:50:07 PM -04:00

Account: 9243594

Amount: \$375.00

Service: ELEC

Creekview CDD - Requistion Form - 318 Creekview CDD

Final Audit Report 2024-03-20

Created: 2024-03-18

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA5M3I7TmFeKeOgDzZMG_G-IvfvkaPoZyM

"Creekview CDD - Requistion Form - 318 Creekview CDD" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-03-18 12:52:05 PM GMT- IP address: 50.229.118.75
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-18 12:52:09 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-20 2:47:24 PM GMT- IP address: 52.87.218.72
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-20 2:48:02 PM GMT Time Source: server- IP address: 201.203.114.124
- Agreement completed.
 2024-03-20 2:48:02 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

34X

REQUISITION #319

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 319
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 10,795.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 5A/5B									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
2070813	5A/5B	\$10,795.00	03/11/24						
	TOTAL	\$10,795.00							



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2070813
 \$10,795.00
 65624
 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JO	B NAME	INVO	ICE DATE	BATCH
149	14	9	FL	E		TODD 219 TRL 5A/B			RL 5A/B	03/11/24		IO 112469
ORDER	RED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	UNT
	85 42		85 42	RC282TR RC282TR		*ROME CI MTR BX W/T *ROME CI MTR BX W/T			85.000 85.000	EA EA		7225.00 3570.00
							INVOI	CE SUB-TOTAL				10795.00
*****	*****	*****	*****	*****	******	*******	k					
LEAD LA	W WA	RNING	: IT IS ILLEC	AL TO INS	TALL PRODU	CTS THAT ARE NOT "LE	AD FREE" IN ACCORD	ANCE WITH				
US FEDE	RAL (R OTH	IER APPLIC	ABLE LAW	IN POTABLE	WATER SYSTEMS ANTI	CIPATED FOR HUMAN					
						AD FREE AND CAN ON						
NON-PO	IABLE	APPLI	CATIONS. I	BUYER IS S	OLELY RESP	ONSIBLE FOR PRODUC	I SELECTION.					
Г			1.00	kina f	or a ma	re convenier	ot way to nav	vour bill	2			60

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$10,795.00

Creekview CDD Requisition Form 319 Ferguson (Area 5)

Final Audit Report 2024-03-21

Created: 2024-03-18

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA2NOxy5qVygwuLzFDPds0nshmXAli-DCX

"Creekview CDD Requisition Form 319 Ferguson (Area 5)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-03-18 8:16:15 PM GMT- IP address: 170.249.159.100
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-18 8:16:20 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
 2024-03-21 4:44:21 PM GMT- IP address: 18.209.24.173
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-21 4:44:33 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2024-03-21 - 4:44:33 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXIII

REQUISITION #320

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **320**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$13,676.84
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1 & 2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
2069955	1&2	\$9,180.00	03/06/24						
2069975	1&2	\$2,959.54	03/06/24						
2070350	1&2	\$1,537.30	03/08/24						
	TOTAL	\$13,676.84							



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2069955 \$9,180.00 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN	
2300 GLADES RD STE 410W	
PHASE 1 AND 2	
C/O JAX UTILITIES MANAGEMENT	
BOCA RATON, FL 33431	

CDEEKVIEW COMMUNITY DEVELOPMEN

SHIP WHSE.	SE WH					ELL TAX CODE		ODE CUSTOME		R ORDER NUMBER	SALESMAN	JOB NAME		INVOICE DATE		ВАТСН
149	14	19 FL		E		TODD 219 PHA			E 1 AND 2	03/06/24		IO 112436				
ORDER	RED	SH	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМС	DUNT				
	108		108	RC282TR	W	*ROME CI MTR BX W/T	/READ WTR		85.000	EA		9180.00				
							INVOIC	CE SUB-TOTAL				9180.00				
*****	*****	*****	*****	*****	******	********										
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI										
PRODUC	TS W	TH *NF	IN THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON	LY BE INSTALLED IN	CONSOINE HON.								
NON-POT	ΓABLE	APPLI	CATIONS. E	SUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.									
			Loo	kina f	or a mo	re convenien	t way to pav	your bill'	?							

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2069975 \$2,959.54 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP SE WHSE. WH		ODE CUS	STOMER ORDER NUMBER	SALESMAN	JOE	3 NAME	INVO	ICE DATE	ВАТСН
149 14		≣	TODD	219	PHAS	E 1 AND 2	03/06/24		IO 112436
ORDERED	SHIPPED	ITEM NUMBE	R	DESCRIPTION		UNIT PRICE	UM	АМС	DUNT
1 1 4 4 2 25 LEAD LAW WA US FEDERAL (1 1 4 4 2 25 NING: IT IS ILLEG	FFC202905IP7I FFC202480IP7I FC8477NL FBRW41777WNL FT444777NL PSISCK SAL TO INSTALL PI BABLE LAW IN POT SCRIPTION ARE N	8X2 IP DBL STRP SS E 4X2 IP DBL STRP SS E LF 2 MIP X CTS PJ CO	POXY SDL POXY SDL UP BALL CURB RECL INS STFNR PE INVOIC * EAD FREE" IN ACCORD. ICIPATED FOR HUMAN LY BE INSTALLED IN		113.844 116.000 88.176 392.000 367.000 3.000	EA EA EA EA	AMO	113.84 116.00 352.70 1568.00 734.00 75.00 2959.54

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2070350 \$1,537.30 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI		CODE	сиѕтом	ER ORDER NUMBER	SALESMAN	JOE	B NAME	INVOICE DATE		ВАТСН	
149	14		FLE		BRANDON	219	PHAS	E 1 AND 2	03/08/24		IO 112461	
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	OUNT	
	100	10	0 AX62250	100	2X100 CTS DR9 250 PS	SI REC PURP		2.000	FT		200.00	
25		2			2 CTS OR 1-1/2 IPS SS			3.000	EA		75.00	
	500	50	-		10GA SLD HFCCS PE3			190.000	М		95.00	
	4		4 FC8477N	L	LF 2 MIP X CTS PJ CO			88.176	EA		352.70	
	4		4 GCIBKF		2X3/4 GALV CI HEX BU			18.000	EA		72.0	
1 1 WPFQ714					4 SS LIQ FILL GA 0-300			55.000	EA		55.00	
2 2 MJLSLAX					8X12 MJ C153 LONG S			163.800	EA		327.60	
4 0 IMJBGPX				(8 MJ C153 BLT GSKT F				EA		0.00	
4 0 SSLCE8			8 PVC WDG REST GLN				EA		0.00			
	4		4 SSLCEP	3	8 PVC WDG REST GLN	ID PK *ONELOK		90.000	EA		360.0	
						INVOI	CE SUB-TOTAL				1537.30	
Γ		Lo	okina f	or a mo	ore convenier	nt wav to pav	vour bill	?				

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**

Requistion Form 320 Ferguson (Areas 1&2)

Final Audit Report 2024-03-21

Created: 2024-03-18

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAUPZDf45iFJhEQ6vakl7RwZDuPObY5xdr

"Requistion Form 320 Ferguson (Areas 1&2)" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-18 - 8:17:37 PM GMT- IP address: 170.249.159.100

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-18 - 8:17:41 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-21 - 4:43:51 PM GMT- IP address: 100.27.34.37

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2024-03-21 - 4:44:04 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed.
 2024-03-21 - 4:44:04 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXIV

REQUISITION #321

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 321

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

ACH Routing Number: 063000047 Account Number.: 898113842600

(C) Amount Payable: \$ 1,187.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

AMP									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
8677	5A/5B	\$1,187.00	03/11/24						
	TOTAL	\$1,187.00							

American Precast Structures, LLC

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



INVOICE

BILL TO Creekview Community Development CREEKVIEW TRAIL AREA 5A c/o Wrathell, Hunt & Associates

2300 Glades Rd, Suite #410W

CLAY COUNTY, FL 32043

SHIP TO

SHIP DATE SHIP VIA

03/11/2024 YPU

INVOICE DATE

8677 03/11/2024 Net 30

TERMS 04/10/2024 **DUE DATE**

Boca Raton, FL 33431

JOB NUMBER

396

DELIVERY TICKET NUMBER

PO NUMBER

7656

CREEKVIEW

	DESCRIPTION	QTY	RATE	AMOUNT
655-U STORM 6210	RING & COVER (EXTRA) C-GRATE (EXTRA)	1 2	589.00 299.00	589.00T 598.00T
		SUBTOTAL		1,187.00
		TAX		0.00
		TOTAL		1,187.00
		BALANCE DUE		\$1,187.00

Requistion Form 321 AMP Area 5

Final Audit Report 2024-03-21

Created: 2024-03-18

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA2V3KGyjJzsO5QlnSbUj4FPdheyCY1LHn

"Requistion Form 321 AMP Area 5" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-18 - 8:18:37 PM GMT- IP address: 170.249.159.100

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-18 - 8:18:42 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-21 - 4:42:25 PM GMT- IP address: 3.219.35.58

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2024-03-21 - 4:43:04 PM GMT - Time Source: server- IP address: 12.18.33.170

Agreement completed. 2024-03-21 - 4:43:04 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXV

REQUISITION #322

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 322

(B) Name of Payee: OnSight Industries, LLC

900 Central Park Drive Sanford, FL 32771

(C) Amount Payable: \$ 1,200.65

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 signage Invoice W000371586
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



PROPOSAL W000371586

OnSight Industries, LLC 900 Central Park Dr Sanford FL 32771

407-830-8861

Bill To:

Joe Cornelison CREEKVIEW CDD 2300 Glades Road, Suite 410W Boca Raton FL 33431 Written By: LEE KENNERLY

Date: 3/19/2024:

Project Name: MISSING STREET SIGNS

Location:

CREEKSIDE Sandridge Rd and First Coast Expressway 25 GREEN COVER SPRINGS FL 32043 USA

Line	Item	U/M	Price Each	Qty	Total
1	ITEM-STREET SIGNAGE- M001819	EA	950.65000	1.000	950.65
2	LABOR/INSTALL JACKSONVILLE LOCAL 15-30	EA	250.00000	1.000	250.00

Pre-Tax Total:

1,200.65

Sales Tar

Total: 1,200.65

Terms and Conditions:

- All agreements are contingent upon delays and material cost increases beyond our control. Manufacturing cost increases incurred after quotation and prior to a work order being submitted to production will be passed through to the customer. In this scenario, the project will be requoted for customer approval. - Pricing in this proposal is subject to acceptance within 14 days and is void thereafter. - Depending upon the agreed credit terms, a deposit may be required before work is to commence. - If a deposit is to be paid by credit card, you authorize OnSight Industries, LLC to charge 50% of the total project cost upfront and the balance of the project upon completion. - Any labor and installation pricing is approximate and subject to change based upon actual time incurred. - Delivery/installation postponement will result in the client being progress billed for completed product. At this time, title for the product will transfer to the client. Client agrees to pay progress bill invoice upon receipt. Product will be warehoused until the client is ready for installation, at which time installation labor will be invoiced upon completion. Product that is warehoused for over 6 months will be assessed a \$100/month/pallet storage fee beginning on the 7th month. - Sales tax is estimated and subject to change based upon the actual rate at time of invoicing. - Unless otherwise noted, client assumes all responsibility for permitting and utility locator services as necessary. - Customer is responsible for variations from customer supplied architectural drawings & hardscapes. - Signature on this proposal constitutes approval from the client on supplied artwork/graphics. - Any credit balance(s) resulting from overpayment that remains on a credit account over 30 days will be applied to the oldest invoice(s) or to upcoming active order(s) and reflected on the following month's statement. - Invoices are due upon receipt. Any unpaid invoices are subject to late fees equal to 1.5% of the balance due per month (18% per year), coll

Proposal Acceptance:


The above prices, specifications and conditions are hereby accepted. OnSight Industries, LLC is authorized to proceed with the project as stated.

Payment will be made as outlined above.

Signature

De Corne 17ch

Date



ONSIGHT

Requistion Form 322 OnSight

Final Audit Report 2024-03-21

Created: 2024-03-19

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAASYMFk4aniDEYIgqpfpbUDNCNdnkDEMcf

"Requistion Form 322 OnSight" History

Document created by Shelley Blair (blairs@etminc.com) 2024-03-19 - 8:20:13 PM GMT- IP address: 170.249.159.100

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-03-19 - 8:20:22 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-21 - 10:19:39 PM GMT- IP address: 3.235.241.183

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

Signature Date: 2024-03-21 - 10:20:10 PM GMT - Time Source: server- IP address: 107.123.33.1

Agreement completed.
 2024-03-21 - 10:20:10 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXVI

REQUISITION #323

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **323**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 3,090.25
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1 & 2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2								
			INVOICE					
INVOICE NUMBER	AREA	AMOUNT	DATE					
2070523	1&2	\$1,964.00	03/18/24					
2074216	1&2	\$1,126.25	03/26/24					
	TOTAL	\$3,090.25						



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2070523 \$1,964.00 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

CDEEKVIEW COMMUNITY DEVELOPMEN

SHIP WHSE.	SEI WHS	LL TA	CODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH
149	14	.9	FLE	[BRANDON	219	PHAS	SE 1 AND 2	03	3/18/24	IO 112537
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	DUNT
*********** LEAD LA' US FEDE PRODUC	2 5 1 2 W WAI	 RNING: IT IS IL IR OTHER APF TH *NP IN THE	MUL0674 5 IBRLFCP 1 FBRW41 1 FB41777 LEGAL TO INS LICABLE LAW DESCRIPTIO	B3 LUGG 777WNL WNL WNL STALL PRODL V IN POTABLE N ARE NOT LI	15 PVC HW SWR GXG LF 1 BRS SQ HD CORE LF 2 CTS COMP X FIP LF 2 CTS COMP X FIP CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	REP COUP ED PLUG BALL CURB RECL BALL CURB LW INVOIC * EAD FREE" IN ACCORD. CIPATED FOR HUMAN LY BE INSTALLED IN		579.000 5.000 392.000 389.000	UM EA EA EA EA	AMC	1158.00 25.00 392.00 389.00 1964.00
Γ		Lo	ookina f	or a mo	ore convenier	nt wav to pav	vour bill	?			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2074216 \$1,126.25 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

149 149 FLE BRANDON 219 PHASE 1 AND	E IN	3 NAME			JOB NAME			IN	NVC	OIC	CE	DAT	Έ		ТСН			
1 1 1 1461SS 2PC SC CI VLV BX 19-22 SWR 6 6 6 FBRW41444WNL LF 1 CTS COMP X FIP RECLMD BALL 10 10 FC4444NL LF 1 CTS X CTS COMP COUP 26 26 PSISCG 1 SS INS STFNR CTS PE INVOICE SUB-TOTAL LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH JS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	ND 2	SE 1 AND 2			SE 1 AND 2		PHASE 1 AN			0	03/2	/26/	/24			O 611		
6 6 6 FBRW41444WNL LF 1 CTS COMP X FIP RECLMD BALL 10 10 FC4444NL LF 1 CTS X CTS COMP COUP 26 26 PSISCG 1 S INS STFNR CTS PE INVOICE SUB-TOTAL LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	IT PRICE UN	ι	UNIT	UNIT I	NIT P	ΓPR	PRIC	ICE			UN	М	T		A	MOL	UNT	
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH JS FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	75.000 EA 116.542 EA 30.000 EA 2.000 EA					1	116 30	16.5 30.0	542 000	2	E/	A					6 3	75.00 99.25 00.00 52.00
EAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN																	11	26.25

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**

Creekview CDD - Requisition Form 323 Ferguson (Areas 1&2)

Final Audit Report 2024-04-01

Created: 2024-04-01

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAb3c_C2NltKU3jNRkAldDU2XK1YENC26Y

"Creekview CDD - Requisition Form 323 Ferguson (Areas 1&2)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-01 7:30:57 PM GMT- IP address: 170.249.159.100
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-01 7:31:01 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-01 7:40:04 PM GMT- IP address: 54.235.53.171
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-01 7:40:26 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2024-04-01 - 7:40:26 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXVII

REQUISITION #324

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: **324**

(B) Name of Payee: American Precast Structures, LLC

Bank of America 7700 Normandy Blvd. Jacksonville, FL 32221

ACH Routing Number: 063000047 Account Number.: 898113842600

(C) Amount Payable: \$ **820.00**

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Direct Owner Purchase (Precast Structures)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

АМР									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
7201	1&2	\$260.00	09/26/23						
7202	1&2	\$560.00	09/26/23						
	TOTAL	\$820.00							

American Precast Structures, LLC

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



INVOICE

BILL TO CLAY COUNTY, FL 32043

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

SHIP TO

SHIP DATE SHIP VIA

06/06/2023 YPU

INVOICE DATE

7201 09/26/2023

TERMS Net 30 10/26/2023 **DUE DATE**

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 445 5330 **CREEKVIEW**

AMOUNT	RATE	QTY	DESCRIPTION	
260.00T	13.00	20	8" BAND	1-180
260.00		SUBTOTAL		
0.00		TAX		
260.00		TOTAL		
\$260.00		BALANCE DUE		

American Precast Structures, LLC

10483 General Avenue Jacksonville, FL 32220 US +1 9044677700 louellen@american-ps.com



INVOICE

BILL TO CLAY COUNTY, FL 32043

c/o Wrathell, Hunt & Associates 2300 Glades Rd, Suite #410W Boca Raton, FL 33431

SHIP TO

SHIP DATE SHIP VIA

06/14/2023

YPU

INVOICE

7202

DATE **TERMS** 09/26/2023 Net 30

DUE DATE

10/26/2023

JOB NUMBER **DELIVERY TICKET NUMBER** PO NUMBER 445 5399 **CREEKVIEW**

AMOUNT	RATE	QTY	DESCRIPTION	
560.00T	140.00	4	BOXES	RAM-NEK
560.00		SUBTOTAL		
0.00		TAX		
560.00		TOTAL		
\$560.00		BALANCE DUE		

Creekview CDD - Requisition Form 324 AMP Area 5

Final Audit Report 2024-04-01

Created: 2024-04-01

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAocLc2anNjvAwnTHxnbYXY5daQxsuvhyi

"Creekview CDD - Requisition Form 324 AMP Area 5" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-01 7:32:46 PM GMT- IP address: 50.229.118.75
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-01 7:32:50 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-01 7:38:02 PM GMT- IP address: 18.209.24.173
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-01 7:38:22 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2024-04-01 - 7:38:22 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXVIII

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 325

Jax Utilities Management, Inc.

(B) Name of Payee;

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

(C) Amount Payable; \$ 138,700.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Application for Payment No. 24 (March 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Lys hun Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702



FROM (CONTRACTOR): Jax Utilities Management, Inc 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER): Creekview, CDD

c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, FL 32258

CONTRACT FOR: Site Work & Utilities APPLICATION NO:

24

PERIOD TO:

March 29, 2024

PROJECT: Creekview Trail Area 1+2

Base Bid

Change Orders

CONTRACTORS APPLICATION FOR PAYMENT

CHANGE OF	RDER SUMMARY		
Number	Date Approved	ADDITIONS	DEDUCTIONS
1-5	Varies	952,095.42	(3,662,258.17)
6	04/20/23	357,000.00	0.00
7	06/05/23	0.00	0.00
8	08/02/23	18,600.00	0.00
9	10/25/23	72,500.00	0.00
10	10/25/23	0.00	(584,000.00)
	TOTALS	1,400,195.42	(4,246,258.17)
Net chan	ge by Change Orders	(2,846,062.7	75)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

lax Utilities Management, Inc

3/29/2024 Date:

ENGINEERS CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineer knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$18,539,562.75
2. Net Change by Change Orders	-\$2,846,062.75
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$15,693,500.00
4. TOTAL COMPLETED AND STORED TO DATE	\$15,216,900.00
5. RETAINAGE a. 5% % (Column D+E on G703) Total retainage (Line 5a, or	\$760,845.00
Total in Column J of G703)	\$14 456 055 00

(Line 4 less Line 5 Total) 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate) **8. CURRENT PAYMENT DUE**

9. BALANCE TO FINISH, PLUS RETAINAGE

\$138,700.00 \$1,237,445.00

\$14,317,355.00

(Line 3 less Line 6) State of: Florida

County of: Subscribed and sworn before me this 29th day of March 2024 Notary Public:

My Commision expires:

AMOUNT CERTIFIED

\$138,700.00

ENGINEER England-Thims & Miller

April 3, 2024 DATE:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

AIÀ DOCUMENT G703 Continuation Skeet				PROJECT: Creekview Trail Area 1+2 Base Bid				Application # Application Date Period To	24 3/29/2024 3/29/2024	
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
1	MOBILIZATION									
	Survey	ls	1	65,000.00	65,000.00			65,000.00	100%	0.00
	Mobilization	ls	1	75,000.00	75,000.00			75,000.00	100%	0.00
	Maint of Traffic	ls	1	5,000.00	5,000.00			5,000.00	100%	0.00
			_	145,000.00	145,000.00	0.00	0.00	145,000.00	100%	0.00
2	CLEARING									
	Clearing & Grubbing	ac	65	763,000.00	763,000.00			763,000.00	100%	0.00
	Stripping	су	65	436,000.00	436,000.00			436,000.00	100%	0.00
				1,199,000.00	1,199,000.00	0.00	0.00	1,199,000.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLAC	EMENT								
1	Haul Off	су	60,000	900,000.00	900,000.00			900,000.00	100%	0.00
			_	900,000.00	900,000.00	0.00	0.00	900,000.00	100%	0.00
4	POND EXCAVATION & BERM									
I	Pond Excavation	су	353,500	1,237,250.00	1,237,250.00			1,237,250.00	100%	0.00
!	Dewatering	ls	1	64,500.00	64,500.00			64,500.00	100%	0.00
(Cutoff Walls	lf	5,511	413,325.00	413,325.00	L-T WEST		413,325.00	100%	0.00
				1,715,075.00	1,715,075.00	0.00	0.00	1,715,075.00	100%	0.00
5 1	EARTHWORK									
	Roadway Excavation	ls	1	400,000.00	400,000.00			400,000.00	100%	0.00
	R/W Dress Up	lf	23,600	47,200.00	47,200.00			47,200.00	100%	0.00
	Amenity Area & Park	ls	1	45,000.00	45,000.00			45,000.00	100%	0.00
	Lot Excavation Cut & Balance	су	200	400.00	400.00			400.00	100%	0.00
	ot Fill From On Site	су	353,500	353,500.00	353,500.00			353,500.00	100%	0.00
	ot Fill - Place & Compact	су	100,000	100,000.00	100,000.00			100,000.00	100%	0.00
L	ot Grading & Dress Up	ea	296 _	44,400.00	44,400.00			44,400.00	100%	0.00
				990,500.00	990,500.00	0.00	0.00	990,500.00	100%	0.00

	CUMENT G703 Ition Sheet	PROJEC			Creekview Trail Ar Base Bid	Application # Application Date Period To	24 3/29/2024 3/29/2024			
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
6	ROADWAYS									
	Miami Curb (incl backfill)	lf	23,600	283,200.00	283,200.00			283,200.00	100%	0.00
	6" Roadway Base (crushcrete)	sy	33,800	473,200.00	473,200.00			473,200.00	100%	0.00
	12" Stabilized Subgrade	sy	39,000	210,600.00	210,600.00			210,600.00	100%	0.00
	Asphalt 1" (1st lift)	sy	33,800	304,200.00	254,200.00			254,200.00	84%	50,000.00
	Prime	sy	33,800	101,400.00	85,400.00			85,400.00	84%	16,000.00
	Striping & Signs	ls	1	19,000.00	0.00			0.00	0%	19,000.00
	Sidewalks	sy	1,445	72,250.00	0.00			0.00	0%	72,250.00
	HC Ramps	ea	21	31,500.00	0.00			0.00	0%	31,500.00
	Multi Purpose Path	sy	800	40,000.00	0.00	A STREET		0.00	0%	40,000.00
				1,535,350.00	1,306,600.00	0.00	0.00	1,306,600.00	85%	228,750.00
7	STORM DRAINAGE SYSTEM									
	15" RCP	lf	43	1,849.00	1,849.00			1,849.00	100%	0.00
	18" RCP	lf	3,472	232,624.00	232,624.00			232,624.00	100%	0.00
	24" RCP	lf	2,078	187,020.00	187,020.00			187,020.00	100%	0.00
	30" RCP	lf	2,497	307,131.00	307,131.00			307,131.00	100%	0.00
	36" RCP	lf	715	121,550.00	121,550.00			121,550.00	100%	0.00
	42" RCP	lf	658	164,500.00	164,500.00			164,500.00	100%	0.00
	12" / 15" / 18" MES	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	24" MES	ea	12	32,400.00	32,400.00			32,400.00	100%	0.00
	30" MES	ea	6	17,700.00	17,700.00			17,700.00	100%	0.00
	36" MES	ea	1	5,500.00	5,500.00			5,500.00	100%	0.00
	Curb Inlets	ea	52	312,000.00	312,000.00			312,000.00	100%	0.00
	Double Curb Inlets	ea	12	114,000.00	114,000.00			114,000.00	100%	0.00
	12" PVC	lf	367	18,350.00	18,350.00			18,350.00	100%	0.00
	60" RCP	lf	719	309,170.00	309,170.00			309,170.00	100%	0.00
	Manholes	ea	36	144,000.00	144,000.00			144,000.00	100%	0.00
	Adjustments	ea	111	83,250.00	83,250.00			83,250.00	100%	0.00
	TV Storm Drain	lf	13,103	209,648.00	209,648.00			209,648.00	100%	0.00
	Type C Inlets	ea	16	105,600.00	105,600.00			105,600.00	100%	0.00

AIÀ DOCU Conținuati	MENT G703 on Sheet	PROJECT:	Creekview Trail Are Base Bid	ea 1+2		Application # Application Date Period To	24 3/29/2024 3/29/2024			
А	A B				D E		F	G	his lon-	н
				SCHEDULED	WORK COMPLETE	0	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	# DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
	Type E Inlets	ea	3	14,700.00	14,700.00			14,700.00	100%	0.00
	48" MES	ea	7	165,900.00	165,900.00			165,900.00	100%	0.00
	60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
	Type H Inlets	ea	4	30,000.00	30,000.00			30,000.00	100%	0.00
	48" RCP	If	884	256,360.00	256,360.00			256,360.00	100%	0.00
	15" HP	lf	368	17,296.00	17,296.00			17,296.00	100%	0.00
	18" HP	lf	115	7,130.00	7,130.00			7,130.00	100%	0.00
:	24" CMP & 32' CMP	lf	40	5,000.00	5,000.00			5,000.00	100%	0.00
!	54" RCP	lf	880	308,000.00	308,000.00			308,000.00	100%	0.00
;	19 X 30 ERCP	lf	33	5,280.00	5,280.00			5,280.00	100%	0.00
•	45 X 76 ERCP	lf	186	91,140.00	91,140.00			91,140.00	100%	0.00
4	42" MES	ea	7	143,500.00	143,500.00			143,500.00	100%	0.00
!	54" MES	ea	3	88,500.00	88,500.00			88,500.00	100%	0.00
	48 X 76 MES	ea	3	99,000.00	99,000.00			99,000.00	100%	0.00
ſ	R & R UNSUITABLE MATERIAL	ls	1	260,000.00	260,000.00			260,000.00	100%	0.00
				3,937,898.00	3,937,898.00	0.00	0.00	3,937,898.00	100%	0.00
	ROADWAY UNDERDRAIN									
F	Roadway Underdrain	lf	23,600	861,400.00	861,400.00			861,400.00	100%	0.00
	PAVING & DRAINAGE AS-BUILTS									
F	Paving & Drainage As-Builts	ls	1	50,000.00	35,000.00			35,000.00	70%	15,000.00

	UMENT G703 tion Sheet	PROJECT:	Creekview Trail Ar Base Bid	ea 1+2	Application # Application Date Period To	24 3/29/2024 3/29/2024				
Α	В			С	D	Е	F	G	lles es	н
				CCHEDITED	WORK COMPLETE	D	MATERIALS	TOTAL		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	183,600.00	183,600.00			183,600.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	5,140	334,100.00	334,100.00			334,100.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	1f	360	19,080.00	19,080.00			19,080.00	100%	0.00
	4" Watermain (incl fittings, Ts, bends)	lf	240	10,800.00	10,800.00			10,800.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	250	3,750.00	3,750.00			3,750.00	100%	0.00
	Tie Ins	ea	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	13	71,500.00	71,500.00			71,500.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	Services	ea	149	104,300.00	104,300.00			104,300.00	100%	0.00
	Test & Chlorinate	lf	7,190	7,190.00	7,190.00			7,190.00	100%	0.00
	Adjustments	ls	1 _	9,500.00	9,500.00	THE HEALT		9,500.00	100%	0.00
				768,320.00	768,320.00	0.00	0.00	768,320.00	100%	0.00
11	CCUA REUSE WATER DISTRIBUTION SY	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	6,335	411,775.00	411,775.00			411,775.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	6,360.00			6,360.00	100%	0.00
100	4" Watermain (incl fittings, T's, bends)	lf	260	11,700.00	11,700.00			11,700.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	320	6,400.00	6,400.00			6,400.00	100%	0.00
	Flushing Hydrants	ea	8	16,000.00	16,000.00			16,000.00	100%	0.00
	Services	ea	150	105,000.00	105,000.00			105,000.00	100%	0.00
	Testing	lf	7,033	5,274.75	5,274.75			5,274.75	100%	0.00
	Adjustments	ls	1 _	9,500.00	9,500.00			9,500.00	100%	0.00
12	CCUA SANITARY SEWER SYSTEM			572,009.75	572,009.75	0.00	0.00	572,009.75	100%	0.00
	8" Sewer Main	lf	10,810	983,710.00	983,710.00			983,710.00	100%	0.00
	Manholes	ea	65	799,500.00	799,500.00			799,500.00	100%	0.00
	Services	ea	296	222,000.00	222,000.00			222,000.00	100%	0.00
	Dewater	lf	1	180,000.00	180,000.00			180,000.00	100%	0.00
	Adjustments	ea	1	40,000.00	40,000.00			40,000.00	100%	0.00
	TV Inspection & Report	If	10,810	97,290.00	97,290.00			97,290.00	100%	0.00
	Benchdown & Backfill	ls	1	145,000.00	145,000.00			145,000.00	100%	0.00
	R & R Unsuitables	ls	1	990,000.00	990,000.00	The Bridge		990,000.00	100%	0.00
				3,457,500.00	3,457,500.00	0.00	0.00	3,457,500.00	100%	0.00

	CUMENT G703 ation Sheet	PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	3	24 3/29/2024 3/29/2024		
Α	В			С	D	E	F	G		Н
				CCUEDUIED	WORK COMPLETE	D	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO
IILI'I #	DESCRIPTION OF WORK	0/14	QII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
13	CCUA LIFT STATION									
	Wetwell	ls	1	290,000.00	290,000.00			290,000.00	100%	0.00
	Pumps & Panel	ls	1	138,000.00	78,000.00	60,000.00		138,000.00	100%	0.00
	Fence	ls	1	15,000.00	0.00	2,011		0.00	0%	15,000.00
	Concrete Paving, Stone & Sitework	ls	1	43,000.00	0.00	43,000.00		43,000.00	100%	0.00
	Electric	ls	1	43,000.00	0.00	43,000.00		43,000.00	100%	0.00
	Startup & Testing	Is	1 _	8,500.00	0.00			0.00	0%	8,500.00
				537,500.00	368,000.00	146,000.00	0.00	514,000.00	96%	23,500.00
14	CCUA FORCEMAIN SYSTEM									
	6" Forcemain	1f	2,700	137,700.00	137,700.00			137,700.00	100%	0.00
	4" Forcemain	lf	470	8,460.00	8,460.00			8,460.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00
	Testing	ls	1	7,000.00	7,000.00			7,000.00	100%	0.00
				160,160.00	160,160.00	0.00	0.00	160,160.00	100%	0.00
15	WATER & SEWER AS-BUILTS									
	As-Builts	ls	1	65,000.00	45,000.00	The Paris of the P		45,000.00	69%	20,000.00
				65,000.00	45,000.00	0.00	0.00	45,000.00	69%	20,000.00
16	IRRIGATION SLEEVES & ELECTRICAL/	TELEPHONE/	CATV SLEE	VES						
	2.5"	lf	2,000	24,000.00	24,000.00			24,000.00	100%	0.00
	3"	lf	2,500	35,000.00	35,000.00			35,000.00	100%	0.00
	4"	lf	2,500	40,000.00	40,000.00			40,000.00	100%	0.00
	6"	lf	2,000 _	36,000.00	36,000.00			36,000.00	100%	0.00
				135,000.00	135,000.00	0.00	0.00	135,000.00	100%	0.00
17	CLAY ELECTRIC ELECTRICAL INFRAST			4 me ana ca	450.000.00			450 000 00	40001	
	PER BID DOCS	ls	1_	150,000.00	150,000.00	0.00	0.00	150,000.00	100%	0.00
10	LANDSCADING			150,000.00	150,000.00	0.00	0.00	150,000.00	100%	0.00
18	LANDSCAPING							== 4 005 00	40004	
	Landscaping	ls	1 -	584,000.00	584,000.00	0.00	0.00	584,000.00	100%	0.00
				584,000.00	584,000.00	0.00	0.00	584,000.00	100%	0.00

AIÅ DOCUMENT G703 Conținuation Sheet			PROJECT:	Creekview Trail Ar Base Bid	ea 1+2		Application Date		24 3/29/2024 3/29/2024	
Α	В			С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	ТО
		-3.500			APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
19	SEEDING AND MULCHING AND SOD									
	Grassing - Lots	sy	252,300	151,380.00	91,380.00			91,380.00	60%	60,000.00
	R/W	sy	44,700	26,820.00	11,820.00			11,820.00	44%	15,000.00
	14 **	3,	11,700	20,020.00	11,020.00			11,020.00	1170	15,000.00
	Sod - Ponds	sy	33,000	115,500.00	105,500.00			105,500.00	91%	10,000.00
	Back Lot Slope	sy .	23,200	81,200.00	41,200.00			41,200.00	51%	40,000.00
	BOC & EOP	sy	4,100	14,350.00	0.00			0.00	0%	14,350.00
				389,250.00	249,900.00	0.00	0.00	249,900.00	64%	139,350.00
20	EROSION & SEDIMENT CONTROL									
	Erosion Control NPDES	ls	1	18,000.00	18,000.00			18,000.00	100%	0.00
	Silt Fence	lf	8,500	25,500.00	25,500.00			25,500.00	100%	0.00
	Construction Entrance	ls	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Inlet Protection	ea	94	37,600.00	37,600.00			37,600.00	100%	0.00
	Turbidity Control	ls	1	20,000.00	20,000.00			20,000.00	100%	0.00
				107,600.00	107,600.00	0.00	0.00	107,600.00	100%	0.00
21	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	9,000.00	9,000.00			9,000.00	100%	0.00
				9,000.00	9,000.00	0.00	0.00	9,000.00	100%	0.00
22	BONDING/WARRANTY									
	Payment & Performance Bonds	ls	1	220,000.00	220,000.00			220,000.00	100%	0.00
	Contractor Warranty	ls	1	50,000.00				0.00	0%	50,000.00
	•			270,000.00	220,000.00	0.00	0.00	220,000.00	81%	50,000.00
	SUB-TOTAL (296 Lots)			\$ 18,539,562.75	\$17,916,962.75	\$ 146,000.00	\$ -	\$18,062,962.75	97% :	476,600.00

AIA DOCUMENT G703 PROJECT: Creekview Trail Area 1+2 Application # 24 3/29/2024 **Change Orders Application Date** Continuation Sheet Period To 3/29/2024 C D G A В E F H WORK COMPLETED **MATERIALS** TOTAL **SCHEDULED** PRESENTLY COMPLETED BALANCE ITEM # DESCRIPTION OF WORK U/M QTY VALUE FROM PREVIOUS STORED & STORED % TO **APPLICATION** THIS PERIOD (NOT IN TO DATE (G/C) **FINISH** (D + E)D OR E) (D+E+F)(C - G) **CHANGE ORDER #1 ODP Materials Deduct** Α American Precast ls 1 (755,967.84) (755,967.84) (755,967.84) 100% 0.00 В **County Materials** İs 1 (955,879.76) (955,879.76) (955,879.76) 100% 0.00 C Ferguson Waterworks ls 1 (1,881,663.07) (1,881,663.07) 100% 0.00 (1,881,663.07) Xylem/Flygt ls (68,747.50) 100% (68,747.50) 0.00 (68,747.50) **TOTALS** (3,662,258.17) 100% (3,662,258.17) (3,662,258.17) 0.00 0.00 0.00 2 CHANGE ORDER #2 Delete Pond 8 + Import Is 1 312,992.50 312,992.50 312,992.50 100% 0.00 3 **CHANGE ORDER #3 - Plan Changes** ls 1 589,202.92 589,202.92 589,202.92 100% 0.00 4 CHANGE ORDER #4 - Material Increases ls 1 49,900.00 49,900.00 49,900.00 100% 0.00 5 **CHANGE ORDER #5 - Rain Days** CHANGE ORDER #6 - Electric Over Allowance Is 357,000,00 1 357,000.00 357,000.00 100% 0.00 7 **CHANGE ORDER #7 -Rain Days CHANGE ORDER #8 - Various Changes** ls 1 18,600.00 18,600.00 18,600.00 100% 0.00 9 **CHANGE ORDER #9 - Add Retaining Wall** 72,500.00 100% 0.00 ls 1 72,500.00 72,500.00 CHANGE ORDER #10 - Credit for LS & Irr (584,000.00) 100% 0.00 1 (584,000.00) (584,000.00) **TOTAL CHANGE ORDERS** 0.00 0.00 (2,846,062.75) (2,846,062.75)(2,846,062.75) 100% 0.00

PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$138,700.00, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD , on the job of Creekview Trail Area1&2 , for the following described property:
Creekview Trail Area 1 & 2
The undersigned lienor acknowledges previous receipt of \$\frac{14,143,410.00}{\text{and}}\$ and is executing this waiver and release in exchange for a check or checks in the additional amount of \$\frac{138,700.00}{\text{ot}}\$, this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$\frac{312,645.00}{\text{ot}}\$.
There remains unpaid \$_1,550,090.00
Dated: <u>March</u> 29, 2024
Signed and sealed in the presence of:
Lienor Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>March 29</u> , 20 <u>24</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President of Jax Utilities Management Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X] produced N/Aas identification []

Notary Public

Notary Public State of Florida Anne-Marie James My Commission HH 276959 Exp. 8/17/2026

Creekview CDD - Requistion Form - #325 - JUM (Areas 1&2 Sitework and Utilities-App 23)

Final Audit Report 2024-04-04

Created: 2024-04-04

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAw-Xd7ZEy6JzMOOGicYzI-HLY3uDVktJ3

"Creekview CDD - Requistion Form - #325 - JUM (Areas 1&2 Sit ework and Utilities-App 23)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-04 7:37:33 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-04 7:37:39 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-04 9:31:12 PM GMT- IP address: 3.80.89.126
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-04 9:31:22 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed. 2024-04-04 - 9:31:22 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXIX

REQUISITION #326

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 326

(B) Name of Payee: **Invision Construction, Inc.**

11251 Business Park Blvd, Suite 4 Jacksonville, FL 32256-2711

(C) Amount Payable: \$48,298.38

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Hyland Park Entry Signs Application for Payment No. 3
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

Application and Certificate	e for Payment	Based on AIA DOCUMENT G702	PAGE 1
	ect: Hyland Park	APPLICATION NUMBER: 3	Distribution To:
Development District	4440 Verbena Parkway		Owner
2300 Glades Road, Suite 410W	Green Cove Springs, FL 32043	Period From:	Architect
Boca Raton, FL 33431		To:	Contrator
Attention: Mike Taylor Contract	for: Hyland Park Entry Signs	Architect's	_
Accordion. White Taylor	ior. Hyland Fark Entry Olgris	Project No:	-
		Project No.	
		Contract Date;	
Contractor's Application fo	or Payment	Application is made for Dayment on shown below in connecti	on with the Centract
Contractor 3 Application is	or rayment	Application is made for Payment, as shown below, in connecti	on with the Contract.
Change Order Summary	1	Continuation Sheet, AIA Document G703, is attached	
Change Orders approved Additions Deductions		The present status of the account for this Contract is as follow	s.
in previous months by		The probability dataset of the desertion and contract to de folione	.
Owner		Original Contract Sum	\$338,936.00
Total \$0	\$0	•	
Approved this Month		Net Change by Change Orders	. \$0.00

		Contract Sum to Date	\$338,936.00
		Total Completed & Stored to Date	\$299 DOE 6D
		Total Completed & Stored to Date	. \$288,095.60
		(Column G on G703)	
		Retainage 5%	\$14,404.78
Totals \$0	\$0	or total in Column I on G703	Ţ.,,
Net change by Change Orders	\$0		
		Total Earned Less Retainage	. \$273,690.82
The undersigned Contractor certifies that to the best of the Contract	tor's		
knowledge, information and belief the Work covered by this Applic	ation for	Less Previous Certificates For Payment	. \$225,392.44
Payment has been completed in accordance with the Contract Do			
ments, that all amounts have been paid by the Contractor for Work		A	44,000,00
preivious Cerfificates for Payment were issued and payments rece from the Owner, and that current payment shown herein is now du		Current Payment Due	. \$48,298.38
non the Owner, and that current payment shown hereith is now du	.	State of: Florida County of: Duval	WHITE THE PARTY OF
Contractor: Invision Construction		Subscribed and sworn to before me this 15 day of Feb. 2	OZAL YA. HATCHINA
	-1	Notary Public: Sally a Water	WIN SA WISSION
By: Date: 12/	5/2024	My Commision expires: 10/29/20 75	COMOBER 29 to
Architect's Certificate for I	Payment	Amount On till and	# : \$0 \ \partition \p
VICILIFETA OCI IIIICATE IOI I	ayınıcııı	Amount Certified	± × • • •
In conordance with the Contract Construct	an indiana	(Attach explanation if amount certified differs from amount app	olied for) = 3.5 #HH 162777
In accordance with the Contract Documents, based on on-site obso and the data comprising the above application, the Architect certific		ArchitegeusignedsWam & Lucas Design Group	E S. E. Onder min west
to the Owner that to the best of the Architect's knowledge, informat			/2024
and belief the Work has progressed as indicated, the quality of the		By: Date:	the second secon

is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

This Certifice is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.



Continuation Sheet

Based on AIA DOCUMENT G703

PAGE 2

Based on AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is attached.

APPLICATION DATE:

3 12/4/2023

In tabulations below, amounts are stated to to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

PERIOD TO: ARCH'S PROJ. NO.:

APPLICATION NUMBER

Α	В	С	D	E	F	G		н]
ITEM	DESCRIPTION	SCHEDULED	WORK CO	MPLETED	MATERIALS	TOTAL	%	BALANCE	RETAINAGE	TOTAL EARNED
#		VALUE	FROM PREVIOUS	THIS PERIOD	PRESENTLY	COMPLETED AND	(G/C)	TO FINISH		LESS RETAINAGE
			APPLICATION		STORED (NOT	STORED TO DATE		(C - G)	F 2004	
	0	645,000,00	(D + E)	¢0.050.00	INDORE)	(D+E+F)	45.00/	\$2.2E0.00	5.00% \$637.50	\$12,112.50
	Supervision	\$15,000.00	\$10,500.00	\$2,250.00		\$12,750.00	15.0% 15.0%	\$2,250.00 \$375.00	\$106.25	
	Office & Misc.	\$2,500.00	\$1,750.00	\$375.00		\$2,125.00				
	Insurance	\$3,000.00	\$2,100.00	\$450.00		\$2,550.00	15.0%	\$1,950.00	\$127.50	
	Construction Cleaning	\$1,000.00	\$700.00	\$150.00		\$850.00	15.0%	\$150.00	\$42.50	
5	Port-a-Potty	\$400.00	\$280.00	\$60.00		\$340.00	15.0%	\$60.00	\$17.00	
6	Roll-off Dumpster	\$2,700.00	\$1,890.00	\$405.00		\$2,295.00	15.0%	\$405.00	\$114.75	
	Overhead & Profit	\$30,776.00	\$21,543.20	\$4,616.40		\$26,159.60	15.0%	\$4,616.40	\$1,307.98	
	Electrical	\$38,000.00	\$26,600.00	\$5,700.00		\$32,300.00	15.0%	\$5,700.00	\$1,615.00	
	Concrete	\$56,270.00	\$39,389.00	\$8,440.50		\$47,829.50	15.0%	\$8,440.50	\$2,391.48	
	Masonry - Eldorado Stone	\$29,000.00	\$20,300.00	\$4,350.00		\$24,650.00	15.0%	\$4,350.00	\$1,232.50	
	Finishes - Paint	\$2,500.00	\$1,750.00	\$375.00		\$2,125.00	15.0%	\$375.00	\$106.25	
12	Finishes - Tile	\$7,000.00	\$4,900.00	\$1,050.00		\$5,950.00	15.0%	\$1,050.00	\$297.50	
13	Exterior Signage	\$53,000.00	\$37,100.00	\$7,950.00		\$45,050.00	15.0%	\$7,950.00	\$2,252.50	
14	CMU Block	\$61,290.00	\$42,903.00	\$9,193.50		\$52,096.50	15.0%	\$9,193.50	\$2,604.83	
15	Precast Concrete Caps	\$25,000.00	\$17,500.00	\$3,750.00		\$21,250.00	15.0%	\$3,750.00	\$1,062.50	\$20,187.50
	Synthic Sand Float Stucco Finish	\$11,500.00	\$8,050.00	\$1,725.00		\$9,775.00	15.0%	\$1,725.00	\$488.75	\$9,286.25
	-							'		
		İ								
						1				
			Ì							
			1							
										ļ
						1				1
	+									
			-							
ļ										
	SHEET TOTALS	\$338,936.00	\$237,255.20	\$50,840.40		\$288,095.60	85.0%	\$52,340.40		
	PROJECT TOTALS	\$338,936.00	\$237,255.20	\$50,840.40		\$288,095.60	85.0%	\$52,340.40	\$14,404.78	\$273,690.82

invision

Invision Construction, Inc. Printed: Feb 15, 2024

11251 Business Park Blvd Ste 4, Jacksonville, FL 32256-2711

Phone: 904-345-0515

CBC1261890

Owner Invoice

Job Information

Mike Taylor

7807 Baymeadows Rd E #205, Jacksonville, Fl 32256

Invoice Title: Hyland Trails Progress Draw

Invoice ID: HYLA_003

Invoice Amount:

\$48,298.38

Amount Paid:

\$0.00

Unreleased

Items	Cost Types	Description	Qty/Unit	Unit Price	Price
Supervision 1020 - Management	Other		0.15	\$15,000.00	\$2,250.
Electrical 1470 - Electric service	Labor Material	Supply and install electrical service per plans from existing inside space.	0.15	\$38,000.00	\$5,700.
Exterior Signage 6000 - Signage	Labor Material	illuminated signage for monument sign and aluminum decorative 2x2 bands	0.15	\$53,000.00	\$7,950.
Concrete 2020 - Concrete Work	Labor Material	Radius foundation system with double matted rebar and 4000psi mix with concrete pump.	0.15	\$56,270.00	\$8,440.
Masonry Eldorado Stone 4250 - Masonry labor	Labor Material	Supply and install Stone veneer per plans	0.15	\$29,000.00	\$4,350.
Finishes - Tile 5890 - Special finishes	Labor Material	Install Del Conca USA Woodland Tile per plans	0.15	\$7,000.00	\$1,050.
Office & Miscellanious 1020 - Management	Material	Office Support, paperwork, and documents	0.15	\$2,500.00	\$375.00
Finishes - Paint 5350 - Painting—exterior	Labor Material	Paint stucco per finish schedule	0.15	\$2,500.00	\$375.00
Insurance 1020 - Management	Other		0.15	\$3,000.00	\$450.00

5.217 di					
Items	Cost Types	Description	Qty/Unit	Unit Price	Price
Construction Cleaning and Final Clean of Project 1020 - Management	Labor Material	Day to day cleaning and upkeep of construction debris. Final cleaning of job upon completion.	0.15	\$1,000.00	\$150.00
Port-a-Potty 1500 - Porta-potty	Equipment	Construction sanitary services and bathroom	0.30	\$200.00	\$60.00
Roll-off dumpster 1480 - Dumpster	Equipment	Dumpster for construction debris.	0.60	\$675.00	\$405.00
CMU block 2110 - Concrete block	Labor Material	8" CMU with concrete cell fill and rebar	0.15	\$61,290.00	\$9,193.
Precast concrete caps 2020 - Concrete Work	Labor Material	Precast concrete caps	0.15	\$25,000.00	\$3,750.
Synthetic Sand float Stucco Finish Stucco	Labor Material		0.15	\$11,500.00	\$1,725.
Overhead & Profit 1040 - Services	Other		0.15	\$30,776.00	\$4,616.
Retainage Held 5% 1020 - Management	Other		1.00	-\$2,542.02	-\$2,542

Description of Invoice

- *ALLOWANCE: means that this is a estimate and could be higher or lower based upon job environment. Subject to change.
- 1.BUYER'S RIGHT TO CANCEL (Florida Statutes § 501.031) This is a home solicitation sale, and if you do not want the goods or services, you may cancel this agreement by providing written notice to the seller in person, by telegram, or by mail. This notice must indicate that you do not want the goods or services and must be delivered or postmarked before midnight of the third business day after you sign this agreement. If you cancel this agreement, the seller may not keep all or part of any cash down payment. DEPOSITS. All deposits are non-refundable
- 2. PAYMENT. All payments are due on billing. Final payment is due upon completion of the work or issued certificate of occupancy. If Purchaser fails to make any payment, all warranties will be void.
- 3. CHANGES: Any alteration or deviation from specifications involving extra costs or changed/extra work will be performed only upon a signed written change order and will become an extra charge. Invision Construction requires full payment in advance from Purchaser for change orders as a condition for performing the changes. all change orders will be marked up 20% to cover invisions' operation costs.
- 4. CONTRACT TIME: All dates for completion of the work are estimates. Invision Construction is not responsible for delays due to weather conditions; Supply chain difficulties; labor difficulties; accidents; availability of materials; circumstances beyond our control. Invision Construction's time for performance is not of the essence. Purchaser shall not be entitled to damages for delays.
- 5. LIMITATION OF LIABILITY. InVision's liability for damages to purchaser relating to or arising out of the performance or non-performance of the work, or for any cause whatsoever, and regardless of the form of the action, whether in contract or in tort including negligence, shall be limited to the contract price. The foregoing limitation of liability will not apply to claims for personal injury caused solely by InVision's negligence. Invision shall not be liable to purchaser or any person claiming through or against purchaser for any special, indirect or consequential damages (including lost profits, revenues, business opportunities or interruption of business) resulting from or arising out of performance, delay in or failure of the same. Even if purchaser has been advised of the possibility of such damages.
- 6. ATTORNEYS' FEES & COSTS/ VENUE / GOVERNING LAW. Purchaser agrees to pay reasonable attorney's fees and costs in the event an attorney is required to represent InVision for any reason related to the contract, through appeal, including all costs of collections. This contract shall be construed according to the laws of the State of Florida, and the exclusive venue for any dispute shall be a court of competent jurisdiction in St. Johns County, Florida.
- 7 RISK OF LOSS. Purchaser shall be responsible and bear the risk of loss to any material or equipment once delivered to the Project.
- 8. REMEDIES. In the event Purchaser fails to pay any amount due and owing hereunder and/or fails to perform any obligation hereunder, InVision shall have the right to exercise one or more of the following remedies: (a) recover the balance of all amounts due hereunder including interest on all unpaid sums; (b) recover InVision's anticipated lost profits on all work on yet performed; (c) enter the premises where the equipment might be located and take possession of the equipment and retain all prior payments as partial compensation for its use and depreciation; (d) incur collection and legal expenses (including) attorney 's fees and costs in exercising any of its rights and remedies upon default; (e) suspend work and remove its equipment from the project; and/or (f) pursue any other remedy permitted by law.

ACCORDING TO FLORIDA'S CONSTRUCTION LIEN LAW (SECTIONS 713.001-713.37, FLORIDA STATUTES), THOSE WHO WORK ON YOUR PROPERTY OR PROVIDE MATERIALS AND SERVICES AND ARE NOT PAID IN FULL HAVE A RIGHT TO ENFORCE THEIR CLAIM FOR PAYMENT AGAINST YOUR PROPERTY. THIS CLAIM IS KNOWN AS A CONSTRUCTION LIEN. IF YOUR CONTRACTOR OR A SUBCONTRACTOR FAILS TO PAY SUBCONTRACTORS, SUB-SUBCONTRACTORS, OR MATERIAL SUPPLIERS, THOSE PEOPLE WHO ARE OWED MONEY MAY LOOK TO YOUR PROPERTY FOR PAYMENT, EVEN IF YOU HAVE ALREADY PAID YOUR CONTRACTOR IN FULL. IF YOU FAIL TO PAY YOUR CONTRACTOR, YOUR CONTRACTOR MAY ALSO HAVE A LIEN ON YOUR PROPERTY. THIS MEANS IF A LIEN IS FILED YOUR PROPERTY COULD BE SOLD AGAINST YOUR WILL TO PAY FOR LABOR, MATERIALS, OR OTHER SERVICES THAT YOUR CONTRACTOR OR A SUBCONTRACTOR MAY HAVE FAILED TO PAY. TO PROTECT YOURSELF, YOU SHOULD STIPULATE IN THIS CONTRACT THAT BEFORE ANY PAYMENT IS MADE, YOUR CONTRACTOR IS REQUIRED TO PROVIDE YOU WITH A WRITTEN RELEASE OF LIEN FROM ANY PERSON OR COMPANY THAT HAS PROVIDED TO YOU A "NOTICE TO OWNER." FLORIDA'S CONSTRUCTION LIEN LAW IS COMPLEX, AND IT IS RECOMMENDED THAT YOU CONSULT AN ATTORNEY.

Please use the "Pay Online" button to submit your payment. If you have additional questions about how to pay online, please call Buildertrend Support at 1-888-415-7149.

Deadline Date: Mar 15, 2024 **Balance Due:** \$48,298.38





To make an online payment on this invoice, visit **buildertrend.net/pay** and enter code **KPJQ W3TX** and invoice amount **\$48,298.38** or use your mobile device to scan the QR code.



CONDITIONAL RELEASE OF LIEN

The undersigned lienor, in consideration of the following invoices: Invoice Number #HYLA_003/Pay App #3 \$48,298.38

To sum \$112,696.22 of hereby waive and partial releases in lien and right to claim a lien for labor services or materials furnished through February 15, 2024, to Creekview Community Development District pending receipt of payment, Creekview Community Development District, 2300 Glades Road, Suite 410W Boca Raton, FL 33431 on Job to the following property:

Hyland Park (Monument Signs) 4440 Verbena Parkway Green Cove Springs, FL 32043

This waiver and release do not cover any retention or labor, services, or materials furnished after the date specified or unpaid invoices.

Dated on February 15, 2024

Invision Construction, a Florida

corporation

Name Printed: Ryan Sparrell

Title: President

STATE OF FLORIDA COUNTY OF DUVAL COUNTY

This instrument was acknowledged before me this st day of February 2024, by Ryan Sparrell, as President of Invision Construction, Inc., who is personally known to me.

(SEAL)

Notary Public, State of Florida

NAME: Sally A Hatcher COMMISSION NO: HH162777

COMMISSION EXPIRES: 10/29/2025

Ryan Sparrell - Managing Partner and Founder - Ryan.Sparrell@gmail.com CBC1261890 - SL3440744 - WRT Cert

WAIVER AND RELEASE OF LIEN UPON PROGRESS PAYMENT

The undersigned lienor, in consideration of the sum of \$8,000.00 hereby waives and partial releases its lien and right to claim a lien for labor, services or materials furnished through January 18, 2024, to InVision Construction, 9310 Old Kings Road S. #1401, Jacksonville, FL 32257.

Client Property: Hyland Trail Entry Monuments Henley Rd & Sandridge Rd Green Cove Springs, FL 32043

This is a waiver and lien release of InVision Construction. hereby acknowledges having received partial and satisfactory payment. This signature and acknowledgement releases InVision Construction.

DATED on 1/19/2024

Jimmy 6 Pace

Print Name

Power Electric Construction, Inc. 6588 Collier Road

St. Augustine, FL 32092

Signature

The forgoing instrument was acknowledged before me this 19th day of with 19th day of who has produced as identification and who did take an oath.

NOTARY PUBLIC NAME: Sally A Hatcher

COMMISSION NO: HH162777

COMMISSION EXPIRES: 10/29/2025



Ryan Sparrell - Managing Partner and Founder - Ryan.Sparrell@gmail.com CBC1261890 - SL3440744 - WRT Cert.

Creekview CDD Requistion Form - 326 Invision Construction Inc

Final Audit Report 2024-04-12

Created: 2024-04-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAJhXB2KG1_eGanYligM2C8jd7ddYK11Hx

"Creekview CDD Requistion Form - 326 Invision Construction In c" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-11 5:41:36 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-11 5:41:47 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com)
 2024-04-12 1:33:12 AM GMT- IP address: 54,235.53,171
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

 Signature Date: 2024-04-12 1:33:43 AM GMT Time Source: server- IP address: 108.225.175.164
- Agreement completed.
 2024-04-12 1:33:43 AM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXX

REQUISITION #327

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: **327**

(B) Name of Payee: OnSight Industries, LLC

900 Central Park Drive Sanford, FL 32771

(C) Amount Payable: \$ 3,882.70

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Hyland Trail Section 2**Street Signage Invoice 410976
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Invoice

Invoice No.: 410976 Invoice Date: 4/5/2024

Payment Terms: Due Upon Receipt

Order No: W000369350
Ordered By: Joe Cornelison

Purchase Order:

Salesperson: DANIEL KRISTOFF

Jcornelison@GreenPointeLLC.com CREEKVIEW CDD 2300 Glades Road, Suite 410W Boca Raton FL 33431 Location: HYLAND TRAIL

T3108 TUPELO LOOP

GREEN COCVE SPRINGS FL 32043

Project Name: SECTION 2 STREET SIGNS

No Item	Description	Quantity	Unit Price	Net Price
1 M001819	ITEM-STREET SIGNAGE-M001819	1.000	610.50000	610.50
DEAD END SIG	N			
3 M001819	ITEM-STREET SIGNAGE-M001819	1.000	743.90000	743.90
48" X 30 ROAD	CLOSED SIGN WITH (2) OBJECT MARKERS, (4) 8' U-CHANNEL P	POSTS		
4 M001819	ITEM-STREET SIGNAGE-M001819	2.000	871.65000	1,743.30
DUAL BLADE S	ТОР СОМВО			
5 L002146	LABOR/INSTALL JACKSONVILLE LOCAL 15-30	1.000	785.00000	785.00
LABOR COMPL	ETED AS PER WORK ORDER			

Remit To: OnSight Industries, LLC 900 Central Park Dr Sanford FL 32771 407-830-8861 Sales Amount 3,882.70
Sales Tax 0.00

Prepaid Amount

Total 3.882.70

0.00

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXI

REQUISITION #328

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: **328**

(B) Name of Payee: **OnSight Industries, LLC**

900 Central Park Drive Sanford, FL 32771

(C) Amount Payable: \$ 10,271.50

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): **Hyland Trail Section 1**Street Signage Invoice 410807
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Invoice

Net Price

8,716.50

10,271.50

Invoice No.: 410807
Invoice Date: 3/29/2024

Payment Terms: Due Upon Receipt

Order No: W000369349
Ordered By: Joe Cornelison

Purchase Order:

Quantity

10.000

Salesperson: DANIEL KRISTOFF

Jcornelison@GreenPointeLLC.com CREEKVIEW CDD 2300 Glades Road, Suite 410W Boca Raton FL 33431

ITEM-STREET SIGNAGE-M001819

Description

No Item

M001819

Location: HYLAND TRAIL

T3108 TUPELO LOOP

Unit Price

871.65000

Total

GREEN COCVE SPRINGS FL 32043

Project Name: STREET SIGNS SECTION 1

2 L002146	LABOR/INSTALL JACKSONVILLE LOCAL 15-30	1.000	1,555.00000	1,555.00
LABOR COMPL	ETED AS PER WORK ORDER			
Remit To:			Sales Amount	10,271.50
OnSight Industri 900 Central Par			Sales Tax	0.00
Sanford FL 3277 407-830-8861	71		Prepaid Amount	0.00

Creekview CDD - Requistion Form 328 OnSight

Final Audit Report 2024-04-12

Created: 2024-04-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAe24OzbJDUbeTh5VnVTA6yj9FlQkw9VFQ

"Creekview CDD - Requistion Form 328 OnSight" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-11 5:10:33 PM GMT- IP address: 8,17,109,246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-11 - 5:12:30 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-12 2:08:50 AM GMT- IP address: 54.235.53.171
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-12 2:09:05 AM GMT Time Source: server- IP address: 108.225.175.164
- Agreement completed. 2024-04-12 - 2:09:05 AM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXII

REQUISITION #329

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: **329**

(B) Name of Payee: **OnSight Industries, LLC 900 Central Park Drive**

Sanford, FL 32771

(C) Amount Payable: \$ 1,200.65

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekside Street Signage Invoice 410848
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Invoice

Net Price

950.65

0.00

1,200.65

Invoice No.: 410848
Invoice Date: 3/29/2024

Payment Terms: Due Upon Receipt

Order No: W000371586
Ordered By: Joe Cornelison

Purchase Order:

Salesperson: LEE KENNERLY

Jcornelison@GreenPointeLLC.com

ITEM-STREET SIGNAGE-M001819

CREEKVIEW CDD

2300 Glades Road, Suite 410W

Boca Raton FL 33431

Description

No Item

M001819

Sanford FL 32771

407-830-8861

Location: CREEKSIDE

Sandridge Rd and First Coast Expressway

25

Quantity

1.000

GREEN COVER SPRINGS FL 32043

Unit Price

950.65000

Prepaid Amount

Total

USA

Project Name: MISSING STREET SIGNS

2 L002146	LABOR/INSTALL JACKSONVILLE LOCAL 15-30	1.000	250.00000	250.00
LABOR COMPL	ETED AS PER WORK ORDER			
Remit To:			Sales Amount	1,200.65
OnSight Industri 900 Central Par			Sales Tax	0.00

Creekview CDD Requistion Form 329 OnSight

Final Audit Report 2024-04-12

Created: 2024-04-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAe8kUoMvVBmN7QMjXuWsyzTP6yrMyVg6g

"Creekview CDD Requistion Form 329 OnSight" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-11 5:16:36 PM GMT- IP address: 8.17.109,246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-11 - 5:20:25 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-12 2:08:18 AM GMT- IP address: 3.235.241.183
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-12 2:08:43 AM GMT Time Source: server- IP address: 108.225.175.164
- Agreement completed. 2024-04-12 - 2:08:43 AM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXIII

REQUISITION #330

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: **330**

(B) Name of Payee: OnSight Industries, LLC

900 Central Park Drive Sanford, FL 32771

(C) Amount Payable: \$ 4,194.80

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Street Signage Invoice 410808
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Invoice

Invoice No.: 410808 Invoice Date: 3/29/2024

Payment Terms: Due Upon Receipt

Order No: W000369362

Ordered By: Joe Cornelison

Purchase Order:

Salesperson: LEE KENNERLY

Jcornelison@GreenPointeLLC.com Location: CREEKVIEW CDD

CREEKVIEW CDD

2300 Glades Road, Suite 410W

Boca Raton FL 33431

2300 Glades Road, Suite 410W

Boca Raton FL 33431

Project Name: STREET CV 5A - UPDATE BACKERS

FOR 361906

No Item	Description	Quantity	Unit Price	Net Price
1 L002146	LABOR/INSTALL JACKSONVILLE LOCAL 15-30	1.000	725.00000	725.00
LABOR COMPL	ETED AS PER WORK ORDER			
2 M001926	ITEM-STREET SIGNAGE-M001926	12.000	289.15000	3,469.80

STREET SIGNAGE TRAFFIC SIGN HI-INTENSITY GRADE CUSTOM .8 1 STOP AND DO NOT ENTER BACKERS (STOP SIGN X11, DO NOT **ENTER X1) ALL HARDWARE PAINTED**

Remit To: OnSight Industries, LLC 900 Central Park Dr Sanford FL 32771 407-830-8861

Sales Amount 4,194.80

Prepaid Amount

Sales Tax 0.00

> Total 4,194.80

0.00

Creekview CDD Requistion Form 330 OnSight

Final Audit Report 2024-04-12

Created: 2024-04-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAABnL1bPR3dYJXCOHx\$7H7jCrnw-McXc

"Creekview CDD Requistion Form 330 OnSight" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-11 5:19:30 PM GMT- IP address: 8.17.109,246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-11 - 5:23:20 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-12 2:07:59 AM GMT- IP address: 3.95.220.169
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-12 2:08:09 AM GMT Time Source: server- IP address: 108.225.175.164
- Agreement completed. 2024-04-12 - 2:08:09 AM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXIV

REQUISITION #331

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 331
- (B) Name of Payee: Basham & Lucas Design Group, Inc. 7645 Gate Parkway, Suite 101

Jacksonville, FL 32256

- (C) Amount Payable: \$500.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Hyland Trails

 Construction Administration Services Invoice 10069
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them,

District Engineer



Basham & Lucas Design Group Inc.

7645 Gate Pkwy 8te 101 Jacksonville, FL 32256 US (904) 731-2323

INVOICE

BILL TO

Creekview CDD c/o Mike Taylor 7807 Baymeadows Rd. E, Suite 205 Jacksonville, FL 32258 INVDICE 10069

DATE 04/10/2024

TERMS Due on receipt

DUE DATE 04/30/2024

PROJECTIVAME

(22-08B) Hyland Trails CA

CONTRACT SERVICES	CONTRACT	DUE	AMOUNT DUE
Part 3: Construction Administration - HRLY @ \$125.00/hr (NTE \$5,000)	5,000.00	10.00 % of 5,000.00	500.00
Part 4: Structural Engineer Site Inspection - \$1,200 per trip	1,200.00	0,00 of 1,200,00	0.00

BALANCE DUE	\$500.00
Estimate Summary	
Estimate 20-430	11,800.00
Invoice 9558	1,800.00
Invoice 9814	1,950.00
Invoice 9702	950.00
Involce 9759	1,950.00
Invoice 9937	1,380.00
Invoice 9881	1,570.00
This invoice 10069	\$500,00
Total involced	10,100.00

Creekview CDD Requisition Form 331 Basham & Lucas

Final Audit Report 2024-04-12

Created: 2024-04-11

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA5UJMJ9ZevTRDE9q8fblXp4leuwDF3YI3

"Creekview CDD Requisition Form 331 Basham & Lucas" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-11 6:24:06 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-11 6:24:10 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-12 1:32:23 AM GMT- IP address: 100.27.34.37
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

 Signature Date: 2024-04-12 1:32:42 AM GMT Time Source: server- IP address: 108,225,175,164
- Agreement completed.
 2024-04-12 1:32:42 AM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXV

REQUISITION #332

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 332
- **(B)** Name of Payee:

Wire Instructions;

Ferguson Enterprises, LLC

Bank of America

900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 7,820.35
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: My Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 5A/5B									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
2075215	5A&5B	\$4,164.00	04/01/24						
2075657	5A&5B	\$3,656.35	04/03/24						
	TOTAL	\$7,820.35							



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE	
2075125	\$4,164.00	65624	1 of 1	

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN	Ν
2300 GLADES RD STE 410W	
CREEKVIEW TRL 5A/B	
C/O JAX UTILITIES MANAGEMENT	
BOCA RATON, FL 33431	

SHIP NHSE.			ODE	CUSTOM	R ORDER NUMBER SALESMAN JO			3 NAME	INVOICE DATE		
149	14	9 FL	.E	E 5B		3 219	TF	TRL 5A/B 04	04/01/24 1		IO 112662
ORDERE	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM AM		UNT
	7	7			2PC SC CI VLV BX 19-			75.000	EA		525.00
	12	12	1461SW		2PC SC CI VLV BX 19-2	22 WTR		75.000	EA		900.00
	23	23	B1RT		1 RT BDY W/ CI CVR			105.000	EA		2415.00
	18	18	LCCCU		6 CNCRT CO COLL			18.000	EA		324.00
						INVOI	CE SUB-TOTAL				4164.00
*****	****	*****	******	******	*********	*					
					CTS THAT ARE NOT "LI						
					WATER SYSTEMS ANT		CONSUMPTION.				
					AD FREE AND CAN ON ONSIBLE FOR PRODUC						
JN-POTA	ADLE	APPLICATIONS.	BUYERIS	SOLELY RESP	ONSIBLE FOR PRODUC	OT SELECTION.					
			leine en E		ro convonior	4	ال: ما مدين مدين	<u> </u>			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$4,164.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE** PAGE 2075657 \$3,656.35 65624 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SEI WHS		CODE	CUSTOMI	ER ORDER NUMBER	SALESMAN	JOE	3 NAME	INVO	ICE DATE	BATCH IO
149	14	9 F	LE	I	BRANDON	219	TF	RL 5A/B	0.	04/03/24	
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	2	2			6 HYD EXT KIT 5-1/4 W			1110.000	EA		2220.00
	2	2			LF 2 MIP X CTS PJ CO	UP		88.176	EA		176.3
	4	4		-	LF 2 CTS PJ 90 ELL			246.000	EA		984.0
	2	2			LF 2X4 BRS NIP GBL			18.000	EΑ		36.0
	2 2	2	_	LICK	LF 2 BRS 90 ELL LF 2 BRS SQ HD CORE	ED BLUC		24.000 11.000	EA EA		48.0 22.0
	1	1			*ROME CI MTR BX W/1			85.000	EA		85.0
	1	1			*ROME CI MTR BX W/I			85.000	EA		85.0
						INIVOL	05 0110 70741				3656.3
						INVOI	CE SUB-TOTAL				3656.3
*****	*****	******	******	*****	********	*					
AD LAV	N WA	RNING: IT IS ILLE	GAL TO INS	STALL PRODU	CTS THAT ARE NOT "LE	EAD FREE" IN ACCORD	ANCE WITH				
					WATER SYSTEMS ANT						
							CONSUMPTION				
					EAD FREE AND CAN ON						
ON-POT	ABLE	APPLICATIONS.	BUYER IS S	SOLELY RESP	ONSIBLE FOR PRODUC	CT SELECTION.					
	I		lina f	or o mo	re convenier	ot way to pay	vyour bill				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX** ORIGINAL INVOICE TOTAL DUE

Creekview CDD Requistion Form 332 Ferguson (Area 5)

Final Audit Report 2024-04-12

Created: 2024-04-12

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAJzg_WT01T1vQvxdNu9m4uwHsxdfi0DhY

"Creekview CDD Requistion Form 332 Ferguson (Area 5)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-12 6:03:59 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-12 6:04:03 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-12 7:19:46 PM GMT- IP address: 3.80.81.176
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

 Signature Date: 2024-04-12 7:22:43 PM GMT Time Source: server- IP address: 12,18,33,170
- Agreement completed.
 2024-04-12 7:22:43 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXVI

REQUISITION #333

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 333
- **(B)** Name of Payee:

Wire Instructions;

Ferguson Enterprises, LLC

Bank of America

900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 22,408.60
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2									
			INVOICE						
INVOICE NUMBER	AREA	AMOUNT	DATE						
2075622	1&2	\$12,876.26	04/03/24						
2076463	1&2	\$6,300.00	04/05/24						
2076723	1&2	\$2,046.53	04/08/24						
2076883	1&2	\$700.00	04/09/24						
2076883-1	1&2	\$485.81	04/09/24						
	TOTAL	\$22,408.60							



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE** PAGE 2075622 \$12,876.26 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	3 NAME	INVO	ICE DATE	BATCH
149	14		FL	E	ı	BRANDON	219	PHAS	E 1 AND 2	04/03/24		IO 112685
ORDER	RED	S	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM AMOI		DUNT
	1		0	WWB6736		36 HYD EXT KIT 5-1/4 \				EA		0.00
	1		0	WWB6712		12 HYD EXT KIT 5-1/4 \			4440.000	EA		0.00
	2 10		2 10	WWB67U		6 HYD EXT KIT 5-1/4 W LF 2 MIP X CTS PJ CO			1110.000 88.176	EA EA		2220.00 881.76
	21		21	FC8477NI FL4477NL		LF 2 MIP X C13 PJ CO	UP		260.000	EA		5460.00
	12		12		-	LF 2X4 BRS NIP GBL			18.000	EA		216.00
	12		12	IBRLF9K		LF 2 BRS 90 ELL			24.000	EA		288.00
	12		12	-	LICK	LF 2 BRS SQ HD CORE	ED PLUG		11.000	EA		132.00
	1		1	FBRW417		LF 2 CTS COMP X FIP			362.000	EA		362.00
	6		6	RC282TR		*ROME CI MTR BX W/T			85.000	EA		510.00
	6		6	RC282TR		*ROME CI MTR BX W/T			85.000	EA		510.00
	1		1	G942KG		2X1 SGL BDY SEW SE			1750.000	EA		1750.00
	1		1		122021EX	6X2 IP SS SDL 6.55-7.4			408.000	EA		408.00
	2		2	DS46NKP	,	2X4 S40 316L WLD NIP	TBE		13.000	EA		26.00
	50		50	PSISCK		2 CTS OR 1-1/2 IPS SS	INS STFNR PE		2.250	EA		112.50
							INVOI	CE SUB-TOTAL				12876.26
******	*****	*****	******	*****	******	*********	k					
LEAD LA	w wa	RNING	S: IT IS ILLE	SAL TO INS	STALL PRODU	I ICTS THAT ARE NOT "LE	EAD FREE" IN ACCORD	ANCE WITH				
						WATER SYSTEMS ANTI						
PRODUC	TS W	TH *N	P IN THE DE	SCRIPTIO	N ARE NOT L	AD FREE AND CAN ON	LY BE INSTALLED IN					
NON-PO	TABLE	APPL	ICATIONS. I	BUYER IS	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
, Γ			Loo	kina f	or a mo	re convenier	nt way to pay	vour bill	?			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX** ORIGINAL INVOICE TOTAL DUE \$12,876.26

FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2076463	\$6,300.00	65626	1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH	LL TAX C	ODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVOICE DATE		BATCH IO
149	14		.E	E	BRANDON 219 PHASE 1 AND 2					04/05/24	
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	60	60	B1RT		1 RT BDY W/ CI CVR			105.000	EA		6300.00
						INVOI	CE SUB-TOTAL				6300.00
US FEDE PRODUC	RAL C	OR OTHER APPLIC TH *NP IN THE DE	ABLE LAW	' IN POTABLE N ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	ICIPATED FOR HUMAN LY BE INSTALLED IN					
Г		Loo	kina f	or a mo	re convenier	nt way to nay	vour hill	2			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$6,300.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2076723 \$2,046.53 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP NHSE.	SEL WHS		ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOE	B NAME	INVO	ICE DATE	BATCH
149	149	9 FL	.E	E	BRANDON	219	PHAS	E 1 AND 2	04	1/08/24	IO 112719
ORDER	ED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	10	10			2X3/4 GALV CI HEX BU	JSH		18.000	EA		180.00
	17	17		L	LF 3/4 MIP X 3/4 CTS F	PJ COUP		18.652	EA		317.08
	15	15	_		*NP 3/4 BRS IPS HOSE BIBB			6.000	EA		90.0
2 2 IBRLFBGF		LF 1X3/4 BRS BUSH	4.000	EA		8.0					
	2	2			LF 1 CTS COMP X FIP			113.724	EA		227.4
	2	2		NL	LF 1 MIP X CTS COMP			62.000	EA		124.0
	7	7	1461SW		2PC SC CI VLV BX 19-			70.000	EA		490.0
	7	7			2PC SC CI VLV BX 19-	70.000	EA		490.0		
	24	24	RAYAA2E	3P	BLUE 2W PAVEMENT	5.000	EA		120.0		
						INVOI	CE SUB-TOTAL				2046.5
*****	*****	******	******	******	**********	*					
					AD FREE AND CAN ON ONSIBLE FOR PRODUC						
			1								

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX ORIGINAL INVOICE TOTAL DUE** \$2,046.53



Please contact with Questions: 904-268-2551

 INVOICE NUMBER
 TOTAL DUE
 CUSTOMER
 PAGE

 2076883
 \$700.00
 65626
 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

SHIP WHSE.	SEI WHS			ODE	CUSTOMER ORDER NUMBER		R ORDER NUMBER SALESMAN JOB NAME INV		N JOB NAME INVOICE		ICE DATE	BATCH
149	14	9	FL	.E E		BRANDON	PHAS	SE 1 AND 2	04	4/09/24	IO 112733	
ORDER	ED	SH	IIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	UNT
	5		0	FB41333V	VNL	LF 3/4 CTS X FIP BALL				EA		0.00
	2		2	1461SS		2PC SC CI VLV BX 19-2			70.000	EA		140.00
	3		3	1461SW		2PC SC CI VLV BX 19-2			70.000	EA		210.00
	2		2	1461SR		2PC SC CI VLV BX 19-2	22 REUSE		70.000	EA		140.00
	12		10	LCCCU	_	6 CNCRT CO COLL			18.000	EA		180.00
	1		1	IBRLFBKF	-	LF 2X3/4 BRS BUSH	5.55		18.000	EA		18.00
	2		2	PF71FC		*NP 3/4 BRS IPS HOSE	BIBB		6.000	EA		12.00
							INVOI	CE SUB-TOTAL				700.00
******	*****	******	******	******	*****	*********	*					
AD I AV	N WA	RNING	IT IS II I FO	AL TO INS	STALL PRODU	CTS THAT ARE NOT "LE	AD FREE" IN ACCORD	ANCE WITH				
						WATER SYSTEMS ANTI						
						AD FREE AND CAN ON		OOMOONII TIOM				
						ONSIBLE FOR PRODUC						
014-1 0 1	ADLL	AII LI	CATIONO.	DOTEINIO	DOLLET INLOI	ONOIDEETOKTRODOC	of olllotton.					
						l ve convenier						_

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$700.00



Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2076883-1	\$485.81	65626	1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

CREEKVIEW CD C/O JAX UTIL MGMT 2720 HENLEY RD PHASE 1 AND 2 GREEN COVE SPRINGS, FL 32043

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SELI WHSI		ODE	CUSTOM	IER ORDER NUMBER	SALESMAN	JOB	NAME	INVOICE DATE		BATCH IO
149 149		FL	.E		BRANDON	219	PHASE	1 AND 2	04/0	09/24	112733
ORDER	RED	SHIPPED	ITEM I	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMO	UNT
	5 2	6 2	FB41333V LCCCU	VNL	LF 3/4 CTS X FIP BALL 6 CNCRT CO COLL PLEASE ALSO, SEND: 2SEWER VALVE LID: 3WATER VAVLE LID: 2REUSE VALVE LIDS LEFT OFF TICKET 207	98 8		74.968 18.000	EA EA		449.8 36.00
						INVOI	CE SUB-TOTAL				485.8
****			******	*****							

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX ORIGINAL INVOICE** TOTAL DUE \$485.81

Creekview CDD Requistion Form 333 Ferguson (Areas 1 & 2)

Final Audit Report 2024-04-12

Created: 2024-04-12

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAnq_FJCT2Rj31MQ\$7nkHJrKfmMfBPhezx

"Creekview CDD Requistion Form 333 Ferguson (Areas 1 & 2)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-12 6:05:32 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-12 6:05:36 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com)
 2024-04-12 7:18:59 PM GMT- IP address: 3.219.35.58
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

 Signature Date: 2024-04-12 7:19:13 PM GMT Time Source: server- IP address: 12,18,33,170
- Agreement completed.
 2024-04-12 7:19:13 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXVII

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 334

(B) Name of Payee; Jax Utilities Management, Inc.

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

- (C) Amount Payable; \$ 117,800.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail APF Road Sitework and Utilities Application for Payment No. 16 (February 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702



FROM (CONTRACTOR): Jax Utilities Management, Inc. 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER): Creekview, CDD c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, FL 32258

CONTRACT FOR: Site Work & Utilities APPLICATION NO:

16

PERIOD TO:

February 27, 2024

PROJECT: Creekview Trail APF Road

Sandridge Rd., Green Cove Springs, FL 32043

CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS
1	08/01/22	396,000.00	
2	08/04/22		(427,915.25)
3	02/27/23		(174,499.75)
4	03/27/23	0.00	0.00
5	04/20/23	39,646.00	
6	06/05/23	0.00	0.00
7	06/05/23	4,300.00	
8	08/02/23	30,000.00	
9	10/31/23	3,000.00	
10	02/27/24	124,000.00	
	TOTALS	596,946.00	(602,415.00)
Net chan	ge by Change Orders	(5,469.	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 3information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

Management, Inc.

Date:

2/27/2024

ENGINEERS CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Architect certifies to the Owner that to the best of the Architects knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as show	n below, in connection with
the Contract. Continuation sheet, AIA Doo	cument G703, is attached.

1. ORIGINAL CONTRACT SUM	\$2,845,469.00
2. Net Change by Change Orders	-\$5,469.00
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$2,840,000.00
4. TOTAL COMPLETED AND STORED TO DATE	\$2,840,000.00
RETAINAGE a. 5% % (Column D+E on G703)	
Total retainage (Line 5a, or	\$142,000.00
Total in Column J of G703)	
6. TOTAL EARNED LESS RETAINAGE	\$2,698,000.00
(Line 4 less Line 5 Total)	
7. LESS PREVIOUS CERTIFICATES FOR	\$2,580,200.00
PAYMENT (Line 6 from prior Certificate)	

State of: Florida County of: Duval Subscribed and sworn before me this 27th day of February, 2024.

My Commision expires:

9. BALANCE TO FINISH, PLUS RETAINAGE

(Line 3 less Line 6)

\$117,800,00

AMOUNT CERTIFIED ENGINEER: England Thirds & Miller Sch A. W.W

8. CURRENT PAYMENT DUE

April 15, 2024 DATE:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

\$117,800.00

\$142,000.00

Public State of F -Marie James -Marie James Commission Commission H 276959 H 276959

	JMENT G703 cion Sheet	PROJECT: Creekview Trail APF Road Sandridge Rd., Green Cove Springs,			FL 32043	Application # Application Date Period To	16 e 2/27/2024 2/27/2024			
Α	В			С	D	E	F	G		Н
				66115011150	WORK COMPLETE	D	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	MOBILIZATION									
	Survey	ls	1	18,000.00	18,000.00			18,000.00	100%	0.00
	Mobilization	ls	1	20,000.00	20,000.00			20,000.00	100%	0.00
	Maint of Traffic	ls	1	7,500.00	7,500.00			7,500.00	100%	0.00
	Demolition	ls	1 _	3,000.00	3,000.00			3,000.00	100%	0.00
				48,500.00	48,500.00	0.00	0.00	48,500.00	100%	0.00
2	CLEARING									
	Clearing & Grubbing	ac	14	98,000.00	98,000.00			98,000.00	100%	0.00
	Stripping	су	14	56,000.00	56,000.00			56,000.00	100%	0.00
3	POND EXCAVATION & BERM			154,000.00	154,000.00	0.00	0.00	154,000.00	100%	0.00
	Pond Excavation	су	170,800	546,560.00	546,560.00			546,560.00	100%	0.00
	Dewatering	ls	1 _	47,000.00	47,000.00			47,000.00	100%	0.00
4	EARTHWORK			593,560.00	593,560.00	0.00	0.00	593,560.00	100%	0.00
	Roadway Excavation Import Fill & Rough Grading	ls	1	108,900.00	108,900.00			108,900.00	100%	0.00
	R/W Dress Up	lf	14,440	28,880.00	28,880.00			28,880.00	100%	0.00
				137,780.00	137,780.00	0.00	0.00	137,780.00	100%	0.00

14 A

AIA DOCUMENT G703 Continuation Sheet				PROJECT: Creekview Trail APF Road Sandridge Rd., Green Cove S					Application # 16 FL 32043 Application Date 2/27/2024 Period To 2/27/2024				
Α	В			С	D	E	F	G		Н			
*******					WORK COMPLETE	D	MATERIALS	TOTAL		DALANCE			
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)			
5	ROADWAYS												
	Standard Curb (incl backfill)	lf	5,120	112,640.00	112,640.00			112,640.00	100%	0.00			
	8" Roadway Base (crushcrete)	sy	6,950	107,725.00	107,725.00			107,725.00	100%	0.00			
	12" Stabilized Subgrade	sy	8,100	43,740.00	43,740.00			43,740.00	100%	0.00			
	Asphalt 1" (1st lift)	sy	6,900	69,000.00	69,000.00			69,000.00	100%	0.00			
	Mill & Overlay	sy	400	14,000.00	14,000.00			14,000.00	100%	0.00			
	Prime	sy	6,950	20,850.00	20,850.00			20,850.00	100%	0.00			
	Striping	ls	1	25,400.00	25,400.00			25,400.00	100%	0.00			
	Sidewalks	sy	1,681	84,050.00	84,050.00			84,050.00	100%	0.00			
	HC Ramps	ea	4 _	6,000.00				6,000.00	100%	0.00			
				4 83,405.00	483,405.00	0.00	0.00	0 483,405.00	100%	0.00			
6	STORM DRAINAGE SYSTEM												
	18" RCP	lf	568	38,056.00	38,056.00			38,056.00	100%	0.00			
	24" RCP	lf	488	51 ,2 40.00				51,240.00	100%	0.00			
	30" RCP	lf	208	34,320.00	· ·			34,320.00	100%	0.00			
	12" / 15" / 18" MES	ea	2	2,000.00				2,000.00	100%	0.00			
	24" MES	ea	2	3,000.00	·			3,000.00	100%	0.00			
	30" MES	ea	1	1,900.00				1,900.00	100%	0.00			
	Curb Inlets	ea	8	68,000.00				68,000.00	100%	0.00			
	60" RCP	lf	192	86,400.00				86,400.00	100%	0.00			
	Manholes	ea	2	13,000.00				13,000.00	100%	0.00			
	Adjustments	ea	11	8,250.00	· ·			8,250.00	100%	0.00			
	TV Storm Drain	lf	1,456	26,208.00	·			26,208.00	100%	0.00			
	60" MES	ea	1	30,900.00	· ·			30,900.00	100%	0.00			
	Mod H Inlets	ea	1	12,000.00		4		12,000.00	100%	0.00			
7	ROADWAY UNDERDRAIN			375,274.00	375,274.00	0.00	0.0	0 375,274.00	100%	0.00			
,		If	3,080	112,420.00	112,420.00			112,420.00	100%	0.00			
	Roadway Underdrain	и	3,000	112,420.00	112,420.00	3		112,720.00	100.70	0.00			

	UMENT G703 tion Sheet			PROJECT: Creekview Trail APF Road Sandridge Rd., Green Cove Spi					16 2/27/2024 2/27/2024		
A	В			С	D	E	F	G		Н	
					WORK COMPLETE	D	MATERIALS	TOTAL			
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)	
8	PAVING & DRAINAGE AS-BUILTS										
O	Paving & Drainage As-Builts	ls	1	20,000.00	20,000.00			20,000.00	100%	0.00	
9	WATER DISTRIBUTION SYSTEM										
,	12" Watermain (incl fittings, T's, bends)	If	1,770	270,810.00	270,810.00			270,810.00	100%	0.00	
	Tie Ins	ea	1,770	10,500.00	10,500.00			10,500.00	100%	0.00	
	Fire Hydrant w/ Gate Valve	ea	4	22,000.00	22,000.00			22,000.00	100%	0.00	
	Flushing Hydrants	ea	2	4,000.00	4,000.00			4,000.00	100%	0.00	
	Test & Chlorinate	If	1,770	1,770.00	1,770.00			1,770.00	100%	0.00	
	Adjustments	lş	1	5,000.00	5,000.00			5,000.00	100%	0.00	
			-	314,080.00	314,080.00	0.00	0.00	314,080.00	100%	0.00	
10	WATER AS-BUILTS										
	As-Builts	ls	1	9,500.00	9,500.00			9,500.00	100%	0.00	
			_	9,500.00	9,500.00	0.00	0.00	9,500.00	100%	0.00	
13	IRRIGATION SLEEVES & ELECTRICAL/T	ELEPHONE/	CATV SLEI	EVES							
	2.5"	lf	1,500	18,000.00	18,000.00			18,000.00	100%	0.00	
	3"	lf	2,000	28,000.00	28,000.00			28,000.00	100%	0.00	
	4"	lf	2,000	32,000.00	32,000.00			32,000.00	100%	0.00	
	6"	lf	1,500	27,000.00	27,000.00			27,000.00	100%	0.00	
				105,000.00	105,000.00	0.00	0.00	105,000.00	100%	0.00	
14	CLAY ELECTRIC ELECTRICAL INFRASTR	UCTURE ALI	OWANCE								
	PER BID DOCS	ls	1	100,000.00				100,000.00	100%	0.00	
				100,000.00	100,000.00	0.00	0.00	100,000.00	100%	0.00	
15	LANDSCAPING										
	Landscaping	ls	1	132,000.00				132,000.00	100%	0.00	
				132,000.00	132,000.00	0.00	0.00	132,000.00	100%	0.00	

	IMENT G703 Ion Sheet		Creekview Trail APF Road Sandridge Rd., Green Cove Springs, FL 32043			Application # Application Date Period To		16 2/27/2024 2/27/2024		
Α	В			С	D	E	F	G		Н
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
16	SEEDING AND MULCHING AND SOD									
	Grassing - R/W	sy	10,500	6,300.00	6,300.00			6,300.00	100%	0.00
	Sod - Ponds	sy	28,000	98,000.00	98,000.00			98,000.00	100%	0.00
	Lot Slope & Water Tie In	sy	6,000	21,000.00	21,000.00			21,000.00	100%	0.00
	BOC & EOP	sy	2,100	7,350.00	7,350.00			7,350.00	100%	0.00
47	TRACTON & CERTAIN CONTROL			132,650.00	132,650.00	0.00	0.00	132,650.00	100%	0.00
17	EROSION & SEDIMENT CONTROL				7 000 00			7 000 00	4000/	0.00
	Erosion Control NPDES	ls	1	7,000.00	7,000.00			7,000.00 14,400.00	100% 100%	0.00
	Silt Fence Construction Entrance	ls	4,800 1	14,400.00 6,500.00	14,400.00 6,500.00			6,500.00	100%	0.00
	Inlet Protection	ea	11	4,400.00	4,400.00			4,400.00	100%	0.00
	Turbidity Control	ls	1	45,000.00	45,000.00			45,000.00	100%	0.00
	varsiare, consist		- ,	77,300.00	77,300.00	0.00	0.00	77,300.00	100%	0.00
18	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	5,000.00	5,000.00			5,000.00	100%	0.00
			,	5,000.00	5,000.00	0.00	0.00	5,000.00	100%	0.0
28	BONDING/WARRANTY									
	Payment & Performance Bonds	ls	1	36,000.00	36,000.00			36,000.00	100%	0.00
	Contractor Warranty	ls	1	9,000.00	9,000.00			9,000.00	100%	0.00
				45,000.00	45,000.00	0.00	0.00	45,000.00	100%	0.00
	SUB-TOTAL (Ph1 - 238 Lots)			\$ 2,845,469.00	\$ 2,845,469.00	\$ -	\$ -	\$ 2,845,469.00	100%	\$ -

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail AF 0.00	PF Road	Application # Application Date Period To		16 2/27/2024 2/27/2024	
A	В			C	D	E	F	G		Н
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	CHANGE ORDER #1 Add Force Main	ls	1	396,000.00	396,000.00			396,000.00	100%	0.00
	CHANGE ORDER #2 ODP Materials Deduct									
Α	American Precast	ls	1	(53,749.31)	(53,749.31)			(53,749.31)	100%	0.00
В	County Materials	ls	1	(101,617.47)	(101,617.47)			(101,617.47)	100%	0.00
С	Ferguson Waterworks	ls	1	(272,548.47)	(272,548.47)			(272,548.47)	100%	0.00
	Tot	als		(427,915.25)	(427,915.25)	0.00	0.00	(427,915.25)	100%	0.00
	CHANGE ORDER #3 Various Changes	ls	1	(174,499.75)	(174,499.75)			(174,499.75)	100%	0.00
4	CHANGE ORDER #4 Rain Days							0.00		0.00
5	CHANGE ORDER #5 Street Lighting Conduit	ls	1	39,646.00	39,646.00			39,646.00	100%	0.00
6	CHANGE ORDER #6 Rain Days	is	1	0.00				0.00		0.00
7	CHANGE ORDER #7 Electric Service at Entrance	ls	1	4,300.00	4,300.00			4,300.00	100%	0.00
8	CHANGE ORDER #8 Landscape Berm & Force Main Tap Case B	ls	1	30,000.00	30,000.00			30,000.00	100%	0.00
9	CHANGE ORDER #9 Remove S-81A [Sandridge Rd] and plug p		1	3,000.00	3,000.00			3,000.00	100%	0.00
10	CHANGE ORDER #10 Add final paving and striping	ls	1	124,000.00		124,000.00		124,000.00	100%	0.00

PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$117.800.00, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD, on the job of Creekview Trail APF Road, for the
following described property:
Creekview Trail APF Road
The undersigned lienor acknowledges previous receipt of \$2,580,200.00 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$117,800.00, this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$117,800.00
There remains unpaid \$_259,800.00
Dated: February 27, 2024
Signed and sealed in the presence of:
Lienor Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, February 27 20 24 before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared Charles D. Freshwater, as President of Jax Utilities Management Inc. a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X] producedas identification []
Notary Public State of Florida Anne-Marie James My Commission HH 276859 Exp. 8/17/2026

Creekview CDD Requistion Form - #334 - JUM (APF Road Sitework and Utilities-App 16)

Final Audit Report 2024-04-15

Created: 2024-04-15

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAABoaMAtv4vswgcPLrthjbkezIhWpcyUHH

"Creekview CDD Requistion Form - #334 - JUM (APF Road Site work and Utilities-App 16)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-15 3:13:41 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-15 3:13:46 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-15 6:25:05 PM GMT- IP address: 3.80.89.126
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

 Signature Date: 2024-04-15 6:25:28 PM GMT Time Source: server- IP address: 12,18,33,170
- Agreement completed.
 2024-04-15 6:25:28 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXVIII

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 335

(B) Name of Payee; Jax Utilities Management, Inc.

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

- (C) Amount Payable; \$ 142,000.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail APF Road Sitework and Utilities Application for Payment No. 17RET (February 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Ly har Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702



FROM (CONTRACTOR): Jax Utilities Management, Inc. 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER): Creekview, CDD c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, FL 32258

CONTRACT FOR: Site Work & Utilities APPLICATION NO:

17ret

PERIOD TO:

February 27, 2024

PROJECT: Creekview Trail APF Road Sandridge Rd., Green Cove Springs, FL 32043

CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS
1	08/01/22	396,000.00	
2	08/04/22		(427,915.25)
3	02/27/23		(174,499.75)
4	03/27/23	0.00	0.00
5	04/20/23	39,646.00	
6	06/05/23	0.00	0.00
7	06/05/23	4,300.00	
8	08/02/23	30,000.00	
9	10/31/23	3,000.00	
10	02/27/24	124,000.00	
	TOTALS	596,946.00	(602,415.00)
Net chan	ne by Change Orders	15 460	00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 3information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR:

Jax/Utilities Management, Inc.

Date:

2/27/2024

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract bocuments, based on on-site observations and the data comprising the above application, the Architect certifies to the Owner that to the best of the Architects knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment,	as shown below, in connection with
the Contract. Continuation sheet.	AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$2,845,469.00
2. Net Change by Change Orders	-\$5,469.00
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$2,840,000.00
4, TOTAL COMPLETED AND STORED TO DATE	\$2,840,000.00
5. RETAINAGE	
a. 0% % (Column D+E on G703) Total retainage (Line 5a, or	\$0.00
Total in Column J of G703) 6. TOTAL EARNED LESS RETAINAGE	\$2,840,000.00
(Line 4 less Line 5 Total) 7. LESS PREVIOUS CERTIFICATES FOR	\$2,698,000.00
PAYMENT (Line 6 from prior Certificate) 8. CURRENT PAYMENT DUE	\$142,000.00
9. BALANCE TO FINISH, PLUS RETAINAGE	\$0.00
(Line 3 less Line 6)	

My Commision expires

State of: Florida

\$142,000,00

AMOUNT CERTIFIED

England-Thims & Miller

April15, 2024 DATE:

This Certificate is not regotiate. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

County of:

Subscribed and sworn before me this 27th day of February, 2024.

State of Florida

	JMENT G703 clon Sheet			PROJECT:	Creekview Trail Al Sandridge Rd., Gro	1 11	FL 32043	Application # Application Date Period To	2,	7ret /27/2024 /27/2024
Α	В			С	D	E	F	G		Н
	***************************************				WORK COMPLETE	D	MATERIALS	TOTAL		,
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	MOBILIZATION									
	Survey			, 00.00	18,000.00			18,000.00	100%	0.00
	Mobilization	s	1	20,000.00	20,000.00			20,000.00	100%	0.00
	Maint of Traffic	Is	1	7,500.00	7,500.00			7,500.00	100%	0.00
	Demolition	ls	1 _	3,000.00	3,000.00			3,000.00	100%	0.00
2	CLEARING			48,500.00	48,500.00	0.00	0.00	48,500.00	100%	0.00
	Clearing & Grubbing	ac	14	98,000.00	98,000.00			98,000.00	100%	0.00
	Stripping	су	14	56,000.00	56,000.00			56,000.00	100%	0.00
3	POND EXCAVATION & BERM			154,000.00	154,000.00	0.00	0.00	154,000.00	100%	0.00
	Pond Excavation	су	170,800	546,560.00	546,560.00			546,560.00	100%	0.00
	Dewatering	Is	1	47,000.00	47,000.00			47,000.00	100%	0.00
4	EARTHWORK			593,560.00	593,560.00	0.00	0.00	593,560.00	100%	0.00
	Roadway Excavation Import Fill & Rough Grading	ls	1	108,900.00	108,900.00			108,900.00	100%	0.00
	R/W Dress Up	If	14,440	28,880.00	28,880.00			28,880.00	100%	0.00
				137,780.00	137,780.00	0.00	0.00	137,780.00	100%	0.00

AIA DOCUI Continuation	MENT G703 on Sheet	PROJECT:	Creekview Trail APF Road Sandridge Rd., Green Cove Springs, FL 32043			Application # Application Date Period To	17ret 2/27/2024 2/27/2024			
A	В			С	D	E	F	G		Н
					WORK COMPLETE	D	MATERIALS	TOTAL		-
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
5	ROADWAYS									
	Standard Curb (incl backfill)	lf	5,120	112,640.00	112,640.00			112,640.00	100%	0.00
	8" Roadway Base (crushcrete)	sy	6,950	107,725.00	107,725.00			107,725.00	100%	0.00
	12" Stabilized Subgrade	sy	8,100	43,740.00	43,740.00			43,740.00	100%	0.00
	Asphalt 1" (1st lift)	sy	6,900	69,000.00	69,000.00			69,000.00	100%	0.00
	Mill & Overlay	sy	400	14,000.00	14,000.00			14,000.00	100%	0.00
	Prime	sy	6,950	20,850.00	20,850.00			20,850.00	100%	0.00
	Striping	ls	1	25,400.00	25,400.00			25,400.00	100%	0.00
	Sidewalks	sy	1,681	84,050.00	84,050.00			84,050.00	100%	0.00
	HC Ramps	ea	4 _	6,000.00	6,000.00			6,000.00	100%	0.00
				483,405.00	483,405.00	0.00	0.00	483,405.00	100%	0.00
6	STORM DRAINAGE SYSTEM									
	18" RCP	lf	568	38,056.00	38,056.00			38,056.00	100%	0.00
	24" RCP	lf	488	51,240.00	51,240.00			51,240.00	100%	0.00
	30" RCP	lf	208	34,320.00	34,320.00			34,320.00	100%	0.00
	12" / 15" / 18" MES	ea	2	2,000.00	2,000.00			2,000.00	100%	0.00
	24" MES	ea	2	3,000.00	3,000.00			3,000.00	100%	0.00
	30" MES	ea	1	1,900.00	1,900.00			1,900.00	100%	0.00
	Curb Inlets	ea	8	68,000.00	68,000.00			68,000.00	100%	0.00
	60" RCP	If	192	86,400.00	86,400.00			86,400.00	100%	0.00
	Manholes	ea	2	13,000.00	13,000.00			13,000.00	100%	0.00
	Adjustments	ea	11	8,250.00	8,250.00			8,250.00	100%	0.00
	TV Storm Drain	lf	1,456	26,208.00	26,208.00			26,208.00	100%	0.00
	60" MES	ea	1	30,900.00	30,900.00			30,900.00	100%	0.00
	Mod H Inlets	ea	1 .	12,000.00	12,000.00	0.66	0.00	12,000.00	100%	0.00
7	ROADWAY UNDERDRAIN			375,274.00	375,274.00	0.00	0.00	375,274.00	100%	0.00
-	Roadway Underdrain	lf	3,080	112,420.00	112,420.00			112,420.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Al Sandridge Rd., Gr		FL 32043	Application # Application Date Period To	17ret 2/27/2024 2/27/2024	
Α	В	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETE	D ,	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
8	PAVING & DRAINAGE AS-BUILTS									
	Paving & Drainage As-Builts	ls	1	20,000.00	20,000.00			20,000.00	100%	0.00
9	WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,770	270,810.00	270,810.00			270,810.00	100%	0.00
	Tie Ins	ea	1	10,500.00	10,500.00			10,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	4	22,000.00	22,000.00			22,000.00	100%	0.00
	Flushing Hydrants	ea	2	4,000.00	4,000.00			4,000.00	100%	0.00
	Test & Chlorinate	lf	1,770	1,770.00	1,770.00			1,770.00	100%	0.00
	Adjustments	ls	1 _	5,000.00	5,000.00			5,000.00	100%	0.00
				314,080.00	314,080.00	0.00	0.00	314,080.00	100%	0.00
10	WATER AS-BUILTS									
	As-Builts	ls	1 _	9,500.00	9,500.00			9,500.00	100%	0.00
				9,500.00	9,500.00	0.00	0.00	9,500.00	100%	0.00
13	IRRIGATION SLEEVES & ELECTRICAL/T	ELEPHONE/	CATV SLE	EVES						
	2.5"	lf	1,500	18,000.00	18,000.00			18,000.00	100%	0.00
	3"	lf	2,000	28,000.00	28,000.00			28,000.00	100%	0.00
	4"	lf	2,000	32,000.00				32,000.00	100%	0.00
	6"	lf	1,500	27,000.00				27,000.00	100%	0.00
				105,000.00	105,000.00	0.00	0.00	105,000.00	100%	0.00
14	CLAY ELECTRIC ELECTRICAL INFRASTR	UCTURE ALI	LOWANCE							
	PER BID DOCS	ls	1	100,000.00				100,000.00	100%	0,00
				100,000.00	100,000.00	0.00	0.00	100,000.00	100%	0.00
15	LANDSCAPING									
	Landscaping	Is	1	132,000.00				132,000.00	100%	0.00
				132,000.00	132,000.00	0.00	0.00	132,000.00	100%	0.00

	MENT G703 ion Sheet				Creekview Trail Al Sandridge Rd., Gr		FL 32043	Application # Application Date Period To	2/	7ret /27/2024 /27/2024
Α	В			С	D	E	F	G		н
ПЕМ #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	WORK COMPLETE FROM PREVIOUS APPLICATION	THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN	TOTAL COMPLETED & STORED TO DATE	% (G/C)	BALANCE TO FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
16	SEEDING AND MULCHING AND SOD									
10	Grassing - R/W	sy	10,500	6,300.00	6,300.00			6,300.00	100%	0.00
	Sod - Ponds	sy	28,000	98,000.00	98,000.00			98,000.00	100%	0.00
	Lot Slope & Water Tie In	sy	6,000	21,000.00	21,000.00			21,000.00	100%	0.00
	BOC & EOP	sy	2,100	7,350.00	7,350.00			7,350.00	100%	0.00
17	EROSION & SEDIMENT CONTROL			132,650.00	132,650.00	0.00	0.00	132,650.00	100%	0.00
1,		l.		7 000 00	7 000 00			7 000 00	1000/	0.00
	Erosion Control NPDES	ls	1	7,000.00	7,000.00			7,000.00	100% 100%	0.00
	Silt Fence Construction Entrance	IT Io	4,800	14,400.00	14,400.00			14,400.00	100%	0.00
	Inlet Protection	ls ea	11	6,500.00 4,400.00	6,500.00 4,400.00			6,500.00 4,400.00	100%	0.00
	Turbidity Control	ls	1	45,000.00	45,000.00			45,000.00	100%	0.00
			_ ,	77,300.00	77,300.00	0.00	0.00	77,300.00	100%	0.00
18	STORMWATER POLLUTION PREV PLAN				,					
	SWPPP	ls	1	5,000.00	5,000.00			5,000.00	100%	0.00
				5,000.00	5,000.00	0.00	0.00	5,000.00	100%	0.00
28	BONDING/WARRANTY				,			,		
	Payment & Performance Bonds	ls	1	36,000.00	36,000.00			36,000.00	100%	0.00
	Contractor Warranty	ls	1	9,000.00	9,000.00			9,000.00	100%	0.00
		.=		45,000.00	45,000.00	0.00	0.00	45,000.00	100%	0.00
	SUB-TOTAL (Ph1 - 238 Lots)			\$ 2,845,469.00	\$ 2,845,469.00	\$ -	\$ -	\$ 2,845,469.00	100%	\$ -

AIA DOCU Continuati	MENT G703 on Sheet			PROJECT:	Creekview Trail AF 0.00	PF Road		Application # Application Date Period To	2/	ret 27/2024 27/2024
A	В			C	D	E	F	G		H
					WORK COMPLETE		MATERIALS	TOTAL		
				SCHEDULED			PRESENTLY	COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	TO
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)		(C - G)
1	CHANGE ORDER #1 Add Force Main	İs	1	396,000.00	396,000.00			396,000.00	100%	0.00
2	CHANGE ORDER #2									
_	ODP Materials Deduct									
	American Precast	ls	1	(53,749.31)	(53,749.31)			(53,749.31)	100%	0.00
A B	County Materials	ls	1	(101,617.47)	• • •			(101,617.47)	100%	0.00
C	Ferguson Waterworks	ls	1	(272,548.47)				(272,548.47)	100%	0.00
	Totals	15	1	(427,915.25)		0.00	0.00		100%	0.00
	10010			(427/525/25/	(127,525125)		0.00	(127,525,25)	200 /0	0.00
3	CHANGE ORDER #3	ls	1	(174,499.75)	(174,499.75)			(174,499.75)	100%	0.00
	Various Changes		_	(2/ 1,1221/2)	(2, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1,			(===,, ======,		
4	CHANGE ORDER #4 Rain Days							0.00		0.00
5	CHANGE ORDER #5 Street Lighting Conduit	ls	1	39,646.00	39,646.00			39,646.00	100%	0.00
6	CHANGE ORDER #6 Rain Days	ls	1	0.00				0.00		0.00
7	CHANGE ORDER #7 Electric Service at Entrance	ls	1	4,300.00	4,300.00			4,300.00	100%	0.00
8	CHANGE ORDER #8 Landscape Berm & Force Main Tap Case B	ls	1	30,000.00	30,000.00			30,000.00	100%	0.00
9	CHANGE ORDER #9 Remove S-81A [Sandridge Rd] and plug pipe	ls	1	3,000.00	3,000.00			3,000.00	100%	0.00
10	CHANGE ORDER #10 Add final paving and striping	ls	1	124,000.00	124,000.00			124,000.00	100%	0.00
	SUB-TOTAL (Change Orders)			(5,469.00)	(5,469.00)	0.00	0.00	0 (5,469.00)	100%	0.00

PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$142,000.00, hereby partially releases its claim of lien for labor, services, or materials furnished to
<u>Creekview CDD</u> , on the job of <u>Creekview Trail APF Road</u> , for the
following described property:
Creekview Trail APF Road
The undersigned lienor acknowledges previous receipt of \$2.580,200.00 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$142,000.00 , this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$259,800.00
There remains unpaid \$_259,800.00
Dated: February 27, 2024
Signed and sealed in the presence of:
Lienor Witness
STATE OF FLORIDA COUNTY OF DUVAL
HEREBY CERTIFY that on this day, <u>February 27</u> 20 24 before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X] producedas identification []

Notary Public State of Fiorida Anne-Marle James My Commission HH 276959 Exp. 8/17/2026

Creekview CDD Requistion Form - #335 - JUM (APF Road Sitework and Utilities-App 17RET)

Final Audit Report 2024-04-15

Created: 2024-04-15

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA-GZgAk4hETzGe937dupgwdoMUq7vHxdS

"Creekview CDD Requistion Form - #335 - JUM (APF Road Site work and Utilities-App 17RET)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-15 3:15:18 PM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkem@greenpointellc.com) for signature 2024-04-15 3:15:24 PM GMT
- Email viewed by Carolina Aristimuno (gkem@greenpointellc.com) 2024-04-15 6:24:47 PM GMT- IP address: 3.237.91.71
- Document e-signed by Carolina Aristimuno (gkem@greenpointellc.com)

 Signature Date: 2024-04-15 6:25:00 PM GMT Time Source: server- IP address: 12,18,33,170
- Agreement completed.
 2024-04-15 6:25:00 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXIX

REQUISITION #336

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022

(Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 336

(B) Name of Payee: England-Thims & Miller, Inc.

First Citizens

ABA Routing #053100300

Jacksonville, FL

Account #9061592290

(C) Amount Payable: \$ 34,896.50

(D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments):

TOTAL	\$ 34,896.50
Invoice 213114 (Mar 2024) Creekview Area 5A and 5B CEI Services (WA#3)	\$ 7,961.50
Invoice 213118 (Mar 2024) Master Site Planning (WA#11)	\$ 837.50
Invoice 213117 (Mar 2024) Creekview Trail Areas 1 and 2 CEI Services (WA#9)	\$ 5,995.00
Invoice 213116 (Mar 2024) Creekview Trail Area 6 Construction Documents (WA#8)	\$ 20,102.50

(E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;

- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: My Min Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



Creekview CDD 2300 Glades Road

Suite 410W

Boca Raton, FL 33431

April 03, 2024

Invoice No: 213116

Total This Invoice \$20,102.50

Project 22204.00000 Creekview Trail -Area 6 Construction Documents (WA#8)

Professional Services rendered through March 30, 2024

Phase 01 Site Plan Revisions

Labor

		Hours	Rate	Amount
Engineering/Landscape Designer				
Simonelli, Dino	3/2/2024	5.50	140.00	770.00
Simonelli, Dino	3/9/2024	30.00	140.00	4,200.00
Simonelli, Dino	3/30/2024	37.00	140.00	5,180.00
Totals		72.50		10,150.00

Total Labor 10,150.00

 Billing Limits
 Current
 Prior
 To-Date

 Total Billings
 10,150.00
 7,500.00
 17,650.00

 Limit
 7,500.00

Adjustment -10,150.00

Total this Phase 0.00

Phase 02-10 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing
2.Clay County DRC Approval	9,375.00	100.00	9,375.00	7,031.25
3.Construction Plan Preparation	128,125.00	65.00	83,281.25	12,812.50
4.Lift Station Design	38,000.00	0.00	0.00	0.00
5.Landscape Design(Code Design)	9,700.00	0.00	0.00	0.00
6.Clay County Plan Approval	8,500.00	0.00	0.00	0.00
7.CCUA Plan Approval	6,500.00	0.00	0.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	18,700.00	10.00	1,870.00	0.00
10.Electric Design	4,200.00	0.00	0.00	0.00
Total Fee	228,100.00		94,526.25	19,843.75

Total Fee 19,843.75

Total this Phase \$19,843.75

Project	22204.00000	Creekview Trail -Ar	ea 6 Constructio	n	Invoice	213116	
 Phase		— — — — — — — - Project Management	 :				
Billing Lim	its		Current	Prior	To-Date		
Total E			0.00	3,312.00	3,312.00		
	nit				10,000.00		
Re	emaining				6,688.00		
				Total this I	Phase	0.00	
– – – – Phase	XP						
Expenses							
Other	Taxes & Licenses				258.75		
	Total Exp	enses		1.0 times	258.75	258.75	
				Total this Phase		\$258.75	
				Total This Invoice		\$20,102.50	
Outstandii	ng Invoices						
	Number	Date	Balance				
	212678	3/1/2024	6,406.25				
	Total		6,406.25				
				Total Now	Due	\$26,508.75	



Creekview CDD 2300 Glades Road

Suite 410W

Boca Raton, FL 33431

April 03, 2024

Invoice No: 213117

Total This Invoice \$5,995.00

oject 22205.0000 ofessional Services rendered			2 CEI Services (V	VA#9)			
Phase 01							
Billing Limits		Current	Prior	To-Date			
Total Billings		0.00	62,809.50	62,809.50			
Limit		0.00	0_,000.00	63,150.00			
Remaining				340.50			
J			Total thi		0.00		
	— — — — — — — — Miscellaneous CEI Se	– – – – – rvices					
abor		Hours	Rate	Amount			
Project Manager							
Blalock, Clinton	3/16/2024	.75	190.00	142.50			
Blalock, Clinton	3/23/2024	.25	190.00	47.50			
Blalock, Clinton	3/30/2024	1.25	190.00	237.50			
CEI Project Manager							
Donchez, James	3/2/2024	.50	175.00	87.50			
Donchez, James	3/9/2024	.50	175.00	87.50			
Donchez, James	3/16/2024	1.00	175.00	175.00			
Donchez, James	3/23/2024	1.00	175.00	175.00			
Donchez, James	3/30/2024	.50	175.00	87.50			
CEI Sr. Inspector	- waa waa -		4== 00	4 00- 00			
Ellins, Jason	3/23/2024	7.00	155.00	1,085.00			
Ellins, Jason	3/30/2024	3.00	155.00	465.00			
Adminstrative Support	2 /2 /202 4	2.25	00.00	202.50			
Western, Christopher	3/2/2024	2.25 4.50	90.00 90.00	202.50 405.00			
Western, Christopher Western, Christopher	3/9/2024 3/23/2024	4.50 1.25	90.00	405.00 112.50			
Totals	3/23/2024	23.75	90.00	3,310.00			
Total Lab	or	25.15		3,310.00	3,310.00		

 Total Labor
 3,310.00

 Billing Limits
 Current
 Prior
 To-Date

 Total Billings
 3,310.00
 33,215.00
 36,525.00

 Limit
 36,525.00

Total this Phase \$3,310.00

Project	22205.00000	Creekview CDD-Ar	eas 1 and 2 CEI	Services	Invoice	213117
Phase	03	Progress Meetings				
Labor			Hours	Rate	Amount	
Execut	ive VP/Chief Engineer		nours	Nate	Amount	
	ild, Scott	3/2/2024	1.00	320.00	320.00	
Engine		3, 2, 2 3 2 .		520.00	320.00	
_	ebb, Cara	3/2/2024	.75	165.00	123.75	
	ebb, Cara	3/9/2024	.75	165.00	123.75	
	ebb, Cara	3/16/2024	1.00	165.00	165.00	
	ebb, Cara	3/23/2024	1.00	165.00	165.00	
	ebb, Cara	3/30/2024	.50	165.00	82.50	
	Inspector					
	ins, Jason	3/2/2024	4.00	155.00	620.00	
	ins, Jason	3/9/2024	4.00	155.00	620.00	
	ins, Jason	3/16/2024	3.00	155.00	465.00	
	Totals		16.00		2,685.00	
	Total Labo	r				2,685.00
Billing Lim	iits	(Current	Prior	To-Date	
Total E			2,685.00	8,955.50	11,640.50	
	nit	_	-,003.00	0,333.30	16,200.00	
	emaining				4,559.50	
110				T. (.) (L.)		¢2.605.00
				Total thi	s Pnase	\$2,685.00
Phase		Owner Requested Pla	— — — — — an Revisions			
Billing Lim	its	•	Current	Prior	To-Date	
Total E			0.00	34,979.75	34,979.75	
	mit			•	40,000.00	
	emaining				5,020.25	
	3			Takal Ahi		0.00
				Total thi	s Phase	0.00
Phase		Reimbursable Expens	– – – – – ses			
		·		Total thi	s Phase	0.00
				Total This	Invoice	\$5,995.00
Outstandii	ng Invoices					
Juistandii	Number	Date	Balance			
	212679	3/1/2024	3,321.25			
	Total	J/ 1/202 4	3,321.25			
	. •		5,525	Total No	w Due	\$9,316.25
				10(a) 140	Due	Ψ9,510.2

213118



Creekview CDD April 03, 2024

2300 Glades Road Invoice No:

Suite 410W
Boca Raton, FL 33431

Total This Invoice \$837.50

Project 22320.00000 Creekview CDD - Master Site Planning (WA#11)

Professional Services rendered through March 30, 2024

Phase	01.	Master Site Planning	Master Site Planning					
Billing Limits		Current	Prior	To-Date				
Total Billir	ngs	0.00	20,233.00	20,233.00				
Limit				25,000.00				
Rema	ining			4,767.00				

Total this Phase 0.00

Phase 02. Master Planning Coordination Meetings

Labor

	Hours	Rate	Amount
3/9/2024	1.50	335.00	502.50
3/23/2024	1.00	335.00	335.00
	2.50		837.50
	-, -, -	3/9/2024 1.50 3/23/2024 1.00	3/9/2024 1.50 335.00 3/23/2024 1.00 335.00

Total Labor 837.50

Billing Limits	Current	Prior	To-Date
Total Billings	837.50	6,452.50	7,290.00
Limit			25,000.00
Remaining			17,710.00

Total this Phase \$837.50

Phase XP Expenses

Total this Phase 0.00

Total This Invoice \$837.50


Outstanding Invoices

 Number
 Date
 Balance

 212680
 3/1/2024
 670.00

 Total
 670.00

Total Now Due \$1,507.50





Creekview CDD 2300 Glades Road Suite 410W Boca Raton, FL 33431 April 03, 2024

Invoice No: 213114

Total This Invoice \$7,961.50

Project 22092.00000 Creekview Areas 5A and 5B CEI Services (WA#3)

Professional Services rendered through March 30, 2024

Phase	01	Limited Construction	Administration S	erv		
Labor						
			Hours	Rate	Amount	
Princip	al - Vice President					
W	ild, Scott	2/17/2024	1.00	320.00	320.00	
Engine	eer					
He	ebb, Cara	3/30/2024	3.00	165.00	495.00	
M	enyhart, Nicholas	2/17/2024	2.00	165.00	330.00	
Project	t Manager					
Bla	alock, Clinton	2/3/2024	1.00	190.00	190.00	
Bla	alock, Clinton	2/10/2024	.75	190.00	142.50	
Bla	alock, Clinton	2/17/2024	2.25	190.00	427.50	
Bla	alock, Clinton	2/24/2024	2.75	190.00	522.50	
Bla	alock, Clinton	3/2/2024	1.00	190.00	190.00	
Bla	alock, Clinton	3/16/2024	1.75	190.00	332.50	
Bla	alock, Clinton	3/23/2024	.50	190.00	95.00	
Bla	alock, Clinton	3/30/2024	.75	190.00	142.50	
CEI Pro	oject Manager					
Do	onchez, James	2/3/2024	1.00	175.00	175.00	
Do	onchez, James	2/10/2024	.50	175.00	87.50	
Do	onchez, James	2/17/2024	.50	175.00	87.50	
Do	onchez, James	2/24/2024	.75	175.00	131.25	
Do	onchez, James	3/23/2024	.50	175.00	87.50	
Do	onchez, James	3/30/2024	.50	175.00	87.50	
CEI Sr.	Inspector					
Br	ooks, Jeffrey	2/3/2024	1.00	155.00	155.00	
EII	ins, Jason	2/3/2024	3.00	155.00	465.00	
EII	ins, Jason	2/10/2024	1.50	155.00	232.50	
EII	ins, Jason	2/17/2024	2.00	155.00	310.00	
	Totals		28.00		5,006.25	
	Total Lab	or				

Project	22092.00000	Creekview Area	s 5A and 5B CEI Se	rvices	Invoice	213114
	•-		_			
Billing Lim			Current	Prior	To-Date	
Total Billings			5,006.25	75,321.50	80,327.75	
Lin					81,275.00	
Re	maining				947.25	
				Total this	S Phase	\$5,006.25
– – – – - Phase	02	Progress Meeting	 s			
_abor						
			Hours	Rate	Amount	
Princip	al - Vice President					
Wi	ld, Scott	2/3/2024	.50	320.00	160.00	
Engine	er					
Не	bb, Cara	2/3/2024	2.75	165.00	453.75	
Не	bb, Cara	2/10/2024	6.75	165.00	1,113.75	
Не	bb, Cara	2/17/2024	6.50	165.00	1,072.50	
	Totals		16.50		2,800.00	
	Total Lab	or				2,800.00
Billing Lim	its		Current	Prior	To-Date	
Total B			2,800.00	20,657.25	23,457.25	
Lin	=				25,000.00	
Re	maining				1,542.75	
	-			Total this	s Phase	\$2,800.00
– – – – - Phase	03					
Billing Lim	its	·	Current	Prior	To-Date	
Total B			0.00	19,951.00	19,951.00	
Lin	=				20,000.00	
Re	maining				49.00	
				Total this	Phase	0.00
— — — — - Phase	04	— — — — — — — Reimbursable Exp	 enses			
Expenses		·				
-	Taxes & Licenses				155.25	
	Total Exp	enses		1.0 times	155.25	155.25
				Total this	Phase	\$155.25
				Total This I	nvoice	\$7,961.50

Creekview CDDD Requistion Form - 336 ETM (March)

Final Audit Report 2024-04-17

Created: 2024-04-17

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAC01qL-dky6FyGDRP9zTz3ET2-aNTtnf_

"Creekview CDDD Requistion Form - 336 ETM (March)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-17 11:52:43 AM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-17 11:52:49 AM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-17 8:19:07 PM GMT- IP address: 52.87.218.72
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-04-17 8:20:52 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
 2024-04-17 8:20:52 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXX

REQUISITION #337

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 337
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 4,259.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2					
			INVOICE		
INVOICE NUMBER	AREA	AMOUNT	DATE		
2075622-1	1&2	\$3,919.00	04/15/24		
2077422	1&2	\$340.00	04/10/24		
	TOTAL	\$4,259.00			



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2075622-1 \$3,919.00 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

INVOICE DATE DATOU

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

ID.	CELL	TAYCODE	CUCTOMED ODDED NUMBED	T^{-}
		ATON, FL 33431	ENT	
	C/O IAY	UTILITIES MANAGEME	ENT	
	PHASE	1 AND 2		
	2300 GL	ADES RD STE 410W		

CREEKVIEW COMMUNITY DEVELOPMEN

SHIP WHSE.	SEL WHS		X CODE	CUSTOMI	ER ORDER NUMBER	SALESMAN	JOI	BNAME	INVO	ICE DATE	BATCH
149	149	9	FLE		BRANDON	219	219 PHASE 1 AND 2 04		1/15/24	IO 112781	
ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMOUNT	
	1 1 3 1		1 WWB673 1 WWB671 3 B65T 1 FBRW41	2	12 HYD EXT KIT 5-1/4 \ 65-T BDY & SLD STL T	6 HYD EXT KIT 5-1/4 WB67 PACER 1600.000 2 HYD EXT KIT 5-1/4 WB67 PACER 1351.000 5-T BDY & SLD STL TRFC CVR 202.000 F 2 CTS COMP X FIP BALL CURB RECL 362.000		EA EA EA		1600.00 1351.00 606.00 362.00	
						INVOI	CE SUB-TOTAL				3919.00
JS FEDE PRODUC	RAL OF	R OTHER API TH *NP IN THI	PLICABLE LAV EDESCRIPTIC	V IN POTABLE IN ARE NOT LI	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
		1.6	okina f	or a mo	re convenier	nt way to pay	vour bill'	7			

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: **NET 10TH PROX ORIGINAL INVOICE TOTAL DUE**



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2077422 \$340.00 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

SHIP WHSE.	SE WH		TAX CODE	CUSTOM	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149	14	.9	FLE BRANDON 219 PHASE 1 AND 2		SE 1 AND 2	04/10/24 112		IO 112745			
ORDER	RED	SHIPPE	D ITEN	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМО	DUNT
	10 20		10 FC4444 20 PSISCG		LF 1 CTS X CTS COMP 1 SS INS STFNR CTS			30.000 2.000	EA EA		300.00 40.00
						INVOI	CE SUB-TOTAL				340.00
JS FEDE PRODUC	RAL C TS W	R OTHER A	PPLICABLE LA' HE DESCRIPTION	W IN POTABLE ON ARE NOT L	CTS THAT ARE NOT "LI WATER SYSTEMS ANT EAD FREE AND CAN ON ONSIBLE FOR PRODUC	ICIPATED FOR HUMAN ILY BE INSTALLED IN					
Г		1	ooking	for a ma	pre convenier	nt way to nay	vour bill				

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE** \$340.00

Creekview CDD Requistion Form 337 Ferguson (Areas 1 & 2)

Final Audit Report 2024-04-26

Created: 2024-04-22

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAXmqufkPdwDQEfK1VZVckVzog6pxhM1ek

"Creekview CDD Requistion Form 337 Ferguson (Areas 1 & 2)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-22 11:12:07 AM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-22 11:12:10 AM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-26 8:17:17 PM GMT
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
 Signature Date: 2024-04-26 8:17:32 PM GMT Time Source: server
- Agreement completed. 2024-04-26 - 8:17:32 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXXI

REQUISITION #338

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 338

(B) Name of Payee: The Tree Amigos Outdoor Services, Inc.

5000-18 Highway 17, #235 Fleming Island, FL 32003

(C) Amount Payable: \$95,564.25

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 1 Landscape Invoice 61201842
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT			
By:			
Responsible Officer			

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



The Tree Amigos Outdoor Services, Inc. 5000-18 Highway 17

#235 Fleming Island FL 32003 904-778-1030

License:

Contract Invoice

Invoice#: 61201842 Date: 04/30/2024

Billed To: Creekview CDD Project: Hyland Area 1 & 2

Hyland Trail

Green Cove Springs FL

Hyland Trail

Green Cove Springs FL

Terms: 30DY Order# Due Date: 05/30/2024

Description	Amount
Hyland-Creekview Code Area 1 Partial Billing	
Acer Rubrum	525.00
Juniperus Silicola	12,555.00
Magnolia Grandiflora-'Alta'	3,150.00
Pinus Elliottii	6,555.00
Pinus Elliottii	3,320.00
Platanus Occidentalis	500.00
Quercus virginia	14,145.00
Ulmus Parvifolia	1,050.00
Argentin Bahia	38,400.00
Bahia Sod-Seed Removal	8,500.00
Pine Straw (Bales)	614.25
Grade/Prep	1,200.00
Mobilization	1,200.00
Equipment	1,500.00
Delivery	2,350.00

A service charge of 0.00 % per annum will be charged on all amounts overdue on regular statement dates.

Thank you for your prompt payment!

Non-Taxable Amount:	95,564.25
Taxable Amount:	0.00
Sales Tax:	0.00
Amount Due	95,564.25

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXXII

REQUISITION #339

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 339

(B) Name of Payee: The Tree Amigos Outdoor Services, Inc.

5000-18 Highway 17, #235 Fleming Island, FL 32003

(C) Amount Payable: \$87,000.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 1 Irrigation Invoice 61201843
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY
DEVELOPMENT DISTRICT
By:
3 ————————————————————————————————————
Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer



The Tree Amigos Outdoor Services, Inc. 5000-18 Highway 17

5000-18 Highway 17 #235 Fleming Island FL 32003 904-778-1030

License:

Contract Invoice

Invoice#: 61201843

Date: 04/30/2024

Billed To: Creekview CDD

Hyland Trail

Green Cove Springs FL

Project: Hyland Area 1 & 2

Hyland Trail

Green Cove Springs FL

Description Amount

Hyland-Creekview Irrigation Area 1

87,000.00

A service charge of 0.00 % per annum will be charged on all amounts overdue on regular statement dates.

Thank you for your prompt payment!

Non-Taxable Amount: 87,000.00
Taxable Amount: 0.00
Sales Tax: 0.00

Amount Due 87,000.00

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXXIII

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 340

Jax Utilities Management, Inc.

(B) Name of Payee;

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

(C) Amount Payable; \$480,795.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Areas 1 & 2 Application for Payment No. 25 (April 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CICELIA VIE VI COMMONI I
DEVELOPMENT DISTRICT
By:
Responsible Officer

CREEKVIEW COMMINITY

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT



FROM (CONTRACTOR):

Jax Utilities Management, Inc
5465 Verna Boulevard
Jacksonville, FL 32205

IENT	AIA DOCUMENT G702

APPLICATION NO:

25

PERIOD TO:

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

% (Column D+E on G703)

April 25, 2024

PROJECT:

Creekview Trail Area 1+2

Base Bid

Change Orders

\$18,539,562.75

-\$2,816,562.75

\$15,723,000.00

\$15,723,000.00

\$786,150.00

\$14,936,850.00

\$14,456,055.00

\$480,795.00

\$786,150,00

CONTRACT FOR:

TO (OWNER):

Creekview, CDD

Jacksonville, FL 32258

c/o England-Thims & Miller, Inc.

14775 Old St. Augustine Road

Site Work & Utilities

CONTRACTORS APPLICATION FOR PAYMENT

Number	Date Approved	ADDITIONS	DEDUCTIONS			
1-5	Varies	952,095.42	(3,662,258.17)			
6	04/20/23	357,000.00	0.00			
7	06/05/23	0.00	0.00			
8	08/02/23	18,600.00	0.00			
9	10/25/23	72,500.00	0.00			
10	10/25/23	0.00	(584,000.00)			
11	04/19/24	20,500.00				
12	04/19/24	9,000.00				
	TOTALS	1,429,695.42	(4,246,258.17) m			
Net chan	ge by Change Orders	(2,816,562.75)				
he undersigne	ed Contractor certifies that to	the best of the Contractor's knowledge	ge, information and belief the			

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR

Jax Utilities Management, Inc

By:

Date:

4/25/2024

(Line 3 less Line 6)
State of: Florida County of: Subscribed and sworn before me this 25in day

9. BALANCE TO FINISH, PLUS RETAINAGE

(Line 4 less Line 5 Total)

PAYMENT (Line 6 from prior Certificate)

7. LESS PREVIOUS CERTIFICATES FOR

Notary Public:
My Commission expires:

1. ORIGINAL CONTRACT SUM

2. Net Change by Change Orders

3. CONTRACT SUM TO DATE (LINE 1 +,- 2)

4. TOTAL COMPLETED AND STORED TO DATE

AMOUNT CERTIFIED

ENGINEER: (Incland-Thims & Miller

5. RETAINAGE

Total retainage (Line Sa, or

Total in Column J of G703)

6. TOTAL EARNED LESS RETAINAGE

8. CURRENT PAYMENT DUE

DATE: May 1, 2024

\$480 795 00

This Certifica et a not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract $B_{
m pc}^{\perp}$ uments, based on on-site observations and the

data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineer knowledge, information and belief the Work has progressed as indicated the quality of the Work is in accordance with the Contract Documents, and yment of the AMOUNT CERTIFIED.

c State of Florida e James ssion

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	25 4/25/2024 4/25/2024		
Α	B = 1			С	D	E	F 1	G		Н
				SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
					(D + L)			(D T E T F)		(C - G)
1	MOBILIZATION									
	Survey	ls	1	65,000.00	65,000.00			65,000.00	100%	0.00
	Mobilization	ls	1	75,000.00	75,000.00			75,000.00	100%	0.00
	Maint of Traffic	ls	1	5,000.00	5,000.00			5,000.00	100%	0.00
				145,000.00	145,000.00	0.00	0.00	145,000.00	100%	0.00
2	CLEARING									
	Clearing & Grubbing	ac	65	763,000.00	763,000.00			763,000.00	100%	0.00
	Stripping	су	65	436,000.00	436,000.00			436,000.00	100%	0.00
				1,199,000.00	1,199,000.00	0.00	0.00	1,199,000.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLAC	CEMENT								
	Haul Off	су	60,000	900,000.00	900,000.00			900,000.00	100%	0.00
				900,000.00	900,000.00	0.00	0.00	900,000.00	100%	0.00
4	POND EXCAVATION & BERM									
	Pond Excavation	cy	353,500	1,237,250.00	1,237,250.00			1,237,250.00	100%	0.00
	Dewatering	ls	1	64,500.00	64,500.00			64,500.00	100%	0.00
	Cutoff Walls	lf	5,511	413,325.00	413,325.00			413,325.00	100%	0.00
-	FARTIMORY			1,715,075.00	1,715,075.00	0.00	0.00	1,715,075.00	100%	0.00
	EARTHWORK	_								
	Roadway Excavation	ls	1	400,000.00	400,000.00			400,000.00	100%	0.00
	R/W Dress Up	lf In	23,600	47,200.00	47,200.00			47,200.00	100%	0.00
	Amenity Area & Park Lot Excavation Cut & Balance	ls C'	1 200	45,000.00 400.00	45,000.00 400.00			45,000.00 400.00	100% 100%	0.00
	Lot Fill From On Site	cy	200 353,500	353,500.00	353,500.00			353,500.00	100%	0.00 0.00
	Lot Fill - Place & Compact	cy cy	100,000	100,000.00	100,000.00	CONTRACTOR OF		100,000.00	100%	0.00
	Lot Grading & Dress Up	ea	296	44,400.00	44,400.00			44,400.00	100%	0.00
		Cu		990,500.00	990,500.00	0.00	0.00	990,500.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	25 4/25/2024 4/25/2024		
A	В			C	D	E	F	G	The same	н
					WORK COMPLETE	D	MATERIALS	TOTAL		
				SCHEDULED			PRESENTLY	COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	ТО
					APPLICATION (D + E)	THIS PERIOD	(NOT IN D OR E)	TO DATE (D + E + F)	(G/C)	FINISH (C - G)
6	ROADWAYS									
	Miami Curb (incl backfill)	lf	23,600	283,200.00	283,200.00			283,200.00	100%	0.00
	6" Roadway Base (crushcrete)	sy	33,800	473,200.00	473,200.00			473,200.00	100%	0.00
	12" Stabilized Subgrade	sy	39,000	210,600.00	210,600.00			210,600.00	100%	0.00
	Asphalt 1" (1st lift)	sy	33,800	304,200.00	254,200.00	50,000.00		304,200.00	100%	0.00
	Prime	sy	33,800	101,400.00	85,400.00	16,000.00		101,400.00	100%	0.00
	Striping & Signs	Is	1	19,000.00	0.00	19,000.00		19,000.00	100%	0.00
	Sidewalks	sy	1,445	72,250.00	0.00	72,250.00		72,250.00	100%	0.00
	HC Ramps	ea	21	31,500.00	0.00	31,500.00		31,500.00	100%	0.00
	Multi Purpose Path	sy	800 _	40,000.00	0.00	40,000.00		40,000.00	100%	0.00
				1,535,350.00	1,306,600.00	228,750.00	0.00	1,535,350.00	100%	0.00
7	STORM DRAINAGE SYSTEM									
	15" RCP	lf	43	1,849.00	1,849.00			1,849.00	100%	0.00
	18" RCP	lf	3,472	232,624.00	232,624.00			232,624.00	100%	0.00
	24" RCP	lf	2,078	187,020.00	187,020.00			187,020.00	100%	0.00
	30" RCP	lf	2,497	307,131.00	307,131.00			307,131.00	100%	0.00
	36" RCP	lf	715	121,550.00	121,550.00			121,550.00	100%	0.00
	42" RCP	lf	658	164,500.00	164,500.00			164,500.00	100%	0.00
	12" / 15" / 18" MES	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	24" MES	ea	12	32,400.00	32,400.00			32,400.00	100%	0.00
	30" MES	ea	6	17,700.00	17,700.00			17,700.00	100%	0.00
	36" MES	ea	1	5,500.00	5,500.00			5,500.00	100%	0.00
	Curb Inlets	ea	52	312,000.00	312,000.00			312,000.00	100%	0.00
	Double Curb Inlets	ea	12	114,000.00	114,000.00			114,000.00	100%	0.00
	12" PVC	lf 	367	18,350.00	18,350.00			18,350.00	100%	0.00
M # T	60" RCP	lf	719	309,170.00	309,170.00			309,170.00	100%	0.00
	Manholes	ea	36	144,000.00	144,000.00			144,000.00	100%	0.00
	Adjustments	ea	111	83,250.00	83,250.00			83,250.00	100%	0.00
	TV Storm Drain	lf	13,103	209,648.00	209,648.00			209,648.00	100%	0.00
	Type C Inlets	ea	16	105,600.00	105,600.00			105,600.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	25 4/25/2024 4/25/2024	
A B			С	D	E	F	G		Н
			SCHEDULED	WORK COMPLETE	D	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM # DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	ТО
				APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
				(D + E)		D OR E)	(D + E + F)		(C - G)
Type E Inlets	ea	3	14,700.00	14,700.00			14,700.00	100%	0.00
48" MES	ea	7	165,900.00	165,900.00			165,900.00	100%	0.00
60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
Type H Inlets	ea	4	30,000.00	30,000.00			30,000.00	100%	0.00
48" RCP	lf	884	256,360.00	256,360.00			256,360.00	100%	0.00
15" HP	lf	368	17,296.00	17,296.00			17,296.00	100%	0.00
18" HP	lf	115	7,130.00	7,130.00			7,130.00	100%	0.00
24" CMP & 32' CMP	lf	40	5,000.00	5,000.00			5,000.00	100%	0.00
54" RCP	lf	880	308,000.00	308,000.00			308,000.00	100%	0.00
19 X 30 ERCP	lf	33	5,280.00	5,280.00			5,280.00	100%	0.00
45 X 76 ERCP	lf	186	91,140.00	91,140.00			91,140.00	100%	0.00
42" MES	ea	7	143,500.00	143,500.00			143,500.00	100%	0.00
54" MES	ea	3	88,500.00	88,500.00			88,500.00	100%	0.00
48 X 76 MES	ea	3	99,000.00	99,000.00			99,000.00	100%	0.00
R & R UNSUITABLE MATERIAL	ls	1	260,000.00	260,000.00			260,000.00	100%	0.00
		_	3,937,898.00	3,937,898.00	0.00	0.00	3,937,898.00	100%	0.00
8 ROADWAY UNDERDRAIN			6.6						
Roadway Underdrain	lf	23,600	861,400.00	861,400.00			861,400.00	100%	0.00
9 PAVING & DRAINAGE AS-BUILTS									
Paving & Drainage As-Builts	ls	1	50,000.00	35,000.00	15,000.00		50,000.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail Are Base Bid	ea 1+2	Application # Application Date Period To	25 4/25/2024 4/25/2024			
Α	В			C	D	E	F	G	STATE VERY	Н
					WORK COMPLETED		MATERIALS	TOTAL		DALANCE
TTEM #	DESCRIPTION OF WORK	11/04	OTD(SCHEDULED	CDOM DDC/401/C		PRESENTLY	COMPLETED	%	BALANCE TO
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION	THIS PERIOD	STORED (NOT IN	& STORED TO DATE	% (G/C)	FINISH
					(D + E)	THIS PERIOD	D OR E)	(D + E + F)	(6/0)	(C - G)
10	CCUA WATER DICTRIBUTION SYSTEM		,							
10	CCUA WATER DISTRIBUTION SYSTEM	15		100.500.00	405 500 00			402 600 00	4000/	0.00
	12" Watermain (incl fittings, Ts, bends)	lf Ic	1,200	183,600.00	183,600.00			183,600.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf 16	5,140	334,100.00	334,100.00			334,100.00	100%	0.00
	6" Watermain (incl fittings, T's, bends) 4" Watermain (incl fittings, T's, bends)	lf lf	360 240	19,080.00	19,080.00 10,800.00			19,080.00 10,800.00	100% 100%	0.00 0.00
	2" Watermain (incl fittings, Ts, bends)	lf	250	10,800.00 3,750.00	3,750.00			3,750.00	100%	0.00
	Tie Ins	ea	250	6,500.00	6,500.00			6,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	13	71,500.00	71,500.00			71,500.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	Services	ea	149	104,300.00	104,300.00			104,300.00	100%	0.00
	Test & Chlorinate	lf	7,190	7,190.00	7,190.00			7,190.00	100%	0.00
	Adjustments	ls	1	9,500.00	9,500.00			9,500.00	100%	0.00
	-		_	768,320.00	768,320.00	0.00	0.00	768,320.00	100%	0.00
11	CCUA REUSE WATER DISTRIBUTION SY	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	6,335	411,775.00	411,775.00			411,775.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	260	11,700.00	11,700.00			11,700.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	320	6,400.00	6,400.00			6,400.00	100%	0.00
	Flushing Hydrants	ea	8	16,000.00	16,000.00			16,000.00	100%	0.00
	Services	ea	150	105,000.00	105,000.00			105,000.00	100%	0.00
	Testing	lf	7,033	5,274.75	5,274.75			5,274.75	100%	0.00
	Adjustments	ls	1	9,500.00	9,500.00			9,500.00	100%	0.00
12	CCUA SANITARY SEWER SYSTEM			572,009.75	572,009.75	0.00	0.00	572,009.75	100%	0.00
		16	40.040	002 740 00	000 740 00			002 710 00	1000/	0.00
	8" Sewer Main	lf 	10,810	983,710.00	983,710.00			983,710.00	100%	0.00
	Manholes Services	ea	65 206	799,500.00	799,500.00			799,500.00 222,000.00	100% 100%	0.00 0.00
	Services Dewater	ea If	296 1	222,000.00 180,000.00	222,000.00 180,000.00			180,000.00	100%	0.00
	Adjustments	ea	1	40,000.00	40,000.00			40,000.00	100%	0.00
	TV Inspection & Report	lf	10,810	97,290.00	97,290.00			97,290.00	100%	0.00
	Benchdown & Backfill	ls	10,810	145,000.00	145,000.00			145,000.00	100%	0.00
	R & R Unsuitables	ls	1	990,000.00	990,000.00			990,000.00	100%	0.00
			* 9==	3,457,500.00	3,457,500.00	0.00	0.00	3,457,500.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Area 1+2 Base Bid			Application # Application Date Period To	25 4/25/2024 4/25/2024	
Α	В			С	D	MARKE E HAVE	F	G		Н
				CONTRACTO	WORK COMPLETE	D	MATERIALS	TOTAL		DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	OTY	SCHEDULED VALUE	FROM PREVIOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALANCE TO
11411#	DESCRIPTION OF WORK	0/14	QII	VALUE	APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)	11113 FERIOD	D OR E)	(D + E + F)	(6/0)	(C - G)
13	CCUA LIFT STATION									
	Wetwell	ls	1	290,000.00	290,000.00			290,000.00	100%	0.00
	Pumps & Panel	ls	1	138,000.00	138,000.00			138,000.00	100%	0.00
	Fence	ls	1	15,000.00	0.00	15,000.00		15,000.00	100%	0.00
	Concrete Paving, Stone & Sitework	ls	1	43,000.00	43,000.00	15,000.00		43,000.00	100%	0.00
	Electric	İs	1	43,000.00	43,000.00			43,000.00	100%	0.00
	Startup & Testing	ls	1	8,500.00	0.00	8,500.00		8,500.00	100%	0.00
	•		_	537,500.00	514,000.00	23,500.00	0.00	537,500.00	100%	0.00
14	CCUA FORCEMAIN SYSTEM			,	ŕ					
	6" Forcemain	lf	2,700	137,700.00	137,700.00			137,700.00	100%	0.00
	4" Forcemain	lf	470	8,460.00	8,460.00			8,460.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00
	Testing	ls	1	7,000.00	7,000.00			7,000.00	100%	0.00
				160,160.00	160,160.00	0.00	0.00	160,160.00	100%	0.00
15	WATER & SEWER AS-BUILTS									
	As-Builts	ls	1	65,000.00	45,000.00	20,000.00		65,000.00	100%	0.00
			_	65,000.00	45,000.00	20,000.00	0.00	65,000.00	100%	0.00
16	IRRIGATION SLEEVES & ELECTRICAL	TELEPHONE/	CATV SLEE	VES						
	2.5"	lf	2,000	24,000.00	24,000.00			24,000.00	100%	0.00
	3"	lf	2,500	35,000.00	35,000.00			35,000.00	100%	0.00
	4"	lf	2,500	40,000.00	40,000.00			40,000.00	100%	0.00
	6"	lf	2,000	36,000.00	36,000.00			36,000.00	100%	0.00
				135,000.00	135,000.00	0.00	0.00	135,000.00	100%	0.00
	CLAY ELECTRIC ELECTRICAL INFRAST									
	PER BID DOCS	ls	1	150,000.00	150,000.00			150,000.00	100%	0.00
10	LANDSCAPING			150,000.00	150,000.00	0.00	0.00	150,000.00	100%	0.00
	LANDSCAPING									
	Landscaping	ls	1	584,000.00	584,000.00			584,000.00	100%	0.00
				584,000.00	584,000.00	0.00	0.00	584,000.00	100%	0.00

AIA DOCUMENT G703 Continuation Sheet			PROJECT:	Creekview Trail A Base Bid	rea 1+2		Application # Application Date Period To	25 4/25/2024 4/25/2024		
Α	В			С	D	E	Face	G		Н
				SCHEDULED	WORK COMPLETE		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY		FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
19	SEEDING AND MULCHING AND SOD									
	Grassing - Lots	sy	252,300	151,380.00	91,380.00	60,000.00		151,380.00	100%	0.00
	R/W	sy	44,700	26,820.00	11,820.00	15,000.00		26,820.00	100%	0.00
	Sod - Ponds	sy	33,000	115,500.00	105,500.00	10,000.00		115,500.00	100%	0.00
	Back Lot Slope	sy	23,200	81,200.00	41,200.00	40,000.00		81,200.00	100%	0.00
	BOC & EOP	sy	4,100	14,350.00	0.00	14,350.00		14,350.00	100%	0.00
20	EROSION & SEDIMENT CONTROL			389,250.00	249,900.00	139,350.00	0.00	389,250.00	100%	0.00
	Erosion Control NPDES	ls	1	18,000.00	18,000.00			18,000.00	100%	0.00
	Silt Fence	lf	8,500	25,500.00	25,500.00			25,500.00	100%	0.00
	Construction Entrance	ls	1	6,500.00	6,500.00			6,500.00	100%	0.00
	Inlet Protection	ea	94	37,600.00	37,600.00			37,600.00	100%	0.00
	Turbidity Control	ls	1	20,000.00	20,000.00			20,000.00	100%	0.00
				107,600.00	107,600.00	0.00	0.00	107,600.00	100%	0.00
21	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	9,000.00	9,000.00			9,000.00	100%	0.00
				9,000.00	9,000.00	0.00	0.00	9,000.00	100%	0.00
22	BONDING/WARRANTY									
	Payment & Performance Bonds	Is	1	220,000.00	220,000.00			220,000.00	100%	0.00
	Contractor Warranty	Is	1	50,000.00		50,000.00		50,000.00	100%	0.00
				270,000.00	220,000.00	50,000.00	0.00	270,000.00	100%	0.00
	SUB-TOTAL (296 Lots)			\$ 18,539,562.75	\$18,062,962.75	\$ 476,600.00	\$ -	\$ 18,539,562.75	100%	\$ 0.00

AIA DOCU Continuati	MENT G703 on Sheet			PROJECT:	Creekview Trail A Change Orders	Area 1+2		Application # Application Date Period To		25 4/25/2024 4/25/2024	
A	В			C	D	E	F	G		Н	
				MARINEL N	WORK COMPLETE	ED	MATERIALS	TOTAL		5401	
ITEM #	DESCRIPTION OF WORK	U/M	OTV	SCHEDULED VALUE	EDOM DDEVEOUS		PRESENTLY STORED	COMPLETED & STORED	%	BALAI	
11 514 #	DESCRIPTION OF WORK	U/141	QTY	VALUE	FROM PREVIOUS APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINI	
					(D + E)	MISTERIOD	D OR E)	(D + E + F)	(0,0)	(C -	
	CHANGE OPPER #4				()		,				
	CHANGE ORDER #1 ODP Materials Deduct										
	American Precast	ls	1	(755,967.84)	(755,967.84)			(755,967.84)	100%		0.0
	County Materials	ls	1	(955,879.76)	(955,879.76)			(955,879.76)			0.0
	Ferguson Waterworks	ls	1	(1,881,663.07)	(1,881,663.07)			(1,881,663.07)	100%		0.0
D	Xylem/Flygt	ls	1	(68,747.50)	(68,747.50)			(68,747.50)	100%		0.0
	TOTALS			(3,662,258.17)	(3,662,258.17)	0.00	0.00	(3,662,258.17)	100%		0.0
2	CHANGE ORDER #2 Delete Pond 8 + Import	Is	1	312,992.50	312,992.50			312,992.50	100%		0.0
3	CHANGE ORDER #3 - Plan Changes	ls	1	589,202.92	589,202.92			589,202.92	100%		0.0
4	CHANGE ORDER #4 - Material Increases	ls	1	49,900.00	49,900.00			49,900.00	100%		0.0
5	CHANGE ORDER #5 - Rain Days										
6	CHANGE ORDER #6 - Electric Over Allowance	ls	1	357,000.00	357,000.00			357,000.00	100%		0.0
7	CHANGE ORDER #7 -Rain Days										
8	CHANGE ORDER #8 - Various Changes	ls	1	18,600.00	18,600.00			18,600.00	100%		0.0
9	CHANGE ORDER #9 - Add Retaining Wall	ls	1	72,500.00	72,500.00			72,500.00	100%		0.0
10	CHANGE ORDER #10 - Credit for LS & Irr	ls	1	(584,000.00)	(584,000.00)			(584,000.00)	100%		0.0
11	CHANGE ORDER #11 - Relocate Utilities UDD Confilc	ls	1	20,500.00		20,500.00		20,500.00	100%		0.0
12	CHANGE ORDER #12 - Upsize 4 Reuse Services	ls	1	9,000.00		9,000.00		9,000.00	0%		0.0
	TOTAL CHANGE ORDERS			(2,816,562.75)	(2,846,062.75)	29,500.00	0.00	(2,816,562.75)	100%		0.0

PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$480.795.00, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD , on the job of Creekview Trail Area 1 & 2 Creekview Trail Area 1 & 2
The undersigned lienor acknowledges previous receipt of \$\frac{14,317,355.00}{\text{and}}\$ and is executing this warver and release in exchange for a check or checks in the additional amount of \$\frac{480,795.00}{\text{this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$\frac{619,495.00}{\text{conditioned}}\$.
There remains unpaid \$_1,405,645.00
Dated: <u>April 25, 2024</u>
Signed and sealed in the presence of:
Lienor
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, April 25, 20 24 before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared Charles D. Freshwater, as President of Jax Utilities Management. Inc. a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
He/She is personally known to me [X] produced as identification []

Notary Public

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXXIV

FORM OF REQUISITION 2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: 341
- (B) Name of Payee;

Jax Utilities Management, Inc.

Truist Bank

ABA: 061000104

Account #: 1000168352838 Routing #: 063102152

- (C) Amount Payable; \$ 226,993.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Trail Area 5 Application for Payment No. 24 (April 2024)
- (E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;

- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CICELIA VIE VI COMMONI I
DEVELOPMENT DISTRICT
By:
Responsible Officer

CREEKVIEW COMMINITY

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

APPLICATION AND CERTIFICATION FOR PAYMENT



FROM (CONTRACTOR): Jax Utilities Management, Inc. 5465 Verna Boulevard Jacksonville, FL 32205

TO (OWNER):

Creekview, CDD

c/o England-Thims & Miller, Inc. 14775 Old St. Augustine Road Jacksonville, FL 32258

CONTRACT FOR: Site Work & Utilities AIA DOCUMENT G702

APPLICATION NO:

24

PERIOD TO:

April 25, 2024

PROJECT:

Creekview Trail Area 5

CONTRACTORS APPLICATION FOR PAYMENT

CHANGE OF	RDER SUMMARY		
Number	Date Approved	ADDITIONS	DEDUCTIONS
1	08/17/22		(3,027,563.14)
2	02/24/23	302,710.39	0.00
3	03/27/23	0.00	0.00
4	06/05/23	0.00	0.00
5	08/02/23	6,288.00	0.00
6	10/27/23		(316,000.00)
7	04/04/24	15,000.00	
8	04/05/24		(8,000.00)
9	İ		
	TOTALS	323,998.39	(3,351,563.14)
Net chan	ge by Change Orders	(3,027,56	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid for by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and the current payment shown herein is now due.

CONTRACTOR

Jax Utilities Management, Inc.

Date:

4/25/2024

ENGINEER CERFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer certifies to the Owner that to the best of the Engineers knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM	\$12,440,564.75
2. Net Change by Change Orders	-\$3,027,564.75
3. CONTRACT SUM TO DATE (LINE 1 +,- 2)	\$9,413,000.00
4. TOTAL COMPLETED AND STORED TO DATE	\$9,413,000.00
5. RETAINAGE	
a. 5% % (Column D+E on G703) Total retainage (Line 5a, or	\$470,650,00

Total in Column J of G703) 6. TOTAL EARNED LESS RETAINAGE \$8,942,350.00 (Line 4 less Line 5 Total) 7. LESS PREVIOUS CERTIFICATES FOR \$8,715,357.00 PAYMENT (Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, PLUS RETAINAGE (Line 3 less Line 6)

Duval County of: Subscribed and sworn before the this 25th day April, 2024.

Notary Public:

My Commission expires

AMOUNT CERTIFIED

\$226,993.00

\$226,993.00

\$470,650,00

ENGINEER: England-Thims & Miller

Clely A Ho DATE: May 1, 2024

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herin. Issuance, payment and acceptance of payments are without prejudice to any rights of the Owner or Contractor under this Contract

AIA DOCUMENT G703 Continuation Sheet				PROJECT:	Creekview Trail Area		Application # Application Date Period To	4	24 2/25/2024 2/25/2024	
A	В	Te en		С	D	E	F	G		Н
				SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM ;	# DESCRIPTION OF WORK	U/M		VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
1	MOBILIZATION									-847
	Survey	ls	1	81,429.00	81,429.00			81,429.00	100%	0.00
	Mobilization	ls	1	51,000.00	51,000.00			51,000.00	100%	0.00
	Maint of Traffic	ls	1	4,000.00	4,000.00			4,000.00	100%	0.00
			-	136,429.00	136,429.00	0.00	0.00		100%	0.00
2	CLEARING				·			•		
	Clearing & Grubbing	ac	65	525,600.00	525,600.00			525,600.00	100%	0.00
	Stripping	су	65	295,200.00	295,200.00			295,200.00	100%	0.00
		-,	_	820,800.00	820,800.00	0.00	0.00	820,800.00	100%	0.00
3	UNSUITABLE MAT'L REMOVAL/REPLACEMENT	NT		,	,			,		
	Remove & Replace	су	7,500	112,500.00	112,500.00			112,500.00	100%	0.00
		-,		112,500.00	112,500.00	0.00	0.00	112,500.00	100%	0.00
4	POND EXCAVATION & BERM				·			,		
	Pond Excavation	су	144,500	510,000.00	510,000.00			510,000.00	100%	0.00
	Dewatering	ls	1	64,500.00	64,500.00			64,500.00	100%	0.00
			_	574,500.00	574,500.00	0.00	0.00	574,500.00	100%	0.00
5	EARTHWORK									
	Roadway Excavation Import Fill & Rough Grading	су	32,500	257,000.00	257,000.00			257,000.00	100%	0.00
	R/W Dress Up	lf	14,440	40,100.00	40,100.00			40,100.00	100%	0.00
	Amenity, Park, & Swale Grading	ls	1	48,000.00	48,000.00			48,000.00	100%	0.00
	Lot Fill From On Site	су	49,700	110,850.00	110,850.00			110,850.00	100%	0.00
	Lot Fill From On Site	су	126,700	126,700.00	126,700.00			126,700.00	100%	0.00
	Lot Grading & Dress Up	ls	1	36,600.00	36,600.00	thinties and		36,600.00	100%	0.00
				619,250.00	619,250.00	0.00	0.00	619,250.00	100%	0.00
6	ROADWAYS									
	Miami Curb (incl backfill)	lf	20,050	240,600.00	240,600.00			240,600.00	100%	0.00
	6" Roadway Base (crushcrete)	sy	28,850	403,900.00	403,900.00			403,900.00	100%	0.00
	12" Stabilized Subgrade	sy	33,300	179,820.00	179,820.00			179,820.00	100%	0.00
	Asphalt 1" (1st lift)	sy	28,850	259,650.00	259,650.00			259,650.00	100%	0.00
	Prime	sy	28,850	86,550.00	86,550.00			86,550.00	100%	0.00
	Striping	ls	1	16,800.00	16,800.00			16,800.00	100%	0.00
	Sidewalks	sy	1,095	54,750.00	54,750.00			54,750.00	100%	0.00
	HC Ramps	ea	27 620	40,500.00	40,500.00			40,500.00	100%	0.00
	Multi Purpose Path	sy	630 _	31,500.00	31,500.00	• 0.00	0.00	31,500.00	100%	0.00
				1,314,070.00	1,314,070.00	0.00	0.00	1,314,070.00	100%	0.00

	CUMENT G703 ation Sheet			PŖOJECT:	Creekview Trail Area	5		Application # Application Date Period To	4	24 1/25/2024 1/25/2024
Α	В			С	D	E	F	G	STICKLY	H
					WORK COMPLETED		MATERIALS	TOTAL		
TTEM (PECCEINTION OF WORK	11/14	077/	SCHEDULED	COM ODE TOUG		PRESENTLY	COMPLETED	0/	BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS	THE DEDICE	STORED	& STORED	%	TO FINISH
					APPLICATION (D + E)	THIS PERIOD	(NOT IN D OR E)	TO DATE (D + E + F)	(G/C)	(C - G)
7	STORM DRAINAGE SYSTEM									
	12" PVC	lf	1,766	84,000.00	84,000.00			84,000.00	100%	0.00
	15" RCP	lf	1,303	56,029.00	56,029.00			56,029.00	100%	0.00
	18" RCP	lf	1,521	95,075.00	95,075.00			95,075.00	100%	0.00
	24" RCP	lf	2,552	229,680.00	229,680.00			229,680.00	100%	0.00
	30" RCP	lf	2,173	260,760.00	260,760.00			260,760.00	100%	0.00
	36" RCP	lf	734	124,780.00	124,780.00			124,780.00	100%	0.00
	42" RCP	lf	522	125,280.00	125,280.00			125,280.00	100%	0.00
	48" RCP	lf	376	105,280.00	105,280.00			105,280.00	100%	0.0
	60" RCP	If	574	246,820.00	246,820.00			246,820.00	100%	0.0
	Type C Inlets	ea	36	237,600.00	237,600.00			237,600.00	100%	0.0
	Type E Inlets	ea	6	31,000.00	31,000.00			31,000.00	100%	0.0
	Type H Inlets	ea	5	37,500.00	37,500.00			37,500.00	100%	0.0
	Curb Inlets	ea	35	210,000.00	210,000.00			210,000.00	100%	0.00
	Double Curb Inlets	ea	13	129,500.00	129,500.00			129,500.00	100%	0.0
	Manholes	ea	34	136,000.00	136,000.00			136,000.00	100%	0.0
	12" / 15" / 18" MES	ea	7	7,000.00	7,000.00			7,000.00	100%	0.00
	24" MES	ea	4	6,000.00	6,000.00			6,000.00	100%	0.0
	30" MES	ea	4	7,600.00	7,600.00			7,600.00	100%	0.00
	36" MES	ea	1	3,000.00	3,000.00			3,000.00	100%	0.0
	42" MES	ea	1	19,000.00	19,000.00			19,000.00	100%	0.0
	48" MES	ea	3	23,700.00	23,700.00			23,700.00	100%	0.00
	60" MES	ea	2	61,800.00	61,800.00			61,800.00	100%	0.00
	Adjustments	ea	145	108,750.00	108,750.00			108,750.00	100%	0.00
	TV Storm Drain	lf	11,518 _	164,606.00 2,510,760.00	164,606.00 2,510,760.00	0.00	0.00	164,606.00 2,510,760.00	100%	0.00
8	ROADWAY UNDERDRAIN			2,310,700.00	2,310,700.00	0.00	0.00	2,310,700.00	10030	0.00
	Roadway Underdrain	lf	20,050	721,800.00	721,800.00			721,800.00	100%	0.00
9	PAVING & DRAINAGE AS-BUILTS									
	Paving & Drainage As-Builts	ls	1	65,000.00	65,000.00			65,000.00	100%	0.00

	AIA DOCUMENT G703 Continuation Sheet				Creekview Trail Area		Application # Application Date Period To			
Α	В			C	D	E	F	G		H
				CCUEDUIED	WORK COMPLETED		MATERIALS	TOTAL	ALC: 1	DALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
10	CCUA WATER DISTRIBUTION SYSTEM									
	12" Watermain (incl fittings, T's, bends)	lf	1,200	182,400.00	182,400.00			182,400.00	100%	0.00
	8" Watermain (incl fittings, T's, bends)	lf	8,540	553,360.00	553,360.00			553,360.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	140	19,080.00	19,080.00			19,080.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	If	360	16,200.00	16,200.00			16,200.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	790	11,850.00	11,850.00			11,850.00	100%	0.00
	Tie Ins	ea	5	20,500.00	20,500.00			20,500.00	100%	0.00
	Fire Hydrant w/ Gate Valve	ea	20	110,000.00	110,000.00			110,000.00	100%	0.00
	Flushing Hydrants	ea	10	20,000.00	20,000.00			20,000.00	100%	0.00
	Services	ea	244	170,800.00	170,800.00			170,800.00	100%	0.00
	Test & Chlorinate	ls	1	11,250.00	11,250.00			11,250.00	100%	0.00
	Adjustments	ls	1	16,500.00	16,500.00			16,500.00	100%	0.00
				1,131,940.00	1,131,940.00	0.00	0.00	1,131,940.00	100%	0.00
11	CCUA REUSE WATER DISTRIBUTION SY	STEM								
	8" Watermain (incl fittings, T's, bends)	lf	9,795	633,800.00	633,800.00			633,800.00	100%	0.00
	6" Watermain (incl fittings, T's, bends)	lf	120	6,360.00	6,360.00			6,360.00	100%	0.00
	4" Watermain (incl fittings, T's, bends)	lf	380	14,940.00	14,940.00			14,940.00	100%	0.00
	2" Watermain (incl fittings, T's, bends)	lf	680	11,800.00	11,800.00			11,800.00	100%	0.00
	Flushing Hydrants	ea	9	18,000.00	18,000.00			18,000.00	100%	0.00
	Services	ea	245	171,500.00	171,500.00			171,500.00	100%	0.00
	Testing	Is	1	8,229.75	8,229.75			8,229.75	100%	0.00
	Adjustments	ls	1 —	16,500.00	16,500.00			16,500.00	100%	0.00
12	CCUA SANITARY SEWER SYSTEM			881,129.75	881,129.75	0.00	0.00	881,129.75	100%	0.00

1	84,000.00	84,000.00			84,000.00	100%	0.00
	1,421,178.00	1,421,178.00	0.00	0.00	1,421,178.00	100%	0.00

506,810.00

399,500.00

170,800.00

148,600.00

35,500.00

75,968.00

100%

100%

100%

100%

100%

100%

0.00

0.00

0.00

0.00

0.00

0.00

506,810.00

399,500.00

170,800.00

148,600.00

35,500.00

75,968.00

8" Sewer Main

Manholes

Services

Dewater

Adjustments

TV Inspection & Report

Benchdown & Backfill

lf

ea

ea

lf

ea

lf

ls

7,137

43

172

7,137

506,810.00

399,500.00

170,800.00

148,600.00

35,500.00

75,968.00

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail Area	5		Application # Application Date Period To	4	.4 -/25/2024 -/25/2024
Α	В			C	D	E	F	G		н
				SCHEDULED	WORK COMPLETED		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
13	CCUA Lift Station									
	Wetwell	ls	1	230,000.00	230,000.00			230,000.00	100%	0.00
	Pumps & Panel	ls	1	124,000.00	124,000.00			124,000.00	100%	0.00
	Fence	ls	1	15,000.00	15,000.00			15,000.00	100%	0.00
	Concrete Paving, Stone & Sitework	ls	1	40,000.00	40,000.00			40,000.00	100%	0.00
	Electric	ls	1	40,000.00	40,000.00			40,000.00	100%	0.00
	Start Up and Test	ls	1	7,500.00	7,500.00			7,500.00	100%	0.00
	•		_	456,500.00	456,500.00	0.00	0.00	456,500.00	100%	0.00
14	CCUA FORCEMAIN SYSTEM			•	·			•		
	6" Forcemain	If	2,842	134,028.00	134,028.00			134,028.00	100%	0.00
	Testing	if	1	1,500.00	1,500.00			1,500.00	100%	0.00
	Air Release Valve & Vault	ea	1	7,000.00	7,000.00			7,000.00	100%	0.00
				142,528.00	142,528.00	0.00	0.00	142,528.00	100%	0.00
15	WATER & SEWER AS-BUILTS			,	- 12/1-1111			,		
	As-Builts	ls	1	53,400.00	53,400.00			53,400.00	100%	0.00
	7.0 50110	15	_	53,400.00	53,400.00	0.00	0.00	53,400.00	100%	0.00
16	IRRIGATION SLEEVES & ELECTRICAL/	TELEPHONE/	CATV SLEE	•	25/100100		****	22,		
	2.5"	lf	4,000	48,000.00	48,000.00			48,000.00	100%	0.00
	3"	lf	5,000	70,000.00	70,000.00			70,000.00	100%	0.00
	4"	if	5,000	80,000.00	80,000.00			80,000.00	100%	0.00
	6"	if	4,000	72,000.00	72,000.00			72,000.00	100%	0.00
			.,,,,,	270,000.00	270,000.00	0.00	0.00	270,000.00	100%	0.00
17	CLAY ELECTRIC ELECTRICAL INFRAST	RUCTURE ALL	.OWANCE							
	PER BID DOCS	ls	1	130,000.00	130,000.00			130,000.00	100%	0.00
		13	-	130,000.00	130,000.00	0.00	0.00	130,000.00	100%	0.00
18	LANDSCAPING			130,000.00	130,000.00	0.00	0.00	200,000.00	10070	3.00
-0	Landscaping	ls	1	352,000.00	352,000.00			352,000.00	100%	0.00
	Landscaping	15	1 -	352,000.00	352,000.00	0.00	0.00	352,000.00	100%	0.00
				222,000.00	352,000.00	0.00	0.00	332,000.00	10070	0.00

AIA DOCUMENT G703 Continuation Sheet				PROJECT: Creekview Trail Area 5				Application # Application Date Period To	24 4/25/2024 4/25/2024	
Α	В	-34 TO	1276	С	D	E	F	G	5,5	H
				SCHEDULED	WORK COMPLETED)	MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	VALUE	FROM PREVIOUS		STORED	& STORED	%	ТО
					APPLICATION	THIS PERIOD	(NOT IN	TO DATE	(G/C)	FINISH
					(D + E)		D OR E)	(D + E + F)	(5, 5)	(C - G)
19	SEEDING AND MULCHING AND SOD									100
	Grassing - Lots	sy	343,900	206,340.00	36,340.00	170,000.00		206,340.00	100%	0.00
	R/W	sy	38,400	23,040.00	20,2 :0:00	23,040.00		23,040.00	100%	0.00
	Sod - Ponds	sy	17,000	59,500.00	59,500.00			59,500.00	100%	0.00
	Back Lot Slope	sy	13,300	46,550.00	46,550.00			46,550.00	100%	0.00
	BOC & EOP	sy	3,500	12,250.00	12,250.00			12,250.00	100%	0.00
		•		347,680.00	154,640.00	193,040.00	0.00	347,680.00	100%	0.00
20	EROSION & SEDIMENT CONTROL									
	Erosion Control NPDES	ls	1	23,000.00	23,000.00			23,000.00	100%	0.00
	Silt Fence	1 f	11,000	33,000.00	33,000.00			33,000.00	100%	0.00
	Construction Entrance	ls	2	13,000.00	13,000.00			13,000.00	100%	0.00
	Inlet Protection	ea	128	51,200.00	51,200.00			51,200.00	100%	0.00
	Turbidity Control	ls	1	25,000.00	25,000.00			25,000.00	100%	0.00
				145,200.00	145,200.00	0.00	0.00	145,200.00	100%	0.00
21	STORMWATER POLLUTION PREV PLAN									
	SWPPP	ls	1	14,000.00	14,000.00			14,000.00	100%	0.00
				14,000.00	14,000.00	0.00	0.00	14,000.00	100%	0.00
22	BONDING/WARRANTY									
	Payment & Performance Bonds	ls	1	181,000.00	181,000.00			181,000.00	100%	0.00
	Contractor Warranty	Is	1	38,900.00	0.00	38,900.00		38,900.00	100%	0.00
			-	219,900.00	181,000.00	38,900.00	0.00	219,900.00	100%	0.00
	SUB-TOTAL (Ph1 - 238 Lots)		-	\$12.440.564.75	\$ 12,208,624.75	\$ 231,940.00	\$ -	\$ 12,440,564.75	100% \$	

	UMENT G703 tion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		24 4/25/2024 4/25/2024
Α	В	il r	Time a	C	D	E	F	G		H
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	WORK COMPLETE FROM PREVIOUS APPLICATION (D + E)		MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
1	CHANGE ORDER #1									
	ODP Materials Deduct									
Α	American Precast	ls	1	(646,932.70)	(646,932.70)			(646,932.70)	100%	0.00
В	County Materials	ls	1	(693,433.94)	(693,433.94)			(693,433.94)	100%	0.00
С	Ferguson Waterworks	ls	1	(1,613,099.00)	(1,613,099.00)			(1,613,099.00)	100%	0.00
D	Xylem/Flygt	ls	1	(74,097.50)	(74,097.50)			(74,097.50)	100%	0.00
				(3,027,563.14)	(3,027,563.14)	0.00	0.00	(3,027,563.14)	100%	0.00
2	CHANGE ORDER #2									
-elir	Various Changes									
Α	Various Changes	ls	1	302,710.39	302,710.39			302,710.39	100%	0.00
3	CHANGE ORDER #3									R ₁ , Sequ
	Rain Days									
Α	Rain Days			0.00						
4	CHANGE ORDER #4									
	Rain Days					(A) BOTHER				
Α	Rain Days			0.00						

AIA DOCU	UMENT G703 ion Sheet			PROJECT:	Creekview Trail A	rea 5		Application # Application Date Period To		24 4/25/2024 4/25/2024
Α	В	BER		C	D	Ē	F	G		H-
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	WORK COMPLETE FROM PREVIOUS APPLICATION (D + E)		MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED & STORED TO DATE (D + E + F)	% (G/C)	BALANCE TO FINISH (C - G)
5	CHANGE ORDER #5								-	
	Force Main Back Tap Force Main Back Tap	ls	1	6,288.00	6,288.00	A SHA		6,288.00	100%	0.00
6	CHANGE ORDER #6									
	Various Changes Various Changes	ls	1	(316,000.00)	(316,000.00)			(316,000.00)	100%	0.00
7	CHANGE ORDER #7									
	Various Changes Various Changes	ls	1	15,000.00		15,000.00		15,000.00	100%	0.00
8	CHANGE ORDER #8									
	Various Changes Various Changes	ls	1	(8,000.00)		(8,000.00)		(8,000.00)	100%	0.00
	TOTAL CHANGE ORDER	LS ·		(3,027,564.75)	(3,034,564.75)	7,000.00	0.00	(3,027,564.75)	100%	0.00

PARTIAL RELEASE OF CLAIM OF LIEN

The undersigned lienor, in consideration of payment in the amount of \$226,993.00, hereby partially releases its claim of lien for labor, services, or materials furnished to Creekview CDD, on the job of Creekview Trail Area 5, for the following described property:
Creekview Trail Area 5 The undersigned lienor acknowledges previous receipt of \$8,715,357.00 and is executing this waiver and release in exchange for a check or checks in the additional amount of \$226,993.00 , this partial release of claim of lien expressly and totally is conditioned on receipt of the check or checks and the collection of the funds in the amount of \$226,993.00.
There remains unpaid \$ 470,650.00
Dated: April 25, 2024
Signed and sealed in the presence of: Lienor Witness
STATE OF FLORIDA COUNTY OF DUVAL
I HEREBY CERTIFY that on this day, <u>April 25</u> , 20 <u>24</u> before me, an officer duly authorized in the State aforesaid and in the County aforesaid to take acknowledgments, personally appeared <u>Charles D. Freshwater</u> , as <u>President</u> of <u>Jax Utilities Management Inc.</u> a Florida corporation, on behalf of the corporation, and she/he acknowledged before me that she/he executed the same and did so by order of the Board of Directors of the Corporation.
Me/She is personally known to me [X] producedas identification []
Notary Public State of Florida Anne-Marie James My Commission HH 276959 Exp. 8/17/2026

Notary Public

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXXV

REQUISITION #342

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **342**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC Bank of America 900 W. Trade Street, Charlotte, NC 28173

Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 4,524.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Areas 1&2 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 1&2										
			INVOICE							
INVOICE NUMBER	AREA	AMOUNT	DATE							
2079863	1&2	\$2,639.00	04/22/24							
2080994	1&2	\$525.00	04/26/24							
2082245	1&2	\$1,360.00	05/02/24							
	TOTAL	\$4,524.00								



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2079863 \$2,639.00 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SEL		TAX C	ODE	CUSTOME	ER ORDER NUMBER SALESMAN JOE		BNAME	INVOICE DATE		BATCH	
149	14	.9	FL	.E	PHASE 2 219 PHAS		SE 1 AND 2	04	1/22/24	IO 112845		
ORDER	RED	SH	PPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
	1 1 1		1 1 1	WWB67U WWB6724 B1RT		6 HYD EXT KIT 5-1/4 W 24 HYD EXT KIT 5-1/4 V 1 RT BDY W/ CI CVR			1110.000 1424.000 105.000	EA EA EA		1110.00 1424.00 105.00
							INVOI	CE SUB-TOTAL				2639.00
US FEDE PRODUC	RAL O	R OTHI	ER APPLIC IN THE DE	ABLE LAW SCRIPTIO	IN POTABLE N ARE NOT LE	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					
Г			1.00	kina f	or a mo	 ore convenier	nt way to nay	vour bill				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**

FERGUSON® WATERWORKS

9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2080994	\$525.00	65626	1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
PHASE 1 AND 2
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP WHSE.	SE WH		TAX C	ODE	CUSTOME	R ORDER NUMBER	SALESMAN	JOI	B NAME	INVOICE DATE		BATCH
149	14	.9	FL	E	E	BRANDON	RANDON 219 PHA		E 1 AND 2	04	1/26/24	IO 112906
ORDER	ED	SI	HIPPED	ITEM NUMBER		DESCRIPTION			UNIT PRICE	UM	АМС	DUNT
	5		5	B1RT		1 RT BDY W/ CI CVR			105.000	EA		525.00
							INVOI	CE SUB-TOTAL				525.00
******	*****	*****	*****	******	******	**********	r					
						CTS THAT ARE NOT "LE WATER SYSTEMS ANTI						
PRODUC	TS W	TH *NF	IN THE DE	SCRIPTIO	N ARE NOT LE	AD FREE AND CAN ON ONSIBLE FOR PRODUC	LY BE INSTALLED IN					
NON-POT	ABLE	APPL	ICATIONS. E	SUYER IS S	OLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
_												
			Loo	king fo	or a mo	re convenien	it way to pay	your bill'	?	1		

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$525.00



9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER CUSTOMER **TOTAL DUE PAGE** 2082245 \$1,360.00 65626 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN **MAKING PAYMENT AND REMIT TO:**

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W **BUILDING #100** JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W PHASE 1 AND 2 C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

149 149 FLE BRANDON 219 PHASE 1 AND 2 05/02/24 12956 ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE UM AMOUNT 40 40 FC4444NL 80 LF 1 CTS X CTS COMP COUP 1 SS INS STFNR CTS PE 30.000 2.000 EA 1200.0 160.0	SHIP WHSE.	SEI WHS	LL TA	CODE	сиѕтомі	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
40 40 FC4444NL LF 1 CTS X CTS COMP COUP 80 80 PSISCG 1 S INS STFNR CTS PE 1200.0 INVOICE SUB-TOTAL 1360.0 LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	1 1			FLE	į į	BRANDON	219	PHAS	SE 1 AND 2	0	5/02/24	IO 112956
80 80 PSISCG 1 SS INS STFNR CTS PE 2.000 EA 160.0 INVOICE SUB-TOTAL LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN	ORDER	RED	SHIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	АМО	DUNT
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN				-	IL							1200.00 160.00
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN							INVOI	CE SUB-TOTAL				1360.00
Looking for a more convenient way to pay your bill?	US FEDE PRODUC	RAL C	OR OTHER APP TH *NP IN THE APPLICATION	LEGAL TO IN: LICABLE LAV DESCRIPTIC S. BUYER IS	STALL PRODU VIN POTABLE IN ARE NOT LI SOLELY RESP	CTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	EAD FREE" IN ACCORD, CIPATED FOR HUMAN LY BE INSTALLED IN CT SELECTION.	CONSUMPTION.				

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



ORIGINAL INVOICE TERMS: **NET 10TH PROX TOTAL DUE**

Creekview CDD Requistion Form 342 Ferguson (Areas 1 & 2)

Final Audit Report 2024-05-07

Created: 2024-05-07

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAk0zpZSEYAKFvz7iedLFw7lbz98sNjCNu

"Creekview CDD Requistion Form 342 Ferguson (Areas 1 & 2)" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-05-07 5:04:42 PM GMT
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-05-07 5:04:46 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-05-07 8:04:40 PM GMT
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
 Signature Date: 2024-05-07 8:04:50 PM GMT Time Source: server
- Agreement completed.
 2024-05-07 8:04:50 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3AXXXVI

REQUISITION #343

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022

(Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 343

(B) Name of Payee: England-Thims & Miller, Inc.

First Citizens

ABA Routing #053100300

Jacksonville, FL Account #9061592290

(C) Amount Payable: \$ 24,125.67

(D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments):

Invoice 213554 (Apr 2024) Hyland Trail - Entry Feature (WA#18)	\$ 335.00
Invoice 213556 (Apr 2024) Area 3 and Amenity Site Mass Grading (WA#22)	\$ 1,987.00
Invoice 213630 (Apr 2024) Area 4A CEI Services (WA#23)	\$ 834.00
Invoice 213620 (Apr 2024) APF Road Phase 2 CEI Services (WA#24)	\$ 3,549.08
Invoice 213601 (Apr 2024) Creekview Trail Area 6 Construction Documents (WA#8)	\$ 7,069.34
Invoice 213602 (Apr 2024) Creekview Trail Areas 1 and 2 CEI Services (WA#9)	\$ 7,616.25
Invoice 213603 (Apr 2024) Master Site Planning (WA#11)	\$ 335.00
Invoice 213599 (Apr 2024) Creekview Area 5A and 5B CEI Services (WA#3)	\$ 2,400.00

Total Reg 343 \$ 24,125.67

(E) Account from which disbursement to be made: 2022 Acquisition and Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: My Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

0.00

0.00

\$335.00



Creekview CDD May 02, 2024

Creekview CDD Invoice No: 213554

2300 Glades Road
Suite 410W

Total This Invoice \$335.00

Boca Raton, FL 33431

Project 17115.13000 Hyland Trail - Entry Feature (WA#18)

Professional Services rendered through April 27, 2024

Phase . Lump Sum

		Percent		Current
	Fee	Complete	Earned	Billing
1.Construction Plan Preparation	16,700.00	90.00	15,030.00	0.00
2.Landscape Design (Code Design)	3,800.00	0.00	0.00	0.00
3.Clay County Plan Approval	6,500.00	50.00	3,250.00	0.00
4.Clay Electric Cooperative (CEC) Coordination	6,500.00	50.00	3,250.00	0.00
5.SJRWMD EPR Determination- Entry Features	4,800.00	50.00	2,400.00	0.00
Total Fee	38,300.00		23,930.00	0.00
	Total Fee			

Total this Phase 0.00

Total this Phase

Total This Invoice

Coordinate with Other Disciplines Phase 06. Labor Hours Rate Amount Executive VP/Chief Engineer Wild, Scott 4/6/2024 1.00 335.00 335.00 Totals 1.00 335.00 **Total Labor** 335.00 **Billing Limits Prior** To-Date Current **Total Billings** 335.00 3,300.00 3,635.00 Limit 10,000.00 Remaining 6,365.00 **Total this Phase** \$335.00 XP. **Expenses** Phase



Creekview CDD

c/o Wrathell, Hunt & Associates, LLC

Attn: Craig Wrathell 2300 Glades Road Suite 410W

Boca Raton, FL 33431

May 02, 2024

Invoice No: 213556

Total This Invoice

\$1,987.00

Project	17115.17000	Area 3 and Amenity Site Mass Grading (WA#22)				
Professional Services rendered through April 27, 2024						

Phase 01. Preliminary Engineering

Total Fee 16,250.00
Percent Complete 10.00

Total Fee 1,625.00

Total this Phase \$1,625.00

Phase 02. **Project Management** Labor **Amount** Hours Rate **Executive Vice President** Wild, Scott 4/27/2024 1.00 362.00 362.00 plan coordination Totals 362.00 1.00 **Total Labor** 362.00 **Billing Limits Prior** To-Date Current Labor 362.00 0.00 362.00 Limit 2,500.00 Remaining 2,138.00 **Total this Phase** \$362.00 XP. Phase **Expenses**

Total this Phase 0.00

Total This Invoice \$1,987.00



Creekview CDD May 03, 2024

c/o Wrathell, Hunt & Associates, LLC Invoice No: 213630

Attn: Craig Wrathell
2300 Glades Road

Total This Invoice \$834.00

Suite 410W

Boca Raton, FL 33431

Project Professional Servi	17115.18000 ices rendered th	Area 4A (10 rough April 27, 20	CEI Services (WA#23) 24			
	01.	CEI Services				
Billing Limits			Current	Prior	To-Date	
Labor			0.00	0.00	0.00	
Limit					108,576.00	
Remaining	9				108,576.00	
				Total this	s Phase	0.00
	 02.	Progress Meeting	 s			
Billing Limits			Current	Prior	To-Date	
Labor			0.00	0.00	0.00	
Limit					39,060.00	
Remaining	9				39,060.00	
				Total this	s Phase	0.00
 Phase	03.	CDD Tax Exempt I	— — — — — — — Purchase Requisition	s		
Billing Limits			Current	Prior	To-Date	
Labor			0.00	0.00	0.00	
Limit					15,000.00	
Remaining	9				15,000.00	
				Total this	s Phase	0.00
	 04.	Owner Requested	Plan Revisions			
Labor						
CARR (CICT			Hours	Rate	Amount	
CADD/GIS Tec Jeter, Mat		4/6/2024	6.00	120.00	924.00	
Jeter, Mat	Totals	4/6/2024	6.00 6.00	139.00	834.00 834.00	
	Total Labor		0.00		034.00	834.00
B.II. 1	10 001 2000				- D.	00 1100
Billing Limits			Current	Prior	To-Date	
Labor			834.00	0.00	834.00	
Limit					20,000.00	

Project	17115.18000	Area 4A CEI Services (WA#23)		Invoice	213630
Remaining					19,166.00	
				Total this	s Phase	\$834.00
Phase	XP.					
Billing Lim	its	Curi	ent	Prior	To-Date	
Expens	se		0.00	0.00	0.00	
Lir	mit				1,500.00	
Remaining					1,500.00	
				Total this Phase		0.00
				Total This I	nvoice	\$834.00



Creekview CDD

c/o Wrathell, Hunt & Associates, LLC

Attn: Craig Wrathell 2300 Glades Road Suite 410W May 02, 2024

Invoice No: 213620

Total This Invoice

\$3,549.08

Suite 410	0W				
Boca Rat	ton, FL 33431				
Project	17115.19000	APF Road Phase 2 CEI Servi	ces (WA#24)		
Professional S	ervices rendered th	rough April 27, 2024			
Phase	01.	CEI Services			
Billing Limits		Current	Prior	To-Date	
Labor		0.00	0.00	0.00	
Limit				54,288.00	
Remai	ining			54,288.00	
			Total this	s Phase	0.00
— — — — — Phase	02.				
Billing Limits		Current	Prior	To-Date	
Labor		0.00	0.00	0.00	
Limit				19,530.00	
Remai	ining			19,530.00	
			Total this	s Phase	0.00
— — — — — Phase	 03.	— — — — — — — — — — — — — — — — — — —	ons		
Billing Limits		Current	Prior	To-Date	
Total Billin	igs	0.00	0.00	0.00	
Limit				15,000.00	
Remai	ining			15,000.00	
			Total this	s Phase	0.00
 Phase	 04.	Owner Requested Plan Revisions			
Labor					

Hours Rate **Amount** Project Manager Blalock, Clinton 1/13/2024 .50 216.00 108.00 Blalock, Clinton 1/20/2024 .75 216.00 162.00 Blalock, Clinton 4/13/2024 .50 216.00 108.00 Blalock, Clinton 4/20/2024 .50 216.00 108.00 Engineer Horrell, Nicholas 1/6/2024 7.00 186.00 1,302.00 Horrell, Nicholas 1.00 186.00 186.00 2/10/2024

Project	17115.19000	APF Road Phase	APF Road Phase 2 CEI Services (WA#24)			213620
	orrell, Nicholas	2/17/2024	4.00	186.00	744.00	
	cape Architect					
	hite, Gerald	2/17/2024	1.00	186.00	186.00	
Engineering/Landscape Designer						
Si	monelli, Dino	2/17/2024	1.00	152.00	152.00	
Si	monelli, Dino	3/2/2024	2.00	152.00	304.00	
CADD	/GIS Technician					
Je	ter, Matthew	4/13/2024	1.00	139.00	139.00	
	Totals		19.25	,	3,499.00	
	Total Lab	or				3,499.00
Billing Limits			Current	Prior	To-Date	
Labor			3,499.00	0.00	3,499.00	
Limit					10,000.00	
Remaining					6,501.00	
	J			Total t	his Phase	\$3,499.00
Phase	XP.	Expenses				
Expenses						
Delive	ry / Messenger Svc				43.55	
	Total Exp	enses		1.15 times	43.55	50.08
Billing Lim	nits		Current	Prior	To-Date	
Expen	se		50.08	0.00	50.08	
Limit				1,500.00		
Remaining					1,449.92	
				Total this Phase		\$50.08
			Total Thi	s Invoice	\$3,549.08	
				10tai IIII		Ψ5,545.00



Creekview CDD

Creekview CDD

2300 Glades Road

Suite 410W

Boca Raton, FL 33431

May 02, 2024

Invoice No:

213601

Total This Invoice

\$7,069.34

Project 22204.00000 Creekview Tra	ail -Area 6 Construction Documents (WA#8)
-----------------------------------	---

Professional	Services	rendered	through	April 27	<u>, 2024</u>

Phase	01	Site Plan Revisions		
Billing Limits		Current	Prior	To-Date
Total Billin	gs	0.00	7,500.00	7,500.00
Limit				7,500.00

Total this Phase 0.00

Phase 02-10 Lump Sum Services

	Fee	Percent Complete	Earned	Current Billing
2.Clay County DRC Approval	9,375.00	100.00	9,375.00	0.00
3. Construction Plan Preparation	128,125.00	70.00	89,687.50	6,406.25
4.Lift Station Design	38,000.00	0.00	0.00	0.00
5.Landscape Design(Code Design)	9,700.00	0.00	0.00	0.00
6.Clay County Plan Approval	8,500.00	0.00	0.00	0.00
7.CCUA Plan Approval	6,500.00	0.00	0.00	0.00
8.CCUA Water & Sewer Permits	5,000.00	0.00	0.00	0.00
9.SJRWMD ERP	18,700.00	10.00	1,870.00	0.00
10.Electric Design	4,200.00	0.00	0.00	0.00
Total Fee	228,100.00		100,932.50	6,406.25

Total Fee 6,406.25

Total this Phase \$6,406.25

Phase	11	Project Management			
Billing Limits		Current	Prior	To-Date	
Total Billings		0.00	3,312.00	3,312.00	
Limit				10,000.00	
Remaining]			6,688.00	
			Total this Phase		0.00

Phase XP Expenses

Project	22204.00000	Creekview Trail -Area 6 Construction		Invoice	213601
Consultants	5				
EARTH	WORK SERVICES, INC.			645.00	
	Total Con	sultants		645.00	645.00
Expenses					
Mileage	2			18.09	
	Total Expe	enses	1.0 times	18.09	18.09
			Total this Phase	e	\$663.09
			Total This Invoice	e	\$7,069.34

PO Box 640 1116 1st St. Cosmopolis, WA 98537 Phone: (360) 533-2007 Fax: (360) 533-1618

Email: earthwork@earthworkservices.com

Web: www.earthworkservices.com

Earthwork Services Job/Invoice#: 45916

Invoice For Job: Creekview Trail

Job/PO #: 22-204 Contact: Scott Wild For: ETM, Inc.

Street: 14775 St. Augustine Rd.

City: Jacksonville

State: FL Zip Code: 32258

Date: March 26, 2024

ltem	Quantity/Hrs	Rate	Total
CPU Time	6	\$105/HR	\$630.00
Additional Time		\$105/HR	\$0.00
Permanent Data Archiving and Clerical Processing	30 to to the 2.550		\$15.00
Take-Off Total			\$645.00
Not to Exceed	***		
Printing and Shipping Plots	100 10 10 10 10 10 10 10 10 10 10 10 10	\$25/EA	5 7997
Pick Up/ Delivery			
Balance Due			\$645.00

Balance Due Within 30 days of Invoice Date.

Checks should be made payable to Earthwork Services Inc. and include our job #. If you need any additional information or have any questions please call (360) 533-2007. Thank you.

We accept credit cards via PayPal. We can email you an invoice link to pay with your credit/debit card, or through your PayPal account.



Creekview CDD May 02, 2024

Creekview CDD Invoice No: 213602

2300 Glades Road
Suite 410W

Total This Invoice \$7,616.25

Boca Raton, FL 33431

Project 22205.00000 Creekview CDD-Areas 1 and 2 CEI Services (WA#9)

Professional Services rendered through April 27, 2024

ase 01	Limited Construct	ion Administration	Serv		
bor					
		Hours	Rate	Amount	
Project Manager					
Blalock, Clinton	4/6/2024	.25	190.00	47.50	
Blalock, Clinton	4/13/2024	.50	190.00	95.00	
Blalock, Clinton	4/20/2024	.50	190.00	95.00	
Blalock, Clinton	4/27/2024	.50	190.00	95.00	
Engineer					
Hebb, Cara	4/13/2024	5.00	165.00	825.00	
Hebb, Cara	4/20/2024	2.50	165.00	412.50	
Hebb, Cara	4/27/2024	.50	165.00	82.50	
CEI Project Manager					
Donchez, James	4/6/2024	1.00	175.00	175.00	
Donchez, James	4/13/2024	.50	175.00	87.50	
Donchez, James	4/20/2024	1.00	175.00	175.00	
Donchez, James	4/27/2024	.50	175.00	87.50	
CEI Sr. Inspector					
Brooks, Jeffrey	4/20/2024	6.00	155.00	930.00	
Ellins, Jason	4/6/2024	3.00	155.00	465.00	
Ellins, Jason	4/13/2024	5.50	155.00	852.50	
Ellins, Jason	4/20/2024	3.00	155.00	465.00	
Ellins, Jason	4/27/2024	3.00	155.00	465.00	
CADD/GIS Technician					
Jeter, Matthew	4/13/2024	.50	125.00	62.50	
Totals		33.75		5,417.50	
Total Lal	bor				5,417.50
ling Limits		Current	Prior	To-Date	
Total Billings		5,417.50	62,809.50	68,227.00	
Limit				85,000.00	
Remaining				16,773.00	
J			Total this	•	\$5,417.50
			rotal this	5 F1145E	⊅ 3,417.30

Phase 02 Miscellaneous CEI Services

Project	22205.00000	Creekview CDD-	-Areas 1 and 2 CEI	Services	Invoice	213602
Billing Lim	its		Current	Prior	To-Date	
Total B	=		0.00	36,525.00	36,525.00	
Lir	nit				36,525.00	
				Total thi	s Phase	0.00
 Phase	03	Progress Meetings	 5			
Labor			Hours	Rate	Amount	
Engine	<u> ۵</u> ۲		Hours	Rate	Amount	
_	ebb, Cara	4/6/2024	.50	165.00	82.50	
	ebb, Cara	4/13/2024	1.00	165.00	165.00	
	ebb, Cara	4/20/2024	1.75	165.00	288.75	
	Totals		3.25		536.25	
	Total La	bor				536.25
Billing Lim	its		Current	Prior	To-Date	
Total B			536.25	11,640.50	12,176.75	
Lir	nit				16,200.00	
Re	maining				4,023.25	
				Total thi	s Phase	\$536.2
		Owner Requested	— — — — — — Plan Revisions			
Labor						
			Hours	Rate	Amount	
	dscape Architect					
	ark, Ryan	3/9/2024	1.00	175.00	175.00	
	ark, Ryan	3/23/2024	3.00	175.00	525.00	
	ark, Ryan	3/30/2024	.75 4.75	175.00 175.00	131.25 831.25	
Cli	ark, Ryan Totals	4/20/2024	4.75 9.50	175.00	1,662.50	
	Total La	bor	5.50		1,002.30	1,662.50
D:II: ! '			Commercia	D	T- Dete	-,
Billing Lim			Current 1,662.50	Prior	To-Date	
Total B	nit		1,002.50	34,979.75	36,642.25 40,000.00	
	mit maining				40,000.00 3,357.75	
RE	maning				•	
	 =			Total thi	s Phase 	\$1,662.50
Phase	05	Reimbursable Exp				
				Total thi	s Phase	0.00
				Total This	Invoice	\$7,616.25
						7.10.00



Creekview CDD May 02, 2024

Creekview CDD Invoice No: 213603

2300 Glades Road **Total This Invoice** \$335.00

Suite 410W

Boca Raton, FL 33431

ΧP

Project 22320.00000 Creekview CDD - Master Site Planning (WA#11)

Professional Services rendered through April 27, 2024

Phase	01.	Master Site Planning				
Billing Limits		Current	Prior	To-Date		
Total Billir	ngs	0.00	20,233.00	20,233.00		
Limit				25,000.00		
Rema	nining			4,767.00		
			Total this	s Phase	0.00	

Phase	02.	Master Planning Coordination Meetings
-------	-----	---------------------------------------

Labor

	Hours	Rate	Amount	
4/6/2024	1.00	335.00	335.00	
	1.00		335.00	
				335.00
	Current	Prior	To-Date	
	335.00	7,290.00	7,625.00	
			25,000.00	
			17,375.00	
		Total this	s Phase	\$335.00
	4/6/2024	4/6/2024 1.00 1.00 Current	4/6/2024 1.00 335.00 1.00 Current Prior 335.00 7,290.00	4/6/2024 1.00 335.00 335.00 1.00 335.00 Current Prior To-Date 335.00 7,290.00 7,625.00 25,000.00

Phase	XP	Expenses		
			Total this Phase	0.00

Total This Invoice	\$335.00
Total This invoice	\$33 5. 00



May 03, 2024 Creekview CDD

Invoice No: Creekview CDD 213599

2300 Glades Road **Total This Invoice** \$2,400.00 Suite 410W

Boca Raton, FL 33431

Project 22092.00000 Creekview Areas 5A and 5B CEI Services (WA#3)

Ρ	rof	ess	ioi	nal	Se	rv	ice	s r	en	der	red	th	ro	ug	h A	۱pr	il 2	27,	20	24	
Ξ	-	_	_	_	_	_	_	_	_	_	_	_	_	_	_	_	_	_	_	=	_

<u> </u>	<u>rvices rendered</u>	through April 27, 2024				
Phase	01	Limited Construction	Administration	Serv		
Labor						
			Hours	Rate	Amount	
Engineer						
Hebb, (Cara	4/6/2024	3.00	165.00	495.00	
Hebb, (4/13/2024	5.50	165.00	907.50	
Hebb, (4/20/2024	2.00	165.00	330.00	
Project Mar	•					
	, Clinton	4/13/2024	.50	190.00	95.00	
Blalock	, Clinton	4/20/2024	.25	190.00	47.50	
CEI Project	Manager					
Donche	ez, James	4/6/2024	.50	175.00	87.50	
	ez, James	4/13/2024	1.00	175.00	175.00	
Donche	ez, James	4/20/2024	1.00	175.00	175.00	
Donche	ez, James	4/27/2024	.50	175.00	87.50	
	Totals		14.25		2,400.00	
	Total Lab	oor				2,400.00
Billing Limits		C	urrent	Prior	To-Date	
Total Billing	IS	2,	400.00	80,327.75	82,727.75	
Limit					85,000.00	
Remain	ing				2,272.25	
				Total thi	s Phase	\$2,400.00
– – – – – Phase	 02	— — — — — — — — Progress Meetings				
Billing Limits			urrent	Prior	To-Date	
Total Billing	IS		0.00	23,457.25	23,457.25	
Limit				·	25,000.00	
Remain	ning				1,542.75	
				Total thi	s Phase	0.00
 Phase		— — — — — — — — — Owner Requested Pla				

Project	22092.00000	Creekview Areas 5A and 5B CEI Services		Invoice	213599
Billing Limi	its	Current	Prior	To-Date	
Total B	illings	0.00	19,951.00	19,951.00	
Lin	nit			20,000.00	
Re	maining			49.00	
			Total this	Phase	0.00
_	04	Reimbursable Expenses			
Consultant	s				
			Total this	Phase	0.00
			Total This I	nvoice	\$2,400.00

Creekview CDD Requistion Form 343 - ETM (April)

Final Audit Report 2024-05-10

Created: 2024-05-10

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAXI0Nkudrmse0ty6FPa9bKwvO-6Nt3Vgz

"Creekview CDD Requistion Form 343 - ETM (April)" History

Document created by Shelley Blair (blairs@etminc.com) 2024-05-10 - 12:09:13 PM GMT

Document emailed to Gregg (gkern@greenpointellc.com) for signature 2024-05-10 - 12:09:20 PM GMT

Email viewed by Gregg (gkern@greenpointellc.com) 2024-05-10 - 1:03:39 PM GMT

Document e-signed by Gregg (gkern@greenpointellc.com)
Signature Date: 2024-05-10 - 1:04:34 PM GMT - Time Source: server

Agreement completed. 2024-05-10 - 1:04:34 PM GMT

3AXXXVII

REQUISITION #344

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

(A) Requisition Number: 344

(B) Name of Payee: Creekview CDD

c/o Wrathell, Hunt and Associates, Inc.

PO Box 810036

Boca Raton, FL 33481

(C) Amount Payable: \$ 225.00

- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Repayment to General Fund Clay Electric Meter Deposit
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

- 1. obligations in the stated amount set forth above have been incurred by the District;
- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above:
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer





Authorization Code	4249681
Transaction ID	4428064
Processor Transaction ID	2G0GV90RA06
Transaction Date & Time	05/16/2024, 09:39 AM
Total Payment Amount	\$225.00

Account	Service	Amount
9250092	ELEC	\$225.00

Creekview CDD - Requistion Form - 344 Creekview CDD

Final Audit Report 2024-05-17

Created: 2024-05-17

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAybOo2-bEmX1AxaDouxuE0VNXqYzJyS40

"Creekview CDD - Requistion Form - 344 Creekview CDD" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-05-17 12:47:38 PM GMT
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-05-17 12:47:42 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-05-17 12:52:46 PM GMT
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
 Signature Date: 2024-05-17 12:53:06 PM GMT Time Source: server
- Agreement completed.
 2024-05-17 12:53:06 PM GMT

3AXXXVIII

REQUISITION #345

2022 ACQUISITION AND CONSTRUCTION ACCOUNT

Creekview Community Development District Clay County, Florida

U.S. Bank National Association, as Trustee Orlando, Florida

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2022 (Phase 1 Project)

The undersigned, a Responsible Officer of the Creekview Community Development District (the "District") hereby submits the following requisition for disbursement under and pursuant to the terms of the Master Trust Indenture between the District and U.S. Bank National Association, as trustee (the "Trustee"), dated as of April 1, 2022, as supplemented by that certain First Supplemental Trust Indenture dated as of April 1, 2022 (collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed to such term in the Indenture);

- (A) Requisition Number: **345**
- (B) Name of Payee:

Wire Instructions; Ferguson Enterprises, LLC

Bank of America

900 W. Trade Street, Charlotte, NC 28173 Account name: Ferguson Enterprises, LLC

Account number: 4427213913

ABA/routing number (ACHs only): 111000012 ABA/routing number (wires only): 026009593 Swift Code (international wires only): BOFAUS3N

- (C) Amount Payable: \$ 380.00
- (D) Purpose for which paid or incurred (refer also to specific contract if amount is due and payable pursuant to a contract involving progress payments): Creekview Area 5 Direct Owner Purchase (water, sewer, storm and underdrain)
- (E) Account from which disbursement to be made: 2022 Acquisition and

Construction Account

The undersigned hereby certifies that:

1. obligations in the stated amount set forth above have been incurred by the District;

- 2. each disbursement set forth above is a proper charge against the Account referenced in "E" above;
- 3. each disbursement set forth above was incurred in connection with the Cost of the Phase 1 Project;
- 4. each disbursement represents a Cost of the Phase 1 Project which has not previously been paid; and
- 5. the costs set forth in the requisition are reasonable.

The undersigned hereby further certifies that there has not been filed with or served upon the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to receive payment of, any of the moneys payable to the Payee set forth above, which has not been released or will not be released simultaneously with the payment hereof.

The undersigned hereby further certifies that such requisition contains no item representing payment on account of any retained percentage which the District is at the date of such certificate entitled to retain.

Copies of the invoice(s) from the vendor of the property acquired or the services rendered with respect to which disbursement is hereby requested or other similar evidence of proof of payment is on file with the District.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

By: Responsible Officer

The undersigned District Engineer hereby certifies that; (i) this disbursement is for the Cost of the Phase 1 Project and is consistent with the report of the District Engineer, as such report has been amended or modified; (ii) that the portion of the Phase 1 Project improvements being acquired from the proceeds of the Series 2022 Bonds have been completed in accordance with the plans and specifications therefor; (iii) the Phase 1 Project improvements subject to this disbursement are constructed in a sound workmanlike manner and in accordance with industry standards; (iv) the purchase price being paid by the District for the Phase 1 Project improvements being acquired pursuant to this disbursement is no more than the lesser of the fair market value of such improvements and the actual Cost of construction of such improvements; and (v) the plans and specifications for the Phase 1 Project improvements subject to this disbursement have been approved by all Regulatory Bodies required to approve them.

District Engineer

FERG AREA 5A/5B											
			INVOICE								
INVOICE NUMBER	AREA	AMOUNT	DATE								
2083965	5A/5B	\$ 340.00	05/09/24								
2084431	5A/5B	\$ 40.00	05/13/24								
	TOTAL	\$380.00									



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2083965	\$340.00	65624	1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN
2300 GLADES RD STE 410W
CREEKVIEW TRL 5A/B
C/O JAX UTILITIES MANAGEMENT
BOCA RATON, FL 33431

SHIP SELL WHSE. WHSE.	TAX CODE	сиѕтом	ER ORDER NUMBER	SALESMAN	JOI	B NAME	INVO	ICE DATE	BATCH
149 149	FLE		BRANDON	RANDON 219		RL 5A/B	0	5/09/24	IO 113020
ORDERED	SHIPPED ITE	M NUMBER		DESCRIPTION		UNIT PRICE	UM	AMC	DUNT
10	10 MUL04	3738	8 PVC SWR PLUG			34.000	EA		340.00
				INVOI	CE SUB-TOTAL				340.00
******	*******	******	**********	•					
US FEDERAL OR OP THE PRODUCTS WITH	OTHER APPLICABLE L *NP IN THE DESCRIPT	AW IN POTABLE ION ARE NOT L	ICTS THAT ARE NOT "LE WATER SYSTEMS ANTI EAD FREE AND CAN ON ONSIBLE FOR PRODUC	CIPATED FOR HUMAN LY BE INSTALLED IN					

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.



TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE \$340.00



9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

Please contact with Questions: 904-268-2551

INVOICE NUMBER	TOTAL DUE	CUSTOMER	PAGE
2084431	\$40.00	65624	1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN MAKING PAYMENT AND REMIT TO:

FEL-JACKSONVILLE WW -#149 PO BOX 100286 ATLANTA, GA 30384-0286

MASTER ACCOUNT NUMBER: 1042440

SHIP TO:

TOTAL DUE

\$40.00

COUNTER PICK UP 9692 FLORIDA MINING BLVD W BUILDING #100 JACKSONVILLE, FL 32257

CREEKVIEW COMMUNITY DEVELOPMEN 2300 GLADES RD STE 410W CREEKVIEW TRL 5A/B C/O JAX UTILITIES MANAGEMENT BOCA RATON, FL 33431

TERMS:

NET 10TH PROX

SHIP WHSE.	SE WH	LL SE.	TAX C	ODE	CUSTOME	ER ORDER NUMBER	SALESMAN	JOI	B NAME	IAME INVOICE D		BATCH
149	l	49 FL				5B 219 TRL		RL 5A/B	05	5/13/24	IO 113043	
ORDER	RED	SH	HIPPED	ITEM	NUMBER		DESCRIPTION		UNIT PRICE	UM	DUNT	
	8		8	RAYAA2E	SP.	BLUE 2W PAVEMENT N	MRKR W/ PAD *Z		5.000	EA		40.00
							INVOI	CE SUB-TOTAL				40.00
******	*****	*****	*****	*****	*****	*********	r					
						CTS THAT ARE NOT "LE						
PRODUC	CTS W	TH *NF	IN THE DE	SCRIPTIO	N ARE NOT LE	WATER SYSTEMS ANTI AD FREE AND CAN ON	LY BE INSTALLED IN	CONSUMPTION.				
NON-PO	TABLE	APPLI	ICATIONS. E	SUYER IS	SOLELY RESP	ONSIBLE FOR PRODUC	T SELECTION.					
_								1				
			Loo	king f	or a mo	re convenien	it way to pay	your bill'	?	/		
											93	

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.

ORIGINAL INVOICE

Log in to Ferguson.com and request access to Online Bill Pay.

Requistion Form 345 Ferguson (Area 5)

Final Audit Report 2024-05-20

Created: 2024-05-20

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAXXwvU0EiS_HTvRbWz_malXaoe0q1kxVx

"Requistion Form 345 Ferguson (Area 5)" History

Document created by Shelley Blair (blairs@etminc.com) 2024-05-20 - 8:55:29 PM GMT

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-05-20 - 8:55:32 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
2024-05-20 - 9:00:15 PM GMT

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2024-05-20 - 9:00:35 PM GMT - Time Source: server

Agreement completed. 2024-05-20 - 9:00:35 PM GMT

3812

	NO. <u>10</u>
DATE OF ISSUANCE: February 28, 2024	EFFECTIVE DATE: February 28, 2024
OWNER: Creekview Trail CDD. CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Trail APF Road Phase 1	
Project: <u>Creekview Trail APF Road Phase 1</u> ENGINEER's Contract No. <u>17-115-10</u> ENGINEER: <u>England – Thims and Miller, Inc.</u>	OWNER's Contract No. N.A.
	ties Management. Inc. change order request 10 dated February 27, 2024 knowledges that all issues related to Contract Time and Compensation for
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ 2.845,469.00	Original Contract Times: Substantial Completion: 223 Ready for final payment: 283 (days)
Net Increase /Decrease from previous Change Orders No. <u>0</u> to No. <u>9</u> \$ (129,469.00)	Net change from previous Change Orders No0 to No9- Substantial Completion:147 Ready for final payment:147 (days)
Contract Price prior to this Change Order: \$ 2.716.000.00	Contract Times prior to this Change Order: Substantial Completion: 370 Ready for final payment: 430 (days)
Net Increase/ Decrease of this Change Order: \$ 124,000.00	Net Increase this Change Order: Substantial Completion: 5 Ready for final payment: 5 (days)
Contract Price with all approved Change Orders: \$ 2.840,000.00	Contract Times with all approved Change Orders: Substantial Completion: 375 Ready for final payment: 435 (days)
RECOMMENDED: APPROVED By: Structure Signature Signature OWNER (Authorized Signature)	By: by:
Date: 2/28/2024 Date: 2/28/2024 EJCDC 1910-8-B (1996 Edition) Prepared by the Engineers Joint Contract Documents Committee and endorsed by	Date: 02.29.24 y The Associated General Contractors of America and the Construction Specifications Institute.

CHANGE ORDER REQUEST



Gerving NE Florida Gince 1974

Project: Creekview Trail APF Rd PH 1

Owner: Greenpointe Developers, Inc.

Engineer: England-Thims & Miller

Change Order No: 10

Date: 2/27/2024
Contract for: SITE WORK

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

SCOPE

The contract is changed as follows:

The con	tract is changed as follows:												
Item	Description				Qty	Unit	Unit Price	Total Price					
01	Add final lift of asphalt paving ar	nd restrip	:		1	LS	\$124,000.00	\$124,000.00					
02													
03													
SUMM	1ARY The original Contra	ct Sum was				\$	2,845,469.00						
The	net change by previously authorized Cha	nge Orders				\$	(129,469.00)						
	The Contract Sum pior to this Change	Order was			_	\$	2,716,000.00						
	The Contract Sum will be increased (de this Change Order in the				_	\$	124,000.00						
The ne	ew Contract Sum including this Change O	rder will be				\$ 2,	840,000.00						
Origina	The original commencement date was: al days to Substantial Completion was: Original days to Final Completion was: added prior to this change order was:	5/ 223 283 147	days days days days	Date: Date:	12/10/2022 2/8/2023		Days will be incre	eased (decreased) by:	5	days			
	Current Substantial Completion:	370	days	Date:	5/6/2023			bstantial Completion:	375	days	Date:	5/11/2023	
England- ENGINEE	Current Final Completion: -Thims & Miller -R	430	days	Jax Utilities Mar	7/5/2023	street,	New days	Greenpoi	435	days lopers, Inc	Date:	7/10/2023	
(Signatur	re)			(Signature)				(Signatur	e)				
DATE				2/27/2 DATE	2024			DATE					



Serving NE Florida Since 1974

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

2/27/2024

Total

\$ 124,000.00

Change Order Proposal & Scope of Work

Project: Creekview Trail APF Rd PH 1
Owner: Greenpointe Developers, Inc.
Engineer: England-Thims & Miller
Geotech: ECS of Florida, LLC
Surveyor: Clary & Associates, Inc

Item	Description	Quantity	Units	Unit Price	1	Total Price
1	General Conditions	1	LS	\$ 6,500.00	\$	6,500.00
2	MOT	1	LS	\$ 2,600.00	\$	2,600.00
3	Paving & Striping	1	LS	\$ 114,900.00	\$	114,900.00
4					\$	-
5					\$	-
6					\$	-
7					\$	
8					\$	=
9					\$	-
10					\$	_
11					\$	_
12					\$	=
13					\$	-
14					\$	-
15					\$	

Creekview Trail CDD Change Order 10 JUM singed

Final Audit Report 2024-03-01

Created: 2024-02-29

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA3BxAXWMsyVISWFS3dVWjnLh4jQK74dIR

"Creekview Trail CDD Change Order 10 JUM singed" History

Document created by Shelley Blair (blairs@etminc.com) 2024-02-29 - 3:16:54 PM GMT- IP address: 170.249.159.100

- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-02-29 3:16:58 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-03-01 10:02:54 PM GMT- IP address: 18.210.6.165
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)

 Signature Date: 2024-03-01 10:03:06 PM GMT Time Source: server- IP address: 12.18.33.170
- Agreement completed.
 2024-03-01 10:03:06 PM GMT

3816

DATE OF ISSUANCE: April 19, 2024	FFECTIVE DATE: April 19, 2024					
OWNER: Creekview GP, LLC CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Areas 1 and 2 Project: Creekview Areas 1 and 2 ENGINEER's Contract No. 17-115-10 ENGINEER: England – Thims and Miller, Inc.	OWNER's Contract No. N.A.					
You are directed to make the following changes in the Contract D Description: Relocate installed utilities Reason for Change: Location conflict with underdrain Attachments: (List documents supporting change) Jax Utilities By execution of this change order document, the Contractor acknowledges the work associated with these changes are resolved.						
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:					
riginal Contract Price \$ 18,539,562.75	Original Contract Times: Substantial Completion: 502 Ready for final payment: 568 (days)					
et Increase /Decrease from previous Change Orders No. <u>0</u> to No. <u>10</u> \$ (2,846,062.75)	Net change from previous Change Orders No0 to No10- Substantial Completion:71 Ready for final payment:71 (days)					
ontract Price prior to this Change Order: \$ 15,693,500.00	Contract Times prior to this Change Order: Substantial Completion: 573 Ready for final payment: 639 (days)					
et Increase /Decrease of this Change Order: \$ 20,500.00	Net Increase this Change Order: Substantial Completion: 5 . Ready for final payment: 5 . (days)					
ontract Price with all approved Change Orders: \$ 15,714,000.00	Contract Times with all approved Change Orders: Substantial Completion: 578 Ready for final payment: 644 (days)					
RECOMMENDED: By:						

CHANGE ORDER REQUEST



Gerving NE Florida Gince 1974

Project: Creekview Trail Area 1+2

Owner: Creekview CDD

Engineer: England-Thims & Miller

Change Order No: 1

Date: 3/4/2024
Contract for: SITE WORK

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

SCOPE

The contract is changed as follows:

Current Substantial Completion:

Current Final Completion:

573

639

days

days

ltem	Description				Qty	Unit	Unit Price	Total Price
01	Relocate installed utilities for UD	DD conflic	ts.		1	LS	\$20,500.00	\$20,500.00
02								
03								
SUMM	1ARY The original Contra	act Sum was	:			\$ 18,5	39,562.75	
The r	net change by previously authorized Cha	ange Orders	:			\$ (2,8	46,062.75)	
	The Contract Sum pior to this Change	e Order was	:			\$ 15,6	93,500.00	
	The Contract Sum will be increased (de							
	this Change Order in the	e amount of	:			\$20,500	0.00	
The nev	v Contract Sum including this Change O	order will be	:			\$ 15,71	4,000.00	
TIME								
T	ne original commencement date was:	7/	1/2022					
	days to Substantial Completion was:	502 568	days days	Date: Date:	11/15/2023 1/14/2024			
	dded prior to this change order was:	71	days	Date.	1/17/2027		Days will be increas	sed (decreased) by:

New days to Substantial Completion:

New days to Final Completion:

578

644

days

days

Date:

Date:

1/30/2024

4/5/2024

England-Thims & Miller ENGINEER	Jax Utilities Management Inc CONTRACTOR	Creekview CDD OWNER
(Signature)	(Signature)	(Signature)
DATE	3/4/2024 DATE	DATE

1/25/2024

3/31/2024

Date:

Date:



Gerving NE Florida Gince 1974

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

3/4/2024

Total

\$ 20,500.00

Change Order Proposal & Scope of Work

Project: Creekview Trail Area 1+2Developer: Greenpointe Developers, LLC.
Engineer: England-Thims & Miller, Inc.

Geotech: ECS Limited, Inc. Surveyor: Clary & Associates, Inc.

Item	Description	Quantity	Units	Unit Price		ice Total P	
1	11.09.23 Relocate WM Saffron Ct.	1	LS	\$	5,000.00	\$	5,000.00
2	11.10.23 Relocate RWM Saffron Ct.	1	LS	\$	3,000.00	\$	3,000.00
3	01.18.24 Relocate WM Clippers Ct.	1	LS	\$	3,500.00	; \$	3,500.00
4	01.19.24 Relocate RWM Clippers Ct.	1	LS	\$	4,000.00	\$	4,000.00
5	01.22.24 Relocate RWM Charmer Ct.	1	LS	\$	5,000.00	\$	5,000.00
6						\$	-
7						\$	-
8						\$	-
9						\$	-
10						\$	-
11						\$	-
12						\$	-
13						\$	-
14						\$	-
15						\$	-
16						\$	-
17						\$	-
18						\$	-
19						\$	-
20						\$	-

Creekview Areas 1 and 2 Change Order 11 JUM rev - Signed

Final Audit Report 2024-04-26

Created: 2024-04-22

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA91UiwYC1MIGchADu15O49_hKHddYjEM_

"Creekview Areas 1 and 2 Change Order 11 JUM rev - Signed" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-22 11:09:22 AM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-22 11:09:26 AM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-26 8:21:13 PM GMT
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
 Signature Date: 2024-04-26 8:21:25 PM GMT Time Source: server
- Agreement completed. 2024-04-26 - 8:21:25 PM GMT

3 B I C

DATE OF ISSUANCE: April 19, 2024	FFECTIVE DATE: April 19, 2024
OWNER: Creekview GP, LLC CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Areas 1 and 2	
Project: <u>Creekview Areas 1 and 2</u> ENGINEER's Contract No. <u>17-115-10</u> ENGINEER: <u>England – Thims and Miller, Inc.</u>	OWNER's Contract No. N.A.
You are directed to make the following changes in the Contract Do	ocuments:
Description: Upsize 4 common area reuse services	
Reason for Change: <u>Installed prior to irrigation design</u>	
Attachments: (List documents supporting change) Jax Utilities	Management, Inc. change order request dated 4/1/2024
By execution of this change order document, the Contractor acknot the work associated with these changes are resolved.	owledges that all issues related to Contract Time and Compensation for
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
riginal Contract Price	Original Contract Times:
\$ 18,539,562.7 <u>5</u>	Substantial Completion: 502 Ready for final payment: 568 (days)
et Increase /Decrease from previous Change Orders b. 0_to No. 11	Net change from previous Change Orders No0 to No11- Substantial Completion:76 Ready for final payment:76
\$ (2,825,562.75)	(days)
ontract Price prior to this Change Order: \$ 15,714,000.00	Contract Times prior to this Change Order: Substantial Completion: 578 Ready for final payment: 644
et Increase /Decrease of this Change Order:	(days)
\$ 9,000.00	Net Increase this Change Order: Substantial Completion: 2 . Ready for final payment: 2 . (days)
ontract Price with all approved Change Orders:	Contract Times with all approved Change Orders:
\$ 15,723,000.00	Substantial Completion: 580 Ready for final payment: 646 (days)
RECOMMENDED: By: APPROVED: By: My: My: My: My: My: My: My: My: My: M	By: CONTRACTOR (Authorized Signature)
Date: April 19, 2024 EJCDC 1910-8-B (1996 Edition) Prepared by the Engineers Joint Contract Documents Committee and endorsed by The	Date:04.19.24 e Associated General Contractors of America and the Construction Specifications Institute.

CHANGE ORDER REQUEST



Gerving NE Florida Gince 1974

Project: Creekview Trail Area 1+2

Change Order No: 12

Date: 4/1/2024

Owner: Creekview CDD

Engineer: England-Thims & Miller

Contract for: SITE WORK

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

SCOPE

The contract is changed as follows:

Item	Description	Qty	Unit	Unit Price	Total Price	
01	Upsize 4 reuse services	1	LS	\$9,000.00	\$9,000.00	
02						
03						
SUMM	IARY The original Contract Sum was:		\$ 18,53	9,562.75		
The n	net change by previously authorized Change Orders:		\$ (2,82	5,562.75)		
	The Contract Sum pior to this Change Order was:		\$ 15,71	4,000.00		
	The Contract Sum will be increased (decreased) by this Change Order in the amount of:		\$9,000.0	00		
The nev	w Contract Sum including this Change Order will be:		\$ 15,723,	000.00		

TIME

The original commencement date was:	7/	1/2022							
Original days to Substantial Completion was: Original days to Final Completion was: Days added prior to this change order was:	502 568 76	days days days	Date: Date:	11/15/2023 1/14/2024	Days will be increased (decreased) by:	2	days		
Current Substantial Completion: Current Final Completion:	578 644	days days	Date: Date:	1/30/2024 4/5/2024	•	580 646	days days	Date: Date:	2/1/2024 4/7/2024

England-Thims & Miller	Jax Utilities Management Inc	Creekview CDD
ENGINEER	CONTRACTOR	OWNER
(Signature)	(Signature)	(Signature)
(Signature)	(Signature)	(Signature)
(Signature)	(Signature) 4/1/2024	(Signature)



Gerving NE Florida Gince 1974

Charlie Freshwater - President | Rick Johns - Vice President | Steven Jordan - CFO

4/1/2024

Total

\$ 9,000.00

Change Order Proposal & Scope of Work

Project: Creekview Trail Area 1+2Developer: Greenpointe Developers, LLC.
Engineer: England-Thims & Miller, Inc.

Geotech: ECS Limited, Inc. Surveyor: Clary & Associates, Inc.

Item	Description	Quantity Units Unit Price		Unit Price		Total Price	
1	Upsize reuse service Americana Dr. STA 39+75	1	LS	\$	2,250.00	\$	2,250.00
2	Upsize reuse service Americana Dr. STA 63+25	1	LS	\$	2,250.00	\$	2,250.00
3	Upsize reuse service Harvesters Ct. STA 10+00	1	LS	\$	2,250.00	\$	2,250.00
4	Upsize reuse service Harvesters Ct. STA 10+50	1	LS	\$	2,250.00	\$	2,250.00
5						\$	-
6						\$	-
7						\$	-
8						\$	-
9						\$	-
10						\$	-
11						\$	-
12						\$	-
13						\$	-
14						\$	-
15						\$	-
16						\$	-
17						\$	-
18						\$	-
19						\$	-
20						\$	-

Creekview Areas 1 and 2 Change Order 12 JUM rev - Signed

Final Audit Report 2024-04-26

Created: 2024-04-22

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA035DYJp_V33i-6GgmlWwWSxC8W5RsW8o

"Creekview Areas 1 and 2 Change Order 12 JUM rev - Signed" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-04-22 11:10:51 AM GMT- IP address: 8.17.109.246
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-04-22 11:10:55 AM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
 2024-04-25 1:21:36 PM GMT- IP address: 3.237.91.71
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-04-26 - 8:19:57 PM GMT
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
 Signature Date: 2024-04-26 8:20:14 PM GMT Time Source: server
- Agreement completed. 2024-04-26 - 8:20:14 PM GMT

386

DATE OF ISSUANCE: August 5, 2022	EFFECTIVE DATE: August 5, 2022
OWNER: Creekview GP, LLC CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Areas 1 and 2	
Project: Creekview Areas 1 and 2 ENGINEER's Contract No. 17-115-10 ENGINEER: England – Thims and Miller, Inc.	OWNER's Contract No. N.A.
You are directed to make the following changes in the Contract Do Description: Owner Direct Purchase Materials Deduction Reason for Change: Owner Direct Purchase Materials De	
Attachments: (List documents supporting change) <u>Jax Utilities</u> By execution of this change order document, the Contractor acknot the work associated with these changes are resolved.	Management, Inc. Change Order from pay request wheeling the same of the same o
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
riginal Contract Price \$ 18,539,562.75	Original Contract Times: Substantial Completion: 502 Ready for final payment: 568 (days)
et Increase/Decrease from previous Change Orders No. <u>0</u> to No. <u>0</u> \$ 0.00	Net change from previous Change Orders No0 to No0 Substantial Completion:0 Ready for final payment:0 (days)
ontract Price prior to this Change Order: \$ 18,539,562.75	Contract Times prior to this Change Order: Substantial Completion: 502 Ready for final payment: 568 (days)
et Inerease/ Decrease of this Change Order: \$ (3,662,258.17)	Net Increase this Change Order: Substantial Completion: 0 . Ready for final payment: 0 . (days)
ontract Price with all approved Change Orders: \$ 14,877,304.58	Contract Times with all approved Change Orders: Substantial Completion: 502 Ready for final payment: 568 (days)
RECOMMENDED: By: APPROVED: By: By: OWNER (Authorized Signature)	By: CONTRACTOR (Authorized Signature)
Date: 8/5/2022 Date: 5/20/2024 EJCDC 1910-8-B (1996 Edition)	Date: 8/5/2022

AIA DOCU Continuati	IMENT G703 ion Sheet			(10000011	Creekview Trail Ar Change Orders	rea 1+2		Application # Application Date Period To		1 7/29/2022 7/29/2022
Α	B				D	e Sala		G G	NEW YORK	de de la Haracana
					WORK COMPLETE		MATERIALS PRESENTLY	TOTAL COMPLETED		BALANCE
ITEM #	DESCRIPTION OF WORK	U/M	QTY	SCHEDULED VALUE	FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	STORED (NOT IN D OR E)	& STORED TO DATE (D + E + F)	% (G/C)	TO FINISH (C - G)
1	CHANGE ORDER #1								,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
	ODP Materials Deduct	393	What show					0.00	0%	(706,512.00)
1000	American Precast	Is	1	(706,512.00)			(F7 272 40)	(251,715.78)	28%	(641,629.79)
	County Materials	ls	1	(893,345.57)			(57,373.40) (359,171.60)	(1,314,041.75)	75%	(444,521.87)
C	Ferguson Waterworks	is	1	(1,758,563.62)	(954,870.15)		(333,171.60)	0.00	0%	(64,250.00)
D	Xylem/Flygt	ls	1	(64,250.00)				0.00	070	(01,230.00)
	TOTALS		i and the second	(3,422,671.19)	(1,149,212.53)	0.00	(416,545.00)	(1,565,757.53)	46%	(1,856,913.66)
2	CHANGE ORDER #2	ls	1	0.00	0.00	0.00	0.00	0.00	#DIV/0!	0.00
3	CHANGE ORDER #3	ls	1				760 GALV			
	CHANGE ORDER #4	Is	1							
	SUB-TOTAL (Change Orders)			(3,422,671.19)	(1,149,212.53)	0.00	(416,545.00)	(1,565,757.53)		(1,856,913.66)

= 3,662,258.17

Creekview Areas 1 and 2 Change Order 1 JUM Signed

Final Audit Report 2024-05-20

Created: 2024-05-20

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAA1xCk4IK4vvIJqHznjFPKqm8EKQ0k2uZ7

"Creekview Areas 1 and 2 Change Order 1 JUM Signed" History

- Document created by Shelley Blair (blairs@etminc.com) 2024-05-20 2:24:59 PM GMT
- Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-05-20 2:25:07 PM GMT
- Email viewed by Carolina Aristimuno (gkern@greenpointellc.com) 2024-05-20 9:15:41 PM GMT
- Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
 Signature Date: 2024-05-20 9:16:06 PM GMT Time Source: server
- Agreement completed. 2024-05-20 - 9:16:06 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3810

DATE OF ISSUANCE: February 27, 2023	EFFECTIVE DATE: February 27, 2023
OWNER: Creekview GP, LLC CONTRACTOR: Jax Utilities Management, Inc. Contract: Creekview Areas 5A and 5B	
Project: <u>Creekview Areas 5A and 5B</u> ENGINEER's Contract No. <u>17-115-09</u> ENGINEER: <u>England – Thims and Miller, Inc.</u>	OWNER's Contract No. N.A.
You are directed to make the following changes in the Contract	Documents:
Description: Various changes	
Reason for Change: Various changes	
Attachments: (List documents supporting change) Jax Utiliti	ies Management, Inc. Change Order Request dated 2/24/23
	nowledges that all issues related to Contract Time and Compensation for
CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
riginal Contract Price	Original Contract Times: Creekview Area 5A Creekview Area 5B
\$ 12,440,564.7 <u>5</u>	Substantial Completion: 423 days 249 days Ready for final payment: 469 days 305 days
et Increase/Decrease from previous Change Orders No. <u>0</u> to No. <u>1</u> \$ (3,027,563.14)	Net change from previous Change Orders No0 to No1 <u>Creekview Area 5A Creekview Area 5B</u> Substantial Completion:0 days0 days Ready for final payment:0 days0 days
ontract Price prior to this Change Order:	Contract Times prior to this Change Orders:
\$ 9.413.001.61	Creekview Area 5A Creekview Area 5B Substantial Completion: 423 days 249 days Ready for final payment: 469 days 305 days
et Increase/ Decrease of this Change Order:	Net Increase this Change Order
\$ 302,710.39	Creekview Area 5A
ontract Price with all approved Change Orders:	Contract Times with all approved Change Orders:
\$ 9.715,712.00	Creekview Area 5A Creekview Area 5B Substantial Completion: 443 days 249 days Ready for final payment: 489 days 305 days
RECOMMENDED APPROVED: By: By: By: OWNER (Authorized Signature)	By: ord
Date: 2/25/2023 Date: May 20, 2024 EJCDC 1910-8-B (1996 Edition)	

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

CHANGE ORDER REQUEST



Gerving NE Florida Gince 1974

Project: Creekview Trail Area 5A & 5B

Owner: Greenpointe Developers, Inc.

Engineer: England-Thims & Miller

Change Order No: 02

Date: 2/24/2023
Contract for: SITE WORK

Mike James - Chairman | Charlie Freshwater - President | Rick Johns - Vice President

SCOPE

The contract is changed as follows: Various changes.

Item	Description	Qty	Unit	Unit Price	Total Price
01	Various changes. See SOV.	1	LS	\$302,710.39	\$302,710.39
02					
03					

SUMMARY	The original Contract Sum was:	\$ 12,440,564.75
The net change by	previously authorized Change Orders:	\$ (3,027,563.14)
The Contra	ct Sum pior to this Change Order was:	\$ 9,413,001.61
The Contrac	Sum will be increased (decreased) by	
	this Change Order in the amount of:	\$302,710.39
The new Contract Su	m including this Change Order will be:	\$ 9,715,712.00

TIME

The original commencement date was:	5/	1/2022							
Original days to Substantial Completion was: Original days to Final Completion was:	423 469	days days	Date:	6/28/2023 8/27/2023					
Days added prior to this change order was:	0	days			Days will be increased (decreased) by:	20	days		
Current Substantial Completion:	423	days	Date:	6/28/2023	New days to Substantial Completion:	443	days	Date:	7/18/2023
Current Final Completion:	469	days	Date:	8/13/2023	New days to Final Completion:	489	days	Date:	9/2/2023

England-Thims & Miller	Jax Utilities Management Inc	Greenpointe Developers, Inc.
ENGINEER	CONTRACTOR	OWNER
(Signature)	(Signature)	(Signature)
	2/24/2023	
DATE	DATE	DATE



Gerving NE Florida Gince 1974

Mike James - Chairman | Charlie Freshwater - President | Rick Johns - Vice President

2/24/2023

Change Order Proposal & Scope of Work

Project: Creekview Trail Area 5A & 5B
Owner: Greenpointe Developers, Inc.
Engineer: England-Thims & Miller
Geotech: ECS of Florida, LLC
Surveyor: Clary & Associates, Inc.

Item	Description	Quantity	Units	Unit Price		Total Price
1	Change to HP Storm Drain	1	LS	\$ (34,801.61)	\$	(34,801.61)
2	Upgrade force main to 12"	1	LS	\$ 222,712.00	\$	222,712.00
3	Limerock Increase	1	LS	\$ 17,600.00	\$	17,600.00
4	Curb Increase	1	LS	\$ 44,400.00	\$	44,400.00
5	Phasing costs	1	LS	\$ 9,000.00	\$	9,000.00
6	Retaining wall	150	LF	\$ 340.00	\$	51,000.00
7	Roadway	1	LS	\$ 6,900.00	\$	6,900.00
8	Storm Drain	1	LS	\$ 2,700.00	\$	2,700.00
9	Underdrain	(13,050)	LF	\$ 36.00	\$	(469,800.00)
10	Sewer	1	LS	\$ 26,000.00	\$	26,000.00
11	Water	1	LS	\$ (37,000.00)	\$	(37,000.00)
12	Reuse	1	LS	\$ 15,000.00	\$	15,000.00
13	Electric Cost 5A	1	LS	\$ 411,000.00	\$	411,000.00
14	Electric Cost 5B	1	LS	\$ 168,000.00	\$	168,000.00
15	Electric 5 A+B Allowance	1	LS	\$ (130,000.00)	Ś	(130,000.00)

Total \$ 302,710.39

Creekview Area 5 Change Order 2 JUM Signed

Final Audit Report 2024-05-20

Created: 2024-05-20

By: Shelley Blair (blairs@etminc.com)

Status: Signed

Transaction ID: CBJCHBCAABAAZ9WugbJ173OY0wLp_NQEFyRVSmQsds_0

"Creekview Area 5 Change Order 2 JUM Signed" History

Document created by Shelley Blair (blairs@etminc.com) 2024-05-20 - 2:52:05 PM GMT

Document emailed to Carolina Aristimuno (gkern@greenpointellc.com) for signature 2024-05-20 - 2:52:09 PM GMT

Email viewed by Carolina Aristimuno (gkern@greenpointellc.com)
2024-05-20 - 6:51:31 PM GMT

Document e-signed by Carolina Aristimuno (gkern@greenpointellc.com)
Signature Date: 2024-05-20 - 6:52:07 PM GMT - Time Source: server

Agreement completed. 2024-05-20 - 6:52:07 PM GMT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

381



Application for Membership and Electric Service

Page 1 of 1

3/11/24

Member # -Account # -

1725065

9243594

Location # -Contact Number - (386) 290-0430

8820062

County -**Business Phone**

Location Address: 3236 PIPERS WAY LIFT STATION

GREEN COVE SPRINGS, FL 32043

CREEKVIEW CDD 2300 GLADES RD STE 410 **BOCA RATON FL 33431**

Served by the Orange Park District

I/We certify that the electric service provided by Clay Electric is for the following purpose: GENERAL SERVICE

The applicants hereby apply for membership in Clay Electric Cooperative, Inc., and agree to comply with and be bound by the provisions of the charter and bylaws of said Cooperative and such rules and regulations as may be adopted by the Cooperative.

Memberships and deposits are not transferable by the member/applicants and constitute security for the amounts due the cooperative. The Cooperative may transfer membership fees and deposits to other accounts maintained by member/applicant in accordance with the Cooperative's policies. The new service fee is non-refundable and due at the time of application. It is only effective for 12 months from the time of application.

The applicants understand that the Cooperative has the right to place and access metering devices to record energy use and properly maintain electric service.

The applicants agree that failure to negotiate a check made payable to the applicants for a capital credit retirement or for any other payment due from Clay Electric Cooperative and if such failure continues for a period of three years then in accordance with the Cooperatives bylaws, rules and regulations, the applicants shall have agreed to release and assign such check or payment to the Cooperative or its designee.

The applicant(s), in consideration of one dollar and other valuable considerations to them in hand paid, receipt whereof is acknowledged, do hereby grant and convey unto Clay Electric Cooperative, Inc., whose post office address is Keystone Heights, Florida, and its successors and assigns, a perpetual easement across and the right to enter upon the land of the undersigned, situated in County of , State of Florida, and more particularly described as follows:

PT OF 15/5/25 TRACT 16 CREEKVIEW TRAIL

and to place, replace, construct, operate, repair and maintain an electric distribution line, and to cut trees and shrubbery within 10 feet on each side of said distribution line and to enter the land of the undersigned at any reasonable time for the purpose of reading electric meters. If gates are locked or combination locks are installed, it is the responsibility of the applicant(s) to allow the Cooperative access.

The applicants understand Clay Electric has the right of offset for expenses incurred for the collection of delinquent debts to the Cooperative by the member. Date O3 11124 First Witness __ Signature Second Witness First Witness Please verify your Name, Address and Phone Number. Second Witness

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3811

CREEKVIEW TRAIL COMMUNITY DEVELOPMENT DISTRICT WORK AUTHORIZATION NO. 4 APF Road Phases 2, 3 and 4

Amendment No. 1

Scope of Work

England-Thims & Miller, Inc. (ETM) shall provide general consulting engineering services for the Creekview Community Development District as directed by the Board of Supervisors or their designee. General consulting services shall include, but not be limited to:

TASK VI - ROADWAY MODIFICATION PLAN PREPARATION

Modified roadway plans will be produced in accordance with Clay County Standards and Specifications. This task includes:

- Phasing modifications to provide a phase for access to Area 6, and additional sub phasing
- Utility modifications
- Drainage modifications
- SMF modification
- Relocate median opening to amenity

	Lump Sum Fee
3.	CCUA Sanitary Sewer Collection System General Permit Modification Lump Sum Fee
4.	CCUA Water Distribution System General Permit Modification Lump Sum Fee
5.	St. Johns River Water Management District – Environmental Resource Permit Modification *Lump Sum Fee

TASK IX – PROJECT MANAGEMENT

This task includes attendance at meetings with the Client and other project team members. Also includes conference calls, schedule preparation/updates, opinions of probable construction cost, miscellaneous exhibit preparation, consultant coordination and any other requested preconstruction activities.

Fee ------ Hourly (Budget Estimate: \$5,000.00)

FEE SUMMARY

Task		Lump Sum Fee
Task VI	Roadway Modification Plan Preparation	\$ 36,600.00
Task VII	Code Minimum Landscape Plan Modification	\$ 2,940.00
Task VIII	Regulatory Permitting	
	Clay County Plan Review	\$ 6,500.00
	2. CCUA Utility Plan Approval	\$ 7,500.00
	3. CCUA Sanitary Sewer Collection System General Permit	\$ 2,000.00
	4. CCUA Water Distribution System General Permit	\$ 2,000.00
	5. SJRWMD – Environmental Resource Permit Modification	\$ 9,200.00
Task IX	Project Management (Hourly)	\$ 5,000.00
FEE SUM	IMARY TOTAL	\$ 71,740.00
	Plus Expenses at cost and limited Construction Administration	

EXPENSES

Costs such as final printing, delivery service, mileage and travel shall be invoiced at direct cost.

Approved by: _

4/12/2024

Date:

ENGLAND-THIMS & MILLER, INC. HOURLY FEE SCHEDULE - 2024

CEO/CSO	\$400.00	/Hr.
President	\$350.00	/Hr.
Executive Vice President	\$335.00	/Hr.
Vice President	\$260.00	/Hr.
Senior Engineer/ Senior Project Manager	\$215.00	/Hr.
Project Manager	\$200.00	/Hr.
Director	\$185.00	/Hr.
Engineer	\$175.00	/Hr.
Assistant Project Manager	\$155.00	/Hr.
Senior Planner /Planning Manager	\$200.00	/Hr.
Senior Environmental Scientist	\$215.00	/Hr.
Planner	\$163.00	/Hr.
CEI Senior Project Engineer	\$230.00	/Hr.
CEI Project Manager/Project Administrator	\$184.00	/Hr.
CEI Senior Inspector	\$163.00	/Hr.
CEI Inspector	\$132.00	/Hr.
Senior Landscape Architect	\$184.00	/Hr.
Landscape Architect	\$165.00	/Hr.
Senior Technician/Senior Specialist	\$163.00	/Hr.
GIS Program Manager	\$180.00	/Hr.
GIS Analyst	\$140.00	/Hr.
GIS Consultant	\$150.00	/Hr.
Senior Engineering Designer / Senior LA Designer	\$160.00	/Hr.
Engineering Intern	\$140.00	/Hr.
Engineering/Landscape Designer	\$140.00	/Hr.
CADD/GIS Technician	\$132.00	/Hr.
Project Coordinator / CSS	\$100.00	/Hr.
Administrative Support	\$95.00	/Hr.

^{*}ETM's standard hourly billing rates are reevaluated annually prior to the beginning of the calendar year.

Approval:	
Submitted by:England-Thims & Miller, Inc.	Date: _ April 12, 2024
England-Thims & Miller, Inc.	

Creekview Trail Community Development District

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3BIVa

AGREEMENT BETWEEN THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT AND THE TREE AMIGOS OUTDOOR SERVICES, LLC FOR LANDSCAPE INSTALLATION

(Area 1)

THIS AGREEMENT ("Agreement") is made and entered into this ___ day of ____ 2024, by and between:

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT, a local unit of special-purpose government established pursuant to Chapter 190, *Florida Statutes*, being situated in Clay County, Florida, with an address c/o Wrathell, Hunt and Associates, LLC, 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431 ("District"), and

THE TREE AMIGOS OUTDOOR SERVICES, LLC, a Florida limited liability company, with an address of 5000-18 Highway 17, #235, Fleming Island, Florida 32003 ("Contractor," and together with the District, the "Parties," and separately "Party").

RECITALS

WHEREAS, the District was established pursuant to Chapter 190, *Florida Statutes*, for the purpose of planning, financing, constructing, installing, operating, and/or maintaining certain infrastructure, including landscape improvements; and

WHEREAS, the District desires to retain an independent contractor to perform landscape installation services and provide materials associated therewith, as more particularly described in this Agreement and more particularly on the attached Exhibit A, and Contractor represents that it is capable of providing such materials and services and desires to contract with the District to do so in accordance with the terms of this Agreement; and

WHEREAS, the District and Contractor warrant and agree that they have all right, power and authority to enter into and be bound by this Agreement.

Now, Therefore, in consideration of the recitals, agreements, and mutual covenants contained herein, and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged by the Parties, the Parties agree as follows:

SECTION 1. RECITALS. The recitals so stated are true and correct and by this reference are incorporated into and form a material part of this Agreement.

SECTION 2. DESCRIPTION OF WORK AND SERVICES. The duties, obligations, and responsibilities of Contractor are to provide the services, labor, materials and warranties described herein, in accordance with the landscape plans transmitted to the Contractor ("Plans") and as set forth in the proposal attached hereto and incorporated by reference herein as Exhibit A ("Services"). The Services shall include, but are not limited, to the installation of the plant material

and landscape improvements in Area 2 of the District. Contractor shall coordinate the Services with other contractors performing work for the District. Contractor shall coordinate with the District's Designee (hereinafter defined) in the location and installation of all landscape material, site prep work, irrigation systems, controllers, meters and other appurtenances that may be required for a complete and operational scope of work. Should any questions arise as to the coordination required, Contractor shall consult with the District's Designee, as defined below.

- A. Contractor shall be solely responsible for the means, manner, and methods by which its duties, obligations, and responsibilities are met to the satisfaction of the District. Contractor shall report directly to the District Manager and Joe Cornelison or his designee (together, the "District Designee"). Contractor shall use all due care to protect the property of the District, its residents and landowners from damage. Contractor agrees to commence repair of any damage resulting from Contractor's activities and work within twenty-four (24) hours.
- **B.** Should any error or inconsistency appear in the Plans, Contractor, before proceeding with the Services, must notify the District for the proper adjustment, and in no case proceed with the Services in uncertainty nor with insufficient drawings.
- C. This Agreement grants to Contractor the right to enter District lands which are subject to this Agreement, for those purposes described in this Agreement, and Contractor hereby agrees to comply with all applicable laws, rules, and regulations affecting the provision of the Services, including, but not limited to, line of sight and height requirements of Clay County and the Florida Department of Transportation, as applicable. Contractor shall use industry best practices and procedures when carrying out the Services, including IFAS recommendations for plant material and placement.
- **D.** Changes in the Services, labor, or materials may be accomplished by change order that demonstrates the written agreement of the District and Contractor upon the change in the Services, the amount of adjustment in compensation, and the extent of adjustment to the date of completion. Any additional compensation for additional duties shall be paid only upon the written authorization of the District Designee.
- E. Contractor shall keep the premises and surrounding area free from accumulation of waste materials or rubbish caused by operations under this Agreement. Additionally, Contractor must clean mud and other debris from the District streets used as access to and from the installation site. At completion of the Services, Contractor shall remove from the site waste materials, rubbish, tools, equipment, machinery and surplus materials. If Contractor fails to clean up as provided in this Agreement, the District may do so and the cost, if any, shall be reimbursed by Contractor.

SECTION 3. TIMING. Contractor shall expeditiously commence the Services upon execution of this Agreement and Services shall be complete as expeditiously as possible and by a date separately set forth in writing by the District. The term "substantially complete" as used herein shall mean the time at which the Services have progressed to the point where, in the opinion of the

District, the Services are sufficiently complete, in accordance with this Agreement, so that the Services can be utilized for the purposes for which they are intended. The term "fully complete" as used herein shall mean the time at which the Services are finished in their entirety and, in the opinion of the District, no further work on the part of Contractor is necessary to finish the Services in accordance with this Agreement. Contractor shall notify the District Designee in writing immediately upon recognizing any potential for a delay delivering its work caused by itself or another contractor. The Parties recognize that time is of the essence with this Agreement and that the District will suffer financial loss if the Services are not completed within the times specified herein. The Parties also recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual loss suffered by District if the Work is not completed on time. Accordingly, instead of requiring any such proof, District and Contractor agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay District \$500 (Five Hundred Dollars) for each day that expires after the time specified herein for failure to meet substantially complete thresholds and \$1,000 (One Thousand Dollars) for each day that expires after the time specified herein for failure to meet finally complete thresholds. Contractor must coordinate their work with others performing work for the District as the District directs. Contractor will work overtime or extra shifts as necessary to meet the timeframe provided for herein.

Section 4. Payment for Services. Total compensation for supplying all of the Services described herein and in the attached Exhibit A shall not Two Hundred Seven Thousand Four Hundred Fifty-Two Dollars and 75/00 Cents (\$207,452.75). Contractor shall maintain records conforming to usual accounting practices. Further, Contractor agrees to render monthly invoices to the District, in writing, which shall be delivered or mailed to the District by the fifth (5th) day of the next succeeding month. These monthly invoices are due and payable forty-five (45) days upon receipt of the invoice by the District or as otherwise provided for under the Local Government Prompt Payment Act, sections 218.70 et seq., Florida Statutes. Each monthly invoice shall contain, at a minimum, the District's name, Contractor's name, the invoice date, an invoice number, an itemized listing of all costs billed on each invoice with a sufficient description of each, the timeframe within which the services were provided, and the address or bank information to which payment is to be remitted.

The District may require, as a condition precedent to making any payment to Contractor, that all subcontractors, material men, suppliers or laborers be paid and require evidence, in the form of lien releases or partial waivers of lien, to be submitted to the District by those subcontractors, material men, suppliers or laborers, and further require that the Contractor provide an Affidavit relating to the payment of said indebtedness. Further, the District shall have the right to require, as a condition precedent to making any payment, evidence from Contractor, in a form satisfactory to the District, that any indebtedness of Contractor, as to services to the District, has been paid and that the Contractor has met all of the obligations with regard to the withholding and payment of taxes, Social Security payments, Workmen's Compensation, Unemployment Compensation contributions, and similar payroll deductions from the wages of employees.

SECTION 5. WARRANTY AND COVENANT. Contractor warrants to the District that all materials furnished under this Agreement shall be new, and that all workmanship and materials shall be of good quality, free from faults and defects. Contractor hereby warrants all installation

for a period of two (2) calendar years from the date of final acceptance by the District or so long as Contractor is providing direct maintenance services to the District, whichever is longer. Contractor shall replace or repair warranted items to the District's satisfaction and in the District's discretion. Neither final acceptance of the Services, nor final payment therefore, nor any provision of the Agreement shall relieve Contractor of responsibility for defective or deficient materials or services. If any of the Services or materials provided under this Agreement are found to be defective, deficient or not in accordance with the Agreement, and without intending to limit any other remedies, Contractor shall correct, remove and replace it promptly after receipt of a written notice from the District and correct and pay for any other damage resulting therefrom to District property or the property of landowners within the District. Further, Contractor hereby assigns all manufacturers' warranties to the District, and shall provide evidence of the same with Contractor's submittal of the Final Payment Application.

Contractor hereby covenants to the District that it shall perform the Services: (i) using its best skill and judgment and in accordance with generally accepted professional and design standards and practices for projects of similar design and complexity as the development occurring within the District; (ii) in compliance with all applicable federal, state, county municipal, building and zoning, land use, environmental, public safety, non-discrimination and disability accessibility laws, codes, ordinances, rules and regulations, including, without limitation, all professional registration (both corporate and individual) for all required basic disciplines that it shall perform; and (iii) in an expeditious and economical manner consistent with the best interest of the District. Contractor hereby covenants to the District that any work product of the Contractor shall not call for the use nor infringe any patent, trademark, services mark, copyright or other proprietary interest claimed or held by any person or business entity absent prior written consent from the District.

SECTION 6. INSURANCE. Contractor shall, at its own expense, maintain insurance during the performance of its services under this Agreement, with limits of liability not less than the following:

workers Compensation	statutory amount
General Liability	
Bodily Injury (including contractual)	\$1,000,000/\$2,000,000
Property Damage (including contractual)	\$1,000,000/\$2,000,000
Automobile Liability (if applicable)	
Bodily Injury and Property Damage	\$1,000,000

Contractor shall provide the District with a certificate naming the District, Creekview GP, LLC, and each of their respective officers, supervisors, agents, managers, counsel, engineers, staff and representatives as additional insureds ("Additional Insureds"). At no time shall Contractor be without insurance in the above amounts. No policy may be canceled during the term of this Agreement without at least thirty (30) days' written notice to the District. An insurance certificate evidencing compliance with this section shall be sent to the District prior to the commencement of any performance under this Agreement. Such insurance shall be considered primary and non-

contributory with respect to the Additional Insureds, all such required insurance policies shall be endorsed to provide for a waiver of underwriter's rights of subrogation in favor of the Additional Insureds, and a 30-Day Notice of Cancellation applies in favor of the Additional Insureds.

If Contractor fails to have secured and maintained the required insurance, the District has the right but not the obligation to secure such required insurance in which event Contractor shall pay the cost for that required insurance and shall furnish, upon demand, all information that may be required in connection with the District's obtaining the required insurance.

SECTION 7. INDEMNIFICATION.

- A. To the fullest extent permitted by law, and in addition to any other obligations of Contractor under this Agreement or otherwise, Contractor shall indemnify, hold harmless, and defend the District, Creekview GP, LLC, and their respective officers, directors, supervisors, employees, staff, managers, attorneys, engineers, consultants, agents, contractors and subcontractors, of each and any of all of the foregoing entities and individuals (together, "Indemnitees") from all claims, liabilities, damages, losses and costs, including, but not limited to, reasonable attorney's fees, to the extent caused, in part or in whole, by (i) the negligent, reckless, or intentionally wrongful misconduct of the Contractor, or any employee, agent, subcontractor, or any individual or entity directly or indirectly employed or used by any of them to perform any of the Services, (ii) the Contractor's performance of, or failure perform, Contractor's obligations pursuant to this Agreement or any Services or Contractor's performance of any activities in connection therewith, and (iii) any breach of any warranty, representation, covenant, or agreement made by Contractor in this Agreement or any Services.
- **B.** Contractor shall ensure that any and all subcontractors include this express paragraph for the benefit of the Indemnitees. Obligations under this section shall include, but are not limited to, the payment of all settlements, judgments, damages, liquidated damages, penalties, forfeitures, back pay awards, court costs, arbitration and/or mediation costs, litigation expenses, attorneys' fees, paralegal fees (incurred in court, out of court, on appeal, or in bankruptcy proceedings), any interest, expenses, damages, penalties, fines, or judgments against the District.

SECTION 8. INDEPENDENT CONTRACTOR. It is understood and agreed that at all times the relationship of Contractor and its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor to the District is the relationship of an independent contractor and not that of an employee, agent, joint venturer or partner of the District. Nothing in this Agreement shall be interpreted or construed as creating or establishing the relationship of employer and employee between the District and Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor. The Parties acknowledge that Contractor is not an employee for state or federal tax purposes. Contractor shall hire and pay all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, all of

whom shall be employees of Contractor and not employees of District and at all times entirely under Contractor's supervision, direction and control.

In particular, the District will not: i) withhold FICA (Social Security) from Contractor's payments; ii) make state or federal unemployment insurance contributions on Contractor's behalf; iii) withhold state or federal income tax from payment to Contractor; iv) make disability insurance contributions on behalf of Contractor; or v) obtain workers' compensation insurance on behalf of Contractor.

SECTION 9. COMPLIANCE WITH LAWS, ORDINANCES AND REGULATIONS. performing its obligations under this Agreement, Contractor and each of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public or governmental authority having appropriate jurisdiction, including all laws, regulations and rules relating to immigration and/or the status of foreign workers. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection with its obligations herein. Contractor shall ensure that all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor observe Contractor's rules and regulations of safety and conduct. Contractor shall take all reasonable precautions for the safety of and shall provide all reasonable protection to prevent damage, injury or loss to all of its employees, agents and subcontractors performing its obligations herein and other persons who may be affected, and any material, equipment and other property. Contractor shall remedy all damage or loss to any property caused in whole or in part by Contractor, its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, or by anyone for whose acts Contractor may be liable. Contractor shall indemnify District for all damage or losses it may incur or be exposed to because of Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor's failure to comply with the provisions contained herein.

SECTION 10. DEFAULT AND PROTECTION AGAINST THIRD PARTY INTERFERENCE. A default by either Party under this Agreement shall entitle the other to all remedies available at law or in equity, which may include, but not be limited to, the right of actual damages and/or specific performance. The District shall be solely responsible for enforcing its rights under this Agreement against any interfering third party. Nothing contained in this Agreement shall limit or impair the District's right to protect its rights from interference by a third party to this Agreement.

SECTION 11. ENFORCEMENT OF AGREEMENT. In the event that either Party is required to enforce this Agreement by court proceedings or otherwise, then the Parties agree that the prevailing Party shall be entitled to recover from the other all fees and costs incurred, including reasonable attorneys' fees and costs for trial, alternative dispute resolution, or appellate proceedings.

SECTION 12. AMENDMENTS. Amendments to and waivers of the provisions contained in this Agreement may be made only by an instrument in writing which is executed by both the District and the Contractor.

SECTION 13. AUTHORIZATION. The execution of this Agreement has been duly authorized by the appropriate body or official of the District and Contractor, both the District and the Contractor have complied with all the requirements of law, and both the District and the Contractor have full power and authority to comply with the terms and provisions of this instrument.

SECTION 14. NOTICES. All notices, requests, consents and other communications under this Agreement ("Notices") shall be in writing and shall be delivered, mailed by First Class Mail, postage prepaid, or overnight delivery service, to the Parties, as follows:

A. If to Contractor: The Tree Amigos Outdoor Services, LLC

5000-18 Highway 17, #235 Fleming Island, Florida 32003 Attn: Shannon McKissock

B. If to District: Creekview Community Development District

c/o Wrathell, Hunt and Associates, LLC

2300 Glades Road, Suite 410W Boca Raton, Florida 33431 Attn: District Manager

With a copy to: Kilinski | Van Wyk PLLC

517 East College Avenue Tallahassee, Florida 32301 Attn: District Counsel

Except as otherwise provided in this Agreement, any Notice shall be deemed received only upon actual delivery at the address set forth above. Notices delivered after 5:00 p.m. (at the place of delivery) or on a non-business day, shall be deemed received on the next business day. If any time for giving Notice contained in this Agreement would otherwise expire on a non-business day, the Notice period shall be extended to the next succeeding business day. Saturdays, Sundays, and legal holidays recognized by the United States government shall not be regarded as business days. Counsel for the District and counsel for Contractor may deliver Notice on behalf of the District and Contractor. Any Party or other person to whom Notices are to be sent or copied may notify the other Parties and addressees of any change in name or address to which Notices shall be sent by providing the same on five (5) days written notice to the Parties and addressees set forth herein.

SECTION 15. ARM'S LENGTH TRANSACTION. This Agreement has been negotiated fully between the District and the Contractor as an arm's length transaction. Both Parties participated fully in the preparation of this Agreement and received the advice of counsel. In the case of a dispute concerning the interpretation of any provision of this Agreement, both Parties are deemed to have drafted, chosen, and selected the language, and the doubtful language will not be interpreted or construed against either the District or the Contractor.

SECTION 16. NO THIRD PARTY BENEFICIARIES. This Agreement is solely for the benefit of the District and the Contractor, and no right or cause of action shall accrue upon or by reason, to or for the benefit of any third party not a formal party to this Agreement. Nothing in this Agreement expressed or implied is intended or shall be construed to confer upon any person or corporation other than the District and Contractor any right, remedy, or claim under or by reason of this Agreement or any of the provisions or conditions of this Agreement; and all of the provisions, representations, covenants, and conditions contained in this Agreement shall inure to the sole benefit of and shall be binding upon the District and the Contractor and their respective representatives, successors, and assigns.

SECTION 17. ASSIGNMENT. Neither the District nor Contractor may assign this Agreement or any monies to become due hereunder without the prior written approval of the other.

SECTION 18. APPLICABLE LAW AND VENUE. This Agreement and the provisions contained herein shall be construed, interpreted and controlled according to the laws of the State of Florida. Each Party consents that the venue for any litigation arising out of or related to this Agreement shall be in Clay County, Florida.

SECTION 19. COMPLIANCE WITH GOVERNMENTAL REGULATION. In performing its obligations under this Agreement, Contractor and each of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public or governmental authority having appropriate jurisdiction, including all laws, regulations and rules relating to immigration and/or the status of foreign workers. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection with its obligations herein. Contractor shall ensure that all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor observe Contractor's rules and regulations of safety and conduct. Contractor shall take all reasonable precautions for the safety of and shall provide all reasonable protection to prevent damage, injury or loss to all of its employees, agents and subcontractors performing its obligations herein and other persons who may be affected, and any material, equipment and other property. Contractor shall remedy all damage or loss to any property caused in whole or in part by Contractor, its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, or by anyone for whose acts Contractor may be liable. Consistent with Section 7 provided for herein, Contractor shall indemnify District for all damage or losses it may incur or be exposed to because of Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor's failure to comply with the provisions contained herein.

SECTION 20. LIENS AND CLAIMS. Contractor shall promptly and properly pay for all labor employed, materials purchased, and equipment hired by it to perform under this Agreement. Contractor shall keep the District's property free from any materialmen's or mechanics' liens and claims or notices in respect to such liens and claims, which arise by reason of Contractor's performance under this Agreement, and Contractor shall immediately discharge any such claim or lien. In the event that Contractor does not pay or satisfy such claim or lien within five (5) business days after the filing of notice thereof, the District, in addition to any and all other remedies

available under this Agreement, may terminate this Agreement to be effective immediately upon the giving of notice of termination.

SECTION 21. LIMITATIONS ON GOVERNMENTAL LIABILITY. Nothing in this Agreement shall be deemed as a waiver of immunity or limits of liability of the District beyond any statutory limited waiver of immunity or limits of liability which may have been adopted by the Florida Legislature in Section 768.28, *Florida Statutes* or other statute, and nothing in this Agreement shall inure to the benefit of any third party for the purpose of allowing any claim which would otherwise be barred under the Doctrine of Sovereign Immunity or by operation of law.

SECTION 22. TERM. This Agreement shall become effective as of the date first above written and shall terminate upon completion of the Services set forth herein and, in any amendment, hereto, unless cancelled earlier, pursuant to Section 23 below.

SECTION 23. TERMINATION. The District agrees that Contractor may terminate this Agreement for cause by providing sixty (60) days' written notice of termination to the District; provided, however, that the District shall be provided a reasonable opportunity to cure any failure under this Agreement. Contractor agrees that the District may terminate this Agreement immediately for cause by providing a written notice of termination to Contractor. The District shall provide thirty (30) days' written notice of termination without cause. Upon any termination of this Agreement, Contractor shall be entitled to payment for any and all material and labor provided up until the effective termination of this Agreement, subject to whatever claims or offsets the District may have against Contractor.

SECTION 24. OWNERSHIP OF DOCUMENTS. All rights in and title to all plans, drawings, specifications, ideas, concepts, designs, sketches, models, programs, software, creation, inventions, reports, or other tangible work product originally developed by Contractor pursuant to this Agreement shall be and remain the sole and exclusive property of the District when developed and shall be considered work for hire.

SECTION 25. PUBLIC RECORDS. Contractor understands and agrees that all documents of any kind provided to the District in connection with this Agreement may be public records, and, accordingly, Contractor agrees to comply with all applicable provisions of Florida law in handling such records, including but not limited to Section 119.0701, Florida Statutes. Contractor acknowledges that the designated public records custodian for the District is Daphne Gillyard ("Public Records Custodian"). Among other requirements and to the extent applicable by law, Contractor shall 1) keep and maintain public records required by the District to perform the service; 2) upon request by the Public Records Custodian, provide the District with the requested public records or allow the records to be inspected or copied within a reasonable time period at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes; 3) ensure that public records which are exempt or confidential, and exempt from public records disclosure requirements, are not disclosed except as authorized by law for the duration of the contract term and following the contract term if Contractor does not transfer the records to the Public Records Custodian of the District; and 4) upon completion of this Agreement, transfer to the District, at no cost, all public records in Contractor's possession or, alternatively, keep, maintain and meet all applicable

requirements for retaining public records pursuant to Florida laws. When such public records are transferred by Contractor, Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. All records stored electronically must be provided to the District in a format that is compatible with Microsoft Word or Adobe PDF formats.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT (561) 571-0010, OR BY EMAIL AT GILLYARDD@WHHASSOCIATES.COM, WRATHELL, HUNT AND ASSOCIATES, LLC, 2300 GLADES ROAD, SUITE 410W, BOCA RATON, FLORIDA 33431.

SECTION 26. SEVERABILITY. The invalidity or unenforceability of any one or more provisions of this Agreement shall not affect the validity or enforceability of the remaining portions of this Agreement, or any part of this Agreement not held to be invalid or unenforceable.

SECTION 27. HEADINGS FOR CONVENIENCE ONLY. The descriptive headings in this Agreement are for convenience only and shall not control nor affect the meaning or construction of any of the provisions of this Agreement.

SECTION 28. ENTIRE AGREEMENT. This instrument shall constitute the final and complete expression of this Agreement between the District and Contractor relating to the subject matter of this Agreement. Exhibit A is applicable to the extent that it states the scope of services for the labor and materials and/or the compensation to be provided under this Agreement. Except as otherwise provided herein and to the extent that any provisions of Exhibit A conflict with provisions of this Agreement, this Agreement shall control.

SECTION 29. SCRUTINIZED COMPANIES STATEMENT. In accordance with Section 287.135, Florida Statutes, Contractor represents that in entering into this Agreement, neither it nor any of its officers, directors, executives, partners, shareholders, members, or agents is on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Terrorism Sectors List, or the Scrutinized Companies that Boycott Israel List created pursuant to Sections 215.4725 and 215.473, Florida Statutes, and in the event such status changes, Contractor shall immediately notify District. If Contractor is found to have submitted a false statement, has been placed on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Terrorism Sectors List, or has been engaged in business operations in Cuba or Syria, or is now or in the future on the Scrutinized Companies that Boycott Israel List, or engaged in a boycott of Israel, the District may immediately terminate this Contract.

SECTION 30. E-VERIFY REQUIREMENTS. Contractor shall comply with and perform all applicable provisions of Section 448.095, *Florida Statutes*. Accordingly, to the extent required by Florida Statute, Contractor shall register with and use the United States Department of Homeland Security's E-Verify system to verify the work authorization status of all newly hired employees. The District may terminate this Agreement immediately for cause if there is a good faith belief that the Contractor has knowingly violated Section 448.091, *Florida Statutes*.

If Contractor anticipates entering into agreements with a subcontractor for the Services, Contractor will not enter into the subcontractor agreement without first receiving an affidavit from the subcontractor regarding compliance with Section 448.095, *Florida Statutes*, and stating that the subcontractor does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall maintain a copy of such affidavit for the duration of the agreement and provide a copy to the District upon request.

In the event that the District has a good faith belief that a subcontractor has knowingly violated Section 448.095, *Florida Statutes*, but Contractor has otherwise complied with its obligations hereunder, the District shall promptly notify Contractor. Contractor agrees to immediately terminate the agreement with the subcontractor upon notice from the District. Further, absent such notification from the District, Contractor or any subcontractor who has a good faith belief that a person or entity with which it is contracting has knowingly violated s. 448.09(1), Florida Statutes, shall promptly terminate its agreement with such person or entity.

By entering into this Agreement, Contractor represents that no public employer has terminated a contract with Contractor under Section 448.095(2)(c), *Florida Statutes*, within the year immediately preceding the date of this Agreement.

[Signature Page to Follow]

IN WITNESS WHEREOF, the Parties hereto have signed this Agreement on the day and year first written above.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

Chairperson, Board of Supervisors

TREE AMIGOS OUTDOOR SERVICES, LLC, a Florida limited liability company

By: Shannon McKissock

Its: Operations Manager

Exhibit A: Proposal

Exhibit A Proposal



Quotation

Quote #: 202904 Date: 04/05/2024

Billed To: Creekview CDD Hyland Trail Green Cove Springs FL

Project: 10727 Hyland Area 1 & 2 Hyland Trail

Green Cove Springs FL

04/20/2024 This quote is valid until:

Description	Common Name	Quantity	Price	Ext Price
Hyland Area 1 Code & Enhanced				
Acer Rubrum 3"cal 14"ht CODE	Red Maple	1.00	525.00	525.00
Juniperus Silicola 3"cal 10'ht CODE	Southern Red Cedar	27.00	465.00	12,555.00
Juniperus Silicola 3"cal 10"ht EH		11.00	465.00	5,115.00
Magnolia Grandiflora DD Blanchard 3"cal 12'ht CODE	Magnolia Grandiflora	6.00	525.00	3,150.00
Magnolia Grandiflora DD Blanchard 3"cal 12'ht EH		6.00	525.00	3,150.00
Magnolia Grandiflora DD Blanchard 8"cal 16'ht EH		4.00	3,750.00	15,000.00
Pinus Elliottii 2"cal 10'ht CODE	Slash Pines	23.00	285.00	6,555.00
Pinus Elliottii 2"cal 10'ht EH		8.00	285.00	2,280.00
Pinus Elliottii 3"cal 10'ht CODE	Slash Pines	8.00	415.00	3,320.00
Pinus Elliottii 3"cal 10'ht EH		7.00	415.00	2,905.00
Platanus Occidentalis 3"cal 14'ht CODE	Sycamore	1.00	500.00	500.00
Quercus virginia 3"cal 12'ht	Live Oak	5.00	525.00	2,625.00
Quercus virginia 4"cal 14'ht CODE	Live Oak	23.00	615.00	14,145.00
Quercus virginia 4"cal 14'ht EH		1.00	615.00	615.00
Ulmus Parvifolia 3"cal 14"ht CODE	Allee Elm	2.00	525.00	1,050.00
Ulmus Parvifolia 3"cal 14"ht EH		1.00	525.00	525.00
Illicum floridanum 24"ht 7gal ES	Anise	152.00	34.00	5,168.00
Viburnum Odoratissimum 36"ht 7gal (7gal 28-20") CODE	Viburnum	71.00	32.00	2,272.00
Edging w/ timbers for lift station		1.00	1,750.00	1,750.00
Muhlenbergia Capillaris 1gal ES	Muhly Grass	852.00	5.00	4 260.00
Fakahatchee Grass Dwarf 1gal ES	Fakahatchee Grass	718.00	5.00	3 590.00
Bahia seed-sod removal park		1.00	8 500.00	8 500.00
Argentin Bahia Unirrigated	Bahia Grass	186,000.00	0.48	89,280.00
Pine Straw (Bales)	Pine Straw	773.00	6.75	5,217.75

Approved:	Date:

5000-18 Highway 17 No. 235 Fleming Island, FL 32003 Office: (904) 778-1030 Fax: (904) 778-1045 Email: cryan@treeamigosoutdoor.com website: www.TreeAmigosOutdoor.com

Page





Quotation

Quote #. 202904 Date: 04/05/2024

Billed To: Creekview CDD Hyland Trail Green Cove Springs FL Project:

Hyland Trail

Green Cove Springs FL

This quote is valid until: 04/20/2024

Description	Common Name	Quantity	Price	Ext Price
Grade/Prep Mobilization	Grade Mobilization	1.00 1.00	2,800.00 3,800.00	2,800.00 3,800.00
Equipment Delivery	Equipment Delivery	1.00 1.00	3,000.00 3,800.00	3,000.00 00.008, 3

Notes

Water and power source to be provided y others. No pump or well pricing included.

Fine grade included only

Total:

\$207,452.75

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3BIVb

AGREEMENT BETWEEN THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT AND THE TREE AMIGOS OUTDOOR SERVICES, LLC FOR LANDSCAPE INSTALLATION

THIS AGREEMENT ("Agreement") is made and entered into this ___ day of ___ 2024, by and between:

(Area 2)

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT, a local unit of special-purpose government established pursuant to Chapter 190, *Florida Statutes*, being situated in Clay County, Florida, with an address c/o Wrathell, Hunt and Associates, LLC, 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431 ("**District**"), and

THE TREE AMIGOS OUTDOOR SERVICES, LLC, a Florida limited liability company, with an address of 5000-18 Highway 17, #235, Fleming Island, Florida 32003 ("Contractor," and together with the District, the "Parties," and separately "Party").

RECITALS

WHEREAS, the District was established pursuant to Chapter 190, *Florida Statutes*, for the purpose of planning, financing, constructing, installing, operating, and/or maintaining certain infrastructure, including landscape improvements; and

WHEREAS, the District desires to retain an independent contractor to perform landscape installation services and provide materials associated therewith, as more particularly described in this Agreement and more particularly on the attached Exhibit A, and Contractor represents that it is capable of providing such materials and services and desires to contract with the District to do so in accordance with the terms of this Agreement; and

WHEREAS, the District and Contractor warrant and agree that they have all right, power and authority to enter into and be bound by this Agreement.

Now, THEREFORE, in consideration of the recitals, agreements, and mutual covenants contained herein, and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged by the Parties, the Parties agree as follows:

SECTION 1. RECITALS. The recitals so stated are true and correct and by this reference are incorporated into and form a material part of this Agreement.

SECTION 2. DESCRIPTION OF WORK AND SERVICES. The duties, obligations, and responsibilities of Contractor are to provide the services, labor, materials and warranties described herein, in accordance with the landscape plans transmitted to the Contractor ("Plans") and as set forth in the proposal attached hereto and incorporated by reference herein as Exhibit A ("Services"). The Services shall include, but are not limited, to the installation of the plant material

and landscape improvements in Area 2 of the District. Contractor shall coordinate the Services with other contractors performing work for the District. Contractor shall coordinate with the District's Designee (hereinafter defined) in the location and installation of all landscape material, site prep work, irrigation systems, controllers, meters and other appurtenances that may be required for a complete and operational scope of work. Should any questions arise as to the coordination required, Contractor shall consult with the District's Designee, as defined below.

- A. Contractor shall be solely responsible for the means, manner, and methods by which its duties, obligations, and responsibilities are met to the satisfaction of the District. Contractor shall report directly to the District Manager and Joe Cornelison or his designee (together, the "District Designee"). Contractor shall use all due care to protect the property of the District, its residents and landowners from damage. Contractor agrees to commence repair of any damage resulting from Contractor's activities and work within twenty-four (24) hours.
- **B.** Should any error or inconsistency appear in the Plans, Contractor, before proceeding with the Services, must notify the District for the proper adjustment, and in no case proceed with the Services in uncertainty nor with insufficient drawings.
- C. This Agreement grants to Contractor the right to enter District lands which are subject to this Agreement, for those purposes described in this Agreement, and Contractor hereby agrees to comply with all applicable laws, rules, and regulations affecting the provision of the Services, including, but not limited to, line of sight and height requirements of Clay County and the Florida Department of Transportation, as applicable. Contractor shall use industry best practices and procedures when carrying out the Services, including IFAS recommendations for plant material and placement.
- **D.** Changes in the Services, labor, or materials may be accomplished by change order that demonstrates the written agreement of the District and Contractor upon the change in the Services, the amount of adjustment in compensation, and the extent of adjustment to the date of completion. Any additional compensation for additional duties shall be paid only upon the written authorization of the District Designee.
- E. Contractor shall keep the premises and surrounding area free from accumulation of waste materials or rubbish caused by operations under this Agreement. Additionally, Contractor must clean mud and other debris from the District streets used as access to and from the installation site. At completion of the Services, Contractor shall remove from the site waste materials, rubbish, tools, equipment, machinery and surplus materials. If Contractor fails to clean up as provided in this Agreement, the District may do so and the cost, if any, shall be reimbursed by Contractor.

SECTION 3. TIMING. Contractor shall expeditiously commence the Services upon execution of this Agreement and Services shall be complete as expeditiously as possible and by a date separately set forth in writing by the District. The term "substantially complete" as used herein shall mean the time at which the Services have progressed to the point where, in the opinion of the

District, the Services are sufficiently complete, in accordance with this Agreement, so that the Services can be utilized for the purposes for which they are intended. The term "fully complete" as used herein shall mean the time at which the Services are finished in their entirety and, in the opinion of the District, no further work on the part of Contractor is necessary to finish the Services in accordance with this Agreement. Contractor shall notify the District Designee in writing immediately upon recognizing any potential for a delay delivering its work caused by itself or another contractor. The Parties recognize that time is of the essence with this Agreement and that the District will suffer financial loss if the Services are not completed within the times specified herein. The Parties also recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual loss suffered by District if the Work is not completed on time. Accordingly, instead of requiring any such proof, District and Contractor agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay District \$500 (Five Hundred Dollars) for each day that expires after the time specified herein for failure to meet substantially complete thresholds and \$1,000 (One Thousand Dollars) for each day that expires after the time specified herein for failure to meet finally complete thresholds. Contractor must coordinate their work with others performing work for the District as the District directs. Contractor will work overtime or extra shifts as necessary to meet the timeframe provided for herein.

Section 4. Payment for Services. Total compensation for supplying all of the Services described herein and in the attached Exhibit A shall not exceed Two Hundred Three Thousand Ten Dollars and NO/00 Cents (\$203,010.00). Contractor shall maintain records conforming to usual accounting practices. Further, Contractor agrees to render monthly invoices to the District, in writing, which shall be delivered or mailed to the District by the fifth (5th) day of the next succeeding month. These monthly invoices are due and payable forty-five (45) days upon receipt of the invoice by the District or as otherwise provided for under the Local Government Prompt Payment Act, sections 218.70 et seq., Florida Statutes. Each monthly invoice shall contain, at a minimum, the District's name, Contractor's name, the invoice date, an invoice number, an itemized listing of all costs billed on each invoice with a sufficient description of each, the timeframe within which the services were provided, and the address or bank information to which payment is to be remitted.

The District may require, as a condition precedent to making any payment to Contractor, that all subcontractors, material men, suppliers or laborers be paid and require evidence, in the form of lien releases or partial waivers of lien, to be submitted to the District by those subcontractors, material men, suppliers or laborers, and further require that the Contractor provide an Affidavit relating to the payment of said indebtedness. Further, the District shall have the right to require, as a condition precedent to making any payment, evidence from Contractor, in a form satisfactory to the District, that any indebtedness of Contractor, as to services to the District, has been paid and that the Contractor has met all of the obligations with regard to the withholding and payment of taxes, Social Security payments, Workmen's Compensation, Unemployment Compensation contributions, and similar payroll deductions from the wages of employees.

SECTION 5. WARRANTY AND COVENANT. Contractor warrants to the District that all materials furnished under this Agreement shall be new, and that all workmanship and materials shall be of good quality, free from faults and defects. Contractor hereby warrants all installation

for a period of two (2) calendar years from the date of final acceptance by the District or so long as Contractor is providing direct maintenance services to the District, whichever is longer. Contractor shall replace or repair warranted items to the District's satisfaction and in the District's discretion. Neither final acceptance of the Services, nor final payment therefore, nor any provision of the Agreement shall relieve Contractor of responsibility for defective or deficient materials or services. If any of the Services or materials provided under this Agreement are found to be defective, deficient or not in accordance with the Agreement, and without intending to limit any other remedies, Contractor shall correct, remove and replace it promptly after receipt of a written notice from the District and correct and pay for any other damage resulting therefrom to District property or the property of landowners within the District. Further, Contractor hereby assigns all manufacturers' warranties to the District, and shall provide evidence of the same with Contractor's submittal of the Final Payment Application.

Contractor hereby covenants to the District that it shall perform the Services: (i) using its best skill and judgment and in accordance with generally accepted professional and design standards and practices for projects of similar design and complexity as the development occurring within the District; (ii) in compliance with all applicable federal, state, county municipal, building and zoning, land use, environmental, public safety, non-discrimination and disability accessibility laws, codes, ordinances, rules and regulations, including, without limitation, all professional registration (both corporate and individual) for all required basic disciplines that it shall perform; and (iii) in an expeditious and economical manner consistent with the best interest of the District. Contractor hereby covenants to the District that any work product of the Contractor shall not call for the use nor infringe any patent, trademark, services mark, copyright or other proprietary interest claimed or held by any person or business entity absent prior written consent from the District.

SECTION 6. INSURANCE. Contractor shall, at its own expense, maintain insurance during the performance of its services under this Agreement, with limits of liability not less than the following:

Workers Compensation	statutory amount
General Liability	
Bodily Injury (including contractual)	\$1,000,000/\$2,000,000
Property Damage (including contractual)	\$1,000,000/\$2,000,000
Automobile Liability (if applicable)	
Bodily Injury and Property Damage	\$1,000,000

Contractor shall provide the District with a certificate naming the District, Creekview GP, LLC, and each of their respective officers, supervisors, agents, managers, counsel, engineers, staff and representatives as additional insureds ("Additional Insureds"). At no time shall Contractor be without insurance in the above amounts. No policy may be canceled during the term of this Agreement without at least thirty (30) days' written notice to the District. An insurance certificate evidencing compliance with this section shall be sent to the District prior to the commencement of any performance under this Agreement. Such insurance shall be considered primary and non-

contributory with respect to the Additional Insureds, all such required insurance policies shall be endorsed to provide for a waiver of underwriter's rights of subrogation in favor of the Additional Insureds, and a 30-Day Notice of Cancellation applies in favor of the Additional Insureds.

If Contractor fails to have secured and maintained the required insurance, the District has the right but not the obligation to secure such required insurance in which event Contractor shall pay the cost for that required insurance and shall furnish, upon demand, all information that may be required in connection with the District's obtaining the required insurance.

SECTION 7. INDEMNIFICATION.

- A. To the fullest extent permitted by law, and in addition to any other obligations of Contractor under this Agreement or otherwise, Contractor shall indemnify, hold harmless, and defend the District, Creekview GP, LLC, and their respective officers, directors, supervisors, employees, staff, managers, attorneys, engineers, consultants, agents, contractors and subcontractors, of each and any of all of the foregoing entities and individuals (together, "Indemnitees") from all claims, liabilities, damages, losses and costs, including, but not limited to, reasonable attorney's fees, to the extent caused, in part or in whole, by (i) the negligent, reckless, or intentionally wrongful misconduct of the Contractor, or any employee, agent, subcontractor, or any individual or entity directly or indirectly employed or used by any of them to perform any of the Services, (ii) the Contractor's performance of, or failure Contractor's obligations pursuant to this Agreement or any Services or Contractor's performance of any activities in connection therewith, and (iii) any breach of any warranty, representation, covenant, or agreement made by Contractor in this Agreement or any Services.
- **B.** Contractor shall ensure that any and all subcontractors include this express paragraph for the benefit of the Indemnitees. Obligations under this section shall include, but are not limited to, the payment of all settlements, judgments, damages, liquidated damages, penalties, forfeitures, back pay awards, court costs, arbitration and/or mediation costs, litigation expenses, attorneys' fees, paralegal fees (incurred in court, out of court, on appeal, or in bankruptcy proceedings), any interest, expenses, damages, penalties, fines, or judgments against the District.

SECTION 8. INDEPENDENT CONTRACTOR. It is understood and agreed that at all times the relationship of Contractor and its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor to the District is the relationship of an independent contractor and not that of an employee, agent, joint venturer or partner of the District. Nothing in this Agreement shall be interpreted or construed as creating or establishing the relationship of employer and employee between the District and Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor. The Parties acknowledge that Contractor is not an employee for state or federal tax purposes. Contractor shall hire and pay all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, all of

whom shall be employees of Contractor and not employees of District and at all times entirely under Contractor's supervision, direction and control.

In particular, the District will not: i) withhold FICA (Social Security) from Contractor's payments; ii) make state or federal unemployment insurance contributions on Contractor's behalf; iii) withhold state or federal income tax from payment to Contractor; iv) make disability insurance contributions on behalf of Contractor; or v) obtain workers' compensation insurance on behalf of Contractor.

SECTION 9. COMPLIANCE WITH LAWS, ORDINANCES AND REGULATIONS. performing its obligations under this Agreement, Contractor and each of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public or governmental authority having appropriate jurisdiction, including all laws, regulations and rules relating to immigration and/or the status of foreign workers. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection with its obligations herein. Contractor shall ensure that all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor observe Contractor's rules and regulations of safety and conduct. Contractor shall take all reasonable precautions for the safety of and shall provide all reasonable protection to prevent damage, injury or loss to all of its employees, agents and subcontractors performing its obligations herein and other persons who may be affected, and any material, equipment and other property. Contractor shall remedy all damage or loss to any property caused in whole or in part by Contractor, its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, or by anyone for whose acts Contractor may be liable. Contractor shall indemnify District for all damage or losses it may incur or be exposed to because of Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor's failure to comply with the provisions contained herein.

SECTION 10. DEFAULT AND PROTECTION AGAINST THIRD PARTY INTERFERENCE. A default by either Party under this Agreement shall entitle the other to all remedies available at law or in equity, which may include, but not be limited to, the right of actual damages and/or specific performance. The District shall be solely responsible for enforcing its rights under this Agreement against any interfering third party. Nothing contained in this Agreement shall limit or impair the District's right to protect its rights from interference by a third party to this Agreement.

SECTION 11. ENFORCEMENT OF AGREEMENT. In the event that either Party is required to enforce this Agreement by court proceedings or otherwise, then the Parties agree that the prevailing Party shall be entitled to recover from the other all fees and costs incurred, including reasonable attorneys' fees and costs for trial, alternative dispute resolution, or appellate proceedings.

SECTION 12. AMENDMENTS. Amendments to and waivers of the provisions contained in this Agreement may be made only by an instrument in writing which is executed by both the District and the Contractor.

SECTION 13. AUTHORIZATION. The execution of this Agreement has been duly authorized by the appropriate body or official of the District and Contractor, both the District and the Contractor have complied with all the requirements of law, and both the District and the Contractor have full power and authority to comply with the terms and provisions of this instrument.

SECTION 14. NOTICES. All notices, requests, consents and other communications under this Agreement ("Notices") shall be in writing and shall be delivered, mailed by First Class Mail, postage prepaid, or overnight delivery service, to the Parties, as follows:

A. If to Contractor: The Tree Amigos Outdoor Services, LLC

5000-18 Highway 17, #235 Fleming Island, Florida 32003 Attn: Shannon McKissock

B. If to District: Creekview Community Development District

c/o Wrathell, Hunt and Associates, LLC

2300 Glades Road, Suite 410W Boca Raton, Florida 33431 Attn: District Manager

With a copy to: Kilinski | Van Wyk PLLC

517 East College Avenue Tallahassee, Florida 32301 Attn: District Counsel

Except as otherwise provided in this Agreement, any Notice shall be deemed received only upon actual delivery at the address set forth above. Notices delivered after 5:00 p.m. (at the place of delivery) or on a non-business day, shall be deemed received on the next business day. If any time for giving Notice contained in this Agreement would otherwise expire on a non-business day, the Notice period shall be extended to the next succeeding business day. Saturdays, Sundays, and legal holidays recognized by the United States government shall not be regarded as business days. Counsel for the District and counsel for Contractor may deliver Notice on behalf of the District and Contractor. Any Party or other person to whom Notices are to be sent or copied may notify the other Parties and addressees of any change in name or address to which Notices shall be sent by providing the same on five (5) days written notice to the Parties and addressees set forth herein.

SECTION 15. ARM'S LENGTH TRANSACTION. This Agreement has been negotiated fully between the District and the Contractor as an arm's length transaction. Both Parties participated fully in the preparation of this Agreement and received the advice of counsel. In the case of a dispute concerning the interpretation of any provision of this Agreement, both Parties are deemed to have drafted, chosen, and selected the language, and the doubtful language will not be interpreted or construed against either the District or the Contractor.

SECTION 16. NO THIRD PARTY BENEFICIARIES. This Agreement is solely for the benefit of the District and the Contractor, and no right or cause of action shall accrue upon or by reason, to or for the benefit of any third party not a formal party to this Agreement. Nothing in this Agreement expressed or implied is intended or shall be construed to confer upon any person or corporation other than the District and Contractor any right, remedy, or claim under or by reason of this Agreement or any of the provisions or conditions of this Agreement; and all of the provisions, representations, covenants, and conditions contained in this Agreement shall inure to the sole benefit of and shall be binding upon the District and the Contractor and their respective representatives, successors, and assigns.

SECTION 17. ASSIGNMENT. Neither the District nor Contractor may assign this Agreement or any monies to become due hereunder without the prior written approval of the other.

SECTION 18. APPLICABLE LAW AND VENUE. This Agreement and the provisions contained herein shall be construed, interpreted and controlled according to the laws of the State of Florida. Each Party consents that the venue for any litigation arising out of or related to this Agreement shall be in Clay County, Florida.

SECTION 19. COMPLIANCE WITH GOVERNMENTAL REGULATION. In performing its obligations under this Agreement, Contractor and each of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public or governmental authority having appropriate jurisdiction, including all laws, regulations and rules relating to immigration and/or the status of foreign workers. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection with its obligations herein. Contractor shall ensure that all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor observe Contractor's rules and regulations of safety and conduct. Contractor shall take all reasonable precautions for the safety of and shall provide all reasonable protection to prevent damage, injury or loss to all of its employees, agents and subcontractors performing its obligations herein and other persons who may be affected, and any material, equipment and other property. Contractor shall remedy all damage or loss to any property caused in whole or in part by Contractor, its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, or by anyone for whose acts Contractor may be liable. Consistent with Section 7 provided for herein, Contractor shall indemnify District for all damage or losses it may incur or be exposed to because of Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor's failure to comply with the provisions contained herein.

SECTION 20. LIENS AND CLAIMS. Contractor shall promptly and properly pay for all labor employed, materials purchased, and equipment hired by it to perform under this Agreement. Contractor shall keep the District's property free from any materialmen's or mechanics' liens and claims or notices in respect to such liens and claims, which arise by reason of Contractor's performance under this Agreement, and Contractor shall immediately discharge any such claim or lien. In the event that Contractor does not pay or satisfy such claim or lien within five (5) business days after the filing of notice thereof, the District, in addition to any and all other remedies

available under this Agreement, may terminate this Agreement to be effective immediately upon the giving of notice of termination.

SECTION 21. LIMITATIONS ON GOVERNMENTAL LIABILITY. Nothing in this Agreement shall be deemed as a waiver of immunity or limits of liability of the District beyond any statutory limited waiver of immunity or limits of liability which may have been adopted by the Florida Legislature in Section 768.28, *Florida Statutes* or other statute, and nothing in this Agreement shall inure to the benefit of any third party for the purpose of allowing any claim which would otherwise be barred under the Doctrine of Sovereign Immunity or by operation of law.

SECTION 22. TERM. This Agreement shall become effective as of the date first above written and shall terminate upon completion of the Services set forth herein and, in any amendment, hereto, unless cancelled earlier, pursuant to Section 23 below.

SECTION 23. TERMINATION. The District agrees that Contractor may terminate this Agreement for cause by providing sixty (60) days' written notice of termination to the District; provided, however, that the District shall be provided a reasonable opportunity to cure any failure under this Agreement. Contractor agrees that the District may terminate this Agreement immediately for cause by providing a written notice of termination to Contractor. The District shall provide thirty (30) days' written notice of termination without cause. Upon any termination of this Agreement, Contractor shall be entitled to payment for any and all material and labor provided up until the effective termination of this Agreement, subject to whatever claims or offsets the District may have against Contractor.

SECTION 24. OWNERSHIP OF DOCUMENTS. All rights in and title to all plans, drawings, specifications, ideas, concepts, designs, sketches, models, programs, software, creation, inventions, reports, or other tangible work product originally developed by Contractor pursuant to this Agreement shall be and remain the sole and exclusive property of the District when developed and shall be considered work for hire.

SECTION 25. PUBLIC RECORDS. Contractor understands and agrees that all documents of any kind provided to the District in connection with this Agreement may be public records, and, accordingly, Contractor agrees to comply with all applicable provisions of Florida law in handling such records, including but not limited to Section 119.0701, Florida Statutes. Contractor acknowledges that the designated public records custodian for the District is Daphne Gillyard ("Public Records Custodian"). Among other requirements and to the extent applicable by law, Contractor shall 1) keep and maintain public records required by the District to perform the service; 2) upon request by the Public Records Custodian, provide the District with the requested public records or allow the records to be inspected or copied within a reasonable time period at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes; 3) ensure that public records which are exempt or confidential, and exempt from public records disclosure requirements, are not disclosed except as authorized by law for the duration of the contract term and following the contract term if Contractor does not transfer the records to the Public Records Custodian of the District; and 4) upon completion of this Agreement, transfer to the District, at no cost, all public records in Contractor's possession or, alternatively, keep, maintain and meet all applicable

DAMEA Q

requirements for retaining public records pursuant to Florida laws. When such public records are transferred by Contractor, Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. All records stored electronically must be provided to the District in a format that is compatible with Microsoft Word or Adobe PDF formats.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT (561) 571-0010, OR BY EMAIL AT GILLYARDD@WHHASSOCIATES.COM, WRATHELL, HUNT AND ASSOCIATES, LLC, 2300 GLADES ROAD, SUITE 410W, BOCA RATON, FLORIDA 33431.

SECTION 26. SEVERABILITY. The invalidity or unenforceability of any one or more provisions of this Agreement shall not affect the validity or enforceability of the remaining portions of this Agreement, or any part of this Agreement not held to be invalid or unenforceable.

SECTION 27. HEADINGS FOR CONVENIENCE ONLY. The descriptive headings in this Agreement are for convenience only and shall not control nor affect the meaning or construction of any of the provisions of this Agreement.

SECTION 28. ENTIRE AGREEMENT. This instrument shall constitute the final and complete expression of this Agreement between the District and Contractor relating to the subject matter of this Agreement. Exhibit A is applicable to the extent that it states the scope of services for the labor and materials and/or the compensation to be provided under this Agreement. Except as otherwise provided herein and to the extent that any provisions of Exhibit A conflict with provisions of this Agreement, this Agreement shall control.

SECTION 29. SCRUTINIZED COMPANIES STATEMENT. In accordance with Section 287.135, Florida Statutes, Contractor represents that in entering into this Agreement, neither it nor any of its officers, directors, executives, partners, shareholders, members, or agents is on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Terrorism Sectors List, or the Scrutinized Companies that Boycott Israel List created pursuant to Sections 215.4725 and 215.473, Florida Statutes, and in the event such status changes, Contractor shall immediately notify District. If Contractor is found to have submitted a false statement, has been placed on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Terrorism Sectors List, or has been engaged in business operations in Cuba or Syria, or is now or in the future on the Scrutinized Companies that Boycott Israel List, or engaged in a boycott of Israel, the District may immediately terminate this Contract.

SECTION 30. E-VERIFY REQUIREMENTS. Contractor shall comply with and perform all applicable provisions of Section 448.095, *Florida Statutes*. Accordingly, to the extent required by Florida Statute, Contractor shall register with and use the United States Department of Homeland Security's E-Verify system to verify the work authorization status of all newly hired employees. The District may terminate this Agreement immediately for cause if there is a good faith belief that the Contractor has knowingly violated Section 448.091, *Florida Statutes*.

If Contractor anticipates entering into agreements with a subcontractor for the Services, Contractor will not enter into the subcontractor agreement without first receiving an affidavit from the subcontractor regarding compliance with Section 448.095, *Florida Statutes*, and stating that the subcontractor does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall maintain a copy of such affidavit for the duration of the agreement and provide a copy to the District upon request.

In the event that the District has a good faith belief that a subcontractor has knowingly violated Section 448.095, *Florida Statutes*, but Contractor has otherwise complied with its obligations hereunder, the District shall promptly notify Contractor. Contractor agrees to immediately terminate the agreement with the subcontractor upon notice from the District. Further, absent such notification from the District, Contractor or any subcontractor who has a good faith belief that a person or entity with which it is contracting has knowingly violated s. 448.09(1), Florida Statutes, shall promptly terminate its agreement with such person or entity.

By entering into this Agreement, Contractor represents that no public employer has terminated a contract with Contractor under Section 448.095(2)(c), *Florida Statutes*, within the year immediately preceding the date of this Agreement.

[Signature Page to Follow]

IN WITNESS WHEREOF, the Parties hereto have signed this Agreement on the day and year first written above.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

Chairperson, Board of Supervisors

TREE AMIGOS OUTDOOR SERVICES, LLC, a Florida limited liability company

By: Shannon McKissock

Its: Operations Manager

Exhibit A: Proposal

Exhibit A Proposal



Quotation

Quote # 202905 Date: 04/05/2024

Billed To: Creekview CDD Hyland Trail Green Cove Springs FL Project: 10727

Hyland Area 1 & 2 Hyland Trail

Green Cove Springs FL


This quote is valid until: 04/20/2024

Description	Common Name	Quantity	Price	Ext Price
Hyland Area 2				
Acer Rubrum 3"cal 14'ht Code	Red Maple	2.00	525.00	1,050.00
Juniperus Silicola 3"cal 10 ht Code	Southern Red Cedar	4.00	465.00	1,860.00
Juniperus Silicola 3"cal 10"ht EH		5.00	465.00	2,325.00
Magnolia Grandiflora DD Blanchard 4"cal 14tht CODE	Magnolia Grandiflora	3.00	685.00	2,055.00
Pinus Elliottii 2"cal 10'ht Code	Slash Pines	4.00	285.00	1,140.00
Pinus Elliottii 2"cal 10'ht EH		5.00	285.00	1,425.00
Pinus Elliottii 3"cal 10'ht EH	Slash Pines	2.00	415.00	830.00
Quercus virginia 4"cal 14'ht CODE	Live Oak	9.00	615.00	5,535.00
Illicum floridanum 24"ht 7gal EH	Anise	335.00	34.00	11,390.00
Viburnum Odoratissimum 36"ht 7gal (7gal 28-20") EH	Viburnum	71.00	32.00	2,272.00
Drift Rose Red 3gal EH	Drift Rose	231.00	18.50	4,273.50
Spartina Grass 1gal EH	Spartina Grass	146.00	5.00	730.00
Muhlenbergia Capillaris 1gal EH	Muhly Grass	364.00	5.00	1,820.00
Fakahatchee Grass Dwarf 1gal EH	Fakahatchee Grass	287.00	5.00	1,435.00
Juniperus Chinensis Blue Pacific 3gal EH	Juniper	145.00	9.75	1,413.75
Annuals EH	Annuals	783.00	2.75	2,153.25
Annual Soil		4.00	85.00	340.00
St. Augustine Floratam EH	St. Augustine Florat	103,000.00	0.70	72,100.00
Argentin Bahia Unirrigated CODE	Bahia Grass	102,000.00	0.48	48,960.00
Argentin Bahia Unirrigated EH		52,000.00	0.48	24,960.00
Pine Straw (Bales)	Pine Straw	510.00	6.75	3,442.50
Grade/Prep	Grade	1.00	2,500.00	2,500.00
Mobilization	Mobilization	1.00	3,650.00	3,650.00
Equipment	Equipment	1.00	2,500.00	2,500.00

Approved:	Date:

5000-18 Highway 17 No. 235 Fleming Island, FL 32003 Office: (904) 778-1030 Fax: (904) 778-1045 Email: cryan@treeamigosoutdoor.com website: www.TreeAmigosOutdoor.com

Page





Quotation

Quote #. 202905 Date: 04/05/2024

Billed To: Creekview CDD Hyland Trail Green Cove Springs FL Project:

Hyland Trail

Green Cove Springs FL

This quote is valid until: 04/20/2024

 Description
 Common Name
 Quantity
 Price
 Ext Price

 Delivery
 1.00
 2,850.00
 2,850.00

Notes

Water and power source to be provided y others. No pump or well pricing included.

Fine grade included only

Total:

\$203,010.00

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

3BIVC

AGREEMENT BETWEEN THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT AND THE TREE AMIGOS OUTDOOR SERVICES, LLC FOR IRRIGATION INSTALLATION

(Areas 1 & 2)

	THIS AGREEMENT	("Agreement")	is made	and	entered	into	this	da	y of	
2024,	by and between:									

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT, a local unit of special-purpose government established pursuant to Chapter 190, *Florida Statutes*, being situated in Clay County, Florida, with an address c/o Wrathell, Hunt and Associates, LLC, 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431 ("District"), and

THE TREE AMIGOS OUTDOOR SERVICES, LLC, a Florida limited liability company, with an address of 5000-18 Highway 17, #235, Fleming Island, Florida 32003 ("Contractor," and together with the District, the "Parties," and separately "Party").

RECITALS

WHEREAS, the District was established pursuant to Chapter 190, *Florida Statutes*, for the purpose of planning, financing, constructing, installing, operating, and/or maintaining certain infrastructure, including irrigation improvements; and

WHEREAS, the District desires to retain an independent contractor to perform irrigation installation services and provide materials associated therewith, as more particularly described in this Agreement and more particularly on the attached Exhibit A, and Contractor represents that it is capable of providing such materials and services and desires to contract with the District to do so in accordance with the terms of this Agreement; and

WHEREAS, the District and Contractor warrant and agree that they have all right, power and authority to enter into and be bound by this Agreement.

Now, THEREFORE, in consideration of the recitals, agreements, and mutual covenants contained herein, and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged by the Parties, the Parties agree as follows:

SECTION 1. RECITALS. The recitals so stated are true and correct and by this reference are incorporated into and form a material part of this Agreement.

SECTION 2. DESCRIPTION OF WORK AND SERVICES. The duties, obligations, and responsibilities of Contractor are to provide the services, labor, materials and warranties described herein, in accordance with the irrigation plans and as-builts transmitted to the Contractor ("Plans") and as set forth in the proposal attached hereto and incorporated by reference herein as Exhibit A ("Services"). The Services shall include, but are not limited, to the installation of the irrigation

improvements in Areas 1 and 2 of the District. Contractor shall coordinate the Services with other contractors performing work for the District. Contractor shall coordinate with the District's Designee (hereinafter defined) in the location and installation of all irrigation systems, site prep, controllers, meters and other appurtenances that may be required for a complete and operational scope of work. Should any questions arise as to the coordination required, Contractor shall consult with the District's Designee, as defined below.

- A. Contractor shall be solely responsible for the means, manner, and methods by which its duties, obligations, and responsibilities are met to the satisfaction of the District. Contractor shall report directly to the District Manager and Joe Cornelison or his designee (together, the "District Designee"). Contractor shall use all due care to protect the property of the District, its residents and landowners from damage. Contractor agrees to commence repair of any damage resulting from Contractor's activities and work within twenty-four (24) hours.
- **B.** Should any error or inconsistency appear in the Plans, Contractor, before proceeding with the Services, must notify the District for the proper adjustment, and in no case proceed with the Services in uncertainty nor with insufficient drawings.
- C. This Agreement grants to Contractor the right to enter District lands which are subject to this Agreement, for those purposes described in this Agreement, and Contractor hereby agrees to comply with all applicable laws, rules, and regulations affecting the provision of the Services, including, but not limited to, line of sight and height requirements of Clay County and the Florida Department of Transportation, as applicable. Contractor shall use industry best practices and procedures when carrying out the Services, including IFAS recommendations for plant material and placement.
- **D.** Changes in the Services, labor, or materials may be accomplished by change order that demonstrates the written agreement of the District and Contractor upon the change in the Services, the amount of adjustment in compensation, and the extent of adjustment to the date of completion. Any additional compensation for additional duties shall be paid only upon the written authorization of the District Designee.
- E. Contractor shall keep the premises and surrounding area free from accumulation of waste materials or rubbish caused by operations under this Agreement. Additionally, Contractor must clean mud and other debris from the District streets used as access to and from the installation site. At completion of the Services, Contractor shall remove from the site waste materials, rubbish, tools, equipment, machinery and surplus materials. If Contractor fails to clean up as provided in this Agreement, the District may do so and the cost, if any, shall be reimbursed by Contractor.

SECTION 3. TIMING. Contractor shall expeditiously commence the Services upon execution of this Agreement and Services shall be substantially complete as expeditiously as possible and from execution of this Agreement and by a date separately set forth in writing by the District. The term "substantially complete" as used herein shall mean the time at which the

Services have progressed to the point where, in the opinion of the District, the Services are sufficiently complete, in accordance with this Agreement, so that the Services can be utilized for the purposes for which they are intended. The term "fully complete" as used herein shall mean the time at which the Services are finished in their entirety and, in the opinion of the District, no further work on the part of Contractor is necessary to finish the Services in accordance with this Agreement. Contractor shall notify the District Designee in writing immediately upon recognizing any potential for a delay delivering its work caused by itself or another contractor. The Parties recognize that time is of the essence with this Agreement and that the District will suffer financial loss if the Services are not completed within the times specified herein. The Parties also recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual loss suffered by District if the Work is not completed on time. Accordingly, instead of requiring any such proof, District and Contractor agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay District \$500 (Five Hundred Dollars) for each day that expires after the time specified herein for failure to meet substantially complete thresholds and \$1,000 (One Thousand Dollars) for each day that expires after the time specified herein for failure to meet finally complete thresholds. Contractor must coordinate their work with others performing work for the District as the District directs. Contractor will work overtime or extra shifts as necessary to meet the timeframe provided for herein.

Section 4. Payment for Services. Total compensation for supplying all of the Services described herein and in the attached Exhibit A shall not exceed Two Hundred Forty-Eight Five Hundred Dollars and No/00 Cents (\$248,500.00). Contractor shall maintain records conforming to usual accounting practices. Further, Contractor agrees to render monthly invoices to the District, in writing, which shall be delivered or mailed to the District by the fifth (5th) day of the next succeeding month. These monthly invoices are due and payable forty-five (45) days upon receipt of the invoice by the District or as otherwise provided for under the Local Government Prompt Payment Act, sections 218.70 et seq., Florida Statutes. Each monthly invoice shall contain, at a minimum, the District's name, Contractor's name, the invoice date, an invoice number, an itemized listing of all costs billed on each invoice with a sufficient description of each, the timeframe within which the services were provided, and the address or bank information to which payment is to be remitted.

The District may require, as a condition precedent to making any payment to Contractor, that all subcontractors, material men, suppliers or laborers be paid and require evidence, in the form of lien releases or partial waivers of lien, to be submitted to the District by those subcontractors, material men, suppliers or laborers, and further require that the Contractor provide an Affidavit relating to the payment of said indebtedness. Further, the District shall have the right to require, as a condition precedent to making any payment, evidence from Contractor, in a form satisfactory to the District, that any indebtedness of Contractor, as to services to the District, has been paid and that the Contractor has met all of the obligations with regard to the withholding and payment of taxes, Social Security payments, Workmen's Compensation, Unemployment Compensation contributions, and similar payroll deductions from the wages of employees.

SECTION 5. WARRANTY AND COVENANT. Contractor warrants to the District that all materials furnished under this Agreement shall be new, and that all workmanship and materials

shall be of good quality, free from faults and defects. Contractor hereby warrants all installation for a period of two (2) calendar years from the date of final acceptance by the District or so long as Contractor is providing direct maintenance services to the District, whichever is longer. Contractor shall replace or repair warranted items to the District's satisfaction and in the District's discretion. Neither final acceptance of the Services, nor final payment therefore, nor any provision of the Agreement shall relieve Contractor of responsibility for defective or deficient materials or services. If any of the Services or materials provided under this Agreement are found to be defective, deficient or not in accordance with the Agreement, and without intending to limit any other remedies, Contractor shall correct, remove and replace it promptly after receipt of a written notice from the District and correct and pay for any other damage resulting therefrom to District property or the property of landowners within the District. Further, Contractor hereby assigns all manufacturers' warranties to the District, and shall provide evidence of the same with Contractor's submittal of the Final Payment Application.

Contractor hereby covenants to the District that it shall perform the Services: (i) using its best skill and judgment and in accordance with generally accepted professional and design standards and practices for projects of similar design and complexity as the development occurring within the District; (ii) in compliance with all applicable federal, state, county municipal, building and zoning, land use, environmental, public safety, non-discrimination and disability accessibility laws, codes, ordinances, rules and regulations, including, without limitation, all professional registration (both corporate and individual) for all required basic disciplines that it shall perform; and (iii) in an expeditious and economical manner consistent with the best interest of the District. Contractor hereby covenants to the District that any work product of the Contractor shall not call for the use nor infringe any patent, trademark, services mark, copyright or other proprietary interest claimed or held by any person or business entity absent prior written consent from the District.

SECTION 6. INSURANCE. Contractor shall, at its own expense, maintain insurance during the performance of its services under this Agreement, with limits of liability not less than the following:

Workers Compensation	statutory amount
General Liability	
Bodily Injury (including contractual)	\$1,000,000/\$2,000,000
Property Damage (including contractual)	\$1,000,000/\$2,000,000
Automobile Liability (if applicable)	
Bodily Injury and Property Damage	\$1,000,000

Contractor shall provide the District with a certificate naming the District, Creekview GP, LLC, and each of their respective officers, supervisors, agents, managers, counsel, engineers, staff and representatives as additional insureds ("Additional Insureds"). At no time shall Contractor be without insurance in the above amounts. No policy may be canceled during the term of this Agreement without at least thirty (30) days' written notice to the District. An insurance certificate evidencing compliance with this section shall be sent to the District prior to the commencement of

any performance under this Agreement. Such insurance shall be considered primary and non-contributory with respect to the Additional Insureds, all such required insurance policies shall be endorsed to provide for a waiver of underwriter's rights of subrogation in favor of the Additional Insureds, and a 30-Day Notice of Cancellation applies in favor of the Additional Insureds.

If Contractor fails to have secured and maintained the required insurance, the District has the right but not the obligation to secure such required insurance in which event Contractor shall pay the cost for that required insurance and shall furnish, upon demand, all information that may be required in connection with the District's obtaining the required insurance.

SECTION 7. INDEMNIFICATION.

- A. To the fullest extent permitted by law, and in addition to any other obligations of Contractor under this Agreement or otherwise, Contractor shall indemnify, hold harmless, and defend the District, Creekview GP, LLC, and their respective officers, directors, supervisors, employees, staff, managers, attorneys, engineers, consultants, agents, contractors and subcontractors, of each and any of all of the foregoing entities and individuals (together, "Indemnitees") from all claims, liabilities, damages, losses and costs, including, but not limited to, reasonable attorney's fees, to the extent caused, in part or in whole, by (i) the negligent, reckless, or intentionally wrongful misconduct of the Contractor, or any employee, agent, subcontractor, or any individual or entity directly or indirectly employed or used by any of them to perform any of the Services, Contractor's performance of. failure Contractor's obligations pursuant to this Agreement or any Services or Contractor's performance of any activities in connection therewith, and (iii) any breach of any warranty, representation, covenant, or agreement made by Contractor in this Agreement or any Services.
- **B.** Contractor shall ensure that any and all subcontractors include this express paragraph for the benefit of the Indemnitees. Obligations under this section shall include, but are not limited to, the payment of all settlements, judgments, damages, liquidated damages, penalties, forfeitures, back pay awards, court costs, arbitration and/or mediation costs, litigation expenses, attorneys' fees, paralegal fees (incurred in court, out of court, on appeal, or in bankruptcy proceedings), any interest, expenses, damages, penalties, fines, or judgments against the District.

SECTION 8. INDEPENDENT CONTRACTOR. It is understood and agreed that at all times the relationship of Contractor and its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor to the District is the relationship of an independent contractor and not that of an employee, agent, joint venturer or partner of the District. Nothing in this Agreement shall be interpreted or construed as creating or establishing the relationship of employer and employee between the District and Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor. The Parties acknowledge that Contractor is not an employee for state or federal tax purposes. Contractor shall hire and pay all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, all of

whom shall be employees of Contractor and not employees of District and at all times entirely under Contractor's supervision, direction and control.

In particular, the District will not: i) withhold FICA (Social Security) from Contractor's payments; ii) make state or federal unemployment insurance contributions on Contractor's behalf; iii) withhold state or federal income tax from payment to Contractor; iv) make disability insurance contributions on behalf of Contractor; or v) obtain workers' compensation insurance on behalf of Contractor.

SECTION 9. COMPLIANCE WITH LAWS, ORDINANCES AND REGULATIONS. In performing its obligations under this Agreement, Contractor and each of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public or governmental authority having appropriate jurisdiction, including all laws, regulations and rules relating to immigration and/or the status of foreign workers. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection with its obligations herein. Contractor shall ensure that all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor observe Contractor's rules and regulations of safety and conduct. Contractor shall take all reasonable precautions for the safety of and shall provide all reasonable protection to prevent damage, injury or loss to all of its employees, agents and subcontractors performing its obligations herein and other persons who may be affected, and any material, equipment and other property. Contractor shall remedy all damage or loss to any property caused in whole or in part by Contractor, its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, or by anyone for whose acts Contractor may be liable. Contractor shall indemnify District for all damage or losses it may incur or be exposed to because of Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor's failure to comply with the provisions contained herein.

SECTION 10. DEFAULT AND PROTECTION AGAINST THIRD PARTY INTERFERENCE. A default by either Party under this Agreement shall entitle the other to all remedies available at law or in equity, which may include, but not be limited to, the right of actual damages and/or specific performance. The District shall be solely responsible for enforcing its rights under this Agreement against any interfering third party. Nothing contained in this Agreement shall limit or impair the District's right to protect its rights from interference by a third party to this Agreement.

SECTION 11. ENFORCEMENT OF AGREEMENT. In the event that either Party is required to enforce this Agreement by court proceedings or otherwise, then the Parties agree that the prevailing Party shall be entitled to recover from the other all fees and costs incurred, including reasonable attorneys' fees and costs for trial, alternative dispute resolution, or appellate proceedings.

SECTION 12. AMENDMENTS. Amendments to and waivers of the provisions contained in this Agreement may be made only by an instrument in writing which is executed by both the District and the Contractor.

SECTION 13. AUTHORIZATION. The execution of this Agreement has been duly authorized by the appropriate body or official of the District and Contractor, both the District and the Contractor have complied with all the requirements of law, and both the District and the Contractor have full power and authority to comply with the terms and provisions of this instrument.

SECTION 14. NOTICES. All notices, requests, consents and other communications under this Agreement ("Notices") shall be in writing and shall be delivered, mailed by First Class Mail, postage prepaid, or overnight delivery service, to the Parties, as follows:

A. If to Contractor: The Tree Amigos Outdoor Services, LLC

5000-18 Highway 17, #235 Fleming Island, Florida 32003 Attn: Shannon McKissock

B. If to District: Creekview Community Development District

c/o Wrathell, Hunt and Associates, LLC

2300 Glades Road, Suite 410W Boca Raton, Florida 33431 Attn: District Manager

With a copy to: Kilinski | Van Wyk PLLC

517 East College Avenue Tallahassee, Florida 32301 Attn: District Counsel

Except as otherwise provided in this Agreement, any Notice shall be deemed received only upon actual delivery at the address set forth above. Notices delivered after 5:00 p.m. (at the place of delivery) or on a non-business day, shall be deemed received on the next business day. If any time for giving Notice contained in this Agreement would otherwise expire on a non-business day, the Notice period shall be extended to the next succeeding business day. Saturdays, Sundays, and legal holidays recognized by the United States government shall not be regarded as business days. Counsel for the District and counsel for Contractor may deliver Notice on behalf of the District and Contractor. Any Party or other person to whom Notices are to be sent or copied may notify the other Parties and addressees of any change in name or address to which Notices shall be sent by providing the same on five (5) days written notice to the Parties and addressees set forth herein.

SECTION 15. ARM'S LENGTH TRANSACTION. This Agreement has been negotiated fully between the District and the Contractor as an arm's length transaction. Both Parties participated fully in the preparation of this Agreement and received the advice of counsel. In the case of a dispute concerning the interpretation of any provision of this Agreement, both Parties are deemed to have drafted, chosen, and selected the language, and the doubtful language will not be interpreted or construed against either the District or the Contractor.

SECTION 16. NO THIRD PARTY BENEFICIARIES. This Agreement is solely for the benefit of the District and the Contractor, and no right or cause of action shall accrue upon or by reason, to or for the benefit of any third party not a formal party to this Agreement. Nothing in this Agreement expressed or implied is intended or shall be construed to confer upon any person or corporation other than the District and Contractor any right, remedy, or claim under or by reason of this Agreement or any of the provisions or conditions of this Agreement; and all of the provisions, representations, covenants, and conditions contained in this Agreement shall inure to the sole benefit of and shall be binding upon the District and the Contractor and their respective representatives, successors, and assigns.

SECTION 17. ASSIGNMENT. Neither the District nor Contractor may assign this Agreement or any monies to become due hereunder without the prior written approval of the other.

SECTION 18. APPLICABLE LAW AND VENUE. This Agreement and the provisions contained herein shall be construed, interpreted and controlled according to the laws of the State of Florida. Each Party consents that the venue for any litigation arising out of or related to this Agreement shall be in Clay County, Florida.

SECTION 19. COMPLIANCE WITH GOVERNMENTAL REGULATION. In performing its obligations under this Agreement, Contractor and each of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public or governmental authority having appropriate jurisdiction, including all laws, regulations and rules relating to immigration and/or the status of foreign workers. Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection with its obligations herein. Contractor shall ensure that all of Contractor's employees, agents, subcontractors or anyone directly or indirectly employed by Contractor observe Contractor's rules and regulations of safety and conduct. Contractor shall take all reasonable precautions for the safety of and shall provide all reasonable protection to prevent damage, injury or loss to all of its employees, agents and subcontractors performing its obligations herein and other persons who may be affected, and any material, equipment and other property. Contractor shall remedy all damage or loss to any property caused in whole or in part by Contractor, its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor, or by anyone for whose acts Contractor may be liable. Consistent with Section 7 provided for herein, Contractor shall indemnify District for all damage or losses it may incur or be exposed to because of Contractor or any of its employees, agents, subcontractors or anyone directly or indirectly employed by Contractor's failure to comply with the provisions contained herein.

SECTION 20. LIENS AND CLAIMS. Contractor shall promptly and properly pay for all labor employed, materials purchased, and equipment hired by it to perform under this Agreement. Contractor shall keep the District's property free from any materialmen's or mechanics' liens and claims or notices in respect to such liens and claims, which arise by reason of Contractor's performance under this Agreement, and Contractor shall immediately discharge any such claim or lien. In the event that Contractor does not pay or satisfy such claim or lien within five (5) business days after the filing of notice thereof, the District, in addition to any and all other remedies

available under this Agreement, may terminate this Agreement to be effective immediately upon the giving of notice of termination.

SECTION 21. LIMITATIONS ON GOVERNMENTAL LIABILITY. Nothing in this Agreement shall be deemed as a waiver of immunity or limits of liability of the District beyond any statutory limited waiver of immunity or limits of liability which may have been adopted by the Florida Legislature in Section 768.28, *Florida Statutes* or other statute, and nothing in this Agreement shall inure to the benefit of any third party for the purpose of allowing any claim which would otherwise be barred under the Doctrine of Sovereign Immunity or by operation of law.

SECTION 22. TERM. This Agreement shall become effective as of the date first above written and shall terminate upon completion of the Services set forth herein and, in any amendment, hereto, unless cancelled earlier, pursuant to Section 23 below.

SECTION 23. TERMINATION. The District agrees that Contractor may terminate this Agreement for cause by providing sixty (60) days' written notice of termination to the District; provided, however, that the District shall be provided a reasonable opportunity to cure any failure under this Agreement. Contractor agrees that the District may terminate this Agreement immediately for cause by providing a written notice of termination to Contractor. The District shall provide thirty (30) days' written notice of termination without cause. Upon any termination of this Agreement, Contractor shall be entitled to payment for any and all material and labor provided up until the effective termination of this Agreement, subject to whatever claims or offsets the District may have against Contractor.

SECTION 24. OWNERSHIP OF DOCUMENTS. All rights in and title to all plans, drawings, specifications, ideas, concepts, designs, sketches, models, programs, software, creation, inventions, reports, or other tangible work product originally developed by Contractor pursuant to this Agreement shall be and remain the sole and exclusive property of the District when developed and shall be considered work for hire.

SECTION 25. PUBLIC RECORDS. Contractor understands and agrees that all documents of any kind provided to the District in connection with this Agreement may be public records, and, accordingly, Contractor agrees to comply with all applicable provisions of Florida law in handling such records, including but not limited to Section 119.0701, Florida Statutes. Contractor acknowledges that the designated public records custodian for the District is Daphne Gillyard ("Public Records Custodian"). Among other requirements and to the extent applicable by law, Contractor shall 1) keep and maintain public records required by the District to perform the service; 2) upon request by the Public Records Custodian, provide the District with the requested public records or allow the records to be inspected or copied within a reasonable time period at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes; 3) ensure that public records which are exempt or confidential, and exempt from public records disclosure requirements, are not disclosed except as authorized by law for the duration of the contract term and following the contract term if Contractor does not transfer the records to the Public Records Custodian of the District; and 4) upon completion of this Agreement, transfer to the District, at no cost, all public records in Contractor's possession or, alternatively, keep, maintain and meet all applicable

requirements for retaining public records pursuant to Florida laws. When such public records are transferred by Contractor, Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. All records stored electronically must be provided to the District in a format that is compatible with Microsoft Word or Adobe PDF formats.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT (561) 571-0010, OR BY EMAIL AT GILLYARDD@WHHASSOCIATES.COM, WRATHELL, HUNT AND ASSOCIATES, LLC, 2300 GLADES ROAD, SUITE 410W, BOCA RATON, FLORIDA 33431.

SECTION 26. SEVERABILITY. The invalidity or unenforceability of any one or more provisions of this Agreement shall not affect the validity or enforceability of the remaining portions of this Agreement, or any part of this Agreement not held to be invalid or unenforceable.

SECTION 27. HEADINGS FOR CONVENIENCE ONLY. The descriptive headings in this Agreement are for convenience only and shall not control nor affect the meaning or construction of any of the provisions of this Agreement.

SECTION 28. ENTIRE AGREEMENT. This instrument shall constitute the final and complete expression of this Agreement between the District and Contractor relating to the subject matter of this Agreement. Exhibit A is applicable to the extent that it states the scope of services for the labor and materials and/or the compensation to be provided under this Agreement. Except as otherwise provided herein and to the extent that any provisions of Exhibit A conflict with provisions of this Agreement, this Agreement shall control.

SECTION 29. SCRUTINIZED COMPANIES STATEMENT. In accordance with Section 287.135, Florida Statutes, Contractor represents that in entering into this Agreement, neither it nor any of its officers, directors, executives, partners, shareholders, members, or agents is on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Terrorism Sectors List, or the Scrutinized Companies that Boycott Israel List created pursuant to Sections 215.4725 and 215.473, Florida Statutes, and in the event such status changes, Contractor shall immediately notify District. If Contractor is found to have submitted a false statement, has been placed on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Terrorism Sectors List, or has been engaged in business operations in Cuba or Syria, or is now or in the future on the Scrutinized Companies that Boycott Israel List, or engaged in a boycott of Israel, the District may immediately terminate this Contract.

SECTION 30. E-VERIFY REQUIREMENTS. Contractor shall comply with and perform all applicable provisions of Section 448.095, *Florida Statutes*. Accordingly, to the extent required by Florida Statute, Contractor shall register with and use the United States Department of Homeland Security's E-Verify system to verify the work authorization status of all newly hired employees. The District may terminate this Agreement immediately for cause if there is a good faith belief that the Contractor has knowingly violated Section 448.091, *Florida Statutes*.

If Contractor anticipates entering into agreements with a subcontractor for the Services, Contractor will not enter into the subcontractor agreement without first receiving an affidavit from the subcontractor regarding compliance with Section 448.095, *Florida Statutes*, and stating that the subcontractor does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall maintain a copy of such affidavit for the duration of the agreement and provide a copy to the District upon request.

In the event that the District has a good faith belief that a subcontractor has knowingly violated Section 448.095, *Florida Statutes*, but Contractor has otherwise complied with its obligations hereunder, the District shall promptly notify Contractor. Contractor agrees to immediately terminate the agreement with the subcontractor upon notice from the District. Further, absent such notification from the District, Contractor or any subcontractor who has a good faith belief that a person or entity with which it is contracting has knowingly violated s. 448.09(1), Florida Statutes, shall promptly terminate its agreement with such person or entity.

By entering into this Agreement, Contractor represents that no public employer has terminated a contract with Contractor under Section 448.095(2)(c), *Florida Statutes*, within the year immediately preceding the date of this Agreement.

[Signature Page to Follow]

IN WITNESS WHEREOF, the Parties hereto have signed this Agreement on the day and year first written above.

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

Chairperson, Board of Supervisors

TREE AMIGOS OUTDOOR SERVICES, LLC, a Florida limited liability company

By: Shannon McKissock

Its: Operations Manager

Exhibit A: Proposal

102010A100

Exhibit A Proposal



Quotation

Quote #. 202939 Date: 04/12/2024

Billed To: Creekview CDD Hyland Trail Green Cove Springs FL Project: 10727

Hyland Area 1 & 2 Hyland Trail

Green Cove Springs FL

This quote is valid until: 05/12/2024 Description **Common Name** Quantity Price Ext Price Creekview-Hyland Areas 182 Irrigation VE 240,000.00 240,000.00 Irrigation Irrigation 1.00 Temporary Watering 1.00 8 500.00 8,500.00 Notes Total: \$248,500.00

Approved: Date:

5000-18 Highway 17 No. 235 Fleming Island, FL 32003 Office: (904) 778-1030 Fax: (904) 778-1045 Email: cryan@treeamigosoutdoor.com website: www.TreeAmigosOutdoor.com

Page 1 of 1

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

4-4

RESOLUTION 2024-04

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT APPROVING A PROPOSED BUDGET FOR FISCAL YEAR 2024/2025 AND SETTING A PUBLIC HEARING THEREON PURSUANT TO FLORIDA LAW; ADDRESSING TRANSMITTAL, POSTING AND PUBLICATION REQUIREMENTS; ADDRESSING SEVERABILITY; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the District Manager has prepared and submitted to the Board of Supervisors ("Board") of the Creekview Community Development District ("District"), prior to June 15, 2024, the proposed operating budget ("Proposed Budget") for the fiscal year beginning October 1, 2024 and ending September 30, 2025 ("Fiscal Year 2024/2025"); and

WHEREAS, the Board has considered the proposed budget and desires to set the required public hearing thereon.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT:

SECTION 1. The operating budget proposed by the District Manager for Fiscal Year 2024/2025 attached hereto as **Exhibit A** is hereby approved as the basis for conducting a public hearing to adopt said budget.

SECTION 2. The public hearing on the approved budget is hereby declared and set for the following date, hour, and location:

DATE:

HOUR: 2:00 p.m.

LOCATION: Holiday Inn and Suites

620 Wells Road

Orange Park, Florida 32073

SECTION 3. The District Manager is hereby directed to submit a copy of the proposed budget to Clay County at least sixty (60) days prior to the hearing set above.

SECTION 4. In accordance with Section 189.016, *Florida Statutes*, the District's Secretary is further directed to post the approved budget on the District's website at least two (2) days before the budget hearing date as set forth in Section 2.

SECTION 5. Notice of the public hearing shall be published in the manner prescribed in Florida law.

SECTION 6. This Resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this 28th day of May, 2024.

ATTEST:	CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT
Secretary/Assistant Secretary	Chair/Vice Chair, Board of Supervisors

Exhibit A: 2024/2025 Proposed Budget

Exhibit A: 2024/2025 Proposed Budget

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

RESOLUTION 2024-04

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT APPROVING A PROPOSED BUDGET FOR FISCAL YEAR 2025; DECLARING SPECIAL ASSESSMENTS TO FUND THE PROPOSED BUDGET PURSUANT TO CHAPTERS 170, 190 AND 197, FLORIDA STATUTES; SETTING PUBLIC HEARINGS; ADDRESSING PUBLICATION; ADDRESSING SEVERABILITY; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the District Manager has heretofore prepared and submitted to the Board of Supervisors ("Board") of the Creekview Community Development District ("District") prior to June 15, 2024, a proposed budget ("Proposed Budget") for the fiscal year beginning October 1, 2024, and ending September 30, 2025 ("Fiscal Year 2025"); and

WHEREAS, it is in the best interest of the District to fund the administrative and operations services (together, "Services") set forth in the Proposed Budget by levy of special assessments pursuant to Chapters 170, 190 and 197, Florida Statutes ("Assessments"), as set forth in the preliminary assessment roll included within the Proposed Budget; and

WHEREAS, the District hereby determines that benefits would accrue to the properties within the District, as outlined within the Proposed Budget, in an amount equal to or in excess of the Assessments, and that such Assessments would be fairly and reasonably allocated as set forth in the Proposed Budget; and

WHEREAS, the Board has considered the Proposed Budget, including the Assessments, and desires to set the required public hearings thereon.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT:

- 1. PROPOSED BUDGET APPROVED. The Proposed Budget prepared by the District Manager for Fiscal Year 2025 attached hereto as **Exhibit A** is hereby approved as the basis for conducting a public hearing to adopt said Proposed Budget.
- 2. DECLARING ASSESSMENTS. Pursuant to Chapters 170, 190 and 197, Florida Statutes, the Assessments shall defray the cost of the Services in the total estimated amounts set forth in the Proposed Budget. The nature of, and plans and specifications for, the Services to be funded by the Assessments are described in the Proposed Budget and in the reports (if any) of the District Engineer all of which are on file and available for public inspection at the "District's Office," located at 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431.
- **3.** The Assessments shall be levied within the District on all benefitted lots and lands, and shall be apportioned, all as described in the Proposed Budget and the preliminary assessment roll included therein. The preliminary assessment roll is also on file and available for public inspection at the District's Office. The Assessments shall be paid in one or more installments pursuant to a bill

issued by the District in November of 2024, and pursuant to Chapter 170, Florida Statutes, or, alternatively, pursuant to the *Uniform Method* as set forth in Chapter 197, Florida Statutes.

4.	SETTING	PUBLIC	HEARINGS.	Pursuant	to	Chapters	170,	190,	and	197,	Florida
Statutes, publi	c hearings	on the ap	oproved Propo	osed Budge	et a	nd the Ass	essme	nts a	e her	eby d	eclared
and set for the	e following	date, ho	ur and location	n:							

DATE: , 2024

HOUR: 2:00 p.m.

LOCATION: Holiday Inn and Suites

620 Wells Road

Orange Park, Florida 32073

- 5. TRANSMITTAL OF PROPOSED BUDGET TO LOCAL GENERAL PURPOSE GOVERNMENT. The District Manager is hereby directed to submit a copy of the Proposed Budget to Clay County at least 60 days prior to the hearing set above.
- **6. POSTING OF PROPOSED BUDGET.** In accordance with Section 189.016, *Florida Statutes*, the District's Secretary is further directed to post the approved Proposed Budget on the District's website at least two days before the budget hearing date as set forth in Section 3 and shall remain on the website for at least 45 days.
- **7. PUBLICATION OF NOTICE.** The District shall cause this Resolution to be published once a week for a period of two weeks in a newspaper of general circulation published in Clay County. Additionally, notice of the public hearings shall be published in the manner prescribed in Florida law.
- **8. SEVERABILITY.** The invalidity or unenforceability of any one or more provisions of this Resolution shall not affect the validity or enforceability of the remaining portions of this Resolution, or any part thereof.
 - **9. EFFECTIVE DATE.** This Resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED THIS 28TH DAY OF MAY, 2024.

ATTEST:	CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT
	Ву:
Secretary/Assistant Secretary	lts:

Exhibit A: Proposed Budget for Fiscal Year 2025

Exhibit A: Proposed Budget for Fiscal Year 2025

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

5

RESOLUTION 2024-05

A RESOLUTION OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT DESIGNATING DATES, TIMES AND LOCATIONS FOR REGULAR MEETINGS OF THE BOARD OF SUPERVISORS OF THE DISTRICT FOR FISCAL YEAR 2024/2025 AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, the Creekview Community Development District("District") is a local unit of special-purpose government created by, and existing pursuant to Chapter 190, *Florida Statutes*, being situated entirely within Clay County, Florida; and

WHEREAS, the Board of Supervisors of the District ("Board") is statutorily authorized to exercise the powers granted to the District; and

WHEREAS, all meetings of the Board shall be open to the public and governed by the provisions of Chapter 286, *Florida Statutes*; and

WHEREAS, the Board is statutorily required to file annually, with the local governing authority and the Florida Department of Economic Opportunity, a schedule of its regular meetings.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT:

SECTION 1. ADOPTING REGULAR MEETING SCHEDULE. Regular meetings of the District's Board shall be held during Fiscal Year 2024/2025 as provided on the schedule attached hereto as **Exhibit A**.

SECTION 2. FILING REQUIREMENT. In accordance with Section 189.015(1), *Florida Statutes*, the District's Secretary is hereby directed to file a schedule of the District's regular meetings annually with Clay County and the Florida Department of Economic Opportunity.

SECTION 3. EFFECTIVE DATE. This Resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this 28th day of May, 2024.

ATTEST:	CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT
Secretary/Assistant Secretary	Chair/Vice Chair, Board of Supervisors

Exhibit A

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

BOARD OF SUPERVISORS FISCAL YEAR 2024/2025 MEETING SCHEDULE

LOCATION

Holiday Inn and Suites, 620 Wells Road, Orange Park, Florida 32073

DATE	POTENTIAL DISCUSSION/FOCUS	TIME
October 22, 2024	Regular Meeting	2:00 PM
November 5, 2024	Landowners' Meeting	8:00 AM
November 26, 2024	Regular Meeting	2:00 PM
January 28, 2025	Regular Meeting	2:00 PM
February 25, 2025	Regular Meeting	2:00 PM
March 25, 2025	Regular Meeting	2:00 PM
April 22, 2025	Regular Meeting	2:00 PM
May 27, 2025	Regular Meeting	2:00 PM
June 24, 2025	Regular Meeting	2:00 PM
July 22, 2025	Regular Meeting	2:00 PM
August 26, 2025	Regular Meeting	2:00 PM
September 23, 2025	Regular Meeting	2:00 PM

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT

6

Grant of Easement

This Grant of Easement (the "Easement") dated this _____ day of ______, 2024 by and between COMCAST CABLE COMMUNICATIONS MANAGEMENT, LLC, hereinafter referred to as "Grantee," and CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT, a local unit of special-purpose government established pursuant to Chapter 190, *Florida Statutes*, hereinafter referred to as "Grantor."

WHEREAS, Grantee provides certain broadband communications services to customers in the Hyland Trail community located in Clay County, Florida (the "Service Area");

WHEREAS, Grantor owns certain real property that covers the Service Area in which the Grantee desires to enter;

WHEREAS, Grantor and Grantee mutually wish to enter into this Grant of Easement;

NOW, THEREFORE, in consideration of One Dollar (\$1.00) and other good and valuable consideration the receipt and sufficiency of which are hereby acknowledged, Grantor, owner of the property described below, hereby grants to Grantee, an easement in gross for access in order to construct, use, maintain, operate, alter, add to, repair, replace, reconstruct, inspect, and remove at any time and from time to time a broadband communications system (hereinafter referred to as the "Distribution System") in, on, over, under, across and along that certain real property (the "Property") located in the County of Clay, State of Florida (the "Easement"), more particularly described in the Legal Description attached hereto as **Exhibit A** and as depicted in **Exhibit B**:

Legal Description

(See Attached)

1. Grant of Easement. The Grantor(s) agree(s) for itself and its heirs and assigns that the Distribution System on the Property shall be and remain the personal property of the Grantee and may not be altered, obstructed or removed without the express written consent of the Grantee. The Grantee, and its contractors, agents and employees, shall have the right to trim or cut trees and/or roots which may endanger or interfere with said Distribution System and shall have reasonable access to said Distribution System and every part thereof, at reasonable times for the purpose of exercising the rights herein granted; provided, however, that in making any excavation on the Property, the Grantee shall make the same in such manner as will cause the least injury to the surface of the ground around such excavation, and shall replace the earth so removed by it and restore the area to as near the same condition as it was prior to such excavation as is practical. This Easement shall run with the land for so long as the Grantee provides broadband service to the Property. This Easement is only granted to Grantee and is not assignable without the express written permission of the Grantor.

- 2. <u>Indemnification.</u> Grantee, by its acceptance of this Easement, agrees to indemnify and hold the Grantor harmless from and against any and all damages, losses or claims, including but not limited to legal fees and expenses, to the extent that such damages, losses or claims are attributable to actions, omissions or negligence in the use of the Property by Grantee, its agents, employees, designees or independent contractors. Grantee, by its acceptance of this Easement, agrees that nothing contained in this Grant of Easement shall constitute or be construed as a waiver of the Grantor's limitations on liability as set forth in section 768.28, Florida Statutes, or other law.
- 3. Easement Conditions. The Easement rights granted herein are for the purposes contemplated by this Agreement only and are thereby limited to the scope of the Easement granted herein and solely in the Property. Grantee shall use all due care to accomplish the work in the Easement without damage to the Property and surrounding areas. Grantee shall assume responsibility for any and all damage to any real or personal property of the Grantor or any third parties as a result of Grantee's use of the Property under this Grant of Easement. Grantee shall be responsible for returning the Property to its original or better condition should any damage occur. In the event that there is any damage to the Property and Grantee does not expeditiously repair the damage, Grantor may repair the damage and pursue reimbursement of the costs from Grantee.

[Signatures on the following pages.]

[Signature page to Grant of Easement]

Executed as of the date first written above.

GRANTOR: CREEKVIEW CDD
By:
Name:
Title:
GRANTEE: COMCAST CABLE COMMUNICATIONS MANAGEMENT, LLC
By:
Name: Mike Fisher
Title: VP Engineering, Florida Region

STATE OF FLORIDA)	
) ss. COUNTY OF)	
The foregoing instrument was acknowledged before me [on of the CREEKVIEW on ally known to me) or [_] has presented
Witness my hand and official seal.	
	Notary Public
	(Print Name)
My commission expires:	
STATE OF FLORIDA)) ss. COUNTY OF)	
The foregoing instrument was acknowledged before me [_ day of, 2024, by	, as of COMCAST C on behalf of the Comcast. He/she [] is
Witness my hand and official seal.	
	Notary Public
	(Print Name)
My commission expires:	

EXHIBIT A

Legal Description

Portions of the following areas:

PARCEL A:

A portion of Sections 14, 15, 16 and 22, Township 5 South, Range 25 East, Clay County, Florida, being all of Parcels 1 and 2, as described and recorded in Official Records Book 4147, page 1386, of the Public Records of said county, be more particularly described as follows:

For a Point of Beginning, commence at the Southeast corner of said Section 15; thence North 00°31'29" East, along the Easterly line of said Section 15, a distance of 1620.45 feet to an angle point in the Southerly boundary line of said Parcel 2, of Official Records Book 4147, page 1386; thence South 74°45'48" West, departing said Easterly line and along said Southerly boundary line, 1639.52 feet to a point lying on the Easterly line of Exception Parcel A, as described and recorded in Official Records Book 1598, page 1299, of said Public Records; thence South 14°31'45" East, along said Easterly line and along the Easterly line of Exception Parcel C, as described and recorded in said Official Records Book 1598, page 1299, a distance of 1934.20 feet; thence Southerly continuing along said Easterly line of Exception Parcel C the following 3 courses: Course 1, thence South 28°24'51" West, 1030.00 feet; Course 2, thence South 00°57'07" West, 1500.00 feet; Course 3, thence South 06°26'53" East, 479.78 feet to the Southeasterly corner thereof, said corner lying on the Northerly right of way line of Sandridge Road (County Road No. C-739-B) (formerly State Road No. S-739-B), a variable width right of way as presently established; thence South 89°33'55" West, along said Northerly right of way line, 2396.63 feet to the Southeasterly corner of those lands described and recorded in Official Records Book 1421, page 1951, of said Public Records; thence North 00°11'40" East, departing said Northerly right of way line and along the Easterly line of said Official Records Book 1421, page 1951, a distance of 3054.55 feet to the Northeasterly corner thereof, said corner also being the Southeasterly corner of those lands described and recorded in Official Records Book 2061, page 1775, of said Public Records; thence North 01°21'22" West, along the Easterly line of said Official Records Book 2061, page 1775, a distance of 489.70 feet to the Northeasterly corner thereof, said corner also being the Southeasterly corner of Parcel 1, as described and recorded in Official Records Book 1486, page 381, of said Public Records; thence North 00°12'59" West, along the Easterly line of last said Parcel 1 and along the Easterly line of those lands described and recorded in Official Records Book 1711, page 652, of said Public Records, 694.47 feet to a point lying on said Southerly boundary line of Parcel 2, of Official Records Book 4147, page 1386; thence South 89°25'48" West, along said Southerly boundary line of Parcel 2, a distance of 1270.46 feet to a point lying on the Easterly line of Parcel "A" as described and recorded in Official Records Book 4173, page 490, of said Public Records; thence North 00°12'59" West, along said Easterly line, 448.60 feet to the Northeasterly corner thereof; thence South 88°56'50" West, along the Northerly line of said Parcel "A", and along the Northerly lines of those lands described and recorded in Official Records Book 4173, page 493 (Parcel "B"), and Official Records Book 4178, page 1821, all of said Public Records, a distance of 3902.38 feet to its intersection with the Easterly right of way line of Henley Road (County Road No. C-739) (formerly State Road No. S-739), a variable width right of way as presently established; thence Northerly along said Easterly right of way line the following 3 courses: Course 1, thence North 00°37'24" West, departing last said Northerly line, 69.82 feet; Course 2, thence North 00°18'49" West, 266.40 feet; Course 3, thence North 00°23'32" West, 776.21 feet to the Southwesterly corner of those lands described and recorded in Official Records Book 4167, page 1057, of said Public Records; thence North 88°55'54" East, departing said Easterly right of way line, along the Southerly line of said Official Records Book 4167, page 1057, and along the Southerly line of those lands described and recorded in Official Records Book 2673, page 522, of said Public Records, a distance of 3905.73 feet to the Southeasterly corner thereof, said corner also being the Southwesterly corner of those lands described and recorded in Official Records Book 2374, page 885, of said Public Records; thence North 88°59'40" East, along the Southerly line of said Official Records Book 2374, page 885, a distance of 1270.05 feet to the Southeasterly corner thereof; thence North 00°11'43" West, along the Easterly line of said Official Records Book 2374, page 885, and along the Easterly lines of those lands described and recorded in Official Records Book 2374, page 892, and Official Records Book 2859, page 403, all of said Public Records, 2749.63 feet to a point lying on the boundary line of State Road No. 23, Parcel 114, Part "A", a variable width limited access right of way as described and recorded in Official Records Book 4085, page 409, of said Public Records; thence Southeasterly along said boundary line of State Road No. 23 the following 3 courses: Course 1, thence South 89°59'29" East, departing said Easterly line of Official Records Book 2859, page 403, a distance of 1657.84 feet to the point of curvature of a curve concave Southwesterly having a radius of 2512.00 feet; Course 2, thence Southeasterly along the arc of said curve, through a central angle of 92°30'23", an arc length of 4055.73 feet to the point of tangency of said curve, said arc being subtended by a chord bearing and distance of South 43°44'17" East, 3629.35 feet; Course 3, thence South 02°30'54" West, 2354.94 feet to the Westerly corner of the Southerly terminus of said Parcel 114, Part "A", said corner lying on the Southerly line of said Section 14; thence South 89°17'09" West, along said Southerly line, 104.52 feet to the Point of Beginning,

PARCEL C:

A portion of Section 10, Township 5 South, Range 25 East, Clay County, Florida, being all of Parcel 4, as described and recorded in Official Records Book 4147, page 1386, of the Public Records of said county, being more particularly described as follows:

For a Point of Reference, commence at the Southwest corner of Section 14, said Township and Range; thence North 89°17'09" East, along the Southerly line of said Section 14, a distance of 104.52 feet to the Westerly corner of the Southerly terminus of State Road No. 23, Parcel 114, Part "A", a variable width limited access right of way as described and recorded in Official Records Book 4085, page 409, of said Public Records; thence Northerly along the Westerly and Southerly limited access right of way lines of said State Road No. 23 the following 3 courses: Course 1, thence North 02°30'54" East, departing said Southerly line, 2354.94 feet to the point of curvature of a curve concave Southwesterly having a radius of 2512.00 feet; Course 2, thence Northwesterly along the arc of said curve through a central angle of 92°30'23", an arc length of 4055.73 feet to the point of tangency of said curve, said arc being subtended by a chord bearing and distance of North 43°44'17" West, 3629.35 feet; Course 3, thence North 89°59'29" West, 1657.84 feet; thence North 00°11'43" West, departing said Southerly limited access right of way line, 324.39 feet to a point lying on the Southerly line of said Section 10 and the Point of Beginning.

From said Point of Beginning, thence North 00°01'58" West, along the Easterly line of those lands described and recorded in Official Records Book 2859, page 403, of said Public Records, 1779.65 feet to the Northeasterly corner thereof, said corner lying on the Southerly right of way line of Russell Road (County Road No. 209) (formerly State Road No. 209), a variable width right of way as presently established; thence South 83°10'45" East, along said Southerly right of way line, 60.43 feet to the Northwesterly corner of those lands described and recorded in Official Records Book 1040, page 611, of said Public Records; thence South 00°01'58" East, departing said Southerly right of way line and along the Westerly line of said Official Records Book 1040, page 611, a distance of 1772.50 feet to the Southwesterly corner thereof; thence North 89°58'41" West, 60.00 feet to the Point of Beginning.

EXHIBIT B [INSERT MAP/DEPICTION HERE]

UNAUDITED FINANCIAL STATEMENTS

CREEKVIEW
COMMUNITY DEVELOPMENT DISTRICT
FINANCIAL STATEMENTS
UNAUDITED
APRIL 30, 2024

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT BALANCE SHEET GOVERNMENTAL FUNDS APRIL 30, 2024

ACCETO	General Fund	Debt Service Fund Series 2022	Capital Projects Fund Series 2022	Total Governmental Funds
ASSETS Cash	\$ 938,541	\$ -	\$ -	\$ 938,541
Investments	φ 930,54 i	Φ -	Φ -	φ 930,341
Revenue	_	4,802,973	_	4,802,973
Reserve	_	1,553,181	_	1,553,181
Construction	_	1,000,101	17,202	17,202
Interest	-	87	-	87
Due from Landowner	_	-	535,884	535,884
Due from general fund	-	773,956	-	773,956
Total assets	\$ 938,541	\$7,130,197	\$ 553,086	\$ 8,621,824
LIABILITIES AND FUND BALANCES Liabilities:				
Accounts payable	\$ 4,475	\$ -	\$ -	\$ 4,475
Contracts payable	-	-	545,784	545,784
Due to Creekview GP	7,000	29,102	-	36,102
Due to debt service fund	773,956	-	-	773,956
Retainage payable	-	-	1,233,953	1,233,953
Landowner advance	6,000			6,000
Total liabilities	791,431	29,102	1,779,737	2,600,270
DEFERRED INFLOWS OF RESOURCES			505.004	505.004
Deferred receipts Unearned revenue	- EE 20E		535,884	535,884
Total deferred inflows of resources	55,385 55,385	363,909 363,909	535,884	419,294 955,178
Total deferred lillows of resources	35,365	303,909	333,004	955,176
Fund balances: Restricted for:				
Debt service	-	6,737,186	-	6,737,186
Capital projects	-	-	(1,762,535)	(1,762,535)
Unassigned	91,725			91,725
Total fund balances	91,725	6,737,186	(1,762,535)	5,066,376
Total liabilities and fund balances	\$ 938,541	\$7,130,197	\$ 553,086	\$ 8,621,824

GENERAL FUND

STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES FOR THE PERIOD ENDED APRIL 30. 2024

Current Year to % of Month Date Budget Budget **REVENUES** \$ \$ 90,455 52% Assessment levy: off-roll \$172,340 Landowner contribution 57,072 296,850 19% Lot closings 23,200 N/A 469,190 Total revenues 170,727 36% -**EXPENDITURES Professional & administrative** 3,014 8,000 38% Supervisors Management/accounting/recording 3,750 26,250 45,000 58% Debt service fund accounting/assessment roll prep 2,917 5,000 58% 417 167 1,167 2,000 58% **O&M** accounting Legal 7,348 25.000 29% Engineering 3,000 135% 4,046 Audit 5,500 0% 500 0% Arbitrage rebate calculation Dissemination agent 83 583 1.000 58% 5,000 0% Trustee Telephone 17 117 200 59% Postage 8 500 2% Printing & binding 42 292 500 58% Legal advertising 566 1,500 38% Annual special district fee 175 175 100% Insurance 5,200 5,500 95% Contingencies/bank charges 6 384 500 77% Website hosting & maintenance 705 705 100% Website ADA compliance 210 0% 0% Meeting room rental 900 Total professional & administrative 4.482 52.772 110,690 48% **Field operations** 26,644 300,000 9% Landscape maintenance 7.000 0% Landscape contingency Lake/stormwater maintenance 20,000 0% Irrigation repairs 10,000 0% Utilities Electric 5,000 0% Streetlights 1,500 0% Reuse 15,000 0% 26,644 7% Total field operations 358,500 Total expenditures 4,482 79,416 469,190 17% Excess/(deficiency) of revenues over/(under) expenditures (4,482)91,311

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT GENERAL FUND STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES FOR THE PERIOD ENDED APRIL 30, 2024

r		

	Current	Year to		% of
	Month	Date	Budget	Budget
Fund balances - beginning	96,207	414		
Fund balances - ending	\$ 91,725	\$ 91,725	\$ -	

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES DEBT SERVICE FUND SERIES 2022 FOR THE PERIOD ENDED APRIL 30, 2024

	Current Month	Year To Date	Budget	% of Budget
REVENUES Assessment levy: off-roll	\$ 184,177	\$ 1,019,645	\$ 1,553,180	66%
Assessment prepayments	722,489	3,930,186	ψ 1,000,100 -	N/A
Lot closings	-	167,605	_	N/A
Interest	15,128	78,378	-	N/A
Total revenues	921,794	5,195,814	1,553,180	335%
EXPENDITURES				
Debt service				
Principal	-	-	410,000	0%
Interest		575,031	1,150,063	50%
Total debt service	-	575,031	1,560,063	37%
Excess/(deficiency) of revenues				
over/(under) expenditures	921,794	4,620,783	(6,883)	
OTHER FINANCING SOURCES/(USES)				
Transfer out	(6,489)	(44,833)	-	N/A
Total other financing sources	(6,489)	(44,833)	-	N/A
Net change in fund balances	915,305	4,575,950	(6,883)	
Fund balances - beginning	5,821,881	2,161,236	2,144,441	
Fund balances - ending	\$6,737,186	\$ 6,737,186	\$2,137,558	

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT STATEMENT OF REVENUES, EXPENDITURES, AND CHANGES IN FUND BALANCES CAPITAL PROJECTS FUND SERIES 2022 FOR THE PERIOD ENDED APRIL 30, 2024

	Current		Year To	
REVENUES		Month	Date	
Developer contribution	\$	725,082	\$ 5,372,658	
Interest		813	2,440	
Total revenues		725,895	5,375,098	
EXPENDITURES				
Capital outlay		409,106	6,101,331	
Total expenditures		409,106	6,101,331	
Excess/(deficiency) of revenues over/(under) expenditures		316,789	(726,233)	
OTHER FINANCING SOURCES/(USES)				
Transfer in		6,489	44,833	
Total other financing sources/(uses)		6,489	44,833	
Net change in fund balances Fund balances - beginning		323,278 2,085,813)	(681,400) (1,081,135)	
Fund balances - ending	\$ (1,762,535)	\$ (1,762,535)	

MINUTES

DRAFT

1 2 3 4	MINUTES OF MEETING CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT					
5		The Board	d of Supervisors	of the Creekvie	ew Community Development	District held a
6	Regula	r Meeting	on February 27, 2	2024 at 2:00 p.	m., at the Holiday Inn and S	uites, 620 Wells
7	Road,	Orange Par	rk, Florida 32073.			
8						
9 10		Present w	vere:			
11		Gregg Ker	'n		Chair	
12		Mike Tayl	or		Vice Chair	
13		Rose Bock	<		Assistant Secretary	
14		Joe Corne	elison		Assistant Secretary	
15		Brad Odo	m		Assistant Secretary	
16						
17	Also present:					
18						
19		Ernesto To			District Manager	
20			(ilinski (via telepho	ne)	District Counsel	
21			d (via telephone)		District Engineer	
22		Megan M	aldanado		GreenPointe	
23						
24 25	FIRST	ORDER OF	BUSINESS		Call to Order/Roll Call	
26						
27	Mr. Torres called the meeting to order at 2:02 p.m. All Supervisors were present.			present.		
28						
29	SECON	ID ORDER	OF BUSINESS		Public Comments	
30		T L		1 -		
31		There wer	re no public comm	ents.		
32						
33 34	THIRD	ORDER OF	BUSINESS		Consent Agenda	
35		Mr. Torre	s presented the fo	llowing:		
36	A.	Ratification	on/Consideration	of Requisition	s (support documentation	available upon
37		request)				
38		I.	Number 269	Ferguson Ente	erprises, LLC	[\$3,853.00]

				- Co. aa. y = 2 / = 0 = 1
39	II.	Number 270	American Precast Structures, LLC	[\$3,436.00]
40	III.	Number 271	Basham & Lucas Design Group, Inc.	[\$1,950.00]
41	IV.	Number 272	Ferguson Enterprises, LLC	[\$20,951.06]
42	V.	Number 273	Ferguson Enterprises, LLC	[\$2,125.00]
43	VI.	Number 274	England-Thims & Miller, Inc.	[\$28,237.61]
44	VII.	Number 275	Jax Utilities Management, Inc.	[\$199,471.50]
45	VIII.	Number 276	Jax Utilities Management, Inc.	[\$792,585.00]
46	IX.	Number 277	Jax Utilities Management, Inc.	[\$819,327.50]
47	х.	Number 278	Jax Utilities Management, Inc.	[\$519,315.60]
48	XI.	Number 279	Jax Utilities Management, Inc.	[\$89,157.50]
49	XII.	Number 280	Invision Construction, Inc.	[\$112,696.22]
50	XIII.	Number 281	Ferguson Enterprises, LLC	[\$4,915.81]
51	XIV.	Number 282	Ferguson Enterprises, LLC	[\$11,026.80]
52	XV.	Number 283	Jax Utilities Management, Inc.	[\$434,190.38]
53	XVI.	Number 284	Jax Utilities Management, Inc.	[\$237,500.00]
54	XVII.	Number 285	Ferguson Enterprises, LLC	[\$8,890.00]
55	XVIII.	Number 286	Basham & Lucas Design Group, Inc.	[\$1,570.00]
56	XIX.	Number 287	American Precast Structures, LLC	[\$1,140.00]
57	XX.	Number 288	Ferguson Enterprises, LLC	[\$1,929.53]
58	XXI.	Number 289	Ferguson Enterprises, LLC	[\$2,169.00]
59	XXII.	Number 290	Ferguson Enterprises, LLC	[\$9,809.00]
60	XXIII.	Number 291	American Precast Structures, LLC	[\$4,275.00]
61	XXIV.	Number 292	The Tree Amigos Outdoor Services, Inc.	[69,090.25]
62	XXV.	Number 293	England-Thims & Miller, Inc.	[\$48,539.13]
63	XXVI.	Number 294	Ferguson Enterprises, LLC	[\$6,046.00]
64	XXVII.	Number 295	Kilinski Van Wyk, PLLC	[\$1,159.00]
65	XXVIII.	Number 296	Xylem Water Solutions USA, Inc.	[\$40,800.00]
66	XXIX.	Number 297	OnSight Industries, LLC	[\$11,381.05]
67	xxx.	Number 298	Jax Utilities Management, Inc.	[\$690,521.51]

DRAFT

February 27,2024

CREEKVIEW CDD

102 103 On MOTION by Mr. Kern and seconded by Mr. Taylor, with all in favor, 104 Resolution 2024-03, Designating a Date, Time, and Location of November 5, 2024, at 8:00 a.m., at the Holiday Inn and Suites, 620 Wells Road, Orange Park, 105 Florida 32073, for a Landowners' Meeting; Providing for Publication; Providing 106 107 for an Effective Date, was adopted. 108 109 110 FIFTH ORDER OF BUSINESS Unaudited **Financial** Acceptance of 111 Statements as of January 31, 2024 112 113 On MOTION by Mr. Kern and seconded by Mr. Odom, with all in favor, the Unaudited Financial Statements as of January 31, 2024, were accepted. 114 115 116 117 SIXTH ORDER OF BUSINESS Approval of November 28, 2023 Regular 118 **Meeting Minutes** 119 120 On MOTION by Ms. Bock and seconded by Mr. Kern, with all in favor, the 121 November 28, 2023 Regular Meeting Minutes, as presented, were approved. 122 123 124 SEVENTH ORDER OF BUSINESS **Staff Reports** 125 126 District Counsel: Kilinski | Van Wyk, PLLC A. 127 Updates and Reminders: Ethics Training for Special District Supervisors and 128 Form 1 129 Ms. Kilinski's Memorandum was included for informational purposes. 130 District Engineer: England-Thims & Miller, Inc. В. 131 There was no report. 132 C. District Manager: Wrathell, Hunt and Associates, LLC NEXT MEETING DATE: March 26, 2024 at 2:00 PM 133 134 QUORUM CHECK Supervisors Bock, Cornelison, Kern and Odom confirmed their attendance at the March 135

26, 2024 meeting. The draft of the Fiscal Year 2024 budget will be discussed.

136

137

138	EIGHTI	H ORDER OF BUSINESS	Board Members' Comments/Requests
139			
140		There were no Board Members' comments	or requests.
141			
142	NINTH	ORDER OF BUSINESS	Public Comments
143			
144		There were no public comments.	
145			
146	TENTH	ORDER OF BUSINESS	Adjournment
147			-
148			
149		On MOTION by Mr. Kern and seconded	by Mr. Odom, with all in favor, the
150		meeting adjourned at 2:09 p.m.	
151	.=		
152			
153			
154		[SIGNATURES APPEAR ON T	HE FOLLOWING PAGE]

DRAFT

February 27,2024

CREEKVIEW CDD

STAFF REPORTS



Chris H. Chambless

Supervisor of Elections Clay County, Florida

April 15, 2024

Creekview Community Development District Attn: Craig A. Wrathell 2300 Glades Road, Suite 410W Boca Raton, Florida 33431

Dear Mr. Wrathell:

I have queried the number of eligible voters residing within the Creekview Community Development District as of April 15, 2024. At this time, there are no registered voters residing within the district.

Please provide the contact information and term expiration dates for the current CDD Board Members. I can be reached via the contact information at the bottom of this page or via email at Lynn.Gaver@ClayElections.gov.

In an effort to keep our records updated please notify us of any changes to the Board due to resignations or appointments.

Thank you,

Lynn Gaver, MFCEP Clay County Supervisor of Elections Office P.O. Box 337 | 500 North Orange Ave. Green Cove Springs, FL 32043 (904) 269-6350 Fax (904) 284-0935

CREEKVIEW COMMUNITY DEVELOPMENT DISTRICT BOARD OF SUPERVISORS FISCAL YEAR 2023/2024 MEETING SCHEDULE LOCATION Holiday Inn and Suites, 620 Wells Road, Orange Park, Florida 32073 DATE POTENTIAL DISCUSSION/FOCUS TIME October 24, 2023 2:00 PM* **Regular Meeting** November 28, 2023 **Regular Meeting** 2:00 PM January 23, 2024 CANCELED **Regular Meeting** 2:00 PM February 27, 2024 **Regular Meeting** 2:00 PM March 26, 2024 CANCELED **Regular Meeting** 2:00 PM April 23, 2024 CANCELED **Regular Meeting** 2:00 PM May 28, 2024 **Regular Meeting** 2:00 PM June 25, 2024 **Regular Meeting** 2:00 PM July 23, 2024 **Regular Meeting** 2:00 PM **Regular Meeting** August 27, 2024 2:00 PM

Exception(s):

September 24, 2024

Regular Meeting

2:00 PM

^{*} Meeting will convene immediately following the adjournment of the Sandridge CDD meeting, scheduled to commence at 2:00 PM